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‘In Your Area’. …

This booklet is one of ten ‘In Your Area’ booklets that we have produced for local communities around Heathrow (shown on the map on the right-hand side of this page) that would be directly affected by our proposals.

This booklet explains what our plans mean for your local area, your home, and for you. The In Your Area booklets sit alongside the main Consultation Document we have published. The Consultation Document contains more detailed information about our proposals, and importantly how these have changed since we last consulted on our plans in 2019.

As you can see on this page, there are also a number of other documents which go into more detail about different elements of our plans – including our draft property and compensation policies. We will be signposting to some of these documents throughout this booklet for further reading.

We have tried to make the In Your Area booklets clear for you, but we understand that there is a lot of information to take in, and other documents you may want to read. At the end of this booklet, we have set out the different ways you can find out more and speak with the team, including at in-person events.

‘IN YOUR AREA’

This booklet is one of ten ‘In Your Area’ 
booklets that we have produced for local 
communities around Heathrow (shown on the 
map on the right-hand side of this page) that 
would be directly affected by our proposals.

This booklet explains what our plans mean for your 
local area, your home, and for you. The In Your Area 
booklets sit alongside the main Consultation Document 
we have published. The Consultation Document contains 
more detailed information about our proposals, and 
importantly how these have changed since we last 
consulted on our plans in 2019. 

As you can see on this page, there are also a number 
of other documents which go into more detail about 
different elements of our plans – including our draft 
property and compensation policies. We will be 
signposting to some of these documents throughout this 
booklet for further reading.

We have tried to make the In Your Area booklets 
clear for you, but we understand that there is a lot of 
information to take in, and other documents you may 
want to read. At the end of this booklet, we have set out 
the different ways you can find out more and speak with 
the team, including at in-person events.
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1 point 0. Introduction. …

We know that for some residents this is a challenging and difficult time. We recognise that local communities have lived with uncertainty about the future of their area for several years, including through earlier rounds of consultation, and that living with uncertainty can be difficult in itself. You may also find reading this document and reflecting on the proposals challenging. We remain committed to listening to and engaging with local communities throughout this process.

Recognising the scale of the impacts that our proposals would have on Harmondsworth, we will be providing a dedicated support service for all Harmondsworth residents. Our Wellbeing Support Service will be a free and confidential service, completely independent of Heathrow and delivered by qualified wellbeing and mental health professionals.

We know that for some residents this is a challenging 
and difficult time. We recognise that local communities 
have lived with uncertainty about the future of their 
area for several years, including through earlier rounds 
of consultation, and that living with uncertainty can be 
difficult in itself. You may also find reading this document 
and reflecting on the proposals challenging. We remain 
committed to listening to and engaging with local 
communities throughout this process.

Recognising the scale of the impacts that our proposals 
would have on Harmondsworth, we will be providing 
a dedicated support service for all Harmondsworth 
residents. Our Wellbeing Support Service will be a free 
and confidential service, completely independent of 
Heathrow and delivered by qualified wellbeing and  
mental health professionals.

1.0  

Introduction
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This booklet summarises our proposals for 
building and operating a three-runway airport 
at Heathrow, identifying the expected impacts 
as we grow, what we would do to mitigate 
these and how we would invest in the  
local area.

PURPOSE OF THIS DOCUMENT

It forms one of the ‘In Your Area’ booklets that sit 
alongside the main Consultation Document, focusing on 
what our proposals could mean for specific communities 
around the airport. It is designed to help you understand 
the proposals most relevant to where you live or work.

This document summarises what Heathrow expansion 
could mean for Harmondsworth. From our conversations 
with you, we know that topics such as property 
compensation, our transport proposals and our 
construction schedule are things that matter to you. You 
will find information on these topics in this document.

We appreciate that, for some of our neighbours, this will 
be a challenging time. We remain committed to listening 
and engaging with residents throughout this process.

OVERVIEW OF CONSULTATION 
ACTIVITY TO DATE
We have held three rounds of consultation on our 
plans, including the most recent Airport Expansion 
Consultation in 2019. As part of that consultation,  
we presented our Preferred Masterplan which included 
our plans for the third runway, terminal options,  
M25 realignment, environmental mitigation and surface 
access strategies. We have published a 2019 AEC 
Feedback Report which sets out the feedback  
we received. 

The impact of the COVID-19 pandemic was a significant 
challenge for Heathrow as a business, and in 2020 
we decided to pause much of our work on Heathrow 
expansion. We shifted our focus to strengthening the 
airport and supporting our local communities. 

Since 2025, we have resumed our plans for Heathrow 
expansion and continued to develop our proposals to 
reflect updated policy, environmental requirements, 
stakeholder feedback, and changes in how people travel. 

This 2026 Public Consultation is a further opportunity for 
you to have your say on the proposals. This consultation 
is running between Tuesday 27 October and Tuesday 22 
December 2026. 

THE CONSULTATION

As part of this consultation, we are seeking your 
feedback on:

• 

The consultation. …

As part of this consultation, we are seeking your feedback on:

Our updated Proposals for Heathrow expansion  
(see Chapter 2).

• Our updated property and related compensation 
policies (see Chapter 3).

• Our proposed construction approach, including 
phasing or sequencing (see Chapter 4).

• Our mitigation proposals (see Chapter 5).  

Your views are important to us and will help us to 
develop our plans in more detail. While some parts 
of our plans, including the location of the northwest 
runway, are more constrained, other aspects can 
continue to evolve. We encourage you to share your 
feedback with us so we can better understand your 
perspectives and concerns.

Your views are important to us and will help us to develop our plans in more detail. While some parts of our plans, including the location of the northwest runway, are more constrained, other aspects can continue to evolve. We encourage you to share your feedback with us so we can better understand your perspectives and concerns.

You can find out how to submit feedback to this 
consultation in Chapter 6 of this booklet.

Once the consultation has closed, we will carefully 
analyse all the responses received during the 
consultation period. We will consider your feedback as 
we update our proposed design ahead of submitting 
an application for a Development Consent Order (DCO). 
This will include a report setting out information about 
this consultation, including the feedback we received.

For more information about the DCO process, please 
read the Consultation Document.

Page 8.

This booklet summarises our proposals for building and operating a three-runway airport at Heathrow, identifying the expected impacts as we grow, what we would do to mitigate these and how we would invest in the local area.

Purpose of this document. …

It forms one of the ‘In Your Area’ booklets that sit alongside the main Consultation Document, focusing on what our proposals could mean for specific communities around the airport. It is designed to help you understand the proposals most relevant to where you live or work.

This document summarises what Heathrow expansion could mean for Harmondsworth. From our conversations with you, we know that topics such as property compensation, our transport proposals and our construction schedule are things that matter to you. You will find information on these topics in this document.

We appreciate that, for some of our neighbours, this will be a challenging time. We remain committed to listening and engaging with residents throughout this process.

Have your say. …

We are holding a consultation event in your local area. Come along to look at our proposals and speak to a member of the team:

Harmondsworth and Longford Community Centre – 14 November 2026, 10:00 to 15:00. …

School Road, Harmondsworth, Middlesex, UB7 0AU.

Please check the website in case of any changes to the event schedule.

Overview of consultation activity to date. …

We have held three rounds of consultation on our plans, including the most recent Airport Expansion Consultation in 2019. As part of that consultation, we presented our Preferred Masterplan which included our plans for the third runway, terminal options, M25 realignment, environmental mitigation and surface access strategies. We have published a 2019 AEC Feedback Report which sets out the feedback we received.

The impact of the COVID-19 pandemic was a significant challenge for Heathrow as a business, and in 2020 we decided to pause much of our work on Heathrow expansion. We shifted our focus to strengthening the airport and supporting our local communities.

Since 2025, we have resumed our plans for Heathrow expansion and continued to develop our proposals to reflect updated policy, environmental requirements, stakeholder feedback, and changes in how people travel.

This 2026 Public Consultation is a further opportunity for you to have your say on the proposals. This consultation is running between Tuesday 27 October and Tuesday 22 December 2026.

Further reading. …

To find out more about how you can share your 
views, and what will happen after this consultation, 
see Chapter 6 ‘Have your say’.

FURTHER READING

We are holding a consultation event in your  
local area. Come along to look at our proposals  
and speak to a member of the team: 

Harmondsworth and Longford Community 
Centre – 14 November 2026, 10:00 - 15:00  
School Road, Harmondsworth, Middlesex, UB7 0AU

HAVE YOUR SAY

Please check the website in case of any changes to the event schedule.
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Once the consultation has closed, we will carefully analyse all the responses received during the consultation period. We will consider your feedback as we update our proposed design ahead of submitting an application for a Development Consent Order (DCO). This will include a report setting out information about this consultation, including the feedback we received.

For more information about the DCO process, please read the Consultation Document.
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2 point 0. What we propose in Harmondsworth. …

2.0  

What we propose in 
Harmondsworth

1  2  3  4  5  6

10 | I N YOUR ARE A – HARMONDSWORTH



Harmondsworth Village

1  2  3  4  5  6

Harmondsworth Village.



Existing aerial view of Harmondsworth
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2 point 1. Harmondsworth today. …
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2.1 HARMONDSWORTH TODAY
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Existing aerial view of Harmondsworth. …



Harmondsworth Village is located to the north west of Heathrow, centred on a conservation area that contains historic buildings and above-ground 
heritage assets including Harmondsworth Great Barn, a Grade I listed medieval barn on the High Street and the Grade II* listed St Mary’s Church. 

The area is served by community spaces and facilities 
including Harmondsworth Primary School, Moor Lane 
Allotments, Harmondsworth and Longford Community 
Centre, Wonderland Day Nursery, Landon School, 
Harmondsworth Recreation Ground and Harmondsworth 
Moor. The A3044 (Holloway Lane) to the east of the village 
provides the main access, with Hatch Lane 

providing a connection to the south (A4 Bath Road) as 
well as a connection to the north (Stockley Road and the 
M4). Moor Lane provides connections to the west. The 
wider area includes the British Airways (BA) Waterside 
Headquarters, the Immigration Removal Centre, Saxon 
Way Trading Estate and other commercial uses which are 
primarily accessed from the south of the area from the A4. 

Much of the land surrounding the village lies within the 
Metropolitan Green Belt including Harmondsworth Moor 
to the west. This area contains a network of waterways 
(including the Duke of Northumberland’s River, Wraysbury 
River, River Colne and Bigley Ditch) as well as a number of 
recreational paths. Saxon Lake is located to the north of the 
village adjacent to the M4 motorway.
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Harmondsworth Village is located to the north west of Heathrow, centred on a conservation area that contains historic buildings and above-ground heritage assets including Harmondsworth Great Barn, a Grade I listed medieval barn on the High Street and the Grade II* listed St Mary’s Church.

The area is served by community spaces and facilities including Harmondsworth Primary School, Moor Lane Allotments, Harmondsworth and Longford Community Centre, Wonderland Day Nursery, Landon School, Harmondsworth Recreation Ground and Harmondsworth Moor. The A3044 (Holloway Lane) to the east of the village provides the main access, with Hatch Lane providing a connection to the south (A4 Bath Road) as well as a connection to the north (Stockley Road and the M4). Moor Lane provides connections to the west. The wider area includes the British Airways (BA) Waterside Headquarters, the Immigration Removal Centre, Saxon Way Trading Estate and other commercial uses which are primarily accessed from the south of the area from the A4. Much of the land surrounding the village lies within the Metropolitan Green Belt including Harmondsworth Moor to the west. This area contains a network of waterways (including the Duke of Northumberland’s River, Wraysbury River, River Colne and Bigley Ditch) as well as a number of recreational paths. Saxon Lake is located to the north of the village adjacent to the M4 motorway.

Existing aerial view of Harmondsworth - detailed view of Harmondsworth Village centre
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Harmondsworth Primary School

Harmondsworth and 
Longford Community Centre
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Aerial view of our proposed demolitions in Harmondsworth

KEY

Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google
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X.X
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Aerial view of our proposed demolitions in Harmondsworth. …



IN HARMONDSWORTH

As part of our expansion proposals, 448 residential 
properties in the Harmondsworth area would be 
displaced. This would also affect other community and 
business facilities. More detail is available in Section 
2.2 ‘Our Proposals’ overleaf. The plans on this page 
show some of the key boundaries which relate to 
Harmondsworth. This includes the ‘Compulsory Purchase 
Zone’, which is land proposed for expansion. 

Other areas outside of the Compulsory Purchase Zone 
will be required either permanently or temporarily 
for construction and/or operation of the project; this 
includes land where works would be needed for things 
like new and existing roads, rivers and footpaths. These 
areas are included in our draft Order Limits which can 
be seen on page 40. Buildings in this area that would be 
demolished are highlighted on these aerial views. 
  

The aerial view below shows how the airport’s boundary 
fence and proposed noise barrier would relate to the 
village of Harmondsworth.

Aerial view focused on Harmondsworth Village centre – showing our proposed demolitions

Harmondsworth 
Country Park

Harmondsworth 
Lane

Holloway Lane
Community 

Gardens

The Great Barn St. Mary’s 
Church

Cemetery

Moor Lane Hatch Lane

Summerhouse Lane

Meadowlea Close

Cambridge 
Close
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In Harmondsworth. …

As part of our expansion proposals, 448 residential properties in the Harmondsworth area would be displaced. This would also affect other community and business facilities. More detail is available in Section 2.2 ‘Our Proposals’ overleaf. The plans on this page show some of the key boundaries which relate to Harmondsworth. This includes the ‘Compulsory Purchase Zone’, which is land proposed for expansion.

Other areas outside of the Compulsory Purchase Zone will be required either permanently or temporarily for construction and/or operation of the project; this includes land where works would be needed for things like new and existing roads, rivers and footpaths. These areas are included in our draft Order Limits which can be seen on page 40. Buildings in this area that would be demolished are highlighted on these aerial views. The aerial view below shows how the airport’s boundary fence and proposed noise barrier would relate to the village of Harmondsworth.

Further reading. …

To find out more about property, land and 
compensation policies, see Chapter 3 ‘Property 
and Compensation Policies’.

FURTHER READING

Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

KEY

Boundary of Compulsory Purchase Zone

Proposed noise barrier

Proposed Airport boundary fence

Proposed to be demolished

General note: Area north of compulsory purchase zone will be retained
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Longford Community Centre
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Aerial view focused on Harmondsworth Village centre – showing our proposed demolitions. …



We acknowledge that our proposals will bring substantial changes to Harmondsworth and that this will be difficult for residents.  
These local changes form part of Heathrow’s wider expansion programme, which includes building a third runway, upgrading roads  
and car parks, developing new passenger facilities and relocating some existing airport infrastructure. 

OVERVIEW 

Heathrow expansion would create a new runway to 
the north-west of the airport. The plans also include 
upgrades and changes to roads, new car parks, the 
development of new passenger facilities and the 
relocation of some existing infrastructure. More  
detail about the proposal is available in the  
Consultation Document. 

If development consent is granted, the northwest 
runway, aircraft stands, and required passenger facilities 
will be located to the south of the High Street,  
which means:

• 448 residential properties in this area would be 
displaced. These properties are on land that is 
proposed for expansion, the Compulsory Purchase 
Zone.

• The remaining properties in Harmondsworth fall 
within the Wider Property Offer Zone (WPOZ), a 
defined area close to the runway.

The following community facilities would also be 
demolished as they are within the area needed for  
the expansion:

• Harmondsworth Recreation Ground.

• Moor Lane Allotments.

• Pinglestone Allotments (currently unused).

• Harmondsworth Primary School.

• Harmondsworth and Longford Community Centre.

• Wonderland Nursery.

• Landon School.

We will be engaging with these facilities to 
carefully consider options for mitigation. 
Our proposals also include:

• River diversions would be needed at the Duke of 
Northumberland’s River, River Colne, Wraysbury River 
and Bigley Ditch.

• Hatch Lane and Moor Lane would be permanently 
closed, with alternative routes provided between the 
A4 Bath Road and Harmondsworth village.

• The Immigration Removal Centre and British Airways 
Waterside Headquarters would be relocated to the 
south-east of the airport.

• A 25 kilometre recreational route surrounding the 
airport (called ‘the Green Loop’) would be created 
to link local communities. This would pass through 
Harmondsworth.

• Our noise insulation schemes would be updated to 
reflect the impact of noise from the northwest runway 
on local community facilities, including schools.

The Great Barn and St Mary’s Church would not be 
displaced by Heathrow expansion and would remain 
where they are. We are carefully considering how these 
assets and their surroundings can be protected. 

More information is available within this document in 
the ‘Historic Environment’ Section on page 20 and the 
Consultation Document. 

There have been changes to our proposals within the 
Harmondsworth area since the 2019 Airport Expansion 
Consultation, to take into account the feedback we 
received and further technical work that has been 
undertaken. This includes the following key updates:

• 
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2 point 2. Our proposals. …

We acknowledge that our proposals will bring substantial changes to Harmondsworth and that this will be difficult for residents. These local changes form part of Heathrow’s wider expansion programme, which includes building a third runway, upgrading roads and car parks, developing new passenger facilities and relocating some existing airport infrastructure.

Overview. …

Heathrow expansion would create a new runway to the north-west of the airport. The plans also include upgrades and changes to roads, new car parks, the development of new passenger facilities and the relocation of some existing infrastructure. More detail about the proposal is available in the Consultation Document.

If development consent is granted, the northwest runway, aircraft stands, and required passenger facilities will be located to the south of the High Street, which means:

448 residential properties in this area would be displaced. These properties are on land that is proposed for expansion, the Compulsory Purchase Zone.

The remaining properties in Harmondsworth fall within the Wider Property Offer Zone (WPOZ), a defined area close to the runway.

The following community facilities would also be demolished as they are within the area needed for the expansion:

Harmondsworth Recreation Ground.

Moor Lane Allotments.

Pinglestone Allotments (currently unused).

Harmondsworth Primary School.

Harmondsworth and Longford Community Centre.

Wonderland Nursery.

Landon School.

We will be engaging with these facilities to carefully consider options for mitigation. Our proposals also include:

River diversions would be needed at the Duke of Northumberland’s River, River Colne, Wraysbury River and Bigley Ditch.

Hatch Lane and Moor Lane would be permanently closed, with alternative routes provided between the A4 Bath Road and Harmondsworth village.

The Immigration Removal Centre and British Airways Waterside Headquarters would be relocated to the south-east of the airport.

A 25 kilometre recreational route surrounding the airport (called ‘the Green Loop’) would be created to link local communities. This would pass through Harmondsworth.

Our noise insulation schemes would be updated to reflect the impact of noise from the northwest runway on local community facilities, including schools.

The Great Barn and St Mary’s Church would not be displaced by Heathrow expansion and would remain where they are. We are carefully considering how these assets and their surroundings can be protected.

More information is available within this document in the ‘Historic Environment’ Section on page 20 and the Consultation Document.

There have been changes to our proposals within the Harmondsworth area since the 2019 Airport Expansion Consultation, to take into account the feedback we received and further technical work that has been undertaken. This includes the following key updates:

Extension of the draft Order limits (the boundary of 
the area needed for construction and operation of 
the project) to allow for more comprehensive heritage 
and environmental measures. These could include the 
development of placemaking strategies to enhance the 
understanding and appreciation of Harmondsworth’s 
historic environment. For more information, please 
read Chapter 5 of this booklet. 

• Extension of the draft Order limits to include a small 
parcel of additional land for landscape mitigation 
and to form part of the Green Loop to the south of 
Harmondsworth. More information is available below 
under ‘Green Space around Harmondsworth.’

• 

Extension of the draft Order limits to include a small parcel of additional land for landscape mitigation and to form part of the Green Loop to the south of Harmondsworth. More information is available below under ‘Green Space around Harmondsworth.’

Construction stages have been set out in greater 
detail, including updated construction controls, safety 
requirements and traffic management measures (as 
summarised in Chapter 4 of this booklet).

More information on all these areas can be found on the 
following pages.

2.2 OUR PROPOSALS
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More information on all these areas can be found on the following pages.
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Our proposed scheme in and around Harmondsworth

 

T5XN

Saxon Way  
Trading Centre

Reprovided 
Allotments

Harmondsworth Moor

Saxon Lake

Proposed Pit Thermal 
Energy Store

Holloway Lane

Reprovided Harmondsworth 
Recreation ground

Sipson Road

M25

M4

High Street

Realigned A4

Harmondsworth

Area of detailed view shown on page 19 Proposed Green Loop

KEY
Draft Development Consent Order limits 

Proposed Airport boundary

Our proposed scheme in and around Harmondsworth
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Our proposed scheme in and around Harmondsworth. …



COMMUNITY FACILITIES

This section details the community facilities that would be 
affected by expansion and the ways we are working with 
the owners of these facilities and local councils on options 
for mitigation.

HARMONDSWORTH PRIMARY SCHOOL

Harmondsworth Primary School is a one form-of-entry 
school serving Harmondsworth and surrounding areas, 
including West Drayton (to the north of the M4). It 
provides an important facility as part of the London 
Borough of Hillingdon’s wider primary education offer.

Harmondsworth Primary School would be displaced by 
the proposed runway. We therefore need to mitigate for 
the loss of this facility. 

One option is to build a new school within the school’s 
current catchment. A potential new site for the school has 
been identified, off Stockley Road, north of the former 
Crown Plaza hotel, which has appropriate road access 
and connections to green areas. This site benefits from 
being within the school’s existing catchment but away 
from noise from aircraft using the new runway. The new 
buildings would be able to be delivered early, supporting 
a smoother transfer. 

We are working with the London Borough of Hillingdon 
and the school to discuss this approach and also identify 
alternative options that aim to meet the needs of children, 
parents, staff and the council.

WONDERLAND DAY NURSERY

Wonderland Day Nursery provides early years care for 
children from three months to five years old. 

To ensure children and families who rely on this capacity 
can continue to access early years care, we are working 
with the nursery and London Borough of Hillingdon to 
move these early years places. This would ensure there 
remains sufficient early years childcare in day nursery 
settings in the south of Hillingdon to address the loss  
of this facility. 

LANDON SCHOOL HARMONDSWORTH

The Landon School, an independent school in 
Harmondsworth, provides an important service to 
children aged five to nineteen with Special Educational 
Needs (SEN). Pupils that attend the school have an 
Education, Health and Care (EHC) Plan, and therefore 
the school provides an important facility for children 
with SEN, and for the delivery of statutory responsibilities 
of local authorities.

Part of the existing facility would need to be demolished 
due to its height and proximity to the new runway. It 
interacts with the Obstacle Limitation Surface (OLS) – 
an area required to keep the airspace around runways 
clear so aircraft can land, take off, and manoeuvre 
safely. As the rest of the site may be directly affected by 
operational noise from aircraft, we are working with the 
Landon School to understand all of its existing facilities 
and needs and to support their relocation from the 
existing site.

We recognise that maintaining access and appropriate 
facilities and space for the existing pupils and their 
families is important. We are therefore considering 
options that would enable the school to continue to 
provide a safe, supported learning environment for  
its pupils.

We will continue to work with the Landon School to 
assess potential relocation options and help support 
a smooth transition to new facilities in a way which 
minimises disruption.

HARMONDSWORTH AND LONGFORD 
COMMUNITY CENTRE

Harmondsworth and Longford Community Centre 
provides flexible and accessible community space 
for local people and groups, supporting a range of 
activities during the evenings and the weekend.

The current centre would need to be moved as part of 
the project. We are considering options to move this 
facility within an existing building in Harmondsworth 
that could provide equivalent or improved facilities,  
while still being accessible for existing users.

We will continue to find ways to engage with 
the centre’s management as our proposals develop 
to support a smooth transition to a new facility 
and help minimise disruption to its activities and 
wider community.
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Community facilities. …

This section details the community facilities that would be affected by expansion and the ways we are working with the owners of these facilities and local councils on options for mitigation.

Harmondsworth Primary School. …

Harmondsworth Primary School is a one form-of-entry school serving Harmondsworth and surrounding areas, including West Drayton (to the north of the M4). It provides an important facility as part of the London Borough of Hillingdon’s wider primary education offer.

Harmondsworth Primary School would be displaced by the proposed runway. We therefore need to mitigate for the loss of this facility.

One option is to build a new school within the school’s current catchment. A potential new site for the school has been identified, off Stockley Road, north of the former Crown Plaza hotel, which has appropriate road access and connections to green areas. This site benefits from being within the school’s existing catchment but away from noise from aircraft using the new runway. The new buildings would be able to be delivered early, supporting a smoother transfer.

We are working with the London Borough of Hillingdon and the school to discuss this approach and also identify alternative options that aim to meet the needs of children, parents, staff and the council.

Wonderland Day Nursery. …

Wonderland Day Nursery provides early years care for children from three months to five years old.

To ensure children and families who rely on this capacity can continue to access early years care, we are working with the nursery and London Borough of Hillingdon to move these early years places. This would ensure there remains sufficient early years childcare in day nursery settings in the south of Hillingdon to address the loss of this facility.

Landon School Harmondsworth. …

The Landon School, an independent school in Harmondsworth, provides an important service to children aged five to nineteen with Special Educational Needs (SEN). Pupils that attend the school have an Education, Health and Care (EHC) Plan, and therefore the school provides an important facility for children with SEN, and for the delivery of statutory responsibilities of local authorities.

Part of the existing facility would need to be demolished due to its height and proximity to the new runway. It interacts with the Obstacle Limitation Surface (OLS) – an area required to keep the airspace around runways clear so aircraft can land, take off, and manoeuvre safely. As the rest of the site may be directly affected by operational noise from aircraft, we are working with the Landon School to understand all of its existing facilities and needs and to support their relocation from the existing site.

We recognise that maintaining access and appropriate facilities and space for the existing pupils and their families is important. We are therefore considering options that would enable the school to continue to provide a safe, supported learning environment for its pupils.

We will continue to work with the Landon School to assess potential relocation options and help support a smooth transition to new facilities in a way which minimises disruption.

Harmondsworth and Longford Community Centre. …

Harmondsworth and Longford Community Centre provides flexible and accessible community space for local people and groups, supporting a range of activities during the evenings and the weekend.

The current centre would need to be moved as part of the project. We are considering options to move this facility within an existing building in Harmondsworth that could provide equivalent or improved facilities, while still being accessible for existing users.

We will continue to find ways to engage with the centre’s management as our proposals develop to support a smooth transition to a new facility and help minimise disruption to its activities and wider community.
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Illustrative diagram of local interventions in Harmondsworth
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Illustrative diagram of local interventions in Harmondsworth. …



HARMONDSWORTH RECREATION GROUND

Harmondsworth Recreation Ground is a park with  
sports and recreational facilities including tennis courts,  
a children’s playground and an outdoor gym. 

The land where Harmondsworth Recreation Ground 
is located would be required for expansion. To ensure 
communities can continue to access the facilities it 
provides, we would relocate them close to the village on 
land to the northeast of Harmondsworth. 

We would welcome feedback from local residents and 
London Borough of Hillingdon on how this space is 
currently used and whether there are any improvements 
that we could make. 

MOOR LANE AND PINGLESTONE ALLOTMENTS

Both Moor Lane and Pinglestone allotments are located 
in Harmondsworth, though Pinglestone allotment is not 
currently used. Both of these allotments are located on 
land that would be required for expansion. 

New allotments would be created directly adjacent 
to Harmondsworth to replace the Moor Lane and 
Pinglestone allotments. We have identified a location 
to the northeast of the village and will be working with 
allotment plot holders and other stakeholders to ensure 
correct timings, design and quality of the reprovision. 
We would welcome feedback on how the current 
allotments are used, and what improvements could be 
made in the design, layout or facilities of the new site.

BUSINESS FACILITIES

To deliver Heathrow expansion, the Immigration 
Removal Centre and British Airways Waterside 
Headquarters would need to be relocated.

IMMIGRATION REMOVAL CENTRE

The Home Office’s Immigration Removal Centre would 
need to be relocated from its current location south of 
Harmondsworth. We are working with the Home Office 
and the London Borough of Hounslow on the relocation 
of this facility. Our preferred location is a site at Faggs 
Road in Hatton.

BRITISH AIRWAYS WATERSIDE HEADQUARTERS

The British Airways Waterside Headquarters is located 
on land required for expansion. A replacement facility 
would provide continuity of operations, particularly 
for British Airways’ airport critical operations. We 
are working with British Airways and other relevant 
stakeholders to identify a new site to the southeast of 
the airport.

HISTORIC ENVIRONMENT

While important heritage assets like The Great Barn  
and St Mary’s Church would remain, there are a  
number of listed buildings located on the land required 
for expansion. 

The southern half of Harmondsworth Village 
Conservation Area would need to be removed. The 
Grade II listed buildings that would be demolished are: 

• Harmondsworth Hall.

• Wall and Gates to the South of Harmondsworth Hall.

• The Grange.

• The Wall to the West and North of The Grange.

• The Wall to the East of the Grange.

The proposals also require the reduction/removal of the 
chimneys of the Grade II listed building known as The 
Gable Stores. Buildings on the Harmondsworth local list 
to be demolished are: 

• The Old School House.

• Warehouse, Bath Road.

• Wall SW of Harmondsworth Hall.

• Finesplice (Depot 1), Summerhouse Lane.

Business facilities. …

To deliver Heathrow expansion, the Immigration Removal Centre and British Airways Waterside Headquarters would need to be relocated.

Immigration Removal Centre. …

The Home Office’s Immigration Removal Centre would need to be relocated from its current location south of Harmondsworth. We are working with the Home Office and the London Borough of Hounslow on the relocation of this facility. Our preferred location is a site at Faggs Road in Hatton.

British Airways Waterside Headquarters. …

The British Airways Waterside Headquarters is located on land required for expansion. A replacement facility would provide continuity of operations, particularly for British Airways’ airport critical operations. We are working with British Airways and other relevant stakeholders to identify a new site to the southeast of the airport.

Historic environment. …

While important heritage assets like The Great Barn and St Mary’s Church would remain, there are a number of listed buildings located on the land required for expansion.

The southern half of Harmondsworth Village Conservation Area would need to be removed. The Grade II listed buildings that would be demolished are:

Harmondsworth Hall.

Wall and Gates to the South of Harmondsworth Hall.

The Grange.

The Wall to the West and North of The Grange.

The Wall to the East of the Grange.

The proposals also require the reduction/removal of the chimneys of the Grade II listed building known as The Gable Stores. Buildings on the Harmondsworth local list to be demolished are:

The Old School House.

Warehouse, Bath Road.

Wall SW of Harmondsworth Hall.

Finesplice (Depot 1), Summerhouse Lane.

The full extent of potential effects on the historic 
environment is still being assessed. Our proposals will 
continue to develop. More detail about the historic 
environment is available in Chapter 5 of this booklet,  
as well as in the Consultation Document. 

AIRSPACE MODERNISATION

Changes to how we use our airspace would be required 
to support Heathrow expansion. However, airspace 
design is not part of our DCO application. Instead, the 
airspace changes needed would be developed separately 
by the UK Airspace Design Service (UKADS), working in 
partnership with Heathrow.

UKADS was established in May 2026 by the Department 
for Transport and the CAA as a single organisation to 
coordinate and sponsor future airspace changes across 
London and the southeast. Updated airspace designs 
will be decided through an independent process which 
includes separate public consultation, giving local 
communities and others the opportunity to share  
their views.
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Harmondsworth Recreation Ground. …

Harmondsworth Recreation Ground is a park with sports and recreational facilities including tennis courts, a children’s playground and an outdoor gym.

The land where Harmondsworth Recreation Ground is located would be required for expansion. To ensure communities can continue to access the facilities it provides, we would relocate them close to the village on land to the northeast of Harmondsworth.

We would welcome feedback from local residents and London Borough of Hillingdon on how this space is currently used and whether there are any improvements that we could make.

Moor Lane and Pinglestone Allotments. …

Both Moor Lane and Pinglestone allotments are located in Harmondsworth, though Pinglestone allotment is not currently used. Both of these allotments are located on land that would be required for expansion.

New allotments would be created directly adjacent to Harmondsworth to replace the Moor Lane and Pinglestone allotments. We have identified a location to the northeast of the village and will be working with allotment plot holders and other stakeholders to ensure correct timings, design and quality of the reprovision. We would welcome feedback on how the current allotments are used, and what improvements could be made in the design, layout or facilities of the new site.

Further reading. …

For more information, please visit:  
www.caa.co.uk/commercial-industry/airspace/
airspace-modernisation/uk-airspace-design-service/
uk-airspace-design-service-ukads/

FURTHER READING
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Airspace modernisation. …

Changes to how we use our airspace would be required to support Heathrow expansion. However, airspace design is not part of our DCO application. Instead, the airspace changes needed would be developed separately by the UK Airspace Design Service (UKADS), working in partnership with Heathrow.

UKADS was established in May 2026 by the Department for Transport and the CAA as a single organisation to coordinate and sponsor future airspace changes across London and the southeast. Updated airspace designs will be decided through an independent process which includes separate public consultation, giving local communities and others the opportunity to share their views.

https://www.caa.co.uk/commercial-industry/airspace/airspace-modernisation/uk-airspace-design-service/uk-airspace-design-service-ukads/
https://www.caa.co.uk/commercial-industry/airspace/airspace-modernisation/uk-airspace-design-service/uk-airspace-design-service-ukads/
https://www.caa.co.uk/commercial-industry/airspace/airspace-modernisation/uk-airspace-design-service/uk-airspace-design-service-ukads/
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The Great Barn St Mary’s Church

Illustrative sketch view of the retained Great Barn complex 
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Illustrative sketch view of the retained Great Barn complex. …



2.3 GREEN SPACE AROUND HARMONDSWORTH 

This section covers the green space around Harmondsworth and our proposals for the local landscape. This includes creating  
new areas of open space locally to replace any land that would be lost, and would include features ranging from new public  
rights of way and cycle paths through the landscape.

It is a requirement, as per national policy, for Heathrow 
to replace any open space lost for airport expansion 
with space that is at least as good in size, quality and 
ease of access. 

HARMONDSWORTH MOOR

At Harmondsworth Moor, around a third of the Moor 
would be required for Heathrow expansion. Open 
green space between Harmondsworth and Sipson 
would replace this area. This new green space would 
have walking and cycling routes that incorporate 
local landmarks such as The Great Barn, Saxon Lake 
and Harmondsworth Moor. This would retain the 
Metropolitan Park status of the area.

The existing Harmondsworth Recreation Ground and 
the local allotments would be displaced, the new area 
of open space provided between Harmondsworth and 
Sipson would contain the reprovision of both facilities.

NEW LANDSCAPE FEATURES

To reduce noise and visual impacts of airport operations, 
a landscape bund would be located along the airport 
boundary between Harmondsworth and Sipson. The 
bund (a raised earth mound to protect against noise and 
screen views) would be approximately 5 metres high, 
and we are currently exploring the potential for public 
access along the top. These landscape proposals would 
also strengthen the biodiversity connection between the 
Crane and Colne Valley and the Metropolitan Park.

There would also be a noise wall along the airport 
boundary. Views of this wall along the southern 
boundary of the village would be softened through 
landscaping and planting. The installation of the noise 
wall and landscaping will form a series of walled 
gardens. The wall may be finished with brick or timber, 
reflecting the character of the village.
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2 point 3. Green space around Harmondsworth. …

This section covers the green space around Harmondsworth and our proposals for the local landscape. This includes creating new areas of open space locally to replace any land that would be lost, and would include features ranging from new public rights of way and cycle paths through the landscape.

It is a requirement, as per national policy, for Heathrow to replace any open space lost for airport expansion with space that is at least as good in size, quality and ease of access.

Harmondsworth Moor. …

At Harmondsworth Moor, around a third of the Moor would be required for Heathrow expansion. Open green space between Harmondsworth and Sipson would replace this area. This new green space would have walking and cycling routes that incorporate local landmarks such as The Great Barn, Saxon Lake and Harmondsworth Moor. This would retain the Metropolitan Park status of the area.

The existing Harmondsworth Recreation Ground and the local allotments would be displaced, the new area of open space provided between Harmondsworth and Sipson would contain the reprovision of both facilities.

New landscape features. …

To reduce noise and visual impacts of airport operations, a landscape bund would be located along the airport boundary between Harmondsworth and Sipson. The bund (a raised earth mound to protect against noise and screen views) would be approximately 5 metres high, and we are currently exploring the potential for public access along the top. These landscape proposals would also strengthen the biodiversity connection between the Crane and Colne Valley and the Metropolitan Park.

There would also be a noise wall along the airport boundary. Views of this wall along the southern boundary of the village would be softened through landscaping and planting. The installation of the noise wall and landscaping will form a series of walled gardens. The wall may be finished with brick or timber, reflecting the character of the village.
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Illustrative diagram of local green spaces around Harmondsworth. …



2.4 UTILITIES 

Some existing utilities in Harmondsworth would need to be diverted. The proposed utility diversions in Harmondsworth predominantly  
comprise of below-ground infrastructure, which means most changes in this area wouldn’t be visible once operational.

Where possible, proposed diversion of utilities have been 
aligned with proposed roads to minimise disruption 
during construction. We would maintain continuity 
of utility supply for residents, facilities and businesses 
wherever possible. Where interruptions are unavoidable, 
we would minimise their duration and provide advance 
notification for those impacted locally.

Above ground, the Bath Road West Primary Substation 
requires relocation. It is proposed to be relocated to the 
northwest of Harmondsworth, along the re-aligned A4, 
adjacent to the A4-M4 spur road. 

To the north of Harmondsworth, a new Pit Thermal 
Energy Store (PTES) Energy Centre is proposed. This is 
an underground lake with an insulated cover, which can 
significantly reduce the energy and carbon demands 
of the airport. It would be located to the east of Saxon 
Lake to support the airport’s thermal energy strategy. 
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2 point 4. Utilities. …

Some existing utilities in Harmondsworth would need to be diverted. The proposed utility diversions in Harmondsworth predominantly comprise of below-ground infrastructure, which means most changes in this area wouldn’t be visible once operational.

Where possible, proposed diversion of utilities have been aligned with proposed roads to minimise disruption during construction. We would maintain continuity of utility supply for residents, facilities and businesses wherever possible. Where interruptions are unavoidable, we would minimise their duration and provide advance notification for those impacted locally. Above ground, the Bath Road West Primary Substation requires relocation. It is proposed to be relocated to the northwest of Harmondsworth, along the re-aligned A4, adjacent to the A4-M4 spur road. To the north of Harmondsworth, a new Pit Thermal Energy Store (PTES) Energy Centre is proposed. This is an underground lake with an insulated cover, which can significantly reduce the energy and carbon demands of the airport. It would be located to the east of Saxon Lake to support the airport’s thermal energy strategy.
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Proposed utility works plan - Harmondsworth. …



2.5 WATER ENVIRONMENT 

To accommodate the proposed new runway, 
several rivers and watercourses would require 
permanent diversion and reconfiguration. 

The River Colne, Wraysbury River and Bigley Ditch would 
combine near Harmondsworth Moor before entering 
the Covered River Corridor, which carries the combined 
channels beneath the runway.

The Duke of Northumberland’s River would merge with 
the Longford River to the north of Heathrow and pass 
through the Covered River Corridor before rejoining their 
original courses.
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2 point 5. Water environment. …

To accommodate the proposed new runway, several rivers and watercourses would require permanent diversion and reconfiguration.

The River Colne, Wraysbury River and Bigley Ditch would combine near Harmondsworth Moor before entering the Covered River Corridor, which carries the combined channels beneath the runway.

The Duke of Northumberland’s River would merge with the Longford River to the north of Heathrow and pass through the Covered River Corridor before rejoining their original courses.

Further reading. …

More information on this in the topic paper: ‘Blue and Green Infrastructure Environmental Measures Topic Paper’.

More information on this in the topic paper:  
‘Blue and Green Infrastructure Environmental 
Measures Topic Paper’.

FURTHER READING
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2.6 AIRPORT BOUNDARY

New areas of the airport would be fenced and secured like the current airport is today. 

As indicated earlier, a landscaped noise bund and noise 
barrier are proposed adjacent to the boundary of the 
airport closest to Harmondsworth. The noise barrier 
would be approximately five metres high with a two to 

three metre high planted embankment, so it appears 
lower. The wall could be finished with brick or timber, 
reflecting the character of the village and allowing for a 
series of walled gardens to be added.
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2 point 6. Airport boundary. …

New areas of the airport would be fenced and secured like the current airport is today.

As indicated earlier, a landscaped noise bund and noise barrier are proposed adjacent to the boundary of the airport closest to Harmondsworth. The noise barrier would be approximately five metres high with a two to three metre high planted embankment, so it appears lower. The wall could be finished with brick or timber, reflecting the character of the village and allowing for a series of walled gardens to be added.
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Illustrative diagram showing section locations A, B and C along the airport boundary near Harmondsworth
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Illustrative diagram showing section locations A, B and C along the airport boundary near Harmondsworth. …



Sketches illustrating the various lanscape treatments at points A, B and C in Harmondsworth

A

B

C
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Diagram. Three cross-sections through the new airport boundary south of Harmondsworth. Section A shows the airport boundary fence, about 3.73 metres high, then a noise embankment and reprovided public open space, with a landscaped noise bund about 5 metres high sloping down to the footpath and cycleway beside Harmondsworth Lane. Section B shows the boundary fence, then an indicative noise barrier about 5 metres high on a bund, with walled gardens and a footpath on the village side. Section C shows the boundary fence, then an indicative noise barrier about 5 metres high on a bund up to 3 metres high, with walled gardens on the village side.

Sketches illustrating the various lanscape treatments at points A, B and C in Harmondsworth. …



2.7 OUR TRANSPORT PROPOSALS

Once operational, we recognise that the 
expanded airport would increase the  
number of people travelling to, from  
and around the airport. 

We are developing our ‘Surface Access Strategy’ which 
sets out how we would manage this growth and 
encourage a shift towards more sustainable travel.  
It also sets out how we propose to realign key roads, 
like the M25. This has been published as part of this 
consultation. This section sets out those elements  
which are most relevant to Harmondsworth. 

LOCAL ROADS
A number of roads in Harmondsworth would 
permanently close, including Hatch Lane and Moor Lane. 
This is because the areas where these roads currently go 
would be within the expanded airport boundary.  
We are proposing that vehicles travelling in and out  
of Harmondsworth would use Holloway Lane. 

Part of the A3044 closest to the M25 (to the west of 
Harmondsworth) would be realigned to accommodate 
the new expanded airport boundary. The new route 
is shown in the figure on the right of this page, which 
would follow the west of the realigned M25. This 
would connect junction 14 of the M25 and the A4 
north of Colnbrook. 

Further afield, the Western Perimeter Road and  
sections of the Northern Perimeter Road would  
also permanently close.

STRATEGIC ROADS

There would be changes to the strategic road network 
to accommodate the expanded airport boundary:

• The M25 would be realigned between junctions 
14 and 15, allowing it to pass under the proposed 
runway. We would also provide new link roads to 
facilitate this.

• The A4 Bath Road would also need to be realigned 
between Colnbrook and the existing A4 east of the 
Emirates Roundabout. The total length of the new 
A4 route would be approximately 6.5 kilometres, 
replacing the existing 5 kilometre A4 route. From west 
to east, the realigned A4 would pass to the south of 
Saxon Lake and the Saxon Way Trading Estate and to 
the north of Harmondsworth, connect to an upgraded 
roundabout with the A408 Sipson Road; and cross the 
M4 Spur to the north of Sipson.

For further information on our transport proposals, 
please refer to our Transport Information 
Consultation Document.

FURTHER READING
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2 point 7. Our transport proposals. …

Once operational, we recognise that the expanded airport would increase the number of people travelling to, from and around the airport.

We are developing our ‘Surface Access Strategy’ which sets out how we would manage this growth and encourage a shift towards more sustainable travel. It also sets out how we propose to realign key roads, like the M25. This has been published as part of this consultation. This section sets out those elements which are most relevant to Harmondsworth.

Local roads. …

A number of roads in Harmondsworth would permanently close, including Hatch Lane and Moor Lane. This is because the areas where these roads currently go would be within the expanded airport boundary. We are proposing that vehicles travelling in and out of Harmondsworth would use Holloway Lane.

Part of the A3044 closest to the M25 (to the west of Harmondsworth) would be realigned to accommodate the new expanded airport boundary. The new route is shown in the figure on the right of this page, which would follow the west of the realigned M25. This would connect junction 14 of the M25 and the A4 north of Colnbrook.

Further afield, the Western Perimeter Road and sections of the Northern Perimeter Road would also permanently close.

Strategic roads. …

There would be changes to the strategic road network to accommodate the expanded airport boundary:

The M25 would be realigned between junctions 14 and 15, allowing it to pass under the proposed runway. We would also provide new link roads to facilitate this.

The A4 Bath Road would also need to be realigned between Colnbrook and the existing A4 east of the Emirates Roundabout. The total length of the new A4 route would be approximately 6.5 kilometres, replacing the existing 5 kilometre A4 route. From west to east, the realigned A4 would pass to the south of Saxon Lake and the Saxon Way Trading Estate and to the north of Harmondsworth, connect to an upgraded roundabout with the A408 Sipson Road; and cross the M4 Spur to the north of Sipson.

Further reading. …

For further information on our transport proposals, please refer to our Transport Information Consultation Document.
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Local Roads Route from Harmondsworth to the A4 Colnbrook Bypass

Northern Parkway Connectivity

Illustrative map of road changes in Harmondsworth
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Illustrative map of road changes in Harmondsworth. …



ROAD USERS

There would be an increase in people travelling to 
Heathrow once the airport has expanded. We plan to 
manage this carefully in order to avoid increased journey 
times and delays for road users.

We have developed transport models to help us 
forecast where and when this traffic would be on the 
surrounding road network. This modelling is preliminary 
and will be developed further ahead of submitting the 
DCO application. Currently, it has identified noticeable 
increases in morning and evening peak traffic around 
Harmondsworth at the following locations:

• M25 junction 15.

• M4 junction 4/M4 Spur Road.

• The realigned A4.

Feedback from this consultation, ongoing engagement 
and technical work will help us to develop our plans and 
identify mitigation measures. These findings will also 
help us to design any new and realigned roads to be 
able to accommodate forecasted traffic levels.

Should there be any further locations where our 
modelling identifies mitigation is required, these areas 
will be included in our DCO application. 

We have heard the concerns raised about the impact 
of anti-social behaviour caused by vehicles waiting in 
surrounding local areas and have therefore proposed 
a new second Authorised Vehicle Area for private hire 
vehicles as a change from the 2019 proposals. We are 
now proposing one location will be in the north as 
well as the location in the south. These facilities would 
provide sufficient capacity for these types of vehicles, 
with the aim of discouraging nuisance parking, reducing 
‘dead mileage’ and associated emissions around the 
airport.

BUS AND COACH SERVICES

Changes to the roads will mean that some bus and 
coach services would need to have new routes.

If services continue to operate as they do today, those 
running along the A4 Bath Road, Western Perimeter 
Road and Hatch Lane (including, for example, bus routes 
U3, 81, 350, 5, 423, A4, N9, 7, H30 and the coach route 
RA1) would need to be rerouted due to the proposed 
closure of the Western Perimeter Road and Hatch Lane, 
and the re-alignment of the A4. 

We will work with operators of bus and coach services 
at and around Heathrow. While services are usually 
planned over a relatively short time period (around one 
to two years in advance), we will work with operators 
and other bodies to reduce the impact on bus and coach 
passengers in the local area.

2.8 IMPLICATIONS FOR TRAVEL AFTER RUNWAY OPENING

1  2  3  4  5  6
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2 point 8. Implications for travel after runway opening. …

Road users. …

There would be an increase in people travelling to Heathrow once the airport has expanded. We plan to manage this carefully in order to avoid increased journey times and delays for road users.

We have developed transport models to help us forecast where and when this traffic would be on the surrounding road network. This modelling is preliminary and will be developed further ahead of submitting the DCO application. Currently, it has identified noticeable increases in morning and evening peak traffic around Harmondsworth at the following locations:

M25 junction 15.

M4 junction 4/M4 Spur Road.

The realigned A4.

Feedback from this consultation, ongoing engagement and technical work will help us to develop our plans and identify mitigation measures. These findings will also help us to design any new and realigned roads to be able to accommodate forecasted traffic levels.

Should there be any further locations where our modelling identifies mitigation is required, these areas will be included in our DCO application.

We have heard the concerns raised about the impact of anti-social behaviour caused by vehicles waiting in surrounding local areas and have therefore proposed a new second Authorised Vehicle Area for private hire vehicles as a change from the 2019 proposals. We are now proposing one location will be in the north as well as the location in the south. These facilities would provide sufficient capacity for these types of vehicles, with the aim of discouraging nuisance parking, reducing ‘dead mileage’ and associated emissions around the airport.

Bus and coach services. …

Changes to the roads will mean that some bus and coach services would need to have new routes.

If services continue to operate as they do today, those running along the A4 Bath Road, Western Perimeter Road and Hatch Lane (including, for example, bus routes U3, 81, 350, 5, 423, A4, N9, 7, H30 and the coach route RA1) would need to be rerouted due to the proposed closure of the Western Perimeter Road and Hatch Lane, and the re-alignment of the A4.

We will work with operators of bus and coach services at and around Heathrow. While services are usually planned over a relatively short time period (around one to two years in advance), we will work with operators and other bodies to reduce the impact on bus and coach passengers in the local area.
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Proposed active travel routes in and around Harmondsworth. …



WALKING, WHEELING AND CYCLING

Expansion would affect some existing routes, including 
Public Rights of Way (PRoW). We therefore need 
to provide connectivity through new or improved 
infrastructure. 

As part of our wider proposals, we would also create 
a cohesive network of active travel routes that provide 
better links between local communities, the airport and 
the wider transport network. 

EXISTING PUBLIC RIGHTS OF WAY

There is a strong existing network of Public Rights 
of Way and public footpaths in and around 
Harmondsworth.

Routes that are currently within the land required for 
expansion would be reprovided if they continue to serve 
users and local communities and it is safe and possible to 
do so. Where routes are proposed to be reprovided, we 
would seek where possible to improve route quality (for 
example through better surfacing), reduce any impacts 
on route length, and maintain similar starting/ending 
points to the extinguished routes. 

At this early stage in developing our proposals, we 
have not identified what may be required for individual 
routes. This would be refined as our plans develop. 
Details of impacted routes and any diversions or re-
provision would be set out in the DCO application. 

THE GREEN LOOP

The Green Loop is a proposed 25 kilometre recreational 
route linking settlements around the airport, heritage 
features and green spaces. The Green Loop would 
provide a route with road crossings to improve access 
and provide greater connectivity. 

In Harmondsworth, the Green Loop would be routed 
north of the village and provide access to the High Street 
and other amenities. This would create an accessible 
link between new and existing open spaces like 
Harmondsworth Moor.

OTHER IMPROVEMENTS 

We are investigating the potential to provide other 
improvements for walking, wheeling and cycling along 
key routes around the airport. This includes proposals to 
improve the following routes around Harmondsworth: 

• Realigned A4 – provision of a cycle and pedestrian 
route on one side of the road. This would provide a 
safer connection between the Sipson Road/Holloway 
Lane roundabout, retained cycle parking north of 
Heathrow, and the proposed Northern Gateway 
Cycle Hub, supplementing access provided through 
Harmondsworth by the proposed Green Loop.

• Realigned A3044 – provision of a pedestrian and 
cycle route on one side of the carriageway, connecting 
to the realigned A4.

CYCLE HUBS

Cycle hubs would be located at key public transport 
interchanges around the airport. These would be 
secure facilities available to all cyclists, with some of 
the hubs offering showers and changing facilities. 
These cycle hubs would offer a quick and easy 
interchange for people transferring between cycling 
and public transport services. 

The cycle hubs closest to Harmondsworth are expected 
to be:

• Northern Parkway, within a proposed new car 
park to the north of Heathrow – this would offer 
connections to the Northern Gateway and the East 
Landside Terminal Zone (ELTZ) with access to bus, 
coach and rail services and Terminal 2.

• Northern Gateway, near the existing Emirates 
Roundabout to the north of Heathrow – this would 
offer connections to Northern Parkway and the ELTZ.
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Walking, wheeling and cycling. …

Expansion would affect some existing routes, including Public Rights of Way (PRoW). We therefore need to provide connectivity through new or improved infrastructure.

As part of our wider proposals, we would also create a cohesive network of active travel routes that provide better links between local communities, the airport and the wider transport network.

Existing Public Rights of Way. …

There is a strong existing network of Public Rights of Way and public footpaths in and around Harmondsworth.

Routes that are currently within the land required for expansion would be reprovided if they continue to serve users and local communities and it is safe and possible to do so. Where routes are proposed to be reprovided, we would seek where possible to improve route quality (for example through better surfacing), reduce any impacts on route length, and maintain similar starting/ending points to the extinguished routes.

At this early stage in developing our proposals, we have not identified what may be required for individual routes. This would be refined as our plans develop. Details of impacted routes and any diversions or re-provision would be set out in the DCO application.

The Green Loop. …

The Green Loop is a proposed 25 kilometre recreational route linking settlements around the airport, heritage features and green spaces. The Green Loop would provide a route with road crossings to improve access and provide greater connectivity.

In Harmondsworth, the Green Loop would be routed north of the village and provide access to the High Street and other amenities. This would create an accessible link between new and existing open spaces like Harmondsworth Moor.

Other improvements. …

We are investigating the potential to provide other improvements for walking, wheeling and cycling along key routes around the airport. This includes proposals to improve the following routes around Harmondsworth:

Realigned A4. … Provision of a cycle and pedestrian route on one side of the road. This would provide a safer connection between the Sipson Road/Holloway Lane roundabout, retained cycle parking north of Heathrow, and the proposed Northern Gateway Cycle Hub, supplementing access provided through Harmondsworth by the proposed Green Loop.

Realigned A3044. … Provision of a pedestrian and cycle route on one side of the carriageway, connecting to the realigned A4.

Cycle hubs. …

Cycle hubs would be located at key public transport interchanges around the airport. These would be secure facilities available to all cyclists, with some of the hubs offering showers and changing facilities. These cycle hubs would offer a quick and easy interchange for people transferring between cycling and public transport services.

The cycle hubs closest to Harmondsworth are expected to be:

Northern Parkway, within a proposed new car park to the north of Heathrow – this would offer connections to the Northern Gateway and the East Landside Terminal Zone (ELTZ) with access to bus, coach and rail services and Terminal 2.

Northern Gateway, near the existing Emirates Roundabout to the north of Heathrow – this would offer connections to Northern Parkway and the ELTZ.
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New walking and cycling routes illustrative diagram Illustrative map of walking and cycling routes around the expanded airport 
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Illustrative map of walking and cycling routes around the expanded airport. …
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2 point 9. Changes to our proposals in your area since consultation in 2019. …
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Harmondsworth Proposed Changes. …



 …

1
. …

In response to feedback, we have refined the river habitat proposals along 
the stretch of the River Colne and the Wraysbury River. Additional land 
might be needed to enable the mitigation works, pending final agreement 
with the Environment Agency. These changes will support compliance 
with Water Framework Directive requirements arising from expansion.

 …

2
. …

New public open space has been included to replace land that would 
be displaced due to expansion. The land would form part of a proposed 
Metropolitan Park.

 …

3
. …

Flood Storage Areas east and south of Saxon Lake have been removed 
because of further assessment work.

 …

4
. …

In response to feedback, we have included Harmondsworth Village in the 
draft Order limits. We are continuing to assess the effects of the scheme 
to develop appropriate mitigation and offsetting measures such as:

• 

 …

High Street and public realm improvements, or measures for the 
historic environment that promote the long-term sustainability of 
heritage assets.

• 
 …

Noise mitigation measures to protect properties closest to the new 
runway to prevent unacceptable noise effects that may otherwise occur.

• 
 …

New Public Open Space south of Harmondsworth Lane to deliver better 
connectivity for local communities as part of the Green Loop.

 …

The proposals will continue to evolve as the assessment and stakeholder 
engagement progress, with measures to be clarified by the time we submit 
our DCO application.

 …

5
. …

We have refined the construction strategy, and additional land has been 
included in the draft Order limits at Holloway Farm.

 …

6
. …

Further Heathrow expansion design work carried out has highlighted 
that Cherry Lane Primary School could potentially be affected by noise 
either from construction of the expanded airport or its operation. Where 
buildings are assessed as being affected, a suitable package of noise 
insulation measures will be carried out by an approved installer.

 …

7
. …

In the 2019 Airport Expansion Consultation, two safeguarded police 
station sites were proposed for Heathrow expansion: Bath Road and  
Faggs Road. After further assessment, the Bath Road (Polar Park) site  
was selected as the preferred location. 

 …

8
. …

Following feedback from Airport Expansion Consultation in 2019, the 
Northern Parkway has been reduced in size.
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 …



The plan opposite shows the whole of the 
proposals for Heathrow expansion to give you 
context for the effects on Harmondsworth.

Alongside substantial technical design work, our 
latest proposals have been shaped by consultations 
undertaken in 2018 and 2019 and extensive 
engagement over several years. The proposed scheme 
is comprehensive and includes the development of 
the entire airport, including road, rail and passenger 
interchange infrastructure, and includes responsible 
proposals for environmental measures to mitigate any 
potential effects.

We are seeking comments on these proposals and will 
use this feedback to finalise the scheme over the coming 
months before submitting our application for a DCO. 

2.0

2.10 OUR PROPOSED SCHEME
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We welcome your views, especially in relation to  
the changes we have made to our proposals since 
we consulted in 2019. 
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2 point 10. Our proposed scheme. …

The plan opposite shows the whole of the proposals for Heathrow expansion to give you context for the effects on Harmondsworth.

Alongside substantial technical design work, our latest proposals have been shaped by consultations undertaken in 2018 and 2019 and extensive engagement over several years. The proposed scheme is comprehensive and includes the development of the entire airport, including road, rail and passenger interchange infrastructure, and includes responsible proposals for environmental measures to mitigate any potential effects.

We are seeking comments on these proposals and will use this feedback to finalise the scheme over the coming months before submitting our application for a DCO.

Your views. …

We welcome your views, especially in relation to the changes we have made to our proposals since we consulted in 2019.

Please see Chapter 6 ‘Have your say’ for details 
on how to provide your comments.

YOUR VIEWS
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Our Proposed Scheme Illustrative DiagramProposed Scheme Illustrative Diagram
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Proposed Scheme Illustrative Diagram. …
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3 point 0. Property and compensation policies. …
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Aerial visualisation of our proposed scheme
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Aerial visualisation of our proposed scheme.



Heathrow is continuing to develop its 
residential property compensation schemes 
for residents affected by expansion.

The area required for Heathrow’s proposed expansion 
is known as the Compulsory Purchase Zone (CPZ). It 
includes properties in Longford, Harmondsworth, Sipson 
and Elbow Meadow in Colnbrook. 

These are properties Heathrow would need to purchase 
for the proposed expansion and for which Heathrow 
would seek powers under the Development Consent 
Order (DCO) to acquire compulsorily, if necessary. 
Compulsory Purchase is the legal process that may be 
used to acquire properties. Our preference is always to 
reach agreement directly with property owners wherever 
possible, with compulsory purchase as a last resort.

Heathrow has developed a discretionary enhanced 
compensation offer where we will purchase eligible 
properties for the unaffected open market value plus a 
home loss payment of 25%.

Heathrow wrote to homeowners, landlords and tenants 
in the CPZ in March 2026 to confirm that their property 
falls within the CPZ.

3.1 LAND AND PROPERTY PROPOSALS
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3 point 1. Land and property proposals. …

Heathrow is continuing to develop its residential property compensation schemes for residents affected by expansion.

The area required for Heathrow’s proposed expansion is known as the Compulsory Purchase Zone (CPZ). It includes properties in Longford, Harmondsworth, Sipson and Elbow Meadow in Colnbrook.

These are properties Heathrow would need to purchase for the proposed expansion and for which Heathrow would seek powers under the Development Consent Order (DCO) to acquire compulsorily, if necessary. Compulsory Purchase is the legal process that may be used to acquire properties. Our preference is always to reach agreement directly with property owners wherever possible, with compulsory purchase as a last resort.

Heathrow has developed a discretionary enhanced compensation offer where we will purchase eligible properties for the unaffected open market value plus a home loss payment of 25%.

Heathrow wrote to homeowners, landlords and tenants in the CPZ in March 2026 to confirm that their property falls within the CPZ.
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Compulsory purchase zone, wider property offer zone and draft Order limits. …



We recognise that there are people who own and occupy properties outside of the CPZ but are near to the proposed extension to the airport 
and will be affected by our activities. This area is known as the Wider Property Offer Zone (WPOZ).

448 residential properties in this area are within the CPZ, 
and will be demolished with the remaining properties in 
Harmondsworth falling within the WPOZ.

Properties in the WPOZ are not required for expansion, 
however we recognise that some residents may wish 
to sell their property to Heathrow. If your property is 
within this zone, you may also be eligible for a home loss 
payment of 25%.

Following the consultation, Heathrow will carefully 
review all feedback received before finalising the 
policies. Further information will then be provided on 
the launch of the Home Relocation Support Service, 
including a timetable for applications to future property 
compensation schemes.

The Home Relocation Support Service will provide 
support and guidance to homeowners who choose to 
sell their home to Heathrow. It will also provide support 
and guidance to landlords who sell their property to 
Heathrow and to their tenants. Heathrow recognises 
that uncertainty about the future of a home can be 
difficult and remains committed to supporting those 
who will be affected by the proposals.

COMPENSATION FOR HOMEOWNERS

While no amount of compensation can replace what 
is being lost, our aim is to provide fair compensation, 
practical support and greater certainty to help you move 
forward with confidence.

If you own and live in a property that we would require 
for the project, Heathrow would work with you to 
understand your circumstances and guide you through 
the options available. Depending on your eligibility and 
the route through which your property is purchased, you 
may be entitled to:

• The unaffected market value of your home 
(what your home would be worth on the open 
market with no airport expansion scheme).

• A home loss payment or enhanced loss payment. 
• Compensation for reasonable moving and  

relocation costs.
• Reimbursement of replacement property purchase 

costs, such as legal fees and Stamp Duty Land Tax 
where applicable.

• Professional fees associated with valuation and 
compensation claims.

• Relocation support throughout the process.

If you own and live in (are an ‘owner-occupier’) and 
your home falls within the CPZ, you may be able to 
sell your property to Heathrow under the proposed 
Home Purchase Scheme, subject to the scheme being 
introduced. The scheme offers owners the opportunity 
to agree terms once the Home Purchase Scheme is 
launched and move at a later date after the DCO has 
been granted and we have confirmed our intention 
to proceed with the project. In addition to financial 
compensation, we recognise that relocating can be 
challenging. Through our Home Relocation Support 
Service, we would:

• Provide clear information and guidance throughout 
the process.

• Offer dedicated support to help you understand 
your options.

• Help you find and move to a suitable replacement 
home.

• Connect you with organisations and services that may 
be able to support your individual needs.

• Provide additional assistance for residents with health, 
disability or wellbeing needs.

Our aim is to work with you wherever possible to reach 
agreement and support you in planning your move in a 
way that works for you.

For further information on property, land and 
compensation policies, please refer to our  
Property Policies Information Paper and 
Residential Property Policies Explained 
brochure.

FURTHER READING
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We recognise that there are people who own and occupy properties outside of the CPZ but are near to the proposed extension to the airport and will be affected by our activities. This area is known as the Wider Property Offer Zone (WPOZ).

448 residential properties in this area are within the CPZ, and will be demolished with the remaining properties in Harmondsworth falling within the WPOZ.

Properties in the WPOZ are not required for expansion, however we recognise that some residents may wish to sell their property to Heathrow. If your property is within this zone, you may also be eligible for a home loss payment of 25%.

Following the consultation, Heathrow will carefully review all feedback received before finalising the policies. Further information will then be provided on the launch of the Home Relocation Support Service, including a timetable for applications to future property compensation schemes.

The Home Relocation Support Service will provide support and guidance to homeowners who choose to sell their home to Heathrow. It will also provide support and guidance to landlords who sell their property to Heathrow and to their tenants. Heathrow recognises that uncertainty about the future of a home can be difficult and remains committed to supporting those who will be affected by the proposals.

Further reading. …

For further information on property, land and compensation policies, please refer to our Property Policies Information Paper and Residential Property Policies Explained brochure.

Compensation for homeowners. …

While no amount of compensation can replace what is being lost, our aim is to provide fair compensation, practical support and greater certainty to help you move forward with confidence.

If you own and live in a property that we would require for the project, Heathrow would work with you to understand your circumstances and guide you through the options available. Depending on your eligibility and the route through which your property is purchased, you may be entitled to:

The unaffected market value of your home (what your home would be worth on the open market with no airport expansion scheme).

A home loss payment or enhanced loss payment.

Compensation for reasonable moving and relocation costs.

Reimbursement of replacement property purchase costs, such as legal fees and Stamp Duty Land Tax where applicable.

Professional fees associated with valuation and compensation claims.

Relocation support throughout the process.

If you own and live in (are an ‘owner-occupier’) and your home falls within the CPZ, you may be able to sell your property to Heathrow under the proposed Home Purchase Scheme, subject to the scheme being introduced. The scheme offers owners the opportunity to agree terms once the Home Purchase Scheme is launched and move at a later date after the DCO has been granted and we have confirmed our intention to proceed with the project. In addition to financial compensation, we recognise that relocating can be challenging. Through our Home Relocation Support Service, we would:

Provide clear information and guidance throughout the process.

Offer dedicated support to help you understand your options.

Help you find and move to a suitable replacement home.

Connect you with organisations and services that may be able to support your individual needs.

Provide additional assistance for residents with health, disability or wellbeing needs.

Our aim is to work with you wherever possible to reach agreement and support you in planning your move in a way that works for you.



SUPPORT FOR RENTERS  
AND LEASEHOLDERS

If you rent your home or hold a lease, you may be 
eligible for compensation and support. This may include 
financial assistance, help with moving and support to 
find alternative accommodation.

We know that if you rent your home or have a lease, 
this situation can feel especially uncertain. You may not 
have the same level of control as a property owner, and 
the path ahead may feel unclear. We are committed to 
providing clear information and support throughout the 
process.

Depending on your circumstances, and subject 
to eligibility (set under national requirements and 
Heathrow’s Land and Property Acquisition and 
Compensation Policies), you may be entitled to:

• Financial compensation if you are required to leave  
your home.

• Enhanced compensation options available under 
Heathrow’s discretionary policies.

• Assistance with finding alternative accommodation.

• Support and guidance throughout the  
relocation process.

Our policies generally apply to tenants whose main 
home is within the CPZ and who are required to move as 
a result of the project. Eligibility would depend on your 
individual circumstances, including the type and length 
of your tenancy or lease.

If we require a tenant to vacate their home, statutory 
notice would be provided. At that point, eligible tenants 
may be able to choose between:

• Applying for Heathrow’s enhanced compensation 
package, which may include an enhanced loss 
payment and a fixed disturbance payment to help  
with moving costs.

• Making a claim for compensation under the statutory 
compensation system.

Enhanced compensation is designed to provide 
additional support above the standard statutory 
arrangements. The amount available may depend on 
factors such as how long you have lived in the property 
and your individual circumstances. 

In addition to compensation, Heathrow would offer 
support services to tenants who need to relocate. This 
may include:

• Clear and straightforward information about  
available options.

• Opportunities to discuss your circumstances with 
dedicated support teams.

• Assistance with planning your move and next steps.

• Additional support for vulnerable tenants and those 
with specific housing needs.

• Engagement with local housing authorities  
where appropriate.

We recognise that every situation is different. 
We will take the time to explain what applies 
to you, what options are available, and what 
support you may be entitled to receive.
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Support for renters and leaseholders. …

If you rent your home or hold a lease, you may be eligible for compensation and support. This may include financial assistance, help with moving and support to find alternative accommodation.

We know that if you rent your home or have a lease, this situation can feel especially uncertain. You may not have the same level of control as a property owner, and the path ahead may feel unclear. We are committed to providing clear information and support throughout the process.

Depending on your circumstances, and subject to eligibility (set under national requirements and Heathrow’s Land and Property Acquisition and Compensation Policies), you may be entitled to:

Financial compensation if you are required to leave your home.

Enhanced compensation options available under Heathrow’s discretionary policies.

Assistance with finding alternative accommodation.

Support and guidance throughout the relocation process.

Our policies generally apply to tenants whose main home is within the CPZ and who are required to move as a result of the project. Eligibility would depend on your individual circumstances, including the type and length of your tenancy or lease.

If we require a tenant to vacate their home, statutory notice would be provided. At that point, eligible tenants may be able to choose between:

Applying for Heathrow’s enhanced compensation package, which may include an enhanced loss payment and a fixed disturbance payment to help with moving costs.

Making a claim for compensation under the statutory compensation system.

Enhanced compensation is designed to provide additional support above the standard statutory arrangements. The amount available may depend on factors such as how long you have lived in the property and your individual circumstances.

In addition to compensation, Heathrow would offer support services to tenants who need to relocate. This may include:

Clear and straightforward information about available options.

Opportunities to discuss your circumstances with dedicated support teams.

Assistance with planning your move and next steps.

Additional support for vulnerable tenants and those with specific housing needs.

Engagement with local housing authorities where appropriate.

We recognise that every situation is different. We will take the time to explain what applies to you, what options are available, and what support you may be entitled to receive.

Further reading. …

For further information on property, land and compensation policies, please refer to our Property Policies Information Paper and Residential Property Policies Explained brochure.

Questions. …

For questions about the proposed property 
compensation schemes or to discuss individual 
circumstances, you can also speak to our team  
at consultation events, or contact Heathrow  
on 0800 307 7996 or email  
communityrelations@heathrow.com 

QUESTIONS

For further information on property, land and 
compensation policies, please refer to our  
Property Policies Information Paper and 
Residential Property Policies Explained 
brochure.

FURTHER READING

All Harmondsworth residents will soon have access 
to Your Wellbeing Support Service. 

This is a free and confidential service, completely 
independent of Heathrow and delivered by qualified 
wellbeing and mental health professionals.

YOUR WELLBEING SUPPORT SERVICE
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Your Wellbeing Support Service. …

All Harmondsworth residents will soon have access to Your Wellbeing Support Service.

This is a free and confidential service, completely independent of Heathrow and delivered by qualified wellbeing and mental health professionals.

mailto:communityrelations@heathrow.com


COMPENSATION FOR  
COMMERCIAL PROPERTIES 

If your business operates from a property that is required 
for expansion, you may be eligible for compensation and 
support to help you relocate and continue operating. 
This may include financial compensation, reimbursement 
of relocation costs, and assistance with identifying 
alternative business premises.

We understand that uncertainty about the future of 
your business can be difficult. Relocating commercial 
operations can be complex and may affect your staff, 
customers, and day-to-day activities. We are committed 
to working with business owners and occupiers 
throughout the process to provide clear information, 
early engagement, and appropriate support.

Wherever practicable, Heathrow would seek to purchase 
commercial properties by agreement rather than 
through compulsory purchase. We expect businesses 
to be able to continue operating while the planning 
process progresses, and we would work with affected 
businesses to plan relocations well in advance to 
minimise disruption.

For eligible small commercial properties located within 
the area required for the project, Heathrow may offer 
an enhanced compensation package as an alternative 
to compensation under the statutory compensation 
framework. Qualifying businesses may be entitled to:

• The unaffected open market value of their property 
(excluding development value).

• An additional loss payment equivalent to 25% of the 
unaffected market value.

• Reimbursement of reasonable costs associated with 
purchasing replacement premises, including Stamp 
Duty, legal fees and agents’ fees.

• Reimbursement of eligible relocation and  
disturbance costs.

Enhanced compensation is intended to provide support 
above the standard statutory arrangements and help 
businesses relocate successfully. In some circumstances, 
Heathrow may also consider providing financial assistance 
before purchasing your property to support essential 
relocation activities and help maintain business continuity. 
Any such support would be considered on a case-by-case 
basis and subject to agreement.

In addition to compensation, Heathrow would provide 
support services to businesses affected by the project. 
This may include:

• Clear and accessible information about compensation 
and relocation options.

• Opportunities to discuss individual business 
requirements with dedicated property and business 
support teams.

• Assistance in planning business relocations and  
future operations.

• Information on available commercial premises through 
a property market monitoring service.

• Additional engagement for businesses with complex 
relocation requirements that may require longer  
lead-in times.

Eligibility for enhanced compensation would depend 
on individual circumstances, including the nature of 
the property interest held, the location of the property, 
and compliance with the criteria set out in Heathrow’s 
policies. If your business doesn’t qualify for enhanced 
compensation, you may still be entitled to compensation 
under the statutory compensation framework.

We recognise that no two businesses are 
the same. We will work closely with 
affected owners and occupiers to explain 
what applies to their circumstances, what 
compensation and support may be available, 
and how we can help support a smooth 
transition to new premises.

ADDITIONAL SUPPORT AND ADVICE

We know that everyone’s situation is different, and that 
this process could affect people in different ways 

Alongside financial compensation, we would offer 
wider support to residents, businesses and community 
organisations, including:

• A dedicated contact to guide you through each step 
of the process.

• Opportunities for one-to-one conversations to talk 
through your situation.

• Access to further information, advice and support 
services where needed.

Our aim is for you to feel informed, supported and able 
to ask questions at any stage. We are here to listen 
and to help you navigate what we understand is a very 
significant and personal change.

For further information, please refer to our  
Draft Commercial Property Policy.

FURTHER READING
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Compensation for commercial properties. …

If your business operates from a property that is required for expansion, you may be eligible for compensation and support to help you relocate and continue operating. This may include financial compensation, reimbursement of relocation costs, and assistance with identifying alternative business premises.

We understand that uncertainty about the future of your business can be difficult. Relocating commercial operations can be complex and may affect your staff, customers, and day-to-day activities. We are committed to working with business owners and occupiers throughout the process to provide clear information, early engagement, and appropriate support.

Wherever practicable, Heathrow would seek to purchase commercial properties by agreement rather than through compulsory purchase. We expect businesses to be able to continue operating while the planning process progresses, and we would work with affected businesses to plan relocations well in advance to minimise disruption.

For eligible small commercial properties located within the area required for the project, Heathrow may offer an enhanced compensation package as an alternative to compensation under the statutory compensation framework. Qualifying businesses may be entitled to:

The unaffected open market value of their property (excluding development value).

An additional loss payment equivalent to 25% of the unaffected market value.

Reimbursement of reasonable costs associated with purchasing replacement premises, including Stamp Duty, legal fees and agents’ fees.

Reimbursement of eligible relocation and disturbance costs.

Enhanced compensation is intended to provide support above the standard statutory arrangements and help businesses relocate successfully. In some circumstances, Heathrow may also consider providing financial assistance before purchasing your property to support essential relocation activities and help maintain business continuity. Any such support would be considered on a case-by-case basis and subject to agreement.

In addition to compensation, Heathrow would provide support services to businesses affected by the project. This may include:

Clear and accessible information about compensation and relocation options.

Opportunities to discuss individual business requirements with dedicated property and business support teams.

Assistance in planning business relocations and future operations.

Information on available commercial premises through a property market monitoring service.

Additional engagement for businesses with complex relocation requirements that may require longer lead-in times.

Eligibility for enhanced compensation would depend on individual circumstances, including the nature of the property interest held, the location of the property, and compliance with the criteria set out in Heathrow’s policies. If your business doesn’t qualify for enhanced compensation, you may still be entitled to compensation under the statutory compensation framework.

We recognise that no two businesses are the same. We will work closely with affected owners and occupiers to explain what applies to their circumstances, what compensation and support may be available, and how we can help support a smooth transition to new premises.

Additional support and advice. …

We know that everyone’s situation is different, and that this process could affect people in different ways.

Alongside financial compensation, we would offer wider support to residents, businesses and community organisations, including:

A dedicated contact to guide you through each step of the process.

Opportunities for one-to-one conversations to talk through your situation.

Access to further information, advice and support services where needed.

Our aim is for you to feel informed, supported and able to ask questions at any stage. We are here to listen and to help you navigate what we understand is a very significant and personal change.

Further reading. …

For further information, please refer to our Draft Commercial Property Policy.



3.2 NOISE INSULATION PROPOSALS

Residential and community building owners  
identified as being within the area exposed to the 
relevant noise threshold for each scheme would be 
contacted and invited to apply for the schemes when 
they become available. We would continue to use our 
existing insulation scheme engagement methods to 
ensure property owners are aware of their eligibility 
and are encouraged to apply. A dedicated support team 
would be provided to assist applicants throughout the 
process, including investigation of complaints during and 
after completion.

The schemes would remain open until they cease to 
be relevant (for example, at the end of the construction 
period for the construction noise insulation).

We know that noise is one of the most 
important issues for those living in 
communities near to Heathrow. 

The expansion would lead to an increase in noise from 
aircraft, construction and alterations to roads and 
railways. 

We recognise that this increase in noise may cause 
negative effects on these communities, and we have 
created a new package of Noise and Vortex Schemes 
to mitigate this impact. These policies include schemes 
for those impacted by aircraft noise, construction noise, 
surface access (road and rail) noise, and a combination 
of these sources.

Our proposals have been developed in accordance 
with current UK Government policy. 

Eligibility for the different schemes will be informed 
by noise levels which are defined to meet government 
policy and the airport’s commitments. These threshold 
levels are set out in Section 4.2 of the Noise Insulation 
Policy.

It is intended that the Noise and Vortex schemes would 
be made available before the operational impact occurs 
as a result of Heathrow expansion. We plan to prioritise 
providing insulation for eligible residential properties 
that would be exposed to the highest noise levels and 
that are already exposed to similar noise from existing 
Heathrow operations. Properties expected to be exposed 
to early construction noise as well as existing high levels 
of aircraft noise will also be prioritised.  If the DCO is 
approved, we would prioritise those forecast to be newly 
exposed to high levels of construction, road and rail 
traffic and aircraft noise.
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3 point 2. Noise insulation proposals. …

We know that noise is one of the most important issues for those living in communities near to Heathrow.

The expansion would lead to an increase in noise from aircraft, construction and alterations to roads and railways.

We recognise that this increase in noise may cause negative effects on these communities, and we have created a new package of Noise and Vortex Schemes to mitigate this impact. These policies include schemes for those impacted by aircraft noise, construction noise, surface access (road and rail) noise, and a combination of these sources.

Our proposals have been developed in accordance with current UK Government policy.

Eligibility for the different schemes will be informed by noise levels which are defined to meet government policy and the airport’s commitments. These threshold levels are set out in Section 4.2 of the Noise Insulation Policy.

It is intended that the Noise and Vortex schemes would be made available before the operational impact occurs as a result of Heathrow expansion. We plan to prioritise providing insulation for eligible residential properties that would be exposed to the highest noise levels and that are already exposed to similar noise from existing Heathrow operations. Properties expected to be exposed to early construction noise as well as existing high levels of aircraft noise will also be prioritised. If the DCO is approved, we would prioritise those forecast to be newly exposed to high levels of construction, road and rail traffic and aircraft noise.

Table.

Noise Source
. …

Schemes
. …

Description
. …

Aircraft
. …

Residential Insulation  
Scheme - Fully Funded

. …

Full insulation for habitable rooms with acoustic glazing, upgraded 
external doors, possible ceiling or loft works, and suitable ventilation.

 …

Residential Insulation  
Scheme - Contribution

. …

£3000 contribution toward windows, external doors,  
or ventilation.

 …

Community Buildings Noise 
Insulation Scheme

. …

Provision of replacement acoustic double glazing or secondary glazing, 
external doors and ventilation.

 …

Quieter Relocation Scheme
. …

People who meet the criteria can get financial assistance with the  
costs of moving.

 …

Vortex Impact and Prevention 
Scheme

. …

Repair and protection of property roofs due to turbulence generated by 
aircraft.

 …

Road
. …

Residential Insulation  
Scheme - Road

. …

Acoustic double glazing with acoustic ventilation or secondary glazing. 
External doors replaced if exposed.

 …

Rail
. …

Residential Insulation  
Scheme - Rail

. …

Same treatments as road. Works applied only to the facade facing 
the source.

 …

Construction
. …

Residential Insulation  
Scheme - Construction

. …

Same treatments as road. Works applied only to the facade facing 
the source.

 …

Temporary Home Relocation 
Scheme - Construction

. …

Provision of temporary accommodation for those most impacted 
by short term construction noise.

For further information on noise and vortex policies, 
please refer to our Noise Insulation Policy.

FURTHER READING
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 …

Residential and community building owners identified as being within the area exposed to the relevant noise threshold for each scheme would be contacted and invited to apply for the schemes when they become available. We would continue to use our existing insulation scheme engagement methods to ensure property owners are aware of their eligibility and are encouraged to apply. A dedicated support team would be provided to assist applicants throughout the process, including investigation of complaints during and after completion. The schemes would remain open until they cease to be relevant (for example, at the end of the construction period for the construction noise insulation).

Further reading. …

For further information on noise and vortex policies, please refer to our Noise Insulation Policy.



3.3 COMMUNITY COMPENSATION FUND

The Community Compensation Fund 
is money from Heathrow dedicated to 
supporting community projects. We first 
consulted on the Community Compensation 
Fund during our 2019 Airport Expansion 
Consultation. Since then, we have taken  
your feedback into account and developed 
our approach.

Our environmental assessments and surveys will help us 
understand the likely impacts of expansion and identify 
mitigations needed to avoid, minimise and manage 
them. However, some impacts may remain, including 
those which are harder to measure now, such as day-to-
day disruption, changes in how people experience where 
they live, or impacts that only become clear over time. 

To make sure the Community Compensation Fund is 
spent in the right way, we would establish clear criteria 
to guide funding and the projects it will fund. At its 
core, the Fund is to support communities affected by 
expansion. Any project funded would therefore need 
to show that it supports this purpose in a clear and 
meaningful way.

In this consultation, we are particularly seeking your 
views on several areas in relation to the Community 
Compensation Fund including how, where and when 
the fund could be used, what it should be called, its 
size and how it could be paid for, and how it could be 
implemented, monitored and reviewed over time. 
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3 point 3. Community Compensation Fund. …

The Community Compensation Fund is money from Heathrow dedicated to supporting community projects. We first consulted on the Community Compensation Fund during our 2019 Airport Expansion Consultation. Since then, we have taken your feedback into account and developed our approach.

Our environmental assessments and surveys will help us understand the likely impacts of expansion and identify mitigations needed to avoid, minimise and manage them. However, some impacts may remain, including those which are harder to measure now, such as day-to-day disruption, changes in how people experience where they live, or impacts that only become clear over time.

To make sure the Community Compensation Fund is spent in the right way, we would establish clear criteria to guide funding and the projects it will fund. At its core, the Fund is to support communities affected by expansion. Any project funded would therefore need to show that it supports this purpose in a clear and meaningful way.

In this consultation, we are particularly seeking your views on several areas in relation to the Community Compensation Fund including how, where and when the fund could be used, what it should be called, its size and how it could be paid for, and how it could be implemented, monitored and reviewed over time.

Further reading. …

For further information, please see the Community Compensation Fund document.

For further information, please see the  
Community Compensation Fund document.

FURTHER READING
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4 point 0. How we would build it. …

We recognise that the scale of construction activities required to deliver Heathrow expansion would cause interruptions and inconveniences to surrounding local communities.

Some construction activities may take place overnight, as well as during the day. It is therefore important that negative environmental effects are controlled, reduced and mitigated as far as practicable during this period.

This chapter provides an overview of the types of construction activity that could take place near Harmondsworth, and what this might mean for you.

Text written within a keyline.

Construction phrases used in this chapter. …

Batching plant. … A facility where raw materials are mixed and prepared.

Borrow pits/backfilling works. … An area where materials are extracted, which are then filled back in.

Drainage attenuation area. … A place where excess rainwater can be stored and released slowly to avoid flooding.

Earthworks. … Works to prepare the ground for construction.

Stockpile works. … Temporary storage of materials in piles which would be used for later use.

Thermal store. … Where heat is stored for later use.

Trial trenching. … Digging shallow trenches to evaluate the archaeological potential of an area.

4.0  

How we would build it
We recognise that the scale of construction activities required to deliver 
Heathrow expansion would cause interruptions and inconveniences to 
surrounding local communities. 

Some construction activities may take place overnight, as well as during 
the day. It is therefore important that negative environmental effects are 
controlled, reduced and mitigated as far as practicable during this period. 

This chapter provides an overview of the types of construction activity that 
could take place near Harmondsworth, and what this might mean for you.

CONSTRUCTION PHRASES USED IN THIS CHAPTER

Batching plant  
A facility where raw materials are  
mixed and prepared.

Borrow pits/backfilling works 
An area where materials are extracted,  
which are then filled back in.

Drainage attenuation area 
A place where excess rainwater can  
be stored and released slowly to  
avoid flooding.

Earthworks  
Works to prepare the ground  
for construction.

Stockpile works 
Temporary storage of materials in piles 
which would be used for later use.

Thermal store 
Where heat is stored for later use.

Trial trenching 
Digging shallow trenches to evaluate  
the archaeological potential of an area.
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Construction at Heathrow Airport
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Construction at Heathrow Airport.



In reviewing construction activities in this area:

• The duration and combined effects of the activities on 
a number of sites has been carefully considered, for 
example, the stockpiles to the north of the diverted 
A4/ Bath Road will be built from east to west to 
minimise construction time close to neighbours.

• The layout of Construction Support Sites and  
phasing of the works seek to reduce impacts on 
residents, for example, with landscape buffers and 
mounds in certain locations.

INDICATIVE TIMELINE OF CONSTRUCTION

The construction timeline for activities expected to  
occur in the Harmondsworth area is shown in the 
diagram below.

4.1 CONSTRUCTION IN THE HARMONDSWORTH AREA

Phase 0

3 10 15 20 250

Phase 1 Phase 4Phase 2 Phase 3

This section sets out what would be 
happening in the Harmondsworth area at 
each phase of construction.

Construction activities to the north of the 
airport will support the delivery of the new 
runway, as well as the construction of the 
diverted A4/Bath Road, realigned M25, public 
open space reprovision and river diversions.

To support the construction activities locally and airport-
wide, five Construction Support Sites (CSS) are required 
around Harmondsworth, and are shown on subsequent 
pages. The sites will include stockpiles, batching plants 
and welfare facilities. To the south of Harmondsworth 
and around the M25, there will be a large earthworks 
site, which will have temporary borrow pits and 
stockpiles.

The footprint and intensity of construction 
(and related support) activities will change throughout 
the construction period with a peak of construction 
during Phase 0 demolition & earthworks and Phase 1 
runway construction.

Site 
preparation

Main 
earthworks

Demolition & 
earthworks

Initial 
earthworks

Roads 
complete

Runway 
construction

Works 
complete

Harmondsworth Runway 
complete

T5XN Terminal 
construction

Estimated years from  
DCO Consent 

X.X
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4 point 1. Construction in the Harmondsworth area. …

This section sets out what would be happening in the Harmondsworth area at each phase of construction.

Construction activities to the north of the airport will support the delivery of the new runway, as well as the construction of the diverted A4/Bath Road, realigned M25, public open space reprovision and river diversions.

To support the construction activities locally and airport-wide, five Construction Support Sites (CSS) are required around Harmondsworth, and are shown on subsequent pages. The sites will include stockpiles, batching plants and welfare facilities. To the south of Harmondsworth and around the M25, there will be a large earthworks site, which will have temporary borrow pits and stockpiles.

The footprint and intensity of construction (and related support) activities will change throughout the construction period with a peak of construction during Phase 0 demolition and earthworks and Phase 1 runway construction.

In reviewing construction activities in this area:

The duration and combined effects of the activities on a number of sites has been carefully considered, for example, the stockpiles to the north of the diverted A4/ Bath Road will be built from east to west to minimise construction time close to neighbours.

The layout of Construction Support Sites and phasing of the works seek to reduce impacts on residents, for example, with landscape buffers and mounds in certain locations.

Indicative timeline of construction. …

The construction timeline for activities expected to occur in the Harmondsworth area is shown in the diagram below.

Diagram. Indicative timeline of construction for Harmondsworth. Estimated years from DCO Consent. 0. 3. 10. 15. 20. 25. Phase 0. Site preparation. Initial earthworks. Demolition and earthworks. Main earthworks. Phase 1. Roads complete. Runway construction. Runway complete. Phase 2. No activities shown. Phase 3. No activities shown. Phase 4. T5XN Terminal construction. Works complete.
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Existing area. …
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PHASE 0 – SITE PREPARATION

Following grant of a DCO, we would undertake preparatory works and surveys.

1   Ecological surveys around Harmondsworth would 
be undertaken. Where required, more detailed 
archaeological study of particular areas would be 
undertaken using both geophysical survey and 
trial trenches. This work would be protected by a 
temporary lightweight fence.

2   An area would be established for the Construction 
Support Site (CSS) CSS04. This site is proposed  
to support a mix of uses through the programme, 
including: staff car parking, HGV holding area, 
contractor compound, pre-assembly, material 
laydown, crushing and screening plant, staff  
welfare and a programme medical centre. 

3   Residential properties that are needed for the 
airport’s expansion.

4   Ecological & archaeological surveys would 
begin on the future A4 construction site. Sites 
would be protected by a temporary fence.

5   Ecological & archaeological surveys would 
commence on the future Long Mead flood storage 
area. Worksites would be protected by a temporary 
fence
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Site 
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Phase 0

Initial 
earthworks

Phase 0

Demolition & 
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Phase 1

Roads  
complete 

Phase 0

Main  
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Phase 1

Runway 
construction
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Works  
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Phase 0 – site preparation. …

Following grant of a DCO, we would undertake preparatory works and surveys.

1. Ecological surveys around Harmondsworth would be undertaken. Where required, more detailed archaeological study of particular areas would be undertaken using both geophysical survey and trial trenches. This work would be protected by a temporary lightweight fence.

2. An area would be established for the Construction Support Site (CSS) CSS04. This site is proposed to support a mix of uses through the programme, including: staff car parking, HGV holding area, contractor compound, pre-assembly, material laydown, crushing and screening plant, staff welfare and a programme medical centre.

3. Residential properties that are needed for the airport’s expansion.

4. Ecological and archaeological surveys would begin on the future A4 construction site. Sites would be protected by a temporary fence.

5. Ecological and archaeological surveys would commence on the future Long Mead flood storage area. Worksites would be protected by a temporary fence.
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PHASE 0 – INITIAL EARTHWORKS

Preparation works for Construction Support Sites (CSS) and excavation to the south of Harmondsworth would start.  
Green mounds would be built to minimise noise for the neighbouring residents. Works would begin on the river diversions in this area.

1   CSS04 would be operational to support the works. 

2   A temporary grassed mound would be built 
south of Harmondsworth Lane to reduce visual and 
noise impacts.

3   Construction of temporary bridges would begin 
over roads and water courses to connect different 
construction areas. The use of conveyors rather 
than bridges is currently being explored to facilitate 
the movement of materials around the site and to 
minimise the use of motorised vehicles.

4   Excavation of channels for river diversions 
through Harmondsworth Moor would begin.

5   A replacement for Harmondsworth Primary 
School would be provided and operational prior to 
demolition of the current school.

6   Reprovided public open space preparation works 
would commence. The area would be protected by 
a temporary fence.

7   Utilities would be installed on Harmondsworth 
High Street.

8   A4/ Bath Road diversion construction works 
and works to utilities along the road would begin. 
Access to Harmondsworth would remain through 
Holloway Lane throughout works.

9   Residential properties that are needed for the 
airport’s expansion.

10   Construction of Long Mead flood storage area  
would commence.

11   Ecological surveys west of Harmondsworth 
would commence. Where required, more detailed 
archaeological survey of particular areas may be 
required. This activity would be enabled by trenches 
and protected by a temporary lightweight fence.

12   An excavation site for soil, sand and gravel 
would be created (borrow pit). Earthworks would 
commence South of Harmondsworth Lane.

13   Existing hotels would be retained at this stage 
and could provide accommodation for construction 
workforce.

14   Area of stockpiled earthwork material.
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Phase 0 – initial earthworks. …

Preparation works for Construction Support Sites (CSS) and excavation to the south of Harmondsworth would start. Green mounds would be built to minimise noise for the neighbouring residents. Works would begin on the river diversions in this area.

1. CSS04 would be operational to support the works.

2. A temporary grassed mound would be built south of Harmondsworth Lane to reduce visual and noise impacts.

3. Construction of temporary bridges would begin over roads and water courses to connect different construction areas. The use of conveyors rather than bridges is currently being explored to facilitate the movement of materials around the site and to minimise the use of motorised vehicles.

4. Excavation of channels for river diversions through Harmondsworth Moor would begin.

5. A replacement for Harmondsworth Primary School would be provided and operational prior to demolition of the current school.

6. Reprovided public open space preparation works would commence. The area would be protected by a temporary fence.

7. Utilities would be installed on Harmondsworth High Street.

8. A4/ Bath Road diversion construction works and works to utilities along the road would begin. Access to Harmondsworth would remain through Holloway Lane throughout works.

9. Residential properties that are needed for the airport’s expansion.

10. Construction of Long Mead flood storage area would commence.

11. Ecological surveys west of Harmondsworth would commence. Where required, more detailed archaeological survey of particular areas may be required. This activity would be enabled by trenches and protected by a temporary lightweight fence.

12. An excavation site for soil, sand and gravel would be created (borrow pit). Earthworks would commence South of Harmondsworth Lane.

13. Existing hotels would be retained at this stage and could provide accommodation for construction workforce.

14. Area of stockpiled earthwork material.



Page 53.

3

7

4

5

10

3

3

8

2

6
3

1

3

11

12

13

13

13

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Google Maps is a trademark of Google LLC
Utilities
Fence

Under construction
Access/egress

Future plans
Green space/landscaping Ecological and archaeological surveys

CSSKEY

M25

A4

M4

Harmondsworth

14

Area(s) to be demolished

9

9

1  2  3  4  5  6

© Heathrow Airport Limited 2026 53 | I N YOUR ARE A – HARMONDSWORTH

4.0 HOW WE WOULD BUILD IT



PHASE 0 – DEMOLITION & EARTHWORKS

ACTIVITIES – PAGE 1 OF 2

Construction works for the newly aligned M25 would begin in this area, along with the Twin Rivers diversion.

1   Earthworks around Harmondsworth and Sipson 
would commence. Works in the main expansion 
area would include the excavation of the borrow pit 
south of Harmondsworth and east of Saxon Lake. 
All earthwork sites would be in use.

2   A temporary grassed mound would be 
established south of Harmondsworth Lane and a 
noise barrier will be constructed.

3   Residential properties that are needed for the 
airport’s expansion.

4   Borrow pit excavation would commence south of 
Harmondsworth Lane.

5   An area wiould be established for a Construction 
Support Site (CSS) CSS05. This site is proposed 
to support a mix of uses through the programme 
including HGV holding area, contractor compound, 
short term storage of construction material and 
mobile asphalt batching and/or concrete plant. 
A hoarding would be built around this area and 
preparation work would begin to make it flat and 
stable vehicular access to this area would be off the 
Bath Road.

6   CSS04 would remain operational.

7   Stockpile works on the CSS14 west of 
Harmondsworth Road, will commence. A maximum 
stockpile height of 25 metres is estimated at this 
site. A 15 metre buffer would be provided around 
the site.

8   Stockpile works at CSS15 would commence. The 
maximum height of stockpiles is estimated to be 
15 metres. A 15 metre buffer would be provided 
around the site.

9   CSS18 would be established. This site is proposed 
to be used as a contractor compound, worker office 
and welfare and workforce car park. The site would 
also be used to stockpile appropriate materials. A 
70 metre boundary would be provided between the 
CSS and residential properties to mitigate effects on 
local residents.

10   Area of stockpiled earthwork material.
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Phase 0 – demolition and earthworks. …

Activities – page 1 of 2. …

Construction works for the newly aligned M25 would begin in this area, along with the Twin Rivers diversion.

1. Earthworks around Harmondsworth and Sipson would commence. Works in the main expansion area would include the excavation of the borrow pit south of Harmondsworth and east of Saxon Lake. All earthwork sites would be in use.

2. A temporary grassed mound would be established south of Harmondsworth Lane and a noise barrier will be constructed.

3. Residential properties that are needed for the airport’s expansion.

4. Borrow pit excavation would commence south of Harmondsworth Lane.

5. An area wiould be established for a Construction Support Site (CSS) CSS05. This site is proposed to support a mix of uses through the programme including HGV holding area, contractor compound, short term storage of construction material and mobile asphalt batching and/or concrete plant. A hoarding would be built around this area and preparation work would begin to make it flat and stable vehicular access to this area would be off the Bath Road.

6. CSS04 would remain operational.

7. Stockpile works on the CSS14 west of Harmondsworth Road, will commence. A maximum stockpile height of 25 metres is estimated at this site. A 15 metre buffer would be provided around the site.

8. Stockpile works at CSS15 would commence. The maximum height of stockpiles is estimated to be 15 metres. A 15 metre buffer would be provided around the site.

9. CSS18 would be established. This site is proposed to be used as a contractor compound, worker office and welfare and workforce car park. The site would also be used to stockpile appropriate materials. A 70 metre boundary would be provided between the CSS and residential properties to mitigate effects on local residents.

10. Area of stockpiled earthwork material.
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PHASE 0 – DEMOLITION & EARTHWORKS

ACTIVITIES – PAGE 2 OF 2

Construction works for the newly aligned M25 would begin in this area, along with the Twin Rivers diversion.

11   Public space would be reprovided alongside 
Construction Support Site (CSS) CSS18.

12   Temporary bridges would be complete to connect 
different construction areas. The use of conveyors 
rather than bridges is currently being explored to 
facilitate the movement of materials around the site 
and to minimise the use of motorised vehicles. 

13   CSS07 would be established. This site would be 
used for earthworks and material stockpiling. 
Stockpiles would be up to 20 metres tall.

14   Heritage asset mitigations and enhancement 
within Harmondsworth would commence.

15   A4/Bath Road diversion construction works and 
works to utilities along the road would commence. 
Access to Harmondsworth would remain through 
Holloway Lane throughout works. 

16   The Immigration Removal Centre and commercial 
properties along the A4 to Hatch Lane would be 
demolished.

17   River diversion construction works to Bigley 
Ditch, Wraysbury River, River Colne, Duke of 
Northumberland River and Longford would 
commence and continue.

18   Preparation works and piling of the runway and 
taxiways would commence. To minimise landfill 
excavation, the piling works are proposed beneath 
the runway within the area of Harmondsworth and 
Colnbrook landfill.

19   All haul roads and construction roads across 
the site would be complete and fully functioning to 
minimise vehicles on local roads. Hatch Lane would 
remain open.
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Phase 0 – demolition and earthworks. …

Activities – page 2 of 2. …

Construction works for the newly aligned M25 would begin in this area, along with the Twin Rivers diversion.

11. Public space would be reprovided alongside Construction Support Site (CSS) CSS18.

12. Temporary bridges would be complete to connect different construction areas. The use of conveyors rather than bridges is currently being explored to facilitate the movement of materials around the site and to minimise the use of motorised vehicles.

13. CSS07 would be established. This site would be used for earthworks and material stockpiling. Stockpiles would be up to 20 metres tall.

14. Heritage asset mitigations and enhancement within Harmondsworth would commence.

15. A4/Bath Road diversion construction works and works to utilities along the road would commence. Access to Harmondsworth would remain through Holloway Lane throughout works.

16. The Immigration Removal Centre and commercial properties along the A4 to Hatch Lane would be demolished.

17. River diversion construction works to Bigley Ditch, Wraysbury River, River Colne, Duke of Northumberland River and Longford would commence and continue.

18. Preparation works and piling of the runway and taxiways would commence. To minimise landfill excavation, the piling works are proposed beneath the runway within the area of Harmondsworth and Colnbrook landfill.

19. All haul roads and construction roads across the site would be complete and fully functioning to minimise vehicles on local roads. Hatch Lane would remain open.
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PHASE 0 – MAIN EARTHWORKS

Earthworks around Harmondsworth and Sipson would largely be complete and works to construct the  
new runway would be underway within the airport boundary. BA Waterside would be demolished.

1   A4 diversion works would be ongoing.

2   The western footpath from Harmondsworth to 
the A4 road beside BA Waterside would be closed.

3   A hoarding would be put up around BA Waterside 
and properties would be decanted and demolished.

4   Construction Support Sites (CSS) would remain 
operational to support ongoing construction works.

5   Piling works would be complete for the proposed 
new runway and taxiways within this area.

6   Sites under restoration would become  
reprovided public open spaces.

7   Excavation would continue south of 
Harmondsworth.

8   Borrow pit/ backfilling works south of 
Harmondsworth would continue. The borrow pit 
would be excavated and backfilled in sections from 
east to west.

9   Excavation to create a thermal store would begin 
north of Holloway Lane.

10   Hatch Lane would be closed. Access to Saxon  
Way Trading Estate would be ensured either 
through Accommodation Lane or via a temporary 
road built north of the borrow pit outside the  
site hoarding.

11   Construction works for the river diversion  
would continue.

12   Residential properties that are needed for the 
airport’s expansion.

13   Works would commence on the realignment of  
the M25.

14   Green Loop infrastructure would be created.  
The Green Loop would improve connectivity  
around the airport perimeter and offer informal 
recreation space.

15   Modifications made to existing car parks to 
increase capacity.
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Phase 0 – main earthworks. …

Earthworks around Harmondsworth and Sipson would largely be complete and works to construct the new runway would be underway within the airport boundary. BA Waterside would be demolished.

1. A4 diversion works would be ongoing.

2. The western footpath from Harmondsworth to the A4 road beside BA Waterside would be closed.

3. A hoarding would be put up around BA Waterside and properties would be decanted and demolished.

4. Construction Support Sites (CSS) would remain operational to support ongoing construction works.

5. Piling works would be complete for the proposed new runway and taxiways within this area.

6. Sites under restoration would become reprovided public open spaces.

7. Excavation would continue south of Harmondsworth.

8. Borrow pit/ backfilling works south of Harmondsworth would continue. The borrow pit would be excavated and backfilled in sections from east to west.

9. Excavation to create a thermal store would begin north of Holloway Lane.

10. Hatch Lane would be closed. Access to Saxon Way Trading Estate would be ensured either through Accommodation Lane or via a temporary road built north of the borrow pit outside the site hoarding.

11. Construction works for the river diversion would continue.

12. Residential properties that are needed for the airport’s expansion.

13. Works would commence on the realignment of the M25.

14. Green Loop infrastructure would be created. The Green Loop would improve connectivity around the airport perimeter and offer informal recreation space.

15. Modifications made to existing car parks to increase capacity.
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PHASE 1 – ROADS COMPLETE

Earthworks and landfill works would be largely complete. Stockpiles would shrink and construction of the runway and taxiways would continue.  
The new A4 and M25 diversions would be complete and commissioned.

1   Ground Improvement/piling works will be 
complete for the Northwest Runway and taxiways 
within this area.

2   Earthworks and landfill works would be largely 
complete. Once the borrow pit works for an area 
are complete, landscape works for the airfield 
would commence.

3   Construction Support Sites (CSS) would remain 
operational to support construction works.

4   The new A4 would be opened and operational  
to traffic.

5   Construction works to the diverted M25  
would be complete and commissioned.

6   The existing A4 and A3044 closed road would 
be demolished.

7   Works would commence on the around the end 
taxiways (ATETs) south of the new runway.

8   River diversions would be complete.

9   Land would be used to support earthworks, 
utilities and construction activities of local 
structures, including the runway and taxiways, 
aircraft stands, M25 and associated infrastructure.
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Phase 1 – roads complete. …

Earthworks and landfill works would be largely complete. Stockpiles would shrink and construction of the runway and taxiways would continue. The new A4 and M25 diversions would be complete and commissioned.

1. Ground Improvement/piling works will be complete for the Northwest Runway and taxiways within this area.

2. Earthworks and landfill works would be largely complete. Once the borrow pit works for an area are complete, landscape works for the airfield would commence.

3. Construction Support Sites (CSS) would remain operational to support construction works.

4. The new A4 would be opened and operational to traffic.

5. Construction works to the diverted M25 would be complete and commissioned.

6. The existing A4 and A3044 closed road would be demolished.

7. Works would commence on the around the end taxiways (ATETs) south of the new runway.

8. River diversions would be complete.

9. Land would be used to support earthworks, utilities and construction activities of local structures, including the runway and taxiways, aircraft stands, M25 and associated infrastructure.
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PHASE 1 – RUNWAY CONSTRUCTION

The new runway is under construction.

1   Harmondsworth public realm enhancements 
(Harmondsworth village, High Street) would be 
undertaken and complete.

2   Landscape works to create permanent landscaped 
noise mitigation mounds around the runway would 
commence. A temporary fence would be built 
around the site.

3   The thermal store to the north of the diverted 
A4/ Bath Road would be tested and commissioned.

4   Landscape works would commence to the west 
of Harmondsworth and east of the M25 around the 
diverted A4/ Bath Road.

5   Construction works will be underway to build the 
new runway, associated taxiway infrastructure and 
aircraft stands

6   Land would be used to support earthworks, 
utilities and construction activities of local 
structures, including the runway and taxiways, 
aircraft stands, M25 and associated infrastructure.
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Phase 1 – runway construction. …

The new runway is under construction.

1. Harmondsworth public realm enhancements (Harmondsworth village, High Street) would be undertaken and complete.

2. Landscape works to create permanent landscaped noise mitigation mounds around the runway would commence. A temporary fence would be built around the site.

3. The thermal store to the north of the diverted A4/ Bath Road would be tested and commissioned.

4. Landscape works would commence to the west of Harmondsworth and east of the M25 around the diverted A4/ Bath Road.

5. Construction works will be underway to build the new runway, associated taxiway infrastructure and aircraft stands.

6. Land would be used to support earthworks, utilities and construction activities of local structures, including the runway and taxiways, aircraft stands, M25 and associated infrastructure.
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PHASE 1 – RUNWAY COMPLETE

The new runway would be complete and open, with the landscape works within the airfield complete.

1   Construction Support Site (CSS) CSS04 partially 
remains operational to support construction works 
at T5XN. Decommissioned parts redeployed as 
Airport Supporting Facility, including Control Post 
and Airport Operations Building.

2   CSS15 and CSS18 would be decommissioned and 
landscape works will commence.

3   CSS05 would be decommissioned and redeployed 
as Airport Support Facility. 

4   Runway and taxiways would be complete.

5   Space would be made available for Airport 
Support Facilities. This space could be used for 
airside coach parking.

6   Preparation work underway to support future 
construction of T5XN.

7  Remote aircraft stands are available for use.

8   Demolition of workforce hotels will be complete 
to make way for T5XN construction.
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Phase 1 – runway complete. …

The new runway would be complete and open, with the landscape works within the airfield complete.

1. Construction Support Site (CSS) CSS04 partially remains operational to support construction works at T5XN. Decommissioned parts redeployed as Airport Supporting Facility, including Control Post and Airport Operations Building.

2. CSS15 and CSS18 would be decommissioned and landscape works will commence.

3. CSS05 would be decommissioned and redeployed as Airport Support Facility.

4. Runway and taxiways would be complete.

5. Space would be made available for Airport Support Facilities. This space could be used for airside coach parking.

6. Preparation work underway to support future construction of T5XN.

7. Remote aircraft stands are available for use.

8. Demolition of workforce hotels will be complete to make way for T5XN construction.
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PHASE 4 – T5XN TERMINAL CONSTRUCTION

T5XN terminal, stands and associated infrastructure would be constructed to support additional passengers.

1   Construction on the T5XN terminal would 
commence.

2   Space would be made available for Airport 
Support Facilities and substation.

3   Construction Support Site (CSS) CSS04 would 
remain operational to support construction works 
at T5XN.
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Phase 4 – T5XN terminal construction. …

T5XN terminal, stands and associated infrastructure would be constructed to support additional passengers.

1. Construction on the T5XN terminal would commence.

2. Space would be made available for Airport Support Facilities and substation.

3. Construction Support Site (CSS) CSS04 would remain operational to support construction works at T5XN.
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PHASE 4 – WORKS COMPLETE

Works on the expansion would be complete. All Construction Support Sites (CSS) would be removed or converted into landscape areas.
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Phase 4 – works complete. …

Works on the expansion would be complete. All Construction Support Sites (CSS) would be removed or converted into landscape areas.
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Measures to control, reduce and mitigate construction effects will be contained 
within plans developed and secured through the Development Consent Order. 

This includes the following:

• Code of Construction Practice (CoCP) – 
setting out the standards that contractors 
must follow to reduce effects on local people 
and the environment. This also sets out how 
we propose to keep you informed about the 
Project and the complaints process. A draft of 
this document has been published as part of 
this consultation. 

• Construction Transport Management 
Plan – setting out how construction vehicle 
movements would be controlled (including 
where and when they travel) and how 
temporary amendments to transport networks 
required for construction would be managed.

• Construction Workforce Travel Plan – 
setting out how construction worker travel 
would be managed, including measures to 
promote the use of public transport, shared 
transport, and walking, wheeling and cycling 
to reduce car trips

• Working hours – To ensure the new runway 
is operational as soon as possible, where 
required we are proposing 24-hour working, 
seven days a week, including on Bank Holidays, 
to support its construction. Where 24-hour 
working may cause unacceptable effects, 
we will consider reduced working hours, 
additional mitigation, or activity restrictions. 
These measures will be included as part of our 
Development Consent Order (DCO) application. 
 
Working hours may also vary by activity and 
between construction sites, depending on 
surrounding land uses and sensitive receptors. 
Shift times may be staggered to help reduce 
pressure on local transport services and  
the road network.
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Measures to control, reduce and mitigate construction effects will be contained within plans developed and secured through the Development Consent Order.

This includes the following:

Code of Construction Practice (CoCP). … Setting out the standards that contractors must follow to reduce effects on local people and the environment. This also sets out how we propose to keep you informed about the Project and the complaints process. A draft of this document has been published as part of this consultation.

Construction Transport Management Plan. … Setting out how construction vehicle movements would be controlled (including where and when they travel) and how temporary amendments to transport networks required for construction would be managed.

Construction Workforce Travel Plan. … Setting out how construction worker travel would be managed, including measures to promote the use of public transport, shared transport, and walking, wheeling and cycling to reduce car trips.

Working hours. … To ensure the new runway is operational as soon as possible, where required we are proposing 24-hour working, seven days a week, including on Bank Holidays, to support its construction. Where 24-hour working may cause unacceptable effects, we will consider reduced working hours, additional mitigation, or activity restrictions. These measures will be included as part of our Development Consent Order (DCO) application.

Working hours may also vary by activity and between construction sites, depending on surrounding land uses and sensitive receptors. Shift times may be staggered to help reduce pressure on local transport services and the road network.



ROAD USERS

Our early transport modelling shows that construction 
traffic in and around Harmondsworth would be at 
its highest in Phase 1. This would involve noticeable 
increases in traffic on the following roads in the morning 
or evening peak periods:

• M25 Junction 15.

• M4 Junction 4/M4 Spur Road.

• Realigned A4.

Beyond these locations, very limited change in traffic  
is forecast on roads in and around Harmondsworth  
in Phase 1 as a result of Heathrow expansion. 

We are working with highway authorities and  
other stakeholders to develop a more detailed 
construction programme. Should any construction 
activities require temporary changes to roads in 
and around Harmondsworth (for example closures, 
restrictions and diversions), this would be detailed  
in our DCO application. 

BUS AND COACH SERVICES
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4 point 2. Implications for travel during construction. …

Road users. …

Our early transport modelling shows that construction traffic in and around Harmondsworth would be at its highest in Phase 1. This would involve noticeable increases in traffic on the following roads in the morning or evening peak periods:

M25 Junction 15.

M4 Junction 4/M4 Spur Road.

Realigned A4.

Beyond these locations, very limited change in traffic is forecast on roads in and around Harmondsworth in Phase 1 as a result of Heathrow expansion.

We are working with highway authorities and other stakeholders to develop a more detailed construction programme. Should any construction activities require temporary changes to roads in and around Harmondsworth (for example closures, restrictions and diversions), this would be detailed in our DCO application.

Bus and coach services. …

The potential impacts of construction activities on bus 
and coach services and facilities around Harmondsworth 
would be closely linked to the proposed changes to 
local roads described in Chapter 2. They could include 
temporary service diversions, changes to where they 
stop or adjustments to service patterns. Construction 
traffic could also affect bus and coach journey times 
and reliability, particularly on roads where there are no 
bus priority measures. The extent and duration of these 
changes would vary depending on the phasing of works.

As detailed in Chapter 2, we would work with external 
organisations which operate bus and coach services at 
and around Heathrow to reduce the impact on bus and 
coach passengers in the local area.

WALKING, WHEELING AND CYCLING
Walking, wheeling and cycling. …

As noted in Chapter 2, walking, wheeling and cycling 
(described as ‘active travel’) routes, including Public 
Rights of Way (PRoW), within the land required for 
expansion would need to be permanently closed. This 
includes along Western Perimeter Road, sections of the 
Northern Perimeter Road, Hatch Lane and Moor Lane.

Where routes do not need to be permanently closed but 
could be affected by construction activity or road works, 
some temporary restrictions and/or diversions may be in 
place during the construction period. 

We would seek to introduce measures to reduce any 
disruption to walking, wheeling and cycling journeys  
as far as reasonably practicable. This could include,  
for example, directing people to existing alternative 
routes where available or providing new signed 
alternative routes. 

On a precautionary basis, all PRoW around Heathrow 
have been included in the draft Order Limits because 
we have not yet defined the exact arrangements for 
maintaining, managing and/or diverting affected routes. 
Information about our proposals for PRoW and other 
active travel routes during construction will be available 
in our DCO application. 

RAIL AND LONDON UNDERGROUND
During construction, there may be some temporary 
impacts for residents who use rail services at stations 
like at Heathrow and West Drayton. This could be 
because the way people usually travel to and from the 
station could be affected as detailed above, as well as an 
increase in the number of people using the stations and 
surrounding roads (for example construction workers 
getting to and from work).

There could also be changes to rail services, for example 
during the delivery of works at Heathrow stations. 
Where this does occur, this work would be planned in 
consultation with Network Rail, rail operators and  
other stakeholders.

4.2 IMPLICATIONS FOR TRAVEL DURING CONSTRUCTION
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Where routes do not need to be permanently closed but could be affected by construction activity or road works, some temporary restrictions and/or diversions may be in place during the construction period.

We would seek to introduce measures to reduce any disruption to walking, wheeling and cycling journeys as far as reasonably practicable. This could include, for example, directing people to existing alternative routes where available or providing new signed alternative routes.

On a precautionary basis, all PRoW around Heathrow have been included in the draft Order Limits because we have not yet defined the exact arrangements for maintaining, managing and/or diverting affected routes. Information about our proposals for PRoW and other active travel routes during construction will be available in our DCO application.

Rail and London Underground. …

During construction, there may be some temporary impacts for residents who use rail services at stations like at Heathrow and West Drayton. This could be because the way people usually travel to and from the station could be affected as detailed above, as well as an increase in the number of people using the stations and surrounding roads (for example construction workers getting to and from work).

There could also be changes to rail services, for example during the delivery of works at Heathrow stations. Where this does occur, this work would be planned in consultation with Network Rail, rail operators and other stakeholders.
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5 point 0. Managing environmental effects. …

As part of the DCO process, we are carrying out an Environmental Impact Assessment (EIA). This will provide a full assessment of the potential effects, both positive and negative, that Heathrow expansion could have on the environment. The final results of the EIA will be presented in an Environmental Statement which will accompany our DCO application.

The information we are presenting at this 2026 Public Consultation represents the preliminary work that we have carried out to date to gain feedback. This includes proposed Environmental Measures, which are interventions that avoid, reduce or mitigate any negative environmental effects that we have identified to date. Some Environmental Measures are specific to Harmondsworth. Others are more general.

A more detailed overview of the Environmental Measures is provided in the Consultation Document, which also sets out our current understanding of the environmental effects that would arise from Heathrow expansion.

The following pages describe some of the effects likely to be experienced by people in Harmondsworth.

As part of the DCO process, we are carrying out an Environmental Impact 
Assessment (EIA). This will provide a full assessment of the potential effects, 
both positive and negative, that Heathrow expansion could have on the 
environment. The final results of the EIA will be presented in an Environmental 
Statement which will accompany our DCO application.

The information we are presenting at this 2026 Public Consultation represents 
the preliminary work that we have carried out to date to gain feedback. 
This includes proposed Environmental Measures, which are interventions 
that avoid, reduce or mitigate any negative environmental effects that 
we have identified to date. Some Environmental Measures are specific to 
Harmondsworth. Others are more general. 

A more detailed overview of the Environmental Measures is provided in the 
Consultation Document, which also sets out our current understanding of the 
environmental effects that would arise from Heathrow expansion. 

The following pages describe some of the effects likely to be experienced by 
people in Harmondsworth.

5.0  

Managing environmental effects
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Saxon Lake.



Air quality is a measure of the level of pollutants in 
the air. In the UK, the main pollutants of concern 
are nitrogen dioxide (NO2) and Particulate Matter 
(PM10 and PM2.5). The Government has set levels for 
concentrations of these air pollutants. They are known 
as Air Quality Objectives (AQOs). Assessments show 
that currently, baseline concentrations of air pollutants in 
Harmondsworth are well below the AQOs for NO2, PM10 
and PM2.5.

Once the proposed runway is operational, there would 
be increases in pollutant levels in Harmondsworth. In 
Harmondsworth, the largest increases would be at 
Harmondsworth High Street and Harmondsworth Lane 
closest to the new runway, and at Accommodation 
Lane close to the A3044 configuration. It is important 
however that these pollutant levels would remain below 
AQOs. Our assessment indicates that any noticeable 
odour arising from aircraft in Harmondsworth would  
be limited.

During construction, air quality in Harmondsworth 
could be affected by dust and pollutants from exhaust 
emissions from construction vehicles and machinery. 
There may also be odours when historic landfill sites are 
dug up. Like the operational phase, all pollutant levels 
would remain below AQOs.

A Construction Transport Strategy would manage 
construction traffic arising from the workforce and trips 
made to deliver and remove materials. Measures within 
the Construction Traffic Management Plan and the Code 
of Construction Practice (CoCP), such as wheel washing 
and covering loads, would control construction traffic 
and any dust, odour and exhaust emissions, we have 
prepared a draft CoCP for this consultation.

We will continue to refine our proposals and measures 
for air quality. The full details will be presented within 
the Environmental Statement.

5.1 AIR QUALITY AND ODOUR 

For further information about our work to date on 
air quality, please see the Consultation Document, 
the Environmental Information Consultation 
Document and Code of Construction Practice.

FURTHER READING
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5 point 1. Air quality and odour. …

Air quality is a measure of the level of pollutants in the air. In the UK, the main pollutants of concern are nitrogen dioxide (NO2) and Particulate Matter (PM10 and PM2.5). The Government has set levels for concentrations of these air pollutants. They are known as Air Quality Objectives (AQOs). Assessments show that currently, baseline concentrations of air pollutants in Harmondsworth are well below the AQOs for NO2, PM10 and PM2.5.

Once the proposed runway is operational, there would be increases in pollutant levels in Harmondsworth. In Harmondsworth, the largest increases would be at Harmondsworth High Street and Harmondsworth Lane closest to the new runway, and at Accommodation Lane close to the A3044 configuration. It is important however that these pollutant levels would remain below AQOs. Our assessment indicates that any noticeable odour arising from aircraft in Harmondsworth would be limited.

During construction, air quality in Harmondsworth could be affected by dust and pollutants from exhaust emissions from construction vehicles and machinery. There may also be odours when historic landfill sites are dug up. Like the operational phase, all pollutant levels would remain below AQOs.

A Construction Transport Strategy would manage construction traffic arising from the workforce and trips made to deliver and remove materials. Measures within the Construction Traffic Management Plan and the Code of Construction Practice (CoCP), such as wheel washing and covering loads, would control construction traffic and any dust, odour and exhaust emissions, we have prepared a draft CoCP for this consultation.

We will continue to refine our proposals and measures for air quality. The full details will be presented within the Environmental Statement.

Further reading. …

For further information about our work to date on air quality, please see the Consultation Document, the Environmental Information Consultation Document and Code of Construction Practice.



We understand that noise is a very important issue for communities around the airport.  
This includes noise during the construction period, as well as operational noise from aircraft  
(in the air and on the ground) and vehicles travelling to and from facilities in and around the 
expanded airport.

During operation, there would be new noise and 
vibration effects for Harmondsworth given its proximity 
to the proposed runway and realigned roads. New noise 
sources include:

• Aircraft noise from the new runway and increased 
aircraft activity associated with the airport expansion. 

• Ground noise from airfield operations, including 
aircraft ground movements to and from the runway 
and operations at aircraft stands. 

• Aircraft noise-induced vibration from low-frequency 
noise associated with aircraft start-of-roll on the 
runway.

• Noise from changes in road traffic on existing and 
realigned roads.
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5 point 2. Noise and vibration. …

We understand that noise is a very important issue for communities around the airport. This includes noise during the construction period, as well as operational noise from aircraft (in the air and on the ground) and vehicles travelling to and from facilities in and around the expanded airport.

During operation, there would be new noise and vibration effects for Harmondsworth given its proximity to the proposed runway and realigned roads. New noise sources include:

Aircraft noise from the new runway and increased aircraft activity associated with the airport expansion.

Ground noise from airfield operations, including aircraft ground movements to and from the runway and operations at aircraft stands.

Aircraft noise-induced vibration from low-frequency noise associated with aircraft start-of-roll on the runway.

Noise from changes in road traffic on existing and realigned roads.

Our proposals include a number of measures to manage 
and mitigate potential noise effects during operation. 
This includes our noise insulation proposals for residential 
properties and community facilities (see Chapter 3 of this 
booklet), the design of the project and how we propose 
to manage operations at the airport, with runway 
alternation and night flight operating restrictions. In our 
proposals we have also included a noise wall.

Construction works are required to facilitate the new 
runway, realigned roads, preparation and operation of 
Construction Support Site 18 (CSS18) and associated 
infrastructure. Construction noise and vibration would 
be most noticeable for residential properties and 
community facilities closest to the areas where the 
major work on roads and construction of the new 
runway would take place. Noise would also arise from 
construction road traffic. 

There are lots of ways that we are planning to manage 
the effects of construction noise and vibration. These 
will be detailed in the CoCP and for construction traffic 
within the Construction Traffic Management Plan and 
Construction Worker Travel Plan. This will include, for 
example, the selection of quieter working methods and 
equipment. Physical measures could also be introduced 
to control sound from the Construction Support 
Sites and working areas. This could include screening 
construction equipment, fencing around sites, and 
noise walls. Our Noise Insulation Policy will also cover 
the effects of construction noise, including temporary 
rehousing.

5.2 NOISE AND VIBRATION

For further information about our work to date on 
noise and vibration, please see the Consultation 
Document and Noise Insulation Policy.

FURTHER READING
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Construction works are required to facilitate the new runway, realigned roads, preparation and operation of Construction Support Site 18 (CSS18) and associated infrastructure. Construction noise and vibration would be most noticeable for residential properties and community facilities closest to the areas where the major work on roads and construction of the new runway would take place. Noise would also arise from construction road traffic.

There are lots of ways that we are planning to manage the effects of construction noise and vibration. These will be detailed in the CoCP and for construction traffic within the Construction Traffic Management Plan and Construction Worker Travel Plan. This will include, for example, the selection of quieter working methods and equipment. Physical measures could also be introduced to control sound from the Construction Support Sites and working areas. This could include screening construction equipment, fencing around sites, and noise walls. Our Noise Insulation Policy will also cover the effects of construction noise, including temporary rehousing.

Further reading. …

For further information about our work to date on noise and vibration, please see the Consultation Document and Noise Insulation Policy.



5.3 HISTORIC ENVIRONMENT

Harmondsworth is a place with a long and 
distinctive history, even as London and the 
area around the airport has grown. 
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5 point 3. Historic environment. …

Harmondsworth is a place with a long and distinctive history, even as London and the area around the airport has grown.

As discussed in Chapter 2 of this booklet, there are 
a number of heritage buildings and above-ground 
assets which would need to be demolished to facilitate 
Heathrow expansion. 

The Grade I listed The Great Barn and the Grade II* 
listed St Mary’s Church, together with the other Grade 
II listed buildings and locally listed buildings along High 
Street and Holloway Lane, would remain. 

A comprehensive Historic Environment Mitigation 
Strategy is being developed to ensure that the history 
of Harmondsworth is fully understood, recorded and 
shared. This would include archaeological investigation 
and comprehensive historic building recording.

Additional measures are also being explored, including 
looking at the potential to relocate listed buildings 
that would otherwise be lost, potential support for 
the enhancement of vulnerable heritage assets on 
Historic England’s Heritage at Risk Register, and the 
development of placemaking strategies to enhance the 
understanding and appreciation of Harmondsworth’s 
historic environment.

We acknowledge the scale of change being proposed 
as part of Heathrow expansion. It is our aim to manage 
this change responsibly, looking to reduce harm 
where possible and identify opportunities for people 
to continue to understand and value the heritage of 
Harmondsworth.

The Grade I listed The Great Barn and the Grade II* listed St Mary’s Church, together with the other Grade II listed buildings and locally listed buildings along High Street and Holloway Lane, would remain.

A comprehensive Historic Environment Mitigation Strategy is being developed to ensure that the history of Harmondsworth is fully understood, recorded and shared. This would include archaeological investigation and comprehensive historic building recording.

Additional measures are also being explored, including looking at the potential to relocate listed buildings that would otherwise be lost, potential support for the enhancement of vulnerable heritage assets on Historic England’s Heritage at Risk Register, and the development of placemaking strategies to enhance the understanding and appreciation of Harmondsworth’s historic environment.

We acknowledge the scale of change being proposed as part of Heathrow expansion. It is our aim to manage this change responsibly, looking to reduce harm where possible and identify opportunities for people to continue to understand and value the heritage of Harmondsworth.

Photograph of the retained Great Barn complex

This section focuses on environmental effects associated with air quality and 
odour, noise and vibration and cultural heritage. Other environmental topics 
which will be of interest to residents of Harmondsworth are described at a high 
level in the Consultation Document and in more detail in the Environmental 
Information Consultation Document. These topics include consideration 
of health, community, socio-economics, recreation and amenity, ecology and 
landscape & visual effects.

FURTHER READING
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Photograph of the retained Great Barn complex. …

Further reading. …

This section focuses on environmental effects associated with air quality and odour, noise and vibration and cultural heritage. Other environmental topics which will be of interest to residents of Harmondsworth are described at a high level in the Consultation Document and in more detail in the Environmental Information Consultation Document. These topics include consideration of health, community, socio-economics, recreation and amenity, ecology and landscape and visual effects.



Aerial view of our proposed alterations relating to heritage assets in Harmondsworth
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KEY

Retained heritage assets 

Heritage assets directly 
affected by expansion 

Northern boundary of 
Compulsory Purchase 
Zone

Retained heritage assets

      The Great Barn (Grade I)

      Church of St Mary (Grade II*)

      Manor Farmhouse (Grade II)

      The Five Bells Inn (Grade II)

      The Sun House (Grade II)

      K6 Telephone Kiosk (Grade II)

      The Vicarage Tower House (Grade II)

      The Gable Stores (Grade II)

      Howcroft (rear part only) (Grade II)

      The Crown Public House (Grade II)

      Acacia House (Grade II)

      25, Holloway Lane (Grade II)

      The Lodge (Grade II)

      Wall to East of The Lodge   

      (Grade II)

      Home Farm (locally listed)

Heritage assets directly affected by expansion

      The Old School House (locally listed)

      Harmondsworth Hall (Grade II)

      Wall & Gates South of Harmondworth Hall (Grade II)

      The Grange (Grade II)

      Wall to West and North of The Grange (Grade II)

      Wall to East of The Grange (Grade II)
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Aerial view of our proposed alterations relating to heritage assets in Harmondsworth. …
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6.0  

Have your say

78 | HE ATHROW E XPANSION AND YOUR ARE A – HARMONDSWORTH

1  2  3  4  5  6



1  2  3  4  5  6



We welcome your feedback on our proposals. 
This consultation is running for eight weeks between 
Tuesday 27 October to Tuesday 22 December 2026. 
Your feedback is important to us and will inform our 
plans as we prepare our DCO application.

Please submit your feedback by 23:59 on  
22 December 2026 to ensure we can take it 
into account. 

Please submit your feedback by 23:59 on 22 December 2026 to ensure we can take it into account. …

Please check the website in case of any changes to the event schedule.

We welcome your feedback on our proposals. This consultation is running for eight weeks between Tuesday 27 October to Tuesday 22 December 2026. Your feedback is important to us and will inform our plans as we prepare our DCO application.

Please submit your feedback by 23:59 on 22 December 2026 to ensure we can take it into account.

Further reading. …

For more information and to view all our 
consultation materials, visit www.heathrow.com/
expansion. There are also printed copies of 
the feedback form and this booklet at 
Information Points.

FURTHER READING

OUR CONSULTATION RUNS FROM 27 OCTOBER TO 23:59 ON 22 DECEMBER 2026.

PLEASE SUBMIT YOUR FEEDBACK BY 23:59 ON 22 DECEMBER 2026 TO ENSURE WE CAN TAKE IT INTO ACCOUNT.

YOU CAN SUBMIT A RESPONSE TO THE CONSULTATION 
IN ONE OF THE FOLLOWING WAYS:
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Our consultation runs from 27 October to 23:59 on 22 December 2026. …

You can submit a response to the consultation in one of the following ways. …

Fill in the online feedback 
form, available at  

www.heathrow.com/expansion 

Send an email to 
expansionconsultation@heathrow.com 

Write to us at  
FREEPOST EXPANSION 

CONSULTATION 

Fill in a printed feedback form 
and send it to us at FREEPOST 
EXPANSION CONSULTATION. 
Printed feedback forms are 

available to collect at 
in-person consultation events 

 and Information Points. 

Please check the website in case of any changes to the event schedule.
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6.1 HOW WE WILL CONSIDER YOUR FEEDBACK

Once the consultation has closed, we will carefully  
review all the feedback we have received, alongside  
the findings from our ongoing technical and 
environmental assessments and feedback received 
through other engagement. 

We will then refine our proposals and prepare our 
DCO application for submission which will include a 
full Environmental Impact Assessment and a range of 
supporting technical documents. 

We will also prepare and submit a report summarising 
the feedback we have received across our consultations 
and show how this feedback has shaped our final 
proposals. 
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6 point 1. How we will consider your feedback. …

Once the consultation has closed, we will carefully review all the feedback we have received, alongside the findings from our ongoing technical and environmental assessments and feedback received through other engagement.

We will then refine our proposals and prepare our DCO application for submission which will include a full Environmental Impact Assessment and a range of supporting technical documents.

We will also prepare and submit a report summarising the feedback we have received across our consultations and show how this feedback has shaped our final proposals.



6.2 THE DEVELOPMENT CONSENT ORDER PROCESS

Heathrow expansion is a Nationally Significant 
Infrastructure Project (NSIP), meaning we are 
required to apply for a Development Consent 
Order (DCO) to build and operate it. 

The Planning Act 2008 sets out the legal framework  
for applying for, examining and determining  
DCO applications. 

The Planning Inspectorate (PINS) is responsible for 
administering DCO applications on behalf of the 
Government, appointing independent inspectors to 
examine an application and make a recommendation  
to the relevant Secretary of State (SoS) as to whether  
a DCO should be granted. For Heathrow expansion,  
the Secretary of State for Transport will make the  
final decision as to whether consent is granted. 

PRE-APPLICATION

We have been working in the  
pre-application stage for several years.  
This has included:

• Building the case for expansion, 
following the Airports Commission 
Study (2015) and the Airports National 
Policy Statement (ANPS 2018).

• Carrying out a number of public 
consultations since 2018, including the 
Airport Expansion Consultation in July 
2019 (AEC 2019) and this consultation.

• On-going engagement with local 
communities and stakeholders. 

This consultation is part of the  
pre-application stage and will help us 
to further refine our proposals before 
submitting a DCO application.

ACCEPTANCE

Following submission of the DCO 
application, the PINS has a statutory 
period of 28 days to decide whether 
the application can be accepted for 
examination. During this stage, the PINS 
will consider whether the proposal meets 
the suitable standard required to proceed 
to examination.

STAGE 1 STAGE 2
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6 point 2. The Development Consent Order process. …

Heathrow expansion is a Nationally Significant Infrastructure Project (NSIP), meaning we are required to apply for a Development Consent Order (DCO) to build and operate it.

The Planning Act 2008 sets out the legal framework for applying for, examining and determining DCO applications.

The Planning Inspectorate (PINS) is responsible for administering DCO applications on behalf of the Government, appointing independent inspectors to examine an application and make a recommendation to the relevant Secretary of State (SoS) as to whether a DCO should be granted. For Heathrow expansion, the Secretary of State for Transport will make the final decision as to whether consent is granted.

Further information. …

You can find out more about the DCO process on 
the Planning Inspectorate’s website:  
https://national-infrastructure-consenting.
planninginspectorate.gov.uk/decision-making-
process-guide

FURTHER INFORMATION
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Stage 1. Pre-application. …

We have been working in the pre-application stage for several years. This has included:

Building the case for expansion, following the Airports Commission Study (2015) and the Airports National Policy Statement (ANPS 2018).

Carrying out a number of public consultations since 2018, including the Airport Expansion Consultation in July 2019 (AEC 2019) and this consultation.

On-going engagement with local communities and stakeholders.

This consultation is part of the pre-application stage and will help us to further refine our proposals before submitting a DCO application.

Stage 2. Acceptance. …

Following submission of the DCO application, the PINS has a statutory period of 28 days to decide whether the application can be accepted for examination. During this stage, the PINS will consider whether the proposal meets the suitable standard required to proceed to examination.

https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide
https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide
https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide


PRE-EXAMINATION

If our application is accepted by the 
PINS, a panel of independent planning 
inspectors, known as an Examining 
Authority (ExA), will be appointed to 
oversee the upcoming examination 
process. During this stage, the DCO 
application will be formally publicised, 
with all application documents  
available on the PINS’ website for  
public inspection. 

At this stage, members of the public, 
community groups, landowners and 
organisations can register as Interested 
Parties (IPs) during a set period of time, 
which is required to remain open for at 
least 28 days. You can get involved by 
submitting a relevant representation, 
setting out the main issues you wish 
the ExA to consider. Once registered, 
IPs are able to participate in the 
examination stage, including submitting 
written representations and requesting 
the right to speak at hearings.

The ExA will hold a preliminary meeting 
towards the end of this stage, which will 
set out the timetable and explain how 
the examination stage will work.

EXAMINATION

The examination stage starts after the 
preliminary meeting has been held and 
is required to be completed within a 
statutory period of six months.

During this period, the ExA will take 
into account a range of considerations, 
including environmental effects, socio-
economic and community benefits, 
feedback from stakeholders and how 
well the proposals accord with the 
relevant policies.

During the examination stage, there are 
opportunities for registered IPs to submit 
their written representations and attend 
hearings organised by the ExA. The ExA 
will consider written representations 
received, and IPs may also have the 
opportunity to present their views directly 
in hearings. 

RECOMMENDATIONS

After the close of the examination, the 
ExA is required to prepare a report and 
make a recommendation to the SoS  
on whether to grant or refuse the  
DCO application. 

This recommendation stage has a 
statutory deadline of three months. 

DECISION

The SoS then has a three-month 
statutory period to consider the ExA’s 
recommendation, request more 
information from different parties if 
required, and make a final decision on 
the DCO application.

We expect to receive a final decision on 
the DCO application around 2029.

STAGE 3 STAGE 4 STAGE 5 STAGE 6
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Stage 3. Pre-examination. …

If our application is accepted by the PINS, a panel of independent planning inspectors, known as an Examining Authority (ExA), will be appointed to oversee the upcoming examination process. During this stage, the DCO application will be formally publicised, with all application documents available on the PINS’ website for public inspection.

At this stage, members of the public, community groups, landowners and organisations can register as Interested Parties (IPs) during a set period of time, which is required to remain open for at least 28 days. You can get involved by submitting a relevant representation, setting out the main issues you wish the ExA to consider. Once registered, IPs are able to participate in the examination stage, including submitting written representations and requesting the right to speak at hearings.

The ExA will hold a preliminary meeting towards the end of this stage, which will set out the timetable and explain how the examination stage will work.

Stage 4. Examination. …

The examination stage starts after the preliminary meeting has been held and is required to be completed within a statutory period of six months.

During this period, the ExA will take into account a range of considerations, including environmental effects, socio-economic and community benefits, feedback from stakeholders and how well the proposals accord with the relevant policies.

During the examination stage, there are opportunities for registered IPs to submit their written representations and attend hearings organised by the ExA. The ExA will consider written representations received, and IPs may also have the opportunity to present their views directly in hearings.

Stage 5. Recommendations. …

After the close of the examination, the ExA is required to prepare a report and make a recommendation to the SoS on whether to grant or refuse the DCO application.

This recommendation stage has a statutory deadline of three months.

Stage 6. Decision. …

The SoS then has a three-month statutory period to consider the ExA’s recommendation, request more information from different parties if required, and make a final decision on the DCO application.

We expect to receive a final decision on the DCO application around 2029.



6.3 CONSULTATION EVENTS AND NEXT STEPS

CONSULTATION EVENTS

We are hosting consultation events throughout 
the consultation period where you can read more 
information about the project and share your feedback. 
Members of the project team will be available to answer 
questions about the proposals. You can also pick up 
printed copies of the consultation materials.

The consultation event in Harmondsworth is 
taking place on 14 November 2026 at 10:00 - 15:00 
at Harmondsworth and Longford  
Community Centre. 

If you cannot make this event, a full list of consultation 
events is listed on the project website. You are welcome 
to attend any of the events.

NEXT STEPS

After this consultation has ended, we will review our 
proposals in light of your feedback, as well as the 
findings of our ongoing assessments and technical work.

We will then refine our proposal to build and operate a 
new runway at Heathrow before submitting our DCO 
application. This will include a report summarising the 
feedback you have given us and explaining how we have 
used it to update our proposal.

Thank you for taking part in our consultation and 
sharing your views with us.

Harmondsworth consultation event  
venue and address:

Harmondsworth and Longford  
Community Centre 
School Road, Harmondsworth 
Middlesex, UB7 0AU

HAVE YOUR SAY

Please check the website in case of any changes to the event schedule.
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6 point 3. Consultation events and next steps. …

Consultation events. …

We are hosting consultation events throughout the consultation period where you can read more information about the project and share your feedback. Members of the project team will be available to answer questions about the proposals. You can also pick up printed copies of the consultation materials.

The consultation event in Harmondsworth is taking place on 14 November 2026 at 10:00 to 15:00 at Harmondsworth and Longford Community Centre. …

If you cannot make this event, a full list of consultation events is listed on the project website. You are welcome to attend any of the events.

Have your say. …

Harmondsworth consultation event venue and address:

Harmondsworth and Longford Community Centre. …

School Road, Harmondsworth Middlesex, UB7 0AU.

Please check the website in case of any changes to the event schedule.

Next steps. …

After this consultation has ended, we will review our proposals in light of your feedback, as well as the findings of our ongoing assessments and technical work.

We will then refine our proposal to build and operate a new runway at Heathrow before submitting our DCO application. This will include a report summarising the feedback you have given us and explaining how we have used it to update our proposal.

Thank you for taking part in our consultation and sharing your views with us.
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