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‘In Your Area’. …

This booklet is one of ten ‘In Your Area’ booklets that we have produced for local communities around Heathrow (shown on the map on the right-hand side of this page) that would be directly affected by our proposals.

This booklet explains what our plans mean for your local area, your home, and for you. The In Your Area booklets sit alongside the main Consultation Document we have published. The Consultation Document contains more detailed information about our proposals, and importantly how these have changed since we last consulted on our plans in 2019.

As you can see on this page, there are also a number of other documents which go into more detail about different elements of our plans – including our draft property and compensation policies. We will be signposting to some of these documents throughout this booklet for further reading.

We have tried to make the In Your Area booklets clear for you, but we understand that there is a lot of information to take in, and other documents you may want to read. At the end of this booklet, we have set out the different ways you can find out more and speak with the team, including at in-person events.

‘IN YOUR AREA’

This booklet is one of ten ‘In Your Area’ 
booklets that we have produced for local 
communities around Heathrow (shown on the 
map on the right-hand side of this page) that 
would be directly affected by our proposals.

This booklet explains what our plans mean for your 
local area, your home, and for you. The In Your Area 
booklets sit alongside the main Consultation Document 
we have published. The Consultation Document contains 
more detailed information about our proposals, and 
importantly how these have changed since we last 
consulted on our plans in 2019. 

As you can see on this page, there are also a number 
of other documents which go into more detail about 
different elements of our plans – including our draft 
property and compensation policies. We will be 
signposting to some of these documents throughout this 
booklet for further reading.

We have tried to make the In Your Area booklets 
clear for you, but we understand that there is a lot of 
information to take in, and other documents you may 
want to read. At the end of this booklet, we have set out 
the different ways you can find out more and speak with 
the team, including at in-person events.
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In Your Area – areas covered by each booklet. …



We know that for some residents this is a challenging 
and difficult time. We recognise that local communities 
have lived with uncertainty about the future of their 
area for several years, including through earlier rounds 
of consultation, and that living with uncertainty can be 
difficult in itself. You may also find reading this document 
and reflecting on the proposals challenging. We remain 
committed to listening to and engaging with local 
communities throughout this process.

We will be providing a support service for residents who 
live within the Compulsory Purchase Zone (CPZ). Our 
Wellbeing Support Service will be a free and confidential 
service, completely independent of Heathrow and 
delivered by qualified wellbeing and mental health 
professionals.

1.0  

Introduction

                   

6 | I N YOUR ARE A – COLNBROOK, POYLE AND BR ANDS H I L L

Page 6.

1 point 0. Introduction. …

We know that for some residents this is a challenging and difficult time. We recognise that local communities have lived with uncertainty about the future of their area for several years, including through earlier rounds of consultation, and that living with uncertainty can be difficult in itself. You may also find reading this document and reflecting on the proposals challenging. We remain committed to listening to and engaging with local communities throughout this process.

We will be providing a support service for residents who live within the Compulsory Purchase Zone (CPZ). Our Wellbeing Support Service will be a free and confidential service, completely independent of Heathrow and delivered by qualified wellbeing and mental health professionals.



Mill House, Colnbrook

                   

Mill House, Colnbrook.



This booklet summarises our proposals for 
building and operating a three-runway airport 
at Heathrow, identifying the expected  
impacts as we grow, what we would do to 
mitigate these and how we would invest in 
the local area.

PURPOSE OF THIS DOCUMENT

This forms one of the ‘In Your Area’ booklets that sit 
alongside the main Consultation Document, focusing on 
what our proposals could mean for specific communities 
around the airport. It is designed to help you understand 
the proposals most relevant to where you live or work.

This document summarises what Heathrow expansion 
could mean for Colnbrook, Poyle and Brands Hill. From 
our conversations with you, we know that topics such 
as property and noise compensation, our transport 
proposals and our construction schedule are things that 
matter to you. You will find information on these topics 
in this document.

OVERVIEW OF CONSULTATION 
ACTIVITY TO DATE
We have held three rounds of consultation on our 
plans, including the most recent Airport Expansion 
Consultation in 2019. As part of that consultation, we 
presented our Preferred Masterplan which included 
our plans for a third runway, terminal options, M25 
realignment, environmental mitigation and surface 
access strategies. We have published a 2019 AEC 
Feedback Report which sets out the feedback we 
received. 

The impact of the COVID-19 pandemic was a significant 
challenge for Heathrow as a business, and in 2020 
we decided to pause much of our work on Heathrow 
expansion. We shifted our focus to strengthening the 
airport and supporting our local communities. 

Since 2025, we have resumed our plans for Heathrow 
expansion and continued to develop our proposals to 
reflect updated policy, environmental requirements, 
stakeholder feedback, and changes in how people travel. 

This 2026 Public Consultation is a further opportunity for 
you to have your say on the proposals. This consultation 
is running between Tuesday 27 October and Tuesday 22 
December 2026. 
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This booklet summarises our proposals for building and operating a three-runway airport at Heathrow, identifying the expected impacts as we grow, what we would do to mitigate these and how we would invest in the local area.

Purpose of this document. …

This forms one of the ‘In Your Area’ booklets that sit alongside the main Consultation Document, focusing on what our proposals could mean for specific communities around the airport. It is designed to help you understand the proposals most relevant to where you live or work.

This document summarises what Heathrow expansion could mean for Colnbrook, Poyle and Brands Hill. From our conversations with you, we know that topics such as property and noise compensation, our transport proposals and our construction schedule are things that matter to you. You will find information on these topics in this document.

Have your say. …

We are holding a consultation event in your local area, come along to look at our proposals and speak to a member of the team:

Colnbrook Village Hall – 10 November 2026. …

14:00 to 19:00.

Vicarage Way, Colnbrook, SL3 0RF.

Please check the website in case of any changes to the event schedule.

Overview of consultation activity to date. …

We have held three rounds of consultation on our plans, including the most recent Airport Expansion Consultation in 2019. As part of that consultation, we presented our Preferred Masterplan which included our plans for a third runway, terminal options, M25 realignment, environmental mitigation and surface access strategies. We have published a 2019 AEC Feedback Report which sets out the feedback we received.

The impact of the COVID-19 pandemic was a significant challenge for Heathrow as a business, and in 2020 we decided to pause much of our work on Heathrow expansion. We shifted our focus to strengthening the airport and supporting our local communities.

Since 2025, we have resumed our plans for Heathrow expansion and continued to develop our proposals to reflect updated policy, environmental requirements, stakeholder feedback, and changes in how people travel.

This 2026 Public Consultation is a further opportunity for you to have your say on the proposals. This consultation is running between Tuesday 27 October and Tuesday 22 December 2026.

Further reading. …

To find out more about how you can share your 
views and what will happen after this consultation, 
see Chapter 7 ‘Have your say’

FURTHER READING

The consultation. …

As part of this consultation, we are seeking your feedback on:

THE CONSULTATION

As part of this consultation, we are seeking your 
feedback on:

• Our updated proposals for the expansion of Heathrow 
(see Chapter 2).

• Updated property and compensation policies (see 
Chapter 3).

• Our proposed construction approach, including 
phasing or sequencing (see Chapter 4).

• Our mitigation proposals (see Chapter 5).

Your views are important to us and will help us to 
develop our plans in more detail. While some parts of 
our plans, including the location of the new runway, are 
more constrained, other aspects can continue to evolve. 
We encourage you to share your feedback with us so we 
can better understand your perspectives and concerns.

You can find out how to submit feedback to this 
consultation in Chapter 7 of this booklet.

Once the consultation has closed, we will carefully 
analyse all the responses received during the 
consultation period. We will consider your feedback 
as we update our proposals ahead of submitting an 
application for a Development Consent Order (DCO). 
This will include a report setting out information about 
this consultation, including the feedback we received.

For more information about the DCO process, please 
read the Consultation Document.

We are holding a consultation event in your  
local area, come along to look at our proposals  
and speak to a member of the team: 

Colnbrook Village Hall – 10 November 2026 
14:00 - 19:00

Vicarage Way, Colnbrook, SL3 0RF

HAVE YOUR SAY

Please check the website in case of any changes to the event schedule.

                   X.X
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Colnbrook Village Hall
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1.0 INTRODUCTION

Colnbrook Village Hall.



2.0  

What we propose in  
Colnbrook, Poyle  
and Brands Hill
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2 point 0. What we propose in Colnbrook, Poyle and Brands Hill. …



Colnbrook High Street

                   

Colnbrook High Street.
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2 point 1. Colnbrook, Poyle and Brands Hill today. …

2.1 COLNBROOK, POYLE AND BRANDS HILL TODAY

Existing aerial view of Colnbrook, Poyle and Brands Hill and surrounding area

Extents of focus area

M25

Colnbrook

Tanhouse Barn

Poyle Road

Poyle

Pippins Primary School

Coln Industrial 
Estate

Colnbrook Bypass

London Road

Arthur Jacob 
Nature 
Reserve

Queen Mother Reservoir

Wraysbury Reservoir

Horton Road

Colnbrook 
Recreation Ground

Bath Road

Pippins Park

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Google Maps is a trademark of Google LLC

Brands Hill

Area of detailed view opposite
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Existing aerial view of Colnbrook, Poyle and Brands Hill and surrounding area. …
Google Maps is a trademark of Google LLC.
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Colnbrook, Poyle and Brands Hill are located to the west of Heathrow Airport.

Colnbrook is a historic village centred around a conservation area, with a number of listed buildings and other heritage assets such as the Grade II* listed King John’s Palace and The Ostrich Inn. Poyle and Brands Hill are characterised by a mix of residential communities and industrial areas, with Brands Hill located along the A4 corridor.

Rail services are available nearby from Langley Station and Heathrow Terminal 5, providing connections towards central London and the wider rail network. The A4, M4 and M25 provide strategic connections to Heathrow and the wider road network, while Bath Road, Colnbrook High Street and Poyle Road provide important local connections between the adjoining communities. Bus services connect Colnbrook, Poyle and Brands Hill with Heathrow Airport, Langley, Slough and surrounding areas.

The character of the area is shaped by the waterways and open landscape of the wider Colne Valley, including Colne Brook and Horton Brook, together with the Queen Mother Reservoir. Heathrow Airport forms a prominent part of the context immediately to the east, while the wider area connects towards Langley and Slough to the north and west, and Datchet, Horton and the wider Colne Valley landscape to the south and west.

Colnbrook, Poyle and Brands Hill are located 
to the west of Heathrow Airport. 

Colnbrook is a historic village centred around a 
conservation area, with a number of listed buildings and 
other heritage assets such as the Grade II* listed King 
John’s Palace and The Ostrich Inn. Poyle and Brands Hill 
are characterised by a mix of residential communities 
and industrial areas, with Brands Hill located along the 
A4 corridor. 

Rail services are available nearby from Langley Station 
and Heathrow Terminal 5, providing connections 
towards central London and the wider rail network. 
The A4, M4 and M25 provide strategic connections 
to Heathrow and the wider road network, while Bath 
Road, Colnbrook High Street and Poyle Road provide 
important local connections between the adjoining 
communities. Bus services connect Colnbrook, Poyle and 
Brands Hill with Heathrow Airport, Langley, Slough and 
surrounding areas. 

The character of the area is shaped by the waterways 
and open landscape of the wider Colne Valley, including 
Colne Brook and Horton Brook, together with the 
Queen Mother Reservoir. Heathrow Airport forms a 
prominent part of the context immediately to the east, 
while the wider area connects towards Langley and 
Slough to the north and west, and Datchet, Horton and 
the wider Colne Valley landscape to the south and west.

M25

A4

Bath Road

Colnbrook C of E 
Primary School

Colnbrook 
Baptist Chapel

Colnbrook and Poyle 
United Church

Ostrich Inn

Colnbrook

Brands Hill

Tanhouse Barn

St. Thomas’s 
Church

Colnbrook 
Village Hall

King John’s 
Palace Poyle

Pippins Park

Elbow Meadow 

Colne Brook

Coln Industrial 
Estate

Pippins Primary 
School

Colnbrook 
Recreation Ground

Colnbrook Bypass

Existing aerial view of Colnbrook, Poyle and Brands Hill

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Google Maps is a trademark of Google LLC
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Existing aerial view of Colnbrook, Poyle and Brands Hill. …
Google Maps is a trademark of Google LLC.
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Aerial view of our proposed demolitions in Colnbrook, Poyle and Brands Hill Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Area of detailed view opposite

KEY

Compulsory Purchase Zone

Proposed to be demolished
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Aerial view of our proposed demolitions in Colnbrook, Poyle and Brands Hill. …
Google Maps is a trademark of Google LLC.
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In Colnbrook and Poyle. …

As part of our expansion proposals, 16 residential properties in Colnbrook would be demolished and other community and business facilities in Colnbrook, Poyle and Brands Hill would be affected. The plan on these pages show some of the key boundaries which relate to this area. This includes the Compulsory Purchase Zone which is land proposed for the expansion. Other areas outside of the Compulsory Purchase Zone will be required either permanently or temporarily for construction and/or operation of the project; this includes land where works would be needed to things like new and existing roads, rivers and footpaths. These areas are included in our draft Order limits which can be seen on page 46. Buildings in this area that would be demolished are highlighted on these aerial views.

The aerial view shows how the airport’s boundary fence and proposed noise barrier would relate to the villages of Colnbrook, Poyle and Brands Hill.

Further reading. …

To find out more about property, land and 
compensation policies, see Chapter 3  
‘Property and Compensation’

FURTHER READING

IN COLNBROOK AND POYLE

As part of our expansion proposals, 16 residential 
properties in Colnbrook would be demolished and other 
community and business facilities in Colnbrook, Poyle 
and Brands Hill would be affected. The plan on these 
pages show some of the key boundaries which relate 
to this area. This includes the Compulsory Purchase 
Zone which is land proposed for the expansion. Other 
areas outside of the Compulsory Purchase Zone will 
be required either permanently or temporarily for 
construction and/or operation of the project; this 
includes land where works would be needed to things 
like new and existing roads, rivers and footpaths. These 
areas are included in our draft Order limits which can be 
seen on page 46. Buildings in this area that would be 
demolished are highlighted on these aerial views.

The aerial view shows how the airport’s boundary fence 
and proposed noise barrier would relate to the villages 
of Colnbrook, Poyle and Brands Hill.

Aerial view of our proposed demolitions in Colnbrook and Poyle Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

KEY

Compulsory Purchase Zone

Indicative noise barrier

Proposed future Airport boundary fence

Proposed to be demolished
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Aerial view of our proposed demolitions in Colnbrook and Poyle. …
Google Maps is a trademark of Google LLC.
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Google Maps is a trademark of Google LLCAerial view of our proposed alterations in Colnbrook, Poyle and Brands Hill Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Area of detailed view opposite

KEY

Compulsory Purchase Zone

Proposed to be demolished
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Aerial view of our proposed alterations in Colnbrook, Poyle and Brands Hill. …
Google Maps is a trademark of Google LLC.
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In Brands Hill. …

As part of our expansion proposals, some community and business facilities in Brands Hill would be affected. The plan on these pages show some of the key boundaries which relate to this area. This includes the Compulsory Purchase Zone which is land proposed for the expansion. Other areas outside of the Compulsory Purchase Zone will be required either permanently or temporarily for construction and/or operation of the project; this includes land where works would be needed to things like new and existing roads, rivers and footpaths. These areas are included in our draft Order limits which can be seen on page 46. Buildings in this area that would be demolished are highlighted on these aerial views.

The aerial view shows how the airport’s boundary fence and proposed noise barrier would relate to the villages of Colnbrook, Poyle and Brands Hill.

Further reading. …

To find out more about property, land and 
compensation policies, see Chapter 3  
‘Property and Compensation’

FURTHER READING

IN BRANDS HILL

As part of our expansion proposals, some community 
and business facilities in Brands Hill would be affected. 
The plan on these pages show some of the key 
boundaries which relate to this area. This includes the 
Compulsory Purchase Zone which is land proposed for 
the expansion. Other areas outside of the Compulsory 
Purchase Zone will be required either permanently 
or temporarily for construction and/or operation of 
the project; this includes land where works would be 
needed to things like new and existing roads, rivers and 
footpaths. These areas are included in our draft Order 
limits which can be seen on page 46. Buildings in this 
area that would be demolished are highlighted on these 
aerial views.

The aerial view shows how the airport’s boundary fence 
and proposed noise barrier would relate to the villages 
of Colnbrook, Poyle and Brands Hill.

Aerial view of our proposed alterations in Brands Hill  Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

KEY

Compulsory Purchase Zone

Indicative noise barrier

Proposed future Airport boundary fence

Proposed to be demolished
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Aerial view of our proposed alterations in Brands Hill. …
Google Maps is a trademark of Google LLC.



Heathrow expansion would create a new runway to the north west of the airport. The plans also include upgrades and changes  
to roads, new car parks, the development of new passenger facilities and the relocation of some existing infrastructure.  
More detail about the proposal is available in the Consultation Document. 

OVERVIEW 

We acknowledge that our proposals would bring 
substantial changes to Colnbrook, Poyle and Brands Hill 
and that this will be difficult for residents. 

If development consent is granted, there would be a 
number of changes in Colnbrook, Poyle and Brands 
Hill to support future operations and expansion of the 
airport, which means:

• 16 residential properties located in Elbow Meadow 
in Colnbrook would be demolished. These properties 
are on land that is proposed for expansion: the 
Compulsory Purchase Zone (CPZ).

• All other properties in Colnbrook, Poyle and Brands 
Hill fall within the Wider Property Offer Zone (WPOZ), 
a defined area close to the runway.

• A new freight forwarding site is being considered to 
the south of the M4 within the railhead area.

• A replacement waste facility for the displaced Grundon 
Recylcing and Waste facility would be considered 
within the railhead area. The Heathrow Special Needs 
Centre is proposed to be relocated to a site south of 
Poyle High Street.

• The A4 Colnbrook Bypass would be re-routed round 
the north of the runway and the A3044 would move 
to the west of the M25, connecting to an enlarged 
Junction 14 roundabout.

• Part of the M25 would be realigned and moved into a 
tunnel, with some junctions connecting to Heathrow 
and the M4 requiring improvement. As a result, the 
M25 would move closer to Poyle.

• A 25 kilometre recreational route surrounding the 
airport (called ‘the Green Loop’) would be created to 
link local communities. This would be connecting to 
Colnbrook, Poyle and Brands Hill.

• Landscape features (including The Hill).

• Our noise insulation schemes would be updated to 
reflect the impact of noise from the new runway on 
local community facilities, including schools.

2.2 OUR PROPOSALS

Page 18.

2 point 2. Our proposals. …

Heathrow expansion would create a new runway to the north west of the airport. The plans also include upgrades and changes to roads, new car parks, the development of new passenger facilities and the relocation of some existing infrastructure. More detail about the proposal is available in the Consultation Document.

Overview. …

We acknowledge that our proposals would bring substantial changes to Colnbrook, Poyle and Brands Hill and that this will be difficult for residents.

If development consent is granted, there would be a number of changes in Colnbrook, Poyle and Brands Hill to support future operations and expansion of the airport, which means:

16 residential properties located in Elbow Meadow in Colnbrook would be demolished. These properties are on land that is proposed for expansion: the Compulsory Purchase Zone (CPZ).

All other properties in Colnbrook, Poyle and Brands Hill fall within the Wider Property Offer Zone (WPOZ), a defined area close to the runway.

Further reading. …

To find out more about property, land and 
compensation policies, see Chapter 3  
‘Property and Compensation’

FURTHER READING
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2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

A new freight forwarding site is being considered to the south of the M4 within the railhead area.

A replacement waste facility for the displaced Grundon Recylcing and Waste facility would be considered within the railhead area. The Heathrow Special Needs Centre is proposed to be relocated to a site south of Poyle High Street.

The A4 Colnbrook Bypass would be re-routed round the north of the runway and the A3044 would move to the west of the M25, connecting to an enlarged Junction 14 roundabout.

Part of the M25 would be realigned and moved into a tunnel, with some junctions connecting to Heathrow and the M4 requiring improvement. As a result, the M25 would move closer to Poyle.

A 25 kilometre recreational route surrounding the airport (called ‘the Green Loop’) would be created to link local communities. This would be connecting to Colnbrook, Poyle and Brands Hill.

Landscape features (including The Hill).

Our noise insulation schemes would be updated to reflect the impact of noise from the new runway on local community facilities, including schools.
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Our proposed scheme in and around Colnbrook, Poyle and Brands Hill

M25

M25

M4

Horton Road

Brands Hill

Tanhouse Barn

Poyle Road

Elbow Meadow

Pippins Primary School

Heathrow Airport

Pippins Park

Colnbrook 
Recreation Ground

Colnbrook Bypass

The Hill

London Road

Arthur Jacob 
Nature Reserve

Queen Mother Reservoir

Wraysbury Reservoir

A3044

Poyle Industrial Estate

Colnbrook

Poyle

Colnbrook C of E 
Primary School

Heathrow Special 
Needs Centre

Area of detailed view shown on page 23

Area of detailed view shown on page 21

KEY
Future Airport boundary

Potential Freight 
Forwarding Site

Landscaped 
noise bund

Landscaped noise bund

Landscaped noise bund

Landscaped noise bund
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Our proposed scheme in and around Colnbrook, Poyle and Brands Hill. …
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There have been changes to our proposals within the Colnbrook, Poyle and Brands Hill area since the 2019 Airport Expansion Consultation, to take into account the feedback we received and the further technical work that has been undertaken.

This includes the following key updates:

A temporary slip road from the westbound M4 to divert construction traffic away from the local road network. Temporary bridges are proposed to connect the borrow pit north of the M4 with the Construction Support Site in Brands Hill.

Three previously proposed borrow pits BP03, BP04 and BPA4 are no longer required. These sites may instead be used for flood and thermal storage, and as a drainage pond.

A proposed landscape bund would be located to the north of Pippins Park. The land lost would be reprovided immediately east of Pippins Park, including the sports courts.

There have been updates to the proposed road layout of the realigned M25.

We have proposed improvements to green open spaces and nature reserves around Colnbrook, Poyle and Brands Hill, as well as improving access to these areas.

Extension of the draft Order Limits (the boundary of the area needed for construction and operation of the project) to allow for more comprehensive heritage environmental measures. We are exploring ways to potentially improve the public realm in Colnbrook Conservation Area.

We have developed our proposals to provide noise mitigations for community facilities in the area, including schools.

There have been changes to our proposals within the Colnbrook, Poyle and Brands Hill area 
since the 2019 Airport Expansion Consultation, to take into account the feedback we received 
and the further technical work that has been undertaken. 

This includes the following key updates:

• A temporary slip road from the westbound M4 to 
divert construction traffic away from the local road 
network. Temporary bridges are proposed to connect 
the borrow pit north of the M4 with the Construction 
Support Site in Brands Hill.

• Three previously proposed borrow pits BP03, BP04 
and BPA4 are no longer required. These sites may 
instead be used for flood and thermal storage, and as 
a drainage pond.

• A proposed landscape bund would be located to 
the north of Pippins Park. The land lost would be 
reprovided immediately east of Pippins Park, including 
the sports courts.

• There have been updates to the proposed road layout 
of the realigned M25.

• We have proposed improvements to green open 
spaces and nature reserves around Colnbrook, 
Poyle and Brands Hill, as well as improving access  
to these areas. 

• Extension of the draft Order Limits (the boundary of 
the area needed for construction and operation of 
the project) to allow for more comprehensive heritage 
environmental measures. We are exploring ways to 
potentially improve the public realm in Colnbrook 
Conservation Area.

• We have developed our proposals to provide noise 
mitigations for community facilities in the area, 
including schools.

• Construction stages have been set out in greater 
detail, including updated construction controls, safety 
requirements and traffic management measures (as 
summarised in Chapter 4 of this booklet). 

More information about these and other proposed 
changes can be found in Section 2.9 of this booklet.
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More information about these and other proposed changes can be found in Section 2.9 of this booklet.
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Illustrative diagram of local interventions in Colnbrook, Poyle and Brands Hill. …



NEW AIRPORT INFRASTRUCTURE AND 
SUPPORTING FACILITIES

Our proposals for Heathrow expansion include freight 
forwarding sites in Colnbrook, Poyle and Brands Hill.

FREIGHT FORWARDING

Freight forwarding facilities are where goods can be 
stored before customs clearance. To support future 
cargo operations, new freight forwarding facilities are 
proposed to replace those affected by the new runway.

A new freight forwarding site is being considered to the 
south of the M4 within the railhead area. The proposed 
location is near planned or existing industrial area, close 
to major roads and is within around five miles of the 
airport’s cargo entrance, helping to reduce impacts on 
local communities.

We know that more freight activity can raise concerns 
for local communities, particularly around increased lorry 
traffic, noise and changes to the look of the area. That 
is why we have been careful about where these sites are 
located. We are also carefully designing the way  
vehicles access each site, avoiding smaller local roads 
wherever possible.

All sites would include warehouse buildings, parking 
and supporting infrastructure, along with appropriate 
planting and landscaping to help create separation from 
nearby communities, reduce noise and screen views.

AVIATION FUEL AND REPROVIDED  
FREIGHT RAILHEAD

A freight railhead is a facility where goods are 
transferred between rail and other modes of 
transportation, such as onto roads or into pipelines. 

The existing TotalEnergies Fuel Railhead at Colnbrook 
Rail Terminal would be affected by the airport 
expansion. As part of our proposals, we would re-
provide this facility on land between the M4 and the 
realigned Colnbrook Bypass. The new freight railhead 
would be built early in our construction programme 
so that it can support our construction activities, but it 
is proposed to remain in place permanently after this 
period for aviation fuel transfer. 

Aviation fuel would continue to arrive at Heathrow 
using four fuel pipelines. Where necessary, the route of 
these pipelines would be diverted to accommodate the 
expanded airport, but would continue to connect to one 
of two fuel receipt facilities: the Northern Fuel Receipt 
Facility (NFRF) and the Southern Fuel Receipt Facility 
(SFRF). The NFRF – located within the airport boundary 
- would be affected by the Heathrow expansion. We 
would re-provide this facility between the realigned 
A3044 and the proposed new runway, within the new 
airport boundary. This would be closer to Colnbrook, 
Poyle and Brands Hill than it is today, but we do not 
expect there to be any impacts.

LAKESIDE ENERGY FROM WASTE

Lakeside Energy from Waste is located north of the A4, 
south of the M4 and between the Colne Brook to the 
west and the M25 to the east. The facility has been 
operational since 2010 and processes residual non-
hazardous and clinical waste. 

Due to the location of the proposed new runway, this 
facility would need to be demolished. We are continuing 
to work with the operators to provide support for its 
potential reprovision in the area by allowing sufficient 
space in our scheme for the relocated facility. The 
relocated facility would not however form part of our 
DCO application, and the operators would need to 
progress a separate planning application for a new 
facility. This would be decided by Slough Borough 
council.
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New airport infrastructure and supporting facilities. …

Our proposals for Heathrow expansion include freight forwarding sites in Colnbrook, Poyle and Brands Hill.

Freight forwarding. …

Freight forwarding facilities are where goods can be stored before customs clearance. To support future cargo operations, new freight forwarding facilities are proposed to replace those affected by the new runway.

A new freight forwarding site is being considered to the south of the M4 within the railhead area. The proposed location is near planned or existing industrial area, close to major roads and is within around five miles of the airport’s cargo entrance, helping to reduce impacts on local communities.

We know that more freight activity can raise concerns for local communities, particularly around increased lorry traffic, noise and changes to the look of the area. That is why we have been careful about where these sites are located. We are also carefully designing the way vehicles access each site, avoiding smaller local roads wherever possible.

All sites would include warehouse buildings, parking and supporting infrastructure, along with appropriate planting and landscaping to help create separation from nearby communities, reduce noise and screen views.

Aviation fuel and reprovided freight railhead. …

A freight railhead is a facility where goods are transferred between rail and other modes of transportation, such as onto roads or into pipelines.

The existing TotalEnergies Fuel Railhead at Colnbrook Rail Terminal would be affected by the airport expansion. As part of our proposals, we would re-provide this facility on land between the M4 and the realigned Colnbrook Bypass. The new freight railhead would be built early in our construction programme so that it can support our construction activities, but it is proposed to remain in place permanently after this period for aviation fuel transfer.

Aviation fuel would continue to arrive at Heathrow using four fuel pipelines. Where necessary, the route of these pipelines would be diverted to accommodate the expanded airport, but would continue to connect to one of two fuel receipt facilities: the Northern Fuel Receipt Facility (NFRF) and the Southern Fuel Receipt Facility (SFRF). The NFRF – located within the airport boundary - would be affected by the Heathrow expansion. We would re-provide this facility between the realigned A3044 and the proposed new runway, within the new airport boundary. This would be closer to Colnbrook, Poyle and Brands Hill than it is today, but we do not expect there to be any impacts.

Lakeside energy from waste. …

Lakeside Energy from Waste is located north of the A4, south of the M4 and between the Colne Brook to the west and the M25 to the east. The facility has been operational since 2010 and processes residual non-hazardous and clinical waste.

Due to the location of the proposed new runway, this facility would need to be demolished. We are continuing to work with the operators to provide support for its potential reprovision in the area by allowing sufficient space in our scheme for the relocated facility. The relocated facility would not however form part of our DCO application, and the operators would need to progress a separate planning application for a new facility. This would be decided by Slough Borough council.
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Our proposed scheme for Brands Hill. …



COMMUNITY FACILITIES

This section details the community facilities that would 
be affected by expansion and the ways we are working 
with the owners of these facilities and local councils on 
options for mitigation. 

REPROVIDED HEATHROW SPECIAL NEEDS CENTRE

Heathrow Special Needs Centre provides a community 
farm environment with facilities designed for people 
aged five and above with disabilities and special needs. 
It is currently in Longford and therefore would need to 
be relocated as part of our proposals. We recognise that 
there are additional considerations to take account for 
the people who use this centre.

A potential replacement site has been identified to the 
south-west of Poyle, close to the existing facility, with 
good accessibility and connectivity for existing users and 
for surrounding communities.

We are working with Slough Borough Council and the 
Board of Trustees for Heathrow Special Needs Centre to 
ensure the new facility meets their requirements. As a 
result, an additional area has been included in the draft 
Order Limits, increasing the area initially considered by 
around one-third.

 
 
COMMUNITY FACILITIES SENSITIVE TO 
ENVIRONMENTAL CHANGE

While no built community facilities in these areas 
would be directly demolished as a result of land use 
change, they would be subject to other changes 
including environmental change. We are assessing how 
community facilities could continue to operate safely 
during construction and airport operations, including 
managing any potential noise impacts.

Sensitive community facilities that we are assessing 
include schools, early years settings and places of 
worship – in Colnbrook, Poyle and Brands Hill this 
includes Pippins School, Colnbrook C of E Primary 
School, Vicarage Way Children’s Centre (though we 
acknowledge this has recently closed), St. Thomas’ Parish 
Church and Bright World Nurseries.

All potentially affected sensitive community facilities 
would be assessed against standards for acceptable 
noise levels (including – for schools – standards in 
educational settings) using surveys and detailed 
noise impact assessments on a case by case basis. 
Assessments of other environmental change including 
air quality will also be undertaken. Where needed, we 
will propose works to buildings to reduce the effect 
of increased noise and environmental change linked 
to Heathrow expansion. We will do this through 
engagement with these facilities and any other relevant 
organisation or public body including Slough Borough 
Council (as the local education authority).

AIRSPACE MODERNISATION

Changes to how we use our airspace would be required 
to support Heathrow expansion. However, airspace 
design is not part of our DCO application. Instead, the 
airspace changes needed would be developed separately 
by the UK Airspace Design Service (UKADS), working in 
partnership with Heathrow. 

UKADS was established in May 2026 by the Department 
for Transport and the CAA as a single organisation to 
coordinate and sponsor future airspace changes across 
London and the southeast. Updated airspace designs 
will be decided through an independent process which 
includes separate public consultation, giving local 
communities and others the opportunity to share  
their views.
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Community facilities. …

This section details the community facilities that would be affected by expansion and the ways we are working with the owners of these facilities and local councils on options for mitigation.

Reprovided Heathrow special needs centre. …

Heathrow Special Needs Centre provides a community farm environment with facilities designed for people aged five and above with disabilities and special needs. It is currently in Longford and therefore would need to be relocated as part of our proposals. We recognise that there are additional considerations to take account for the people who use this centre.

A potential replacement site has been identified to the south-west of Poyle, close to the existing facility, with good accessibility and connectivity for existing users and for surrounding communities.

We are working with Slough Borough Council and the Board of Trustees for Heathrow Special Needs Centre to ensure the new facility meets their requirements. As a result, an additional area has been included in the draft Order Limits, increasing the area initially considered by around one-third.

Community facilities sensitive to environmental change. …

While no built community facilities in these areas would be directly demolished as a result of land use change, they would be subject to other changes including environmental change. We are assessing how community facilities could continue to operate safely during construction and airport operations, including managing any potential noise impacts.

Sensitive community facilities that we are assessing include schools, early years settings and places of worship – in Colnbrook, Poyle and Brands Hill this includes Pippins School, Colnbrook C of E Primary School, Vicarage Way Children’s Centre (though we acknowledge this has recently closed), St. Thomas’ Parish Church and Bright World Nurseries.

All potentially affected sensitive community facilities would be assessed against standards for acceptable noise levels (including – for schools – standards in educational settings) using surveys and detailed noise impact assessments on a case by case basis. Assessments of other environmental change including air quality will also be undertaken. Where needed, we will propose works to buildings to reduce the effect of increased noise and environmental change linked to Heathrow expansion. We will do this through engagement with these facilities and any other relevant organisation or public body including Slough Borough Council (as the local education authority).

Airspace modernisation. …

Changes to how we use our airspace would be required to support Heathrow expansion. However, airspace design is not part of our DCO application. Instead, the airspace changes needed would be developed separately by the UK Airspace Design Service (UKADS), working in partnership with Heathrow.

UKADS was established in May 2026 by the Department for Transport and the CAA as a single organisation to coordinate and sponsor future airspace changes across London and the southeast. Updated airspace designs will be decided through an independent process which includes separate public consultation, giving local communities and others the opportunity to share their views.

Further reading. …

For more information, please visit:  
www.caa.co.uk/commercial-industry/airspace/
airspace-modernisation/uk-airspace-design-service/
uk-airspace-design-service-ukads/

FURTHER READING
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https://www.caa.co.uk/commercial-industry/airspace/airspace-modernisation/uk-airspace-design-service/uk-airspace-design-service-ukads/
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https://www.caa.co.uk/commercial-industry/airspace/airspace-modernisation/uk-airspace-design-service/uk-airspace-design-service-ukads/
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Illustrative sketch view of the proposed Mill Street Green Loop, Active Travel Network, Airport Expansion and Landscape Mitigation Strategies.



2.3 GREEN SPACE AROUND COLNBROOK, POYLE AND BRANDS HILL 

This section covers the green space around Colnbrook, Poyle and Brands Hill and our proposals for the local landscape. We recognise that all three 
communities would change permanently. New airport buildings and roads would be much more noticeable, particularly around Poyle and along the 
M25 and A4, and there would be less open land between the airport and where people live. 

It is a requirement, per national policy, for Heathrow to 
replace any open space lost for airport expansion with 
space that is at least as good, in size, quality and ease 
of access. Our proposals include creating new areas of 
open space locally to replace any land that would be 
lost, along with new planting around the villages, work 
to the river corridors, and to walking and cycling routes. 
These routes would be designed as part of  
green corridors that wildlife can also use to move 
between habitats and open spaces. 

PARKS AND OPEN SPACES

Pippins Park is the main open space serving Colnbrook 
and Poyle. Along its northern edge we would build a 
landscape bund, a broad grassed mound planted with 
trees and hedging. This would form part of Slough 
Borough Council’s proposed ‘green envelope’ around 
Colnbrook and Poyle. The bund would help reduce noise 
from, and screen views of aircraft taxiing on the ground. 
The strip of land needed for the bund would be replaced 
with new open space on the eastern side of the park. 
The tennis and basketball courts would be affected by 
the bund and by the realigned A3044 Stanwell Moor 
Road. They would stay in the park and move to its 
eastern side. Where practicable, they would be ready  
to use before the existing courts close, so there is no  
gap in provision.

Albany Park and Colnbrook Recreation Ground would 
remain unchanged, and would continue serving the 
local community as they do now. The proposed Green 
Loop and new walking and cycling routes would be built 
through Crown Meadow. Most of the meadow would 
be unaffected, and it would function as it does now but 
with stronger connections out to the countryside around 
it. The proposed Green Loop would also pass through 
Poyle Poplars which would mean some disturbance 
during construction works, but over time the space 
would be better connected.

NEW LANDSCAPE FEATURES

We would strengthen the woodland and tree planting 
around Colnbrook and Poyle to create a green envelope 
around the villages, providing a buffer between the 
villages, the airport and the realigned roads. Existing 
woodland and the trees in Poyle Poplars would be kept.

The Colne Brook, Horton Brook and Poyle Channel 
would stay as the main watercourses south of the M4. 
Otters already use these channels, and new planting 
along the banks should give them and other wildlife 
better places to feed and shelter. The Arthur Jacob 
Nature Reserve, on the edge of Poyle, would become 
part of the propsoed Green Loop. Next to it, at Eric 
Mortimer Rayner Memorial Lakes, we would add shallow 
pools and planting at the water’s edge for water birds, in 
place of an earlier proposal for new small lakes. Visitors 
to the reserve should see more birdlife as a result. We 
will continue to work closely with stakeholders, including 
Colne Valley Regional Park and local authorities to 
understand local priorities.

A green bridge would be built over the realigned A4, 
where it crosses the Horton Brook. The proposed Green 
Loop and the Colne Valley Way would cross here, so 
people can use the bridge on foot or by bike.

A landscape Hill will be formed using excavated material 
from the expansion, thereby reducing unnecessary traffic 
on the local road network. The Hill will also provide a 
unique opportunity for biodiversity and views over the 
Colne Valley.
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2 point 3. Green space around Colnbrook, Poyle and Brands Hill. …

This section covers the green space around Colnbrook, Poyle and Brands Hill and our proposals for the local landscape. We recognise that all three communities would change permanently. New airport buildings and roads would be much more noticeable, particularly around Poyle and along the M25 and A4, and there would be less open land between the airport and where people live.

It is a requirement, per national policy, for Heathrow to replace any open space lost for airport expansion with space that is at least as good, in size, quality and ease of access. Our proposals include creating new areas of open space locally to replace any land that would be lost, along with new planting around the villages, work to the river corridors, and to walking and cycling routes. These routes would be designed as part of green corridors that wildlife can also use to move between habitats and open spaces.

Parks and open spaces. …

Pippins Park is the main open space serving Colnbrook and Poyle. Along its northern edge we would build a landscape bund, a broad grassed mound planted with trees and hedging. This would form part of Slough Borough Council’s proposed ‘green envelope’ around Colnbrook and Poyle. The bund would help reduce noise from, and screen views of aircraft taxiing on the ground. The strip of land needed for the bund would be replaced with new open space on the eastern side of the park. The tennis and basketball courts would be affected by the bund and by the realigned A3044 Stanwell Moor Road. They would stay in the park and move to its eastern side. Where practicable, they would be ready to use before the existing courts close, so there is no gap in provision.

Albany Park and Colnbrook Recreation Ground would remain unchanged, and would continue serving the local community as they do now. The proposed Green Loop and new walking and cycling routes would be built through Crown Meadow. Most of the meadow would be unaffected, and it would function as it does now but with stronger connections out to the countryside around it. The proposed Green Loop would also pass through Poyle Poplars which would mean some disturbance during construction works, but over time the space would be better connected.

New landscape features. …

We would strengthen the woodland and tree planting around Colnbrook and Poyle to create a green envelope around the villages, providing a buffer between the villages, the airport and the realigned roads. Existing woodland and the trees in Poyle Poplars would be kept.

The Colne Brook, Horton Brook and Poyle Channel would stay as the main watercourses south of the M4. Otters already use these channels, and new planting along the banks should give them and other wildlife better places to feed and shelter. The Arthur Jacob Nature Reserve, on the edge of Poyle, would become part of the propsoed Green Loop. Next to it, at Eric Mortimer Rayner Memorial Lakes, we would add shallow pools and planting at the water’s edge for water birds, in place of an earlier proposal for new small lakes. Visitors to the reserve should see more birdlife as a result. We will continue to work closely with stakeholders, including Colne Valley Regional Park and local authorities to understand local priorities.

A green bridge would be built over the realigned A4, where it crosses the Horton Brook. The proposed Green Loop and the Colne Valley Way would cross here, so people can use the bridge on foot or by bike.

A landscape Hill will be formed using excavated material from the expansion, thereby reducing unnecessary traffic on the local road network. The Hill will also provide a unique opportunity for biodiversity and views over the Colne Valley.



Page 27.

Northwest runway

Landscaped 
noise bund

Landscaped 
noise bund

Diverted A4/Bath Road

Poyle

Colnbrook

Brands Hill

M25

Wraysbury 
Reservoir

Poyle 
Industrial 

Estate

Noise barriers

Colnbrook Bypass

Wraysbury River

Diverted A3044

Horton Brook

Poyle Channel

High Street

The Queen 
Mother 

Reservoir

The Hill

Illustrative diagram of local green spaces around Colnbrook, Poyle and Brands Hill

KEY

Existing green space

Proposed green space

Trees

Water bodies/water channels

Proposed Active Travel Network

Proposed Green Loop

Proposed operational facilities

Conservation area

Heathrow Special Needs Centre

Railhead

Future Airport boundary

Proposed facilities

RailheadPotential Freight 
Forwarding Site

Pippins Primary School

Pippins Park

Heathrow Special 
Needs Centre

Colnbrook C of E 
Primary School

Colnbrook 
Recreation Ground

Landscaped noise bund

                   

© Heathrow Airport Limited 2026 27 | I N YOUR ARE A – COLNBROOK, POYLE AND BR ANDS H I L L

2.0 WHAT WE PROPOSE IN COLNBROOK, POYLE AND BRANDS HILL

Illustrative diagram of local green spaces around Colnbrook, Poyle and Brands Hill. …



2.4 UTILITIES 

Some existing utilities in Colnbrook, 
Poyle and Brands Hill may need to be 
diverted. The proposed utility diversions in this 
area predominantly comprise below ground 
infrastructure, which means most changes in 
this area would not be visible 
once operational. 

This includes placing the existing 275kV and 132kV 
overhead powerlines which run through Brands Hill 
underground to meet aviation safety requirements. Key 
above ground utility works in this area also include a 
new Grid Supply Point and two compounds needed to 
connect overhead lines to underground cables. 

We are also re-locating a fuel metering station, fuel 
receipt facility and a substation adjacent to the expanded 
airfield boundary in this area as above ground facilities 
next to one another.

We would aim to minimise disruption to utility supplies 
for residents, community facilities and businesses 
during construction. For this reason, proposed utility 
diversions have been aligned with new roads wherever 
possible. Where interruptions are unavoidable, we would 
minimise their duration and provide advance notification 
for those impacted locally.
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2 point 4. Utilities. …

Some existing utilities in Colnbrook, Poyle and Brands Hill may need to be diverted. The proposed utility diversions in this area predominantly comprise below ground infrastructure, which means most changes in this area would not be visible once operational.

This includes placing the existing 275kV and 132kV overhead powerlines which run through Brands Hill underground to meet aviation safety requirements. Key above ground utility works in this area also include a new Grid Supply Point and two compounds needed to connect overhead lines to underground cables.

We are also re-locating a fuel metering station, fuel receipt facility and a substation adjacent to the expanded airfield boundary in this area as above ground facilities next to one another.

We would aim to minimise disruption to utility supplies for residents, community facilities and businesses during construction. For this reason, proposed utility diversions have been aligned with new roads wherever possible. Where interruptions are unavoidable, we would minimise their duration and provide advance notification for those impacted locally.
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Proposed utility works plan - Colnbrook, Poyle and Brands Hill. …



2.5 WATER ENVIRONMENT 

To accommodate our proposals, several rivers to the west of the airport would need to be modified.

The River Colne, Wraysbury River and Bigley Ditch would 
combine near Harmondsworth Moor before entering the 
Covered River Corridor, which would take the combined 
channels beneath the proposed new runway. 

The Duke of Northumberland’s River would merge with 
the Longford River to the north of Heathrow and pass 
through the Covered River Corridor before rejoining their 
original courses.

The Colne Brook, Horton Brook and Poyle Channel run 
through and around Colnbrook and Poyle, and all three 
would stay as the main watercourses in the Colnbrook, 
Poyle and Brands Hill area. Downstream flows would 
be kept as they are today, so the water reaching the 
channels here would not change. 

North of Colnbrook, the Colne Brook would be moved 
around the proposed railhead and rebuilt as a more 
natural channel through the Colne Valley. It would 
gently wind rather than run straight, with varied shapes, 
shallow edges and new planting along the banks, so it 
works better for fish, insects and other wildlife. Much  
of the ground here was quarried and later filled with 
waste, so where the new channel crosses old landfill it 
would be lined to keep the water away from what is 
buried underneath.

Some of the lakes north of the villages would be filled in 
to make room for the new runway and the moved Colne 
Brook, including Colnbrook North, Colnbrook West, 
Orlitts Lake and Swan Lake. Old Slade Lake would be 
partly filled in.

Groundwater here sits close to the surface and rises in 
wet weather, which already adds to flooding around 
Colnbrook and Poyle. We would design the new 
channels and the ground levels around them with that 
in mind. Where our works take away land that floods 
today, we would create new areas to hold flood water 
elsewhere in the Colne Valley, kept within the same river 
system and as close as we can to the land affected, so 
that flood risk is not increased here or anywhere else. 
These would be built in step with the river works, so 
there is no gap in flood storage while we are building.

Rainwater running off the new roads and airport 
buildings would be collected, held back and treated 
before it reaches the rivers, rather than being piped 
straight into them. Wherever there is room, it would  
be treated naturally, using ponds, reed beds and planted 
channels instead of underground pipes. Between the 
realigned A3044 and the Poyle Channel we would 
create a surface water attenuation and pollution control 
basin. It would hold back runoff from the new airport 
buildings and release it slowly, treating it before it 
reaches the channel, with habitat ponds alongside  
for wildlife.

More information on this in the topic paper:  
‘Blue and Green Infrastructure Environmental 
Measures Topic Paper’

FURTHER READING
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2 point 5. Water environment. …

To accommodate our proposals, several rivers to the west of the airport would need to be modified.

The River Colne, Wraysbury River and Bigley Ditch would combine near Harmondsworth Moor before entering the Covered River Corridor, which would take the combined channels beneath the proposed new runway.

The Duke of Northumberland’s River would merge with the Longford River to the north of Heathrow and pass through the Covered River Corridor before rejoining their original courses.

The Colne Brook, Horton Brook and Poyle Channel run through and around Colnbrook and Poyle, and all three would stay as the main watercourses in the Colnbrook, Poyle and Brands Hill area. Downstream flows would be kept as they are today, so the water reaching the channels here would not change.

North of Colnbrook, the Colne Brook would be moved around the proposed railhead and rebuilt as a more natural channel through the Colne Valley. It would gently wind rather than run straight, with varied shapes, shallow edges and new planting along the banks, so it works better for fish, insects and other wildlife. Much of the ground here was quarried and later filled with waste, so where the new channel crosses old landfill it would be lined to keep the water away from what is buried underneath.

Some of the lakes north of the villages would be filled in to make room for the new runway and the moved Colne Brook, including Colnbrook North, Colnbrook West, Orlitts Lake and Swan Lake. Old Slade Lake would be partly filled in.

Groundwater here sits close to the surface and rises in wet weather, which already adds to flooding around Colnbrook and Poyle. We would design the new channels and the ground levels around them with that in mind. Where our works take away land that floods today, we would create new areas to hold flood water elsewhere in the Colne Valley, kept within the same river system and as close as we can to the land affected, so that flood risk is not increased here or anywhere else. These would be built in step with the river works, so there is no gap in flood storage while we are building.

Rainwater running off the new roads and airport buildings would be collected, held back and treated before it reaches the rivers, rather than being piped straight into them. Wherever there is room, it would be treated naturally, using ponds, reed beds and planted channels instead of underground pipes. Between the realigned A3044 and the Poyle Channel we would create a surface water attenuation and pollution control basin. It would hold back runoff from the new airport buildings and release it slowly, treating it before it reaches the channel, with habitat ponds alongside for wildlife.

Further reading. …

More information on this in the topic paper: ‘Blue and Green Infrastructure Environmental Measures Topic Paper’.



2.6 AIRPORT BOUNDARY

New areas of the airport would be fenced 
and secured like the current airport is today. 

As indicated earlier, a landscaped bund is proposed 
to the southern side of the realigned A3044 and 
Colnbrook Bypass, which would further reduce views of 
and noise from the roads and airport. The bund would 
be planted with hedging and trees, with an acoustic 
fence along the boundary behind it.
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2 point 6. Airport boundary. …

New areas of the airport would be fenced and secured like the current airport is today.

As indicated earlier, a landscaped bund is proposed to the southern side of the realigned A3044 and Colnbrook Bypass, which would further reduce views of and noise from the roads and airport. The bund would be planted with hedging and trees, with an acoustic fence along the boundary behind it.

A

B

C

Illustrative diagram showing section locations A, B and C along the airport boundary near Colnbrook, Poyle and Brands Hill
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Illustrative diagram showing section locations A, B and C along the airport boundary near Colnbrook, Poyle and Brands Hill.



Sketches illustrating the various landscape treatments at points A, B and C in Colnbrook, Poyle and Brands Hill
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Diagram. Section A. Airport Boundary Fence. Airport. Diverted Colne Brook. Attenuation Pond. Diverted A3044. Green Buffer. Section B. Airport Boundary Fence. Airport. Airside Attenuation Pond. Diverted A3044. Green Buffer. Section C. Airport Boundary Fence. Airport. Attenuation Pond. Diverted A3044. Green Buffer. Pippins Park. Poyle.

Sketches illustrating the various landscape treatments at points A, B and C in Colnbrook, Poyle and Brands Hill.



2.7 OUR TRANSPORT PROPOSALS

Once operational, we recognise that the 
expanded airport would increase the  
number of people travelling to, from  
and around the airport. 

We have developed a ’Surface Access Strategy’ which 
sets out how we would manage this growth and 
encourage a shift towards more sustainable travel. It 
also sets out how we propose to realign key roads, 
like the M25. This has been published as part of this 
consultation. This section sets out those elements which 
are most relevant to Colnbrook, Poyle and Brands Hill. 

LOCAL ROADS

The A3044 would be realigned to accommodate the 
expanded airport. The new route would run to the 
west of the realigned M25 (see Strategic Roads section), 
connecting M25 Junction 14 with the realigned A4 
north of Colnbrook. Horton Road would be realigned at 
its eastern end to connect to the modified M25  
Junction 14. 

Heathrow expansion would also result in the permanent 
removal of some roads in and around Colnbrook, Poyle 
and Brands Hill. Bath Road would be curtailed at a new 
junction with the realigned A3044 to the west of the 
M25, with the section to the east removed to create 
space for the expanded airfield. 

We would also need to remove the northern end of the 
road serving the Colnbrook Industrial Estate, the eastern 
end of Galleymead Road, Mc Ardle Way, the Western 
Perimeter Road and Lakeside Road. In many cases, the 
land to which these roads currently provide access would 
either be within the footprint of the expanded airport 
or the highway boundary for the realigned A3044, M25 
and A4. 

STRATEGIC ROADS

There would be changes to the wider strategic road 
network to accommodate the expanded airport 
boundary:

• The M25 would be realigned between junctions 
14 and 15, allowing it to pass under the proposed 
runway. We would also provide new link roads to 
facilitate this.

• The A4 Bath Road would also need to be realigned 
between Colnbrook and the existing A4 east of the 
Emirates Roundabout. The total length of the new 
A4 route would be approximately 6.5 kilometres, 
replacing the existing five kilometre A4 route. From 
west to east, the realigned A4 would diverge from 
the existing A4 route at a new junction north of Kings 
Park in Colnbrook; route over the northern end of 
Orlitts Lake, cross the M25 just south of Junction 15, 
pass to the north of Harmondsworth; and cross the 
M4 Spur to the north of Sipson.

For further information on our transport proposals, 
please refer to our Transport Information 
Consultation Document.

FURTHER READING
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2 point 7. Our transport proposals. …

Once operational, we recognise that the expanded airport would increase the number of people travelling to, from and around the airport.

We have developed a ’Surface Access Strategy’ which sets out how we would manage this growth and encourage a shift towards more sustainable travel. It also sets out how we propose to realign key roads, like the M25. This has been published as part of this consultation. This section sets out those elements which are most relevant to Colnbrook, Poyle and Brands Hill.

Local roads. …

The A3044 would be realigned to accommodate the expanded airport. The new route would run to the west of the realigned M25 (see Strategic Roads section), connecting M25 Junction 14 with the realigned A4 north of Colnbrook. Horton Road would be realigned at its eastern end to connect to the modified M25 Junction 14.

Heathrow expansion would also result in the permanent removal of some roads in and around Colnbrook, Poyle and Brands Hill. Bath Road would be curtailed at a new junction with the realigned A3044 to the west of the M25, with the section to the east removed to create space for the expanded airfield.

We would also need to remove the northern end of the road serving the Colnbrook Industrial Estate, the eastern end of Galleymead Road, Mc Ardle Way, the Western Perimeter Road and Lakeside Road. In many cases, the land to which these roads currently provide access would either be within the footprint of the expanded airport or the highway boundary for the realigned A3044, M25 and A4.

Strategic roads. …

There would be changes to the wider strategic road network to accommodate the expanded airport boundary:

The M25 would be realigned between junctions 14 and 15, allowing it to pass under the proposed runway. We would also provide new link roads to facilitate this.

The A4 Bath Road would also need to be realigned between Colnbrook and the existing A4 east of the Emirates Roundabout. The total length of the new A4 route would be approximately 6.5 kilometres, replacing the existing five kilometre A4 route. From west to east, the realigned A4 would diverge from the existing A4 route at a new junction north of Kings Park in Colnbrook; route over the northern end of Orlitts Lake, cross the M25 just south of Junction 15, pass to the north of Harmondsworth; and cross the M4 Spur to the north of Sipson.

Further reading. …

For further information on our transport proposals, please refer to our Transport Information Consultation Document.
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Illustrative map of road changes in Colnbrook, Poyle and Brands Hill
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Illustrative map of road changes in Colnbrook, Poyle and Brands Hill. …



ROAD USERS

There would be an increase in people travelling to 
Heathrow once the airport has expanded. If not 
managed carefully, this could increase journey times and 
driver delay for road users.

We have developed transport models to help us 
forecast where and when this traffic would be on the 
surrounding road network. This modelling is preliminary 
and will be developed further ahead of submitting the 
Development Consent Order application. Currently, it has 
identified noticeable increases in morning and evening 
peak traffic around Colnbrook, Poyle and Brands Hill at 
the following locations:

• M25 between junctions 14 and 15.

• M4 between M25 Junction 15 and M4 Junction 5.

• A4 London Road / Colnbrook Bypass.

• Bath Road. 

Feedback from this consultation, ongoing engagement 
and technical work will help us to develop our plans and 
identify mitigation measures. These findings will also 
help us to design any new and realigned roads to be 
able to accommodate forecasted traffic levels.

Our early transport modelling suggests that highway 
mitigation works may be needed at the M4 Junction 
5 to accommodate changes in traffic associated with 
the project. Mitigation requirements will be identified 
based on updated modelling undertaken to support our 
Development Consent Order Application. 

We have heard the concerns raised about the impact 
of anti-social behaviour caused by vehicles waiting in 
surrounding local areas and have therefore proposed 
a new second Authorised Vehicle Area for private hire 
vehicles as a change from the 2019 proposals. We are 
now proposing one location will be in the north as 
well as the location in the south. These facilities would 
provide sufficient capacity for these types of vehicles, 
with the aim of discouraging nuisance parking, 
reducing ‘dead mileage’ and associated emissions 
around the airport. 

BUS AND COACH SERVICES

Changes to the roads would mean that some bus and 
coach services would need to have new routes. 

If services continue to operate as they do today, those 
running along the Western Perimeter Road or the A4 
(including, for example, routes 7, 7X, A4, and 704) 
would need to be rerouted due to the proposed removal 
of the Western Perimeter Road and the re-alignment of 
the A4. Some bus routes through Colnbrook and Poyle 
(including, for example, routes 5, 81 and 703) would also 
need to be re-routed due to the curtailing of Bath Road 
at a new junction with the realigned A3044 west of the 
M25, and the removal of the section of Bath Road to the 
east of the M25.

We would work with external organisations who 
operate bus and coach services at and around Heathrow. 
While services are usually planned over a relatively  
short time period (around one to two years in advance), 
we would work with operators and other bodies to 
reduce the impact on bus and coach passengers in  
the local area.

2.8 IMPLICATIONS FOR TRAVEL AFTER RUNWAY OPENING
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2 point 8. Implications for travel after runway opening. …

Road users. …

There would be an increase in people travelling to Heathrow once the airport has expanded. If not managed carefully, this could increase journey times and driver delay for road users.

We have developed transport models to help us forecast where and when this traffic would be on the surrounding road network. This modelling is preliminary and will be developed further ahead of submitting the Development Consent Order application. Currently, it has identified noticeable increases in morning and evening peak traffic around Colnbrook, Poyle and Brands Hill at the following locations:

M25 between junctions 14 and 15.

M4 between M25 Junction 15 and M4 Junction 5.

A4 London Road / Colnbrook Bypass.

Bath Road.

Feedback from this consultation, ongoing engagement and technical work will help us to develop our plans and identify mitigation measures. These findings will also help us to design any new and realigned roads to be able to accommodate forecasted traffic levels.

Our early transport modelling suggests that highway mitigation works may be needed at the M4 Junction 5 to accommodate changes in traffic associated with the project. Mitigation requirements will be identified based on updated modelling undertaken to support our Development Consent Order Application.

We have heard the concerns raised about the impact of anti-social behaviour caused by vehicles waiting in surrounding local areas and have therefore proposed a new second Authorised Vehicle Area for private hire vehicles as a change from the 2019 proposals. We are now proposing one location will be in the north as well as the location in the south. These facilities would provide sufficient capacity for these types of vehicles, with the aim of discouraging nuisance parking, reducing ‘dead mileage’ and associated emissions around the airport.

Bus and coach services. …

Changes to the roads would mean that some bus and coach services would need to have new routes.

If services continue to operate as they do today, those running along the Western Perimeter Road or the A4 (including, for example, routes 7, 7X, A4, and 704) would need to be rerouted due to the proposed removal of the Western Perimeter Road and the re-alignment of the A4. Some bus routes through Colnbrook and Poyle (including, for example, routes 5, 81 and 703) would also need to be re-routed due to the curtailing of Bath Road at a new junction with the realigned A3044 west of the M25, and the removal of the section of Bath Road to the east of the M25.

We would work with external organisations who operate bus and coach services at and around Heathrow. While services are usually planned over a relatively short time period (around one to two years in advance), we would work with operators and other bodies to reduce the impact on bus and coach passengers in the local area.
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Proposed active travel routes in and around Colnbrook, Poyle and Brands Hill
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Proposed active travel routes in and around Colnbrook, Poyle and Brands Hill. …



WALKING, WHEELING AND CYCLING

Expansion would affect some existing routes, including 
Public Rights of Way (PRoW). We therefore need 
to provide connectivity through new or improved 
infrastructure.

As part of our wider proposals, we would also create a 
network of active travel routes that provide better links 
between local communities, the airport and the wider 
transport network. 

EXISTING PUBLIC RIGHTS OF WAY

There is a strong existing network of Public Rights of 
Way and public footpaths in and around Colnbrook, 
Poyle and Brands Hill. In Colnbrook, Poyle and Brands 
Hill, this includes routes near Orlitts Lake which are well 
used by local residents.

Routes that are currently within the land required for 
expansion would be reprovided if they continue to serve 
users and local communities and it safe and possible to 
do so. Where routes are proposed to be reprovided, we 
would seek where possible to improve route quality (for 
example through better surfacing), reduce any impacts 
on route length, and maintain similar starting/ending 
points to the extinguished routes.

At this early stage in developing our proposals,  
we have not identified what may be required for 
individual routes. This would be refined as our plans 
develop. Details of impacted routes and any diversions  
or re-provision would be set out in the Development 
Consent Order application.

THE GREEN LOOP

The Green Loop is a proposed 25 kilometres recreational 
route linking local communities, historic features and 
green spaces around the airport. The proposed Green 
Loop would provide a route with road crossings to 
improve access and provide greater connectivity.

In Colnbrook, Poyle and Brands Hill, the proposed Green 
Loop would provide a north-south connection across the 
A4. To the south of the A4, it would provide a link to the 
Arthur Jacob Nature Reserve and the Poyle Poplars via 
the Colne Brook. To the north, it would provide a link to 
the Colne Valley Trail, which crosses the M4 at Old Slade 
Lane, and Harmondsworth Moor via a route across the 
M25 to the south of Junction 15.

Busy roads make it hard to walk, wheel and cycle. In 
several places, the proposed Green Loop would pass 
underneath them instead, including at Bath Road, Poyle 
Road and the realigned A4, so people can get from one 
side to the other without crossing traffic.

OTHER IMPROVEMENTS

We are investigating the potential to provide other 
improvements for walking, wheeling and cycling along 
key routes around the airport. This includes proposals to 
improve the following routes around Colnbrook, Poyle 
and Brands Hill: 

• Realigned A4 – provision of a cycle and pedestrian 
route on one side of the corridor. This would provide 
a safer connection from Langley through Colnbrook 
and across the northern side of the expanded airport, 
linking to proposed provision along the realigned 
A3044.

• Realigned A3044 – provision of a pedestrian and 
cycle route on one side of the corridor, connecting to 
provision along the realigned A4.

• Poyle Road/Bath Road – to support access through 
Colnbrook and Poyle and connect to Brands Hill and 
Langley via the A4. These improvements would link 
into the proposed Green Loop in Colnbrook and at the 
southern end of Poyle Road near Poyle Poplars.

CYCLE HUBS

Cycle hubs would be located at key public transport 
interchanges around the airport. These would be secure 
facilities available to all cyclists, with some of the hubs 
offering showers and changing facilities. These cycle 
hubs would offer a quick and easy interchange for 
people transferring between cycling and public  
transport services. 

The cycle hubs closest to Colnbrook, Poyle and Brands 
Hill are expected to be:

• Terminal 5 (T5XW and T5A), this would offer 
connections to the Elizabeth line, Piccadilly line, 
Heathrow Express and bus and coach services at the 
terminal.

• Southern Parkway, in a proposed new multi-storey 
car park with vehicle access from the Southern 
Perimeter Road – this would offer a connection to 
Terminal 5.
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Walking, wheeling and cycling. …

Expansion would affect some existing routes, including Public Rights of Way (PRoW). We therefore need to provide connectivity through new or improved infrastructure.

As part of our wider proposals, we would also create a network of active travel routes that provide better links between local communities, the airport and the wider transport network.

Existing public rights of way. …

There is a strong existing network of Public Rights of Way and public footpaths in and around Colnbrook, Poyle and Brands Hill. In Colnbrook, Poyle and Brands Hill, this includes routes near Orlitts Lake which are well used by local residents.

Routes that are currently within the land required for expansion would be reprovided if they continue to serve users and local communities and it safe and possible to do so. Where routes are proposed to be reprovided, we would seek where possible to improve route quality (for example through better surfacing), reduce any impacts on route length, and maintain similar starting/ending points to the extinguished routes.

At this early stage in developing our proposals, we have not identified what may be required for individual routes. This would be refined as our plans develop. Details of impacted routes and any diversions or re-provision would be set out in the Development Consent Order application.

The Green Loop. …

The Green Loop is a proposed 25 kilometres recreational route linking local communities, historic features and green spaces around the airport. The proposed Green Loop would provide a route with road crossings to improve access and provide greater connectivity.

In Colnbrook, Poyle and Brands Hill, the proposed Green Loop would provide a north-south connection across the A4. To the south of the A4, it would provide a link to the Arthur Jacob Nature Reserve and the Poyle Poplars via the Colne Brook. To the north, it would provide a link to the Colne Valley Trail, which crosses the M4 at Old Slade Lane, and Harmondsworth Moor via a route across the M25 to the south of Junction 15.

Busy roads make it hard to walk, wheel and cycle. In several places, the proposed Green Loop would pass underneath them instead, including at Bath Road, Poyle Road and the realigned A4, so people can get from one side to the other without crossing traffic.

Other improvements. …

We are investigating the potential to provide other improvements for walking, wheeling and cycling along key routes around the airport. This includes proposals to improve the following routes around Colnbrook, Poyle and Brands Hill:

Realigned A4. … provision of a cycle and pedestrian route on one side of the corridor. This would provide a safer connection from Langley through Colnbrook and across the northern side of the expanded airport, linking to proposed provision along the realigned A3044.

Realigned A3044. … provision of a pedestrian and cycle route on one side of the corridor, connecting to provision along the realigned A4.

Poyle Road/Bath Road. … to support access through Colnbrook and Poyle and connect to Brands Hill and Langley via the A4. These improvements would link into the proposed Green Loop in Colnbrook and at the southern end of Poyle Road near Poyle Poplars.

Cycle hubs. …

Cycle hubs would be located at key public transport interchanges around the airport. These would be secure facilities available to all cyclists, with some of the hubs offering showers and changing facilities. These cycle hubs would offer a quick and easy interchange for people transferring between cycling and public transport services.

The cycle hubs closest to Colnbrook, Poyle and Brands Hill are expected to be:

Terminal 5 (T5XW and T5A), this would offer connections to the Elizabeth line, Piccadilly line, Heathrow Express and bus and coach services at the terminal.

Southern Parkway, in a proposed new multi-storey car park with vehicle access from the Southern Perimeter Road – this would offer a connection to Terminal 5.
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Illustrative map of walking and cycling routes around the expanded airport. …
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2 point 9. Changes to our proposals in your area since 2019. …
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2.9 CHANGES TO OUR PROPOSALS IN YOUR AREA SINCE 2019
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Colnbrook, Poyle and Brands Hill proposed changes. …



1 We have been working to refine and improve our land use proposals. As a 
result, the land at this site is no longer required for Heathrow expansion.

2 Design work carried out since the Airport Expansion Consultation in 2019 
has highlighted that Bright World Nursery could potentially be affected by 
noise from the construction and/or operation of the expanded airport. The 
draft Development Consent Order limits have been changed to include 
the nursery so that a suitable package of noise insulation measures can be 
carried out by an approved installer.

3 The European Protected Species (EPS) Mitigation Area has been within the 
draft Order limits to:

• Provide the area required for a habitat movement corridor.

• Include land required for ‘The Hill’ which will provide both EPS  
and Reprovided Public Open Space (RPOS) land.

• Provide space required for wildlife crossings below the A4 (underpass) 
and for the Green Bridge linking Colnbrook to the Landfill Site at the 
Horton Brook.

4 Land at Arthur Jacobs Local Nature Reserve, Colne Valley will no longer be 
used for Heathrow expansion.

5 Colnbrook Primary School has been included within the draft Order Limits 
to allow us to deliver mitigation measures, such as noise insulation, if 
required.

6 In response to feedback from statutory consultees we have refined the 
river habitat proposals on Colne Brook and identified the need to purchase 
additional land to enable the mitigation works. These changes will support 
compliance with Water Framework Directive requirements arising from 
expansion.

7 Additional areas within the draft Order limits have been included for utility 
diversions. This includes providing the required space for undergrounding 
of the 275kV Overhead Line (OHL) diversion.

8 The draft Order limits have been amended to include:

• Additional land at the new Colnbrook Roundabout, required to allow  
for the proposed Green Loop connectivity to Rudsworth Close and 
heritage assets.

• Parts of Colnbrook Village Conservation Area to allow potential 
mitigation and offsetting measures to be developed further through 
engagement with Historic England and other stakeholders.

9 Vicarage Way Children’s Centre has been included within the draft Order 
Limits to allow us to deliver mitigation measures, such as noise insulation, 
if required.

10 The European Protected Species (EPS) mitigation area at Colnbrook  
has been expanded in the draft Order limits to include improvements to 
the existing lakes and additional habitat provision to replace the losses at  
Old Slade Lake.

Item What is the change and why has the change been made?
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Table.
Item. …

What is the change and why has the change been made? …

1. …

We have been working to refine and improve our land use proposals. As a result, the land at this site is no longer required for Heathrow expansion. …

2. …

Design work carried out since the Airport Expansion Consultation in 2019 has highlighted that Bright World Nursery could potentially be affected by noise from the construction and/or operation of the expanded airport. The draft Development Consent Order limits have been changed to include the nursery so that a suitable package of noise insulation measures can be carried out by an approved installer. …

3. …

The European Protected Species (EPS) Mitigation Area has been within the draft Order limits to: Provide the area required for a habitat movement corridor. Include land required for ‘The Hill’ which will provide both EPS and Reprovided Public Open Space (RPOS) land. Provide space required for wildlife crossings below the A4 (underpass) and for the Green Bridge linking Colnbrook to the Landfill Site at the Horton Brook. …

4. …

Land at Arthur Jacobs Local Nature Reserve, Colne Valley will no longer be used for Heathrow expansion. …

5. …

Colnbrook Primary School has been included within the draft Order Limits to allow us to deliver mitigation measures, such as noise insulation, if required. …

6. …

In response to feedback from statutory consultees we have refined the river habitat proposals on Colne Brook and identified the need to purchase additional land to enable the mitigation works. These changes will support compliance with Water Framework Directive requirements arising from expansion. …

7. …

Additional areas within the draft Order limits have been included for utility diversions. This includes providing the required space for undergrounding of the 275kV Overhead Line (OHL) diversion. …

8. …

The draft Order limits have been amended to include: Additional land at the new Colnbrook Roundabout, required to allow for the proposed Green Loop connectivity to Rudsworth Close and heritage assets. Parts of Colnbrook Village Conservation Area to allow potential mitigation and offsetting measures to be developed further through engagement with Historic England and other stakeholders. …

9. …

Vicarage Way Children’s Centre has been included within the draft Order Limits to allow us to deliver mitigation measures, such as noise insulation, if required. …

10. …

The European Protected Species (EPS) mitigation area at Colnbrook has been expanded in the draft Order limits to include improvements to the existing lakes and additional habitat provision to replace the losses at Old Slade Lake. …
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Colnbrook, Poyle and Brands Hill proposed changes. …



11 In response to stakeholder feedback, the draft Order limits have been 
amended to:

• Include additional land at Poyle Poplars, required to enable the  
proposed Green Loop to improve connectivity between green spaces.

• Incorporate a small parcel of land in Poyle and Stanwell to provide a  
safe active travel crossing of Stanwell Road.

• To include the road and space to the back of the footways along  
Poyle Road to enable cycle lanes to be created along the road.

• To include an additional direct route for the Active Green Network 
crossing the M25, at Junction 14.

12 Part of the existing Pippins Park is impacted by the diverted A3044 
Stanwell Moor Road. The draft Order limits have been amended to include 
land for the reinstated and relocated Pippins Park to the east of its current 
location. This would include relocation and reprovision of the basketball 
court and tennis court to the eastern side of the park.

13 Since the Airport Expansion Consultation in 2019, further engagement has 
been undertaken with Heathrow Special Needs Centre (HSNC). This has 
resulted in an additional area (approximately 31%) increase from the area 
initially considered being added to the Order limits. This would allow for 
the provision of a modern, like-for-like facility.

14 Following engagement with statutory stakeholders, including Slough 
Borough Council, the diverted A3044 has now been changed to a dual 
carriageway with two lanes in each direction, one being a dedicated bus 
lane in each direction.

Item What is the change and why has the change been made?

15 Pippins Primary School has been included within the draft Order Limits 
to allow us to deliver mitigation measures, such as noise insulation, if 
required.

16 Since the Airport Expansion Consultation in 2019, we have been working 
to refine and improve our land use proposals. An area of commercial units 
west of Elbow Meadow is no longer required for Heathrow expansion.

17 Since the Airport Expansion Consultation (June 2019) further design 
work has been undertaken on the proposed diversion of the A3044 and 
M25 J14/J14a. As a result of this work, land at the hotel adjacent to J14 
(currently operated by Ibis) is no longer required. An option to reduce land 
take further at Staines Moor SSSI is also being considered.

18 A Batching Facility is intended for this location for works related to 
Heathrow expansion.

19 In response to feedback from statutory stakeholders, we propose further 
improvements around Elbow Meadow. This change will improve flood risk 
mitigation and improve riverine habitats.

20 In response to the draft Heathrow Expansion National Policy Statement 
and stakeholder feedback, minor amendments will be made to exisiting 
rail infrastructure at the current Colnbrook Logistics Centre (CLC) to 
support rail movement for materials into and out of site. This facility will be 
available early in the programme and maintained up to M25 construction.
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Table.
Item. …

What is the change and why has the change been made? …

11. …

In response to stakeholder feedback, the draft Order limits have been amended to: Include additional land at Poyle Poplars, required to enable the proposed Green Loop to improve connectivity between green spaces. Incorporate a small parcel of land in Poyle and Stanwell to provide a safe active travel crossing of Stanwell Road. To include the road and space to the back of the footways along Poyle Road to enable cycle lanes to be created along the road. To include an additional direct route for the Active Green Network crossing the M25, at Junction 14. …

12. …

Part of the existing Pippins Park is impacted by the diverted A3044 Stanwell Moor Road. The draft Order limits have been amended to include land for the reinstated and relocated Pippins Park to the east of its current location. This would include relocation and reprovision of the basketball court and tennis court to the eastern side of the park. …

13. …

Since the Airport Expansion Consultation in 2019, further engagement has been undertaken with Heathrow Special Needs Centre (HSNC). This has resulted in an additional area (approximately 31%) increase from the area initially considered being added to the Order limits. This would allow for the provision of a modern, like-for-like facility. …

14. …

Following engagement with statutory stakeholders, including Slough Borough Council, the diverted A3044 has now been changed to a dual carriageway with two lanes in each direction, one being a dedicated bus lane in each direction. …

15. …

Pippins Primary School has been included within the draft Order Limits to allow us to deliver mitigation measures, such as noise insulation, if required. …

16. …

Since the Airport Expansion Consultation in 2019, we have been working to refine and improve our land use proposals. An area of commercial units west of Elbow Meadow is no longer required for Heathrow expansion. …

17. …

Since the Airport Expansion Consultation (June 2019) further design work has been undertaken on the proposed diversion of the A3044 and M25 J14/J14a. As a result of this work, land at the hotel adjacent to J14 (currently operated by Ibis) is no longer required. An option to reduce land take further at Staines Moor SSSI is also being considered. …

18. …

A Batching Facility is intended for this location for works related to Heathrow expansion. …

19. …

In response to feedback from statutory stakeholders, we propose further improvements around Elbow Meadow. This change will improve flood risk mitigation and improve riverine habitats. …

20. …

In response to the draft Heathrow Expansion National Policy Statement and stakeholder feedback, minor amendments will be made to exisiting rail infrastructure at the current Colnbrook Logistics Centre (CLC) to support rail movement for materials into and out of site. This facility will be available early in the programme and maintained up to M25 construction. …



2.10 OUR PROPOSED SCHEME

The plan opposite shows the whole of the 
proposals for Heathrow expansion to give 
you context for the effects on Colnbrook, 
Poyle and Brands Hill.

Alongside substantial technical design work, our 
latest proposals have been shaped by consultations 
undertaken in 2018 and 2019 and extensive 
engagement over several years. The proposed scheme 
is comprehensive and includes the development of 
the entire airport, including road, rail and passenger 
interchange infrastructure, and includes responsible 
proposals for environmental measures to mitigate any 
potential effects.

We are seeking comments on these proposals and 
will use this feedback to finalise the scheme over the 
coming months before submitting our application for a 
Development Consent Order.
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2 point 10. Our proposed scheme. …

The plan opposite shows the whole of the proposals for Heathrow expansion to give you context for the effects on Colnbrook, Poyle and Brands Hill.

Alongside substantial technical design work, our latest proposals have been shaped by consultations undertaken in 2018 and 2019 and extensive engagement over several years. The proposed scheme is comprehensive and includes the development of the entire airport, including road, rail and passenger interchange infrastructure, and includes responsible proposals for environmental measures to mitigate any potential effects.

We are seeking comments on these proposals and will use this feedback to finalise the scheme over the coming months before submitting our application for a Development Consent Order.

Your views. …

We welcome your views, especially in relation to  
the changes we have made to our proposals since 
we consulted in 2019. 

Please see Chapter 7 ‘Have your say’ for details 
on how to provide your comments.

YOUR VIEWS
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Proposed Scheme Illustrative Diagram. …
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3 point 0. Property and compensation policies. …



Aerial visualisation of our proposed scheme

                   

Aerial visualisation of our proposed scheme.
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3 point 1. Land and property proposals. …

Heathrow is continuing to develop its residential property compensation schemes for residents affected by expansion.

The area required for Heathrow’s proposed expansion is known as the Compulsory Purchase Zone (CPZ). It includes properties in Longford, Harmondsworth, Sipson and Elbow Meadow in Colnbrook.

These are properties Heathrow would need to purchase for the proposed expansion and for which Heathrow would seek powers under the Development Consent Order (DCO) to purchase compulsorily, if necessary. Compulsory Purchase is the legal process that may be used to purchase properties. Our preference is always to reach agreement directly with property owners wherever possible.

Heathrow has developed a discretionary enhanced compensation offer where we would purchase eligible properties for the unaffected open market value plus a home loss payment of 25%.

Heathrow wrote to homeowners, landlords and tenants in the CPZ in March 2026 to confirm that their property falls within the CPZ.

3.1 LAND AND PROPERTY PROPOSALS

Heathrow is continuing to develop its 
residential property compensation schemes 
for residents affected by expansion.

The area required for Heathrow’s proposed expansion 
is known as the Compulsory Purchase Zone (CPZ). It 
includes properties in Longford, Harmondsworth, Sipson 
and Elbow Meadow in Colnbrook. 

These are properties Heathrow would need to purchase 
for the proposed expansion and for which Heathrow 
would seek powers under the Development Consent 
Order (DCO) to purchase compulsorily, if necessary. 
Compulsory Purchase is the legal process that may be 
used to purchase properties. Our preference is always  
to reach agreement directly with property owners 
wherever possible.

Heathrow has developed a discretionary enhanced 
compensation offer where we would purchase eligible 
properties for the unaffected open market value plus a 
home loss payment of 25%.

Heathrow wrote to homeowners, landlords and tenants 
in the CPZ in March 2026 to confirm that their property 
falls within the CPZ.

Compulsory purchase zone, wider property offer zone and draft Order limits

Harlington
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North 
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Draft Development Consent Order limits 
with optionality

Compulsory Purchase Zone (CPZ)

Wider Property Offer Zone (WPOZ)
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Compulsory purchase zone, wider property offer zone and draft Order limits. …



We recognise that there are people who own and 
occupy properties outside of the CPZ but are near to 
the proposed extension to the airport and would be 
affected by our activities. This area is known as the 
Wider Property Offer Zone (WPOZ).

Properties in the WPOZ are not required for expansion, 
however we recognise that some residents may wish 
to sell their property to Heathrow. If your property is 
within this zone, you may also be eligible for a home loss 
payment of 25%.

In Colnbrook on Elbow Meadow there are 16 residential 
properties that are within the CPZ. All remaining 
residential properties in Colnbrook, Poyle and Brands Hill 
are within the WPOZ.

Following the consultation, Heathrow will carefully 
review all feedback received before finalising the 
policies. Further information will then be provided on 
the launch of the Home Relocation Support Service, 
including a timetable for applications to future property 
compensation schemes.

The Home Relocation Support Service will provide 
support and guidance to homeowners, who choose to 
sell their home to Heathrow. It will also provide support 
and guidance to landlords who sell their property to 
Heathrow and to their tenants. Heathrow recognises 
that uncertainty about the future of a home can be 
difficult and remains committed to supporting those 
who will be affected by the proposals.

YOUR WELLBEING SUPPORT SERVICE

People living within the CPZ will soon have access 
to Your Wellbeing Support Service. This is a free 
and confidential service, completely independent of 
Heathrow and delivered by qualified wellbeing and 
mental health professionals.
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We recognise that there are people who own and occupy properties outside of the CPZ but are near to the proposed extension to the airport and would be affected by our activities. This area is known as the Wider Property Offer Zone (WPOZ).

Properties in the WPOZ are not required for expansion, however we recognise that some residents may wish to sell their property to Heathrow. If your property is within this zone, you may also be eligible for a home loss payment of 25%.

In Colnbrook on Elbow Meadow there are 16 residential properties that are within the CPZ. All remaining residential properties in Colnbrook, Poyle and Brands Hill are within the WPOZ.

Following the consultation, Heathrow will carefully review all feedback received before finalising the policies. Further information will then be provided on the launch of the Home Relocation Support Service, including a timetable for applications to future property compensation schemes.

The Home Relocation Support Service will provide support and guidance to homeowners, who choose to sell their home to Heathrow. It will also provide support and guidance to landlords who sell their property to Heathrow and to their tenants. Heathrow recognises that uncertainty about the future of a home can be difficult and remains committed to supporting those who will be affected by the proposals.

Your wellbeing support service. …

People living within the CPZ will soon have access to Your Wellbeing Support Service. This is a free and confidential service, completely independent of Heathrow and delivered by qualified wellbeing and mental health professionals.

Finding out more. …

More detailed information on property, land and 
compensation policies, please refer to our Property 
Policies Information Paper. For questions about 
the proposed property compensation schemes 
or to discuss individual circumstances, you can 
also speak to our team at consultation events, or 
contact Heathrow on 0800 307 7996 or email 
communityrelations@heathrow.com. 

FINDING OUT MORE
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We know that noise is one of the most 
important issues for those living in 
communities near to Heathrow. 

The expansion would lead to an increase in noise from 
aircraft, construction and alterations to roads and 
railways. We recognise that this increase in noise may 
cause negative effects on these communities, and we 
have therefore created a new package of Noise and 
Vortex Schemes to mitigate this impact. These policies 
include schemes for those impacted by aircraft noise, 
construction noise, surface access (road and rail) noise, 
and a combination of these sources. Our proposals 
have been developed in accordance with current UK 
Government policy. Eligibility for the different schemes 
will be informed by noise levels which are defined to 
meet Government policy and the airport’s commitments. 
These threshold levels are set out in Section 4.2 of the 
Noise Insulation Policy. 

It is intended that the Noise and Vortex schemes would 
be made available before the operational impact occurs 
as a result of Heathrow expansion. We plan to prioritise 
providing insulation for eligible residential properties 
that would be exposed to the highest noise levels and 
that are already exposed to similar noise from existing 
Heathrow operations. Properties expected to be exposed 
to early construction noise as well as existing high levels 
of aircraft noise will also be prioritised. If the DCO is 
approved, we would prioritise those forecast to be newly 
exposed to high levels of construction, road and rail 
traffic and aircraft noise. 

Residential and community building owners identified 
as being within the area exposed to the relevant noise 
threshold for each scheme would be contacted and 
invited to apply for the schemes when they become 
available. We would continue to use our existing 
insulation scheme engagement methods to ensure 
property owners are aware of their eligibility and are 
encouraged to apply. A dedicated support team would 
be provided to assist applicants throughout the process, 
including investigation of complaints during and after 
completion.

The schemes would remain open until they cease to be 
relevant (for example, at the end of the construction 
period for the construction noise insulation).

3.2 NOISE INSULATION PROPOSALS
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3 point 2. Noise insulation proposals. …

We know that noise is one of the most important issues for those living in communities near to Heathrow.

The expansion would lead to an increase in noise from aircraft, construction and alterations to roads and railways. We recognise that this increase in noise may cause negative effects on these communities, and we have therefore created a new package of Noise and Vortex Schemes to mitigate this impact. These policies include schemes for those impacted by aircraft noise, construction noise, surface access (road and rail) noise, and a combination of these sources. Our proposals have been developed in accordance with current UK Government policy. Eligibility for the different schemes will be informed by noise levels which are defined to meet Government policy and the airport’s commitments. These threshold levels are set out in Section 4.2 of the Noise Insulation Policy.

It is intended that the Noise and Vortex schemes would be made available before the operational impact occurs as a result of Heathrow expansion. We plan to prioritise providing insulation for eligible residential properties that would be exposed to the highest noise levels and that are already exposed to similar noise from existing Heathrow operations. Properties expected to be exposed to early construction noise as well as existing high levels of aircraft noise will also be prioritised. If the DCO is approved, we would prioritise those forecast to be newly exposed to high levels of construction, road and rail traffic and aircraft noise.

Table.

Noise Source
…

Schemes
…

Description
…

Aircraft
…

Residential Insulation  
Scheme - Fully Funded

…

Full insulation for habitable rooms with acoustic glazing, upgraded 
external doors, possible ceiling or loft works, and suitable ventilation.

…

Residential Insulation  
Scheme - Contribution

…

£3000 contribution toward windows, external doors,  
or ventilation.

…

Community Buildings Noise 
Insulation Scheme

…

Provision of replacement acoustic double glazing or secondary glazing, 
external doors and ventilation.

…

Quieter Relocation Scheme
…

People who meet the criteria can get financial assistance with the  
costs of moving.

…

Vortex Impact and Prevention 
Scheme

…

Repair and protection of property roofs due to turbulence generated by 
aircraft.

…

Road
…

Residential Insulation  
Scheme - Road

…

Acoustic double glazing with acoustic ventilation or secondary glazing. 
External doors replaced if exposed.

…

Rail
…

Residential Insulation  
Scheme - Rail

…

Same treatments as road. Works applied only to the facade facing 
the source.

…

Construction
…

Residential Insulation  
Scheme - Construction

…

Same treatments as road. Works applied only to the facade facing 
the source.

…

Temporary Home Relocation 
Scheme - Construction

…

Provision of temporary accommodation for those most impacted 
by short term construction noise.

…

For further information on noise and vortex policies, 
please refer to our Noise Insulation Policy.

FURTHER READING
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Residential and community building owners identified as being within the area exposed to the relevant noise threshold for each scheme would be contacted and invited to apply for the schemes when they become available. We would continue to use our existing insulation scheme engagement methods to ensure property owners are aware of their eligibility and are encouraged to apply. A dedicated support team would be provided to assist applicants throughout the process, including investigation of complaints during and after completion. The schemes would remain open until they cease to be relevant (for example, at the end of the construction period for the construction noise insulation).

Further reading. …

For further information on noise and vortex policies, please refer to our Noise Insulation Policy.



3.3 COMMUNITY COMPENSATION FUND

The Community Compensation Fund is 
money dedicated to supporting community 
projects. We first consulted on the 
Community Compensation Fund during our 
2019 Airport Expansion Consultation. Since 
then, we have taken your feedback into 
account and developed our approach.

Our environmental assessments and surveys will help us 
understand the likely impacts of expansion and identify 
mitigations needed to avoid, minimise and manage 
them. However, some impacts may remain, including 
those which are harder to measure now, such as day-to-
day disruption, changes in how people experience where 
they live or impacts that only become clear over time. 

To make sure the Community Compensation Fund is 
spent in the right way, we would establish clear criteria 
to guide funding and the projects it will fund. At its 
core, the Fund is to support communities affected by 
expansion. Any project funded would therefore need 
to show that it supports this purpose in a clear and 
meaningful way.

In this consultation, we are particularly seeking your 
views on several areas in relation to the Community 
Compensation Fund including how, where and when 
the fund could be used, what it should be called, its 
size and how it could be paid for, and how it could be 
implemented, monitored and reviewed over time. 
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3 point 3. Community Compensation Fund. …

The Community Compensation Fund is money dedicated to supporting community projects. We first consulted on the Community Compensation Fund during our 2019 Airport Expansion Consultation. Since then, we have taken your feedback into account and developed our approach.

Our environmental assessments and surveys will help us understand the likely impacts of expansion and identify mitigations needed to avoid, minimise and manage them. However, some impacts may remain, including those which are harder to measure now, such as day-to-day disruption, changes in how people experience where they live or impacts that only become clear over time.

To make sure the Community Compensation Fund is spent in the right way, we would establish clear criteria to guide funding and the projects it will fund. At its core, the Fund is to support communities affected by expansion. Any project funded would therefore need to show that it supports this purpose in a clear and meaningful way.

In this consultation, we are particularly seeking your views on several areas in relation to the Community Compensation Fund including how, where and when the fund could be used, what it should be called, its size and how it could be paid for, and how it could be implemented, monitored and reviewed over time.

Further reading. …

For further information, please see the Community Compensation Fund document.

For further information, please see the  
Community Compensation Fund document.

FURTHER READING
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3.4 COMPENSATION FOR COMMERCIAL PROPERTIES 

If your business operates from a property that is required for the project, you may be eligible for compensation and support to help 
you relocate and continue operating. This may include financial compensation, reimbursement of relocation costs, and assistance with 
identifying alternative business premises.

We understand that uncertainty about the future of 
your business can be difficult. Relocating commercial 
operations can be complex and may affect your staff, 
customers, and day-to-day activities. We are committed 
to work with business owners and occupiers throughout 
the process to provide clear information, early 
engagement, and appropriate support.

Wherever practicable, Heathrow would seek to purchase 
commercial properties by agreement rather than 
through compulsory purchase. We expect businesses 
to be able to continue operating while the planning 
process progresses, and we would work with affected 
businesses to plan relocations well in advance to 
minimise disruption.

For eligible small commercial properties located within 
the area required for the project, Heathrow may offer 
an enhanced compensation package as an alternative 
to compensation under the statutory compensation 
framework. Qualifying businesses may be entitled to:

• The unaffected open market value of their property 
(excluding development value).

• An additional loss payment equivalent to 25% of the 
unaffected market value.

• Reimbursement of reasonable costs associated with 
purchasing replacement premises, including Stamp 
Duty, legal fees and agents’ fees.

• Reimbursement of eligible relocation and  
disturbance costs.

Enhanced compensation is intended to provide support 
above the standard statutory arrangements and help 
businesses relocate successfully. In some circumstances, 
Heathrow may also consider providing financial 
assistance before purchasing your property to support 
essential relocation activities and help maintain business 
continuity. Any such support would be considered on a 
case-by-case basis and subject to agreement.

In addition to compensation, Heathrow would provide 
support services to businesses affected by the project. 
This may include:

• Clear and accessible information about compensation 
and relocation options.

• Opportunities to discuss individual business 
requirements with dedicated property and business 
support teams.

• Assistance in planning business relocations and 
future operations.

• Information on available commercial premises through 
a property market monitoring service.

• Additional engagement for businesses with complex 
relocation requirements that may require longer  
lead-in times.

Eligibility for enhanced compensation would depend 
on individual circumstances, including the nature of 
the property interest held, the location of the property, 
and compliance with the criteria set out in Heathrow’s 
policies. If your business does not qualify for enhanced 
compensation, you may still be entitled to compensation 
under the statutory compensation framework.

We recognise that no two businesses are the same.  
We will work closely with affected owners and  
occupiers to explain what applies to their circumstances, 
what compensation and support may be available,  
and how we can help support a smooth transition  
to new premises.
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3 point 4. Compensation for commercial properties. …

If your business operates from a property that is required for the project, you may be eligible for compensation and support to help you relocate and continue operating. This may include financial compensation, reimbursement of relocation costs, and assistance with identifying alternative business premises.

We understand that uncertainty about the future of your business can be difficult. Relocating commercial operations can be complex and may affect your staff, customers, and day-to-day activities. We are committed to work with business owners and occupiers throughout the process to provide clear information, early engagement, and appropriate support.

Wherever practicable, Heathrow would seek to purchase commercial properties by agreement rather than through compulsory purchase. We expect businesses to be able to continue operating while the planning process progresses, and we would work with affected businesses to plan relocations well in advance to minimise disruption.

For eligible small commercial properties located within the area required for the project, Heathrow may offer an enhanced compensation package as an alternative to compensation under the statutory compensation framework. Qualifying businesses may be entitled to:

The unaffected open market value of their property (excluding development value).

An additional loss payment equivalent to 25% of the unaffected market value.

Reimbursement of reasonable costs associated with purchasing replacement premises, including Stamp Duty, legal fees and agents’ fees.

Reimbursement of eligible relocation and disturbance costs.

Enhanced compensation is intended to provide support above the standard statutory arrangements and help businesses relocate successfully. In some circumstances, Heathrow may also consider providing financial assistance before purchasing your property to support essential relocation activities and help maintain business continuity. Any such support would be considered on a case-by-case basis and subject to agreement.

In addition to compensation, Heathrow would provide support services to businesses affected by the project. This may include:

Clear and accessible information about compensation and relocation options.

Opportunities to discuss individual business requirements with dedicated property and business support teams.

Assistance in planning business relocations and future operations.

Information on available commercial premises through a property market monitoring service.

Additional engagement for businesses with complex relocation requirements that may require longer lead-in times.

Eligibility for enhanced compensation would depend on individual circumstances, including the nature of the property interest held, the location of the property, and compliance with the criteria set out in Heathrow’s policies. If your business does not qualify for enhanced compensation, you may still be entitled to compensation under the statutory compensation framework.

We recognise that no two businesses are the same. We will work closely with affected owners and occupiers to explain what applies to their circumstances, what compensation and support may be available, and how we can help support a smooth transition to new premises.



3.5 ADDITIONAL SUPPORT AND ADVICE

We know that everyone’s situation is 
different, and that this process could affect 
people in different ways.

Alongside financial compensation, we would offer 
wider support to residents, businesses and community 
organisations, including:

• A dedicated contact to guide you through each step 
of the process.

• Opportunities for one-to-one conversations to talk 
through your situation.

• Access to further information, advice and support 
services where needed.

Our aim is for you to feel informed, supported and able 
to ask questions at any stage. We are here to listen 
and to help you navigate what we understand is a very 
significant and personal change.
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3 point 5. Additional support and advice. …

We know that everyone’s situation is different, and that this process could affect people in different ways.

Alongside financial compensation, we would offer wider support to residents, businesses and community organisations, including:

A dedicated contact to guide you through each step of the process.

Opportunities for one-to-one conversations to talk through your situation.

Access to further information, advice and support services where needed.

Our aim is for you to feel informed, supported and able to ask questions at any stage. We are here to listen and to help you navigate what we understand is a very significant and personal change.

Further reading. …

For further information on property, land and compensation policies, please refer to our Property Policies Information Paper and Residential Property Policies Explained brochure.

Questions. …

For questions about the proposed property 
compensation schemes or to discuss individual 
circumstances, you can also speak to our team  
at consultation events, or contact Heathrow  
on 0800 307 7996 or email  
communityrelations@heathrow.com 

QUESTIONS

People living within the Compulsory Purchase Zone 
(CPZ) will soon have access to Your Wellbeing 
Support Service.

This is a free and confidential service, completely 
independent of Heathrow and delivered by qualified 
wellbeing and mental health professionals.

YOUR WELLBEING SUPPORT SERVICE

For further information on property, land and 
compensation policies, please refer to our  
Property Policies Information Paper and 
Residential Property Policies Explained 
brochure.

FURTHER READING
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Your wellbeing support service. …

People living within the Compulsory Purchase Zone (CPZ) will soon have access to Your Wellbeing Support Service.

This is a free and confidential service, completely independent of Heathrow and delivered by qualified wellbeing and mental health professionals.

mailto:communityrelations@heathrow.com


We recognise that the scale of construction activities required 
to deliver the Heathrow expansion would cause interruptions 
and inconveniences to surrounding local communities. 

Some construction activities may take place overnight, as 
well as during the day. It is therefore important that negative 
environmental effects are controlled, reduced and mitigated as 
far as practicable during this period. 

This section provides an overview of the types of construction 
activity that could take place near Colnbrook, Poyle and  
Brands Hill and what this might mean for you.

4.0  

How we would build it

CONSTRUCTION PHRASES USED IN THIS CHAPTER

Batching plant  
A facility where raw materials are  
mixed and prepared.

Borrow pits/backfilling works 
An area where materials are extracted,  
which are then filled back in.

Drainage attenuation area 
A place where excess rainwater can  
be stored and released slowly to  
avoid flooding.

Earthworks  
Works to prepare the ground  
for construction.

Stockpile works 
Temporary storage of materials in piles 
which would be used for later use.

Thermal store 
Where heat is stored for later use.

Trial trenching 
Digging shallow trenches to evaluate  
the archaeological potential of an area.
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4 point 0. How we would build it. …

We recognise that the scale of construction activities required to deliver the Heathrow expansion would cause interruptions and inconveniences to surrounding local communities.

Some construction activities may take place overnight, as well as during the day. It is therefore important that negative environmental effects are controlled, reduced and mitigated as far as practicable during this period.

This section provides an overview of the types of construction activity that could take place near Colnbrook, Poyle and Brands Hill and what this might mean for you.

Construction phrases used in this chapter. …

Batching plant. … A facility where raw materials are mixed and prepared.

Borrow pits/backfilling works. … An area where materials are extracted, which are then filled back in.

Drainage attenuation area. … A place where excess rainwater can be stored and released slowly to avoid flooding.

Earthworks. … Works to prepare the ground for construction.

Stockpile works. … Temporary storage of materials in piles which would be used for later use.

Thermal store. … Where heat is stored for later use.

Trial trenching. … Digging shallow trenches to evaluate the archaeological potential of an area.
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4.1  CONSTRUCTION IN COLNBROOK AND POYLE (NORTH),  
BRANDS HILL AND POYLE (SOUTH)

This section sets out what would happen 
around Colnbrook and the north part of Poyle 
at each phase of construction.

Construction activities in this area would 
include the delivery of several new, realigned 
and diverted roads, including the M25, A4 
and A3044, the diversion of watercourses, 
and the construction of flood storage areas. 

Development and enhancement of public green spaces 
would also be undertaken. The extent and intensity of 
construction and associated support activities would vary 
throughout the construction programme. Peak activity is 
expected to occur during Phase 0 and early in Phase 1. 

The area contains several Construction Support 
Sites (CSS). These sites would provide worker welfare 
and office facilities, together with car and lorry 
parking. As well as material laydown and storage, the 
Construction Support Sites would facilitate the delivery 
of the third runway, the A3044 and A4 diversions, and 
other construction activities in the northern and western 
parts of the airport. The area also includes the proposed 
Rail Facility.

In reviewing construction activities in this area: 

• The duration and cumulative effects of the activities 
has been carefully considered.

• The layout of CSS have been reviewed to minimise 
impacts on residents and green buffers incorporating 
vegetation and planting would be created, where 
required.

• Noise insulation would be made available for homes, 
businesses, schools and other community buildings 
that may be affected by new noise impacts .

• Mitigation measures have been identified to control 
activities, define access points/vehicle routes and 
implement physical measures to minimise impacts.

INDICATIVE TIMELINE OF CONSTRUCTION

The construction timeline for activities expected to occur 
in the Colnbrook, Poyle and Brands Hill area is shown in 
the diagram below.
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4 point 1. Construction in Colnbrook and Poyle (north), Brands Hill and Poyle (south). …

This section sets out what would happen around Colnbrook and the north part of Poyle at each phase of construction.

Construction activities in this area would include the delivery of several new, realigned and diverted roads, including the M25, A4 and A3044, the diversion of watercourses, and the construction of flood storage areas.

Development and enhancement of public green spaces would also be undertaken. The extent and intensity of construction and associated support activities would vary throughout the construction programme. Peak activity is expected to occur during Phase 0 and early in Phase 1.

The area contains several Construction Support Sites (CSS). These sites would provide worker welfare and office facilities, together with car and lorry parking. As well as material laydown and storage, the Construction Support Sites would facilitate the delivery of the third runway, the A3044 and A4 diversions, and other construction activities in the northern and western parts of the airport. The area also includes the proposed Rail Facility.

In reviewing construction activities in this area:

The duration and cumulative effects of the activities has been carefully considered.

The layout of CSS have been reviewed to minimise impacts on residents and green buffers incorporating vegetation and planting would be created, where required.

Noise insulation would be made available for homes, businesses, schools and other community buildings that may be affected by new noise impacts.

Mitigation measures have been identified to control activities, define access points/vehicle routes and implement physical measures to minimise impacts.

Indicative timeline of construction. …

The construction timeline for activities expected to occur in the Colnbrook, Poyle and Brands Hill area is shown in the diagram below.

Diagram. Estimated years from DCO consent. Phase 0. 0 to 3 years. Phase 1. 3 to 10 years. Phase 2. 10 to 15 years. Phase 3. 15 to 20 years. Phase 4. 20 to 25 years. Colnbrook and Poyle (North). Phase 0. Initial works. Enabling works. Roads and river construction. Phase 1. Roads and river complete. Runway opening and M25 completion. Works complete. Brands Hill. Phase 0. Initial works. CSS operational. Phase 1. Runway opening. Phases 2 and 3. Works complete. Poyle (South). Phase 0. Initial works. Roads construction. Phase 1. A3044 completion. Runway opening. Works complete.
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Existing area. …

EXISTING AREA
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Brands Hill

Colnbrook Bypass

A4

Bath Road

Coln Industrial 
Estate

Pippins Park

Poyle Road

Bath Road

Bath Road

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Google Maps is a trademark of Google LLC

Colnbrook 
Recreation Ground
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PHASE 0 – INITIAL WORKS

Initial works would include setting up Construction Support Sites (CSS) and realigning utilities networks. Activities would also  
be carried out in specific areas to enable early planting and establishment of vegetation and trees.

1   An archaeological survey of the area would be 
undertaken to support the transition of the site 
to a future Construction Support Site (Airfield 
Northwest) and Rail Facility (RF01). Works would be 
protected by a temporary fence. 

2   The Horton Brook buffer would be established 
to protect the waterway. This would subdivide 
the CSS01 area. Vegetation would be planted to 
protect and enhance existing wildlife habitat. 

3   Existing trees and vegetation would be retained 
along the area’s edge.

4   An archaeological survey would be undertaken 
prior to CSS02 set up. At this stage, businesses and 
warehouses south of the Colnbrook Bypass would 
be demolished. Set up of the site would include 
site clearance, erection of hoarding and set up of 
site access and egress. To minimise construction 
traffic on local residential roads, vehicular access to 
the CSS would be off the Colnbrook Bypass (A4), 
using the existing Speedway Farm entrance. New 
sports courts would be built next to Pippins Park 
to replace the existing facilities which would be 
demolished.

5   A grassed mound would be created. This would 
help to screen views of construction and reduce 
noise for surrounding residents.

6   Residential properties on Elbow Meadow in Poyle, 
and the Galleymead Road Trading Estate site would 
be demolished (see Chapter 3).

7   A new utilities corridor would be established. A 
temporary fence would be built and a trench dug to 
accommodate the utilities. Works to the northern 
part would be prioritised.

8   Landscape and ecology works would commence 
to support the development of integrated green 
space and biodiversity provisions. Works would be 
undertaken to support bat, barn owl, reptiles and 
invertebrate habitats.

9   Works on the County ditch would be coordinated 
to maintain this as a water feature.

10   A new electrical substation area would be 
established. A hoarding would be built around 
this area to both screen works and secure the site 
through construction. 

11   We are working with the operators of the Lakeside 
Energy from Waste Facility to support them on 
relocations, the timings of the planning application 
to maintain continuity of services where practicable 
The Holcim sites would also be reconfigured as part 
of this scheme.

12   Heathrow Special Needs Centre construction 
would commence.

Phase 0

Initial  
works

Phase 0

Enabling  
works

Phase 0

Roads and rivers 
construction

Phase 1

Roads and 
rivers complete

Phase 1

Works  
complete

Phase 2 Phase 3 Phase 4Phase 1

Runway opening and 
M25 completion
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Phase 0 – initial works. …

Initial works would include setting up Construction Support Sites (CSS) and realigning utilities networks. Activities would also be carried out in specific areas to enable early planting and establishment of vegetation and trees.

1. An archaeological survey of the area would be undertaken to support the transition of the site to a future Construction Support Site (Airfield Northwest) and Rail Facility (RF01). Works would be protected by a temporary fence.

2. The Horton Brook buffer would be established to protect the waterway. This would subdivide the CSS01 area. Vegetation would be planted to protect and enhance existing wildlife habitat.

3. Existing trees and vegetation would be retained along the area’s edge.

4. An archaeological survey would be undertaken prior to CSS02 set up. At this stage, businesses and warehouses south of the Colnbrook Bypass would be demolished. Set up of the site would include site clearance, erection of hoarding and set up of site access and egress. To minimise construction traffic on local residential roads, vehicular access to the CSS would be off the Colnbrook Bypass (A4), using the existing Speedway Farm entrance. New sports courts would be built next to Pippins Park to replace the existing facilities which would be demolished.

5. A grassed mound would be created. This would help to screen views of construction and reduce noise for surrounding residents.

6. Residential properties on Elbow Meadow in Poyle, and the Galleymead Road Trading Estate site would be demolished (see Chapter 3).

7. A new utilities corridor would be established. A temporary fence would be built and a trench dug to accommodate the utilities. Works to the northern part would be prioritised.

8. Landscape and ecology works would commence to support the development of integrated green space and biodiversity provisions. Works would be undertaken to support bat, barn owl, reptiles and invertebrate habitats.

9. Works on the County ditch would be coordinated to maintain this as a water feature.

10. A new electrical substation area would be established. A hoarding would be built around this area to both screen works and secure the site through construction.

11. We are working with the operators of the Lakeside Energy from Waste Facility to support them on relocations, the timings of the planning application to maintain continuity of services where practicable The Holcim sites would also be reconfigured as part of this scheme.

12. Heathrow Special Needs Centre construction would commence.
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PHASE 0 – ENABLING WORKS

Initial works would include setting up Construction Support Sites (CSS) and realigning utilities networks. Activities would also  
be carried out in specific areas to enable early planting and establishment of vegetation and trees.

1   Construction of the A3044 diversion and utilities 
corridor would begin, including the creating of an 
embankment. A new gas pipeline would be laid 
alongside the embankment.

2   The 1-1.5m high embankment would be created 
between the new A3044 and Colnbrook to 
support visual integration. This would be supported 
by a grassed buffer between the A3044 
construction and residential areas. This would act as 
a buffer to the local residents and the users of the 
Public Right of Way. Trees would be planted as early 
as possible. During construction Pippins Park would 
still be in use.

3   Construction Support Sites would be in use to 
support the construction of the A3044 highway 
diversion and earthworks balancing.

4   Infill would commence on the Colnbrook West 
Lake to form part of the future airfield platform.

5   The construction of new utilities under the 
green buffer would continue to the south. The 
methodology for these works would take the 
existing wooded area and waterbody into account.

6   The new electrical substation would be 
completed and would be fully functioning. 

7   A new Construction Support Site CSS01)would be 
constructed. This site would be used to support 
construction of M25, runway (western section) and 
the railhead.

8   Two new fuel receipt facilities would 
be constructed.

9   A sealing end compound would be constructed 
where overhead cables are transitioned from 
overground to underground. A hoarding would be 
created around this site whilst under construction, 
to be replaced with a permanent security fence 
around the facility.

10   Construction Support Site CSS13 would be 
constructed as a primary access compound for 
the expansion project.

11   Preparation works would commence for  
Colne Brook river diversions.

12   Heathrow Special Needs Centre would be 
completed and would be fully functioning.
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Phase 0 – enabling works. …

Initial works would include setting up Construction Support Sites (CSS) and realigning utilities networks. Activities would also be carried out in specific areas to enable early planting and establishment of vegetation and trees.

1. Construction of the A3044 diversion and utilities corridor would begin, including the creating of an embankment. A new gas pipeline would be laid alongside the embankment.

2. The 1 to 1.5m high embankment would be created between the new A3044 and Colnbrook to support visual integration. This would be supported by a grassed buffer between the A3044 construction and residential areas. This would act as a buffer to the local residents and the users of the Public Right of Way. Trees would be planted as early as possible. During construction Pippins Park would still be in use.

3. Construction Support Sites would be in use to support the construction of the A3044 highway diversion and earthworks balancing.

4. Infill would commence on the Colnbrook West Lake to form part of the future airfield platform.

5. The construction of new utilities under the green buffer would continue to the south. The methodology for these works would take the existing wooded area and waterbody into account.

6. The new electrical substation would be completed and would be fully functioning.

7. A new Construction Support Site CSS01)would be constructed. This site would be used to support construction of M25, runway (western section) and the railhead.

8. Two new fuel receipt facilities would be constructed.

9. A sealing end compound would be constructed where overhead cables are transitioned from overground to underground. A hoarding would be created around this site whilst under construction, to be replaced with a permanent security fence around the facility.

10. Construction Support Site CSS13 would be constructed as a primary access compound for the expansion project.

11. Preparation works would commence for Colne Brook river diversions.

12. Heathrow Special Needs Centre would be completed and would be fully functioning.
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PHASE 0 – ROADS AND RIVER CONSTRUCTION

The works to divert the Colne Brook would continue along with construction of footpaths and green areas. 
Construction of the diverted A4 and A3044 would continue. Construction of the diverted M25 would begin.

1   The diverted Colne Brook excavation and works 
would continue. Once completed the original Colne 
Brook channel would be removed.

2   Diverted A4 and roundabout construction 
would be underway, including the creation of 
embankments.

3   Diverted A3044 construction would continue, 
with asphalt being laid to create the carriageways 
and hard shoulders.

4   Construction of a new junction to connect 
Bath Road with the diverted A3044 would begin. 
The old Bath Road connection over the M25 would 
close.

5   Enabling works would begin to prepare for the 
construction of the realigned M25. 

6   The undergrounding of utilities would be 
completed and existing utilities decommissioned.

7   Construction Support Sites will be  
fully operational.

8   Construction Support Site (Airfield Northwest) 
would be constructed and made operational. This 
site would provide support for the M25 realignment 
and runway construction.

9   Potential freight forwarding facility.
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Phase 0 – roads and river construction. …

The works to divert the Colne Brook would continue along with construction of footpaths and green areas. Construction of the diverted A4 and A3044 would continue. Construction of the diverted M25 would begin.

1. The diverted Colne Brook excavation and works would continue. Once completed the original Colne Brook channel would be removed.

2. Diverted A4 and roundabout construction would be underway, including the creation of embankments.

3. Diverted A3044 construction would continue, with asphalt being laid to create the carriageways and hard shoulders.

4. Construction of a new junction to connect Bath Road with the diverted A3044 would begin. The old Bath Road connection over the M25 would close.

5. Enabling works would begin to prepare for the construction of the realigned M25.

6. The undergrounding of utilities would be completed and existing utilities decommissioned.

7. Construction Support Sites will be fully operational.

8. Construction Support Site (Airfield Northwest) would be constructed and made operational. This site would provide support for the M25 realignment and runway construction.

9. Potential freight forwarding facility.
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PHASE 1 – ROADS AND RIVER CONSTRUCTION COMPLETE

The M25 realignment is complete along with the new A4 alignment open to traffic and the Colne River diversion.

1   Diverted Colne Brook works would be 
completed. Its waters would be flowing and 
surrounding planting would be in place. Temporary 
fencing would be removed.

2  Diverted A4 will be completed and open to traffic

3   Diverted A4 would be completed and open to 
traffic.

4   Once the diverted A4 is open, the existing A4 
would be closed to traffic and demolished.

5   The existing fuel rail head, Waste Management 
Centre and Incinerator would be demolished to 
make way for the construction of the new runway.

6   New runway and taxiway construction would be 
underway with substantial earthworks to complete 
the activity taking place.

7   Construction Support Site facilities would be in 
operation to support ongoing construction works.

8   Potential freight forwarding facility.
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Phase 1 – roads and river construction complete. …

The M25 realignment is complete along with the new A4 alignment open to traffic and the Colne River diversion.

1. Diverted Colne Brook works would be completed. Its waters would be flowing and surrounding planting would be in place. Temporary fencing would be removed.

2. Diverted A4 will be completed and open to traffic.

3. Diverted A4 would be completed and open to traffic.

4. Once the diverted A4 is open, the existing A4 would be closed to traffic and demolished.

5. The existing fuel rail head, Waste Management Centre and Incinerator would be demolished to make way for the construction of the new runway.

6. New runway and taxiway construction would be underway with substantial earthworks to complete the activity taking place.

7. Construction Support Site facilities would be in operation to support ongoing construction works.

8. Potential freight forwarding facility.
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PHASE 1  - RUNWAY OPENING AND M25 COMPLETION

Works to the electrical substation unit are complete and planting would screen the substation. 
The woodland and grassland habitat areas would be finished.

1   All public open spaces would be completed and 
open to the community.

2   Construction Support Sites remaining functional 
at this time would be closed.

3   The new airfield drainage and surface water 
treatment facilities would be constructed, 
including planting around it to manage run off 
from new hard surface areas associated with the 
expanded airport.

4   The realigned M25 landscaping works would  
be completed.

5   The new runway and associated taxiways 
would be completed and fully functioning.

6   The proposed Green Loop would be developed 
and pass through Colnbrook and Poyle following 
three active routes connecting to the north across 
the green bridge over the A4 and to the south to  
Stanwell Moor.

7   The Hill landscape feature would be completed.

8   Realigned M25 construction would be completed.
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Phase 1 - runway opening and M25 completion. …

Works to the electrical substation unit are complete and planting would screen the substation. The woodland and grassland habitat areas would be finished.

1. All public open spaces would be completed and open to the community.

2. Construction Support Sites remaining functional at this time would be closed.

3. The new airfield drainage and surface water treatment facilities would be constructed, including planting around it to manage run off from new hard surface areas associated with the expanded airport.

4. The realigned M25 landscaping works would be completed.

5. The new runway and associated taxiways would be completed and fully functioning.

6. The proposed Green Loop would be developed and pass through Colnbrook and Poyle following three active routes connecting to the north across the green bridge over the A4 and to the south to Stanwell Moor.

7. The Hill landscape feature would be completed.

8. Realigned M25 construction would be completed.
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PHASE 1 – WORKS COMPLETE

Works to the electrical substation unit would be completed and planting would screen the 
substation. The woodland and grassland habitat areas would be finished.

1   Construction Support Sites would be replaced 
with public open space. All environmental, 
ecological and community enhancement 
improvement and mitigation works around the 
new runway would be completed.
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Phase 1 – works complete. …

Works to the electrical substation unit would be completed and planting would screen the substation. The woodland and grassland habitat areas would be finished.

1. Construction Support Sites would be replaced with public open space. All environmental, ecological and community enhancement improvement and mitigation works around the new runway would be completed.
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BRANDS HILL

This section outlines the main construction 
activities proposed in the Brands Hill area. 
These would include the establishment and 
operation of Construction Support Sites (CSS), 
works to the A3044 and surrounding road 
network, diversion of the Horton Brook and 
Twin Rivers, utility works, and new rail and 
freight facilities.

Activity would be most intensive during Phase 0, when 
the two support sites would provide welfare, office, 
parking, stockpiling and contractor facilities, linked by 
a temporary bridge to reduce construction traffic on 
local roads. Works would also include improvements to 
M4 Junction 5, a new slip road, temporary A4/A3044 
diversions, utility diversions along Horton Lane, and 

construction of the railhead and freight forwarding 
facilities. The support sites would remain in use during 
Phase 1 before being removed in Phases 2–3 and 
replaced with public open space.

In reviewing construction activities in this area: 

• The layout and access arrangements for the 
Construction Support Sites have been developed to 
reduce construction traffic on local roads.

• Green buffers would be created around the 
Construction Support Sites and alongside nearby 
residential areas, businesses and Colnbrook 
Recreation Ground to help reduce visual and 
environmental effects.

• Existing public rights of way would be maintained 
where possible, including the Colnbrook Public Right 
of Way along Horton Brook, while replacement 
crossings and connections would be provided where 
required.

• Following construction, the support sites would 
be removed and converted to public open space, 
with environmental mitigation, habitat creation and 
green infrastructure forming part of the permanent 
landscape.

INDICATIVE TIMELINE OF CONSTRUCTION

The construction timeline for activities expected to occur 
in the Brands Hill area is shown in the diagram below.
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Brands Hill. …

This section outlines the main construction activities proposed in the Brands Hill area. These would include the establishment and operation of Construction Support Sites (CSS), works to the A3044 and surrounding road network, diversion of the Horton Brook and Twin Rivers, utility works, and new rail and freight facilities.

Activity would be most intensive during Phase 0, when the two support sites would provide welfare, office, parking, stockpiling and contractor facilities, linked by a temporary bridge to reduce construction traffic on local roads. Works would also include improvements to M4 Junction 5, a new slip road, temporary A4/A3044 diversions, utility diversions along Horton Lane, and construction of the railhead and freight forwarding facilities. The support sites would remain in use during Phase 1 before being removed in Phases 2 to 3 and replaced with public open space.

In reviewing construction activities in this area:

The layout and access arrangements for the Construction Support Sites have been developed to reduce construction traffic on local roads.

Green buffers would be created around the Construction Support Sites and alongside nearby residential areas, businesses and Colnbrook Recreation Ground to help reduce visual and environmental effects.

Existing public rights of way would be maintained where possible, including the Colnbrook Public Right of Way along Horton Brook, while replacement crossings and connections would be provided where required.

Following construction, the support sites would be removed and converted to public open space, with environmental mitigation, habitat creation and green infrastructure forming part of the permanent landscape.

Indicative timeline of construction. …

The construction timeline for activities expected to occur in the Brands Hill area is shown in the diagram below.

Diagram. Estimated years from DCO consent. Phase 0. 0 to 3 years. Phase 1. 3 to 10 years. Phase 2. 10 to 15 years. Phase 3. 15 to 20 years. Phase 4. 20 to 25 years. Colnbrook and Poyle (North). Phase 0. Initial works. Enabling works. Roads and river construction. Phase 1. Roads and river complete. Runway opening and M25 completion. Works complete. Brands Hill. Phase 0. Initial works. CSS operational. Phase 1. Runway opening. Phases 2 and 3. Works complete. Poyle (South). Phase 0. Initial works. Roads construction. Phase 1. A3044 completion. Runway opening. Works complete.
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PHASE 0 – ROAD CONSTRUCTION

The construction site for the electrical substation and grid point supply unit are being established and construction would start on the 
A3044. A diversion of the Wraysbury River and Twin Rivers would be undertaken to support future construction works.

1   Construction Support Site (CSS) CSS01 preparation 
between Brands Hill and Colnbrook would begin. 
Hoardings would be built around the area for 
safety and security. Any archaeological works that 
are needed would also take place at this stage. 
A vehicular access to the western half of the site 
would be built off the Colnbrook Bypass (A4). Some 
parts of CSS01 near Colnbrook would start to 
function, while we continue to prepare other parts. 
Early activities may include car parking and worker 
welfare.

2   The Horton Brook buffer would be established 
to protect the waterway. This would subdivide the 
CSS. Vegetation would be planted to protect and 
enhance existing wildlife habitat and provide habitat 
connectivity.

3   A green buffer, including planting, would be 
created around CSS13 to separate site activities 
from neighbouring homes, businesses and 
Colnbrook Recreation Ground.

4   To minimise construction traffic on local roads, 
access to the eastern side of CSS01 would be off 
the Colnbrook Bypass, using the existing Speedway 
Farm entrance.

5   Highway upgrades at Junction 5 M4 roundabout 
onto the A4 would commence (if traffic modelling 
shows they are required).

6   An additional CSS13 would be established north of 
Brands Hill. Hoardings would be built around the 
area for safety and security.

 6a   A new slip road off the M4 would be created, 
to allow construction vehicles access without 
adding congestion to surrounding local roads. 
An additional entrance would be established off 
Sutton Lane, for staff and emergency vehicles. 
All vehicles would exit onto Colnbrook  
Bypass (A4).

 6b   A temporary bridge would be added to the 
east of CSS13 to travel from CSS13 to the new 
railhead facility site, to cross over Horton Brook.

7   A green buffer would be created east of the site, 
to protect existing biodiversity. Planting would 
create areas for Great Crested Newts.

8   An additional green buffer would be created to 
the south of CSS13, adjacent to residential areas 
and public rights of way. The green buffer would 
comprise tree and shrub planting.

9   During construction, the existing Public Right of 
Way (PRoW) along Horton Brook would remain 
unaffected and open.

10   The undergrounding of utilities along Horton Lane 
would commence.

11   A sealing end compound would be constructed 
as part of the utilities works.

12   Construction would commence on the new  
railhead facility.
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Phase 0 – road construction. …

The construction site for the electrical substation and grid point supply unit are being established and construction would start on the A3044. A diversion of the Wraysbury River and Twin Rivers would be undertaken to support future construction works.

1. Construction Support Site (CSS) CSS01 preparation between Brands Hill and Colnbrook would begin. Hoardings would be built around the area for safety and security. Any archaeological works that are needed would also take place at this stage. A vehicular access to the western half of the site would be built off the Colnbrook Bypass (A4). Some parts of CSS01 near Colnbrook would start to function, while we continue to prepare other parts. Early activities may include car parking and worker welfare.

2. The Horton Brook buffer would be established to protect the waterway. This would subdivide the CSS. Vegetation would be planted to protect and enhance existing wildlife habitat and provide habitat connectivity.

3. A green buffer, including planting, would be created around CSS13 to separate site activities from neighbouring homes, businesses and Colnbrook Recreation Ground.

4. To minimise construction traffic on local roads, access to the eastern side of CSS01 would be off the Colnbrook Bypass, using the existing Speedway Farm entrance.

5. Highway upgrades at Junction 5 M4 roundabout onto the A4 would commence (if traffic modelling shows they are required).

6. An additional CSS13 would be established north of Brands Hill. Hoardings would be built around the area for safety and security.

6a. A new slip road off the M4 would be created, to allow construction vehicles access without adding congestion to surrounding local roads. An additional entrance would be established off Sutton Lane, for staff and emergency vehicles. All vehicles would exit onto Colnbrook Bypass (A4).

6b. A temporary bridge would be added to the east of CSS13 to travel from CSS13 to the new railhead facility site, to cross over Horton Brook.

7. A green buffer would be created east of the site, to protect existing biodiversity. Planting would create areas for Great Crested Newts.

8. An additional green buffer would be created to the south of CSS13, adjacent to residential areas and public rights of way. The green buffer would comprise tree and shrub planting.

9. During construction, the existing Public Right of Way (PRoW) along Horton Brook would remain unaffected and open.

10. The undergrounding of utilities along Horton Lane would commence.

11. A sealing end compound would be constructed as part of the utilities works.

12. Construction would commence on the new railhead facility.
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PHASE 0 – CSS OPERATIONAL

The Construction Support Sites (CSS) would be fully functioning and a 
number of road works would be underway in nearby areas.

1   Construction Support Site CSS01 south of 
Colnbrook Bypass would be completed. The site 
would be fully functioning. Activities may include 
worker welfare facilities, offices, car parking, bus 
parking and contractor compounds.

2   A new footbridge over the A4 would be 
constructed to support the safe movement of staff 
between sites.

3   Construction Support Site CSS13 north of 
Colnbrook Bypass would be completed. The 
site would be fully functioning. Activities may 
include vehicle parking, material consolidation and 
contractor compounds. A stockpile would also be 
located on this site.

4   Stockpiling would commence.

5   Highway improvements at Junction 5 would  
be completed.

6   A4 diversions intersecting with the existing A4 
would be completed.

7   A new freight forwarding facility may be 
constructed and made operational.

8   Construction of the new railhead facility would  
be completed.
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Phase 0 – CSS operational. …

The Construction Support Sites (CSS) would be fully functioning and a number of road works would be underway in nearby areas.

1. Construction Support Site CSS01 south of Colnbrook Bypass would be completed. The site would be fully functioning. Activities may include worker welfare facilities, offices, car parking, bus parking and contractor compounds.

2. A new footbridge over the A4 would be constructed to support the safe movement of staff between sites.

3. Construction Support Site CSS13 north of Colnbrook Bypass would be completed. The site would be fully functioning. Activities may include vehicle parking, material consolidation and contractor compounds. A stockpile would also be located on this site.

4. Stockpiling would commence.

5. Highway improvements at Junction 5 would be completed.

6. A4 diversions intersecting with the existing A4 would be completed.

7. A new freight forwarding facility may be constructed and made operational.

8. Construction of the new railhead facility would be completed.
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PHASE 1 – RUNWAY OPENING

The Construction Support Sites (CSS) would continue to operate and 
support construction works to the north east of the airport.

1   CSS would continue to be operational to support 
construction works.
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Phase 1 – runway opening. …

The Construction Support Sites (CSS) would continue to operate and support construction works to the north east of the airport.

1. CSS would continue to be operational to support construction works.
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PHASES 2-3 – WORKS COMPLETE

Former Construction Support Sites (CSS) would be replaced with public open space. All environmental mitigation and enhancement works 
around the new runway would be completed..

1   CSS sites would be removed and turned into 
public open space incorporating the hill feature.

2   A green bridge would be constructed over the A4 
to provide north/ south connectivity for wildlife and 
people and form part of the proposed Green Loop.
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Phases 2 to 3 – works complete. …

Former Construction Support Sites (CSS) would be replaced with public open space. All environmental mitigation and enhancement works around the new runway would be completed..

1. CSS sites would be removed and turned into public open space incorporating the hill feature.

2. A green bridge would be constructed over the A4 to provide north/ south connectivity for wildlife and people and form part of the proposed Green Loop.
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POYLE (SOUTH)

This section sets out what would happen 
in the Poyle (South) area at each phase of 
construction.

Construction activities in this area would include 
archaeological and habitat works, the establishment 
and operation of Construction Support Sites (CSS), 
construction of the new A3044, diversion of the 
Wraysbury River and Twin Rivers, utility works, and 
major changes to the M25 and Junction 14. 
Development and construction activity in the Poyle 
(South) area would begin during Phase 0 with 
archaeological surveys, habitat creation and preparation 
of CSS. The site would provide facilities for pre-assembly, 
testing, storage, contractor compounds, accommodation 
and parking, with access from the roundabout at Horton 
Road / Stanwell Road.

 

Road works would include construction of the new 
A3044, enlargement of Junction 14 of the M25, works 
to Junction 14a and construction of temporary slip roads 
to maintain access during the highway works.

Construction would also include diversion of the 
Wraysbury River and Twin Rivers and the realignment 
and undergrounding of utilities. During Phase 1, the 
diverted A3044 would become operational and works 
would progress to realign the M25 beneath the new 
runway. The electrical substation and grid supply point 
would also become operational. CSS would remain in 
use to support construction of the new terminal and 
airport-related facilities before being removed once 
works are completed and the land returned to its 
original state.

In reviewing construction activities in this area: 

• Archaeological surveys would be undertaken before 
and during early works, with temporary fencing used 
where required to protect areas under investigation.

• Habitat creation and biodiversity measures would be 
delivered, including new woodland, hedgerows, scrub 
planting and habitat features for species including 
bats, birds, water voles and badgers.

• Temporary road arrangements, including slip roads 
and junction works, would be used to maintain access 
while the M25 and associated highway infrastructure 
are reconstructed.

• Following construction, CSS would be removed and 
the site returned to its original state. 

INDICATIVE TIMELINE OF CONSTRUCTION

The construction timeline for activities expected to occur 
in the Poyle (South) area is shown in the diagram below.
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Poyle (south). …

This section sets out what would happen in the Poyle (South) area at each phase of construction.

Construction activities in this area would include archaeological and habitat works, the establishment and operation of Construction Support Sites (CSS), construction of the new A3044, diversion of the Wraysbury River and Twin Rivers, utility works, and major changes to the M25 and Junction 14. Development and construction activity in the Poyle (South) area would begin during Phase 0 with archaeological surveys, habitat creation and preparation of CSS. The site would provide facilities for pre-assembly, testing, storage, contractor compounds, accommodation and parking, with access from the roundabout at Horton Road / Stanwell Road.

Road works would include construction of the new A3044, enlargement of Junction 14 of the M25, works to Junction 14a and construction of temporary slip roads to maintain access during the highway works.

Construction would also include diversion of the Wraysbury River and Twin Rivers and the realignment and undergrounding of utilities. During Phase 1, the diverted A3044 would become operational and works would progress to realign the M25 beneath the new runway. The electrical substation and grid supply point would also become operational. CSS would remain in use to support construction of the new terminal and airport-related facilities before being removed once works are completed and the land returned to its original state.

In reviewing construction activities in this area:

Archaeological surveys would be undertaken before and during early works, with temporary fencing used where required to protect areas under investigation.

Habitat creation and biodiversity measures would be delivered, including new woodland, hedgerows, scrub planting and habitat features for species including bats, birds, water voles and badgers.

Temporary road arrangements, including slip roads and junction works, would be used to maintain access while the M25 and associated highway infrastructure are reconstructed.

Following construction, CSS would be removed and the site returned to its original state.

Indicative timeline of construction. …

The construction timeline for activities expected to occur in the Poyle (South) area is shown in the diagram below.

Diagram. Estimated years from DCO consent. Phase 0. 0 to 3 years. Phase 1. 3 to 10 years. Phase 2. 10 to 15 years. Phase 3. 15 to 20 years. Phase 4. 20 to 25 years. Colnbrook and Poyle (North). Phase 0. Initial works. Enabling works. Roads and river construction. Phase 1. Roads and river complete. Runway opening and M25 completion. Works complete. Brands Hill. Phase 0. Initial works. CSS operational. Phase 1. Runway opening. Phases 2 and 3. Works complete. Poyle (South). Phase 0. Initial works. Roads construction. Phase 1. A3044 completion. Runway opening. Works complete.



Page 79.

Existing area. …

EXISTING AREA

Wraysbury Reservoir

Poyle Road

Poyle

Bath Road

Arthur Jacob 
Nature Reserve

M25

Poyle Industrial 
Estate

Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

                   

© Heathrow Airport Limited 2026 79 | I N YOUR ARE A – COLNBROOK, POYLE AND BR ANDS H I L L

4.0 HOW WE WOULD BUILD IT

Google Maps is a trademark of Google LLC.



PHASE 0 – INITIAL WORKS

To support early construction activities, we would carry out works to support habitat creation and understand any 
archaeological potential. In addition, a Construction Support Site would be set up to support early construction works.

1   Archaeological surveys would commence in 
these areas as required.

2   Preparation of the Construction Support Site in 
Poyle would be completed, and the site would be 
operational. Activities may include pre assembly, 
testing, crushing and screening of material, 
mobile concrete plant, contractor compounds, 
accommodation and parking. Access to the site 
would be from the roundabout with Horton Road/ 
Stanwell Road.

3   We recognise that this area is important for 
biodiversity. A variety of different methods to 
support habitat creation would be placed in this 
area. This could include: bat towers, house, barn 
and roost, barn owl nest boxes, communal nest 
boxes and otter resting sites as well as additional 
hedgerows and scrub planting, native mix of tree 
species and an artificial badger set.
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Phase 0 – initial works. …

To support early construction activities, we would carry out works to support habitat creation and understand any archaeological potential. In addition, a Construction Support Site would be set up to support early construction works.

1. Archaeological surveys would commence in these areas as required.

2. Preparation of the Construction Support Site in Poyle would be completed, and the site would be operational. Activities may include pre assembly, testing, crushing and screening of material, mobile concrete plant, contractor compounds, accommodation and parking. Access to the site would be from the roundabout with Horton Road/Stanwell Road.

3. We recognise that this area is important for biodiversity. A variety of different methods to support habitat creation would be placed in this area. This could include: bat towers, house, barn and roost, barn owl nest boxes, communal nest boxes and otter resting sites as well as additional hedgerows and scrub planting, native mix of tree species and an artificial badger set.
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PHASE 0 – ROADS CONSTRUCTION

The construction site for the electrical substation and grid supply point unit are being established and construction would start on the 
A3044. A diversion of the Wraysbury River and Twin Rivers would be undertaken to support future construction works.

1   The construction site for an electrical substation 
and grid supply point unit would be prepared 
and a temporary fence built around the area. 
Construction would begin. Vehicular access would 
be off Poyle Road. Trees and vegetation would be 
planted around the area to screen the infrastructure 
from the adjoining green spaces.

2   Works would commence for the new A3044.  
Utilities work would also be completed at the time 
of road construction.

3   Construction Support Site CSS12 would  
be operational.

4   Construction would commence at Junction 14 
(J14) of the M25, to enlarge the roundabout. This 
would enable connection to the new A3044 north.

5   Works would commence on the diversion of the 
Wraysbury river to the west of the M25 alongside 
the existing disused railway towards Horton Road.

6   Works would commence on Junction 14a (J14a). A 
new roundabout at the eastern side of the existing 
J14a would be elevated above both other highways 
and the proposed new river corridor, and would 
provide access into the Southern Parkway and the 
West Landside Terminal Zone (T5) .

7   Realignment and undergrounding of utilities 
would take place.

8   Temporary slip roads would be constructed to 
allow continued access to and from T5 throughout 
the upgrade of J14a.

9   Construction would commence on the  
Twin Rivers diversion.
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Phase 0 – roads construction. …

The construction site for the electrical substation and grid supply point unit are being established and construction would start on the A3044. A diversion of the Wraysbury River and Twin Rivers would be undertaken to support future construction works.

1. The construction site for an electrical substation and grid supply point unit would be prepared and a temporary fence built around the area. Construction would begin. Vehicular access would be off Poyle Road. Trees and vegetation would be planted around the area to screen the infrastructure from the adjoining green spaces.

2. Works would commence for the new A3044. Utilities work would also be completed at the time of road construction.

3. Construction Support Site CSS12 would be operational.

4. Construction would commence at Junction 14 (J14) of the M25, to enlarge the roundabout. This would enable connection to the new A3044 north.

5. Works would commence on the diversion of the Wraysbury river to the west of the M25 alongside the existing disused railway towards Horton Road.

6. Works would commence on Junction 14a (J14a). A new roundabout at the eastern side of the existing J14a would be elevated above both other highways and the proposed new river corridor, and would provide access into the Southern Parkway and the West Landside Terminal Zone (T5).

7. Realignment and undergrounding of utilities would take place.

8. Temporary slip roads would be constructed to allow continued access to and from T5 throughout the upgrade of J14a.

9. Construction would commence on the Twin Rivers diversion.
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PHASE 1 – A3044 COMPLETE

Construction works on the diverted A3044 are complete and the road is opened.  
Construction works for the newly aligned M25 would commence in this area.

1   Works to the A3044 road would be completed and 
operational. 

2   Junction 14 and the realignment of Horton Road 
would be completed and open to traffic.

3   Works would take place to the M25 road layout 
to support the diversion.

4   The substation and grid supply point would  
be operational.

5   River diversions would be completed and  
waters flowing.

6   Junction 14a construction works would  
be ongoing.
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Phase 1 – A3044 complete. …

Construction works on the diverted A3044 are complete and the road is opened. Construction works for the newly aligned M25 would commence in this area.

1. Works to the A3044 road would be completed and operational.

2. Junction 14 and the realignment of Horton Road would be completed and open to traffic.

3. Works would take place to the M25 road layout to support the diversion.

4. The substation and grid supply point would be operational.

5. River diversions would be completed and waters flowing.

6. Junction 14a construction works would be ongoing.
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1   Construction of the realigned M25 would be 
completed and live.

2   Construction Support Site CSS12 would remain 
operational following the opening of the realigned 
M25, to support the construction of new terminal 
and airport related facilities. 

3   Junction 14a would be completed.

PHASE 1 – RUNWAY OPENING AND M25 COMPLETE

The realigned M25 is fully functioning and operational.
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Phase 1 – runway opening and M25 complete. …

The realigned M25 is fully functioning and operational.

1. Construction of the realigned M25 would be completed and live.

2. Construction Support Site CSS12 would remain operational following the opening of the realigned M25, to support the construction of new terminal and airport related facilities.

3. Junction 14a would be completed.
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PHASE 1 – WORKS COMPLETE

The realigned M25 is fully functioning and operational.  
All works in this area would be completed.

1   Construction Support Site CSS12 would no 
longer be operational. Land would be returned 
to original state.

Phase 0

Initial  
works

Phase 0

Roads  
construction

Phase 1

A3044  
complete

Phase 1

Works  
complete

Phase 2 Phase 3 Phase 4Phase 1

Runway opening  
and M25 complete

                   X.X

© Heathrow Airport Limited 2026 88 | I N YOUR ARE A – COLNBROOK, POYLE AND BR ANDS H I L L

4.0 HOW WE WOULD BUILD IT
Page 88.

Phase 1 – works complete. …

The realigned M25 is fully functioning and operational. All works in this area would be completed.

1. Construction Support Site CSS12 would no longer be operational. Land would be returned to original state.
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Measures to control, reduce and mitigate construction effects will be contained 
within plans developed and secured through the Development Consent Order. 

This includes the following:

• Code of Construction Practice (CoCP) – 
setting out the standards that contractors 
must follow to reduce effects on local people 
and the environment. This also sets out how 
we propose to keep you informed about the 
Project and the complaints process. A draft of 
this document has been published as part of 
this consultation. 

• Construction Transport Management 
Plan – setting out how construction vehicle 
movements would be controlled (including 
where and when they travel) and how 
temporary amendments to transport networks 
required for construction would be managed.

• Construction Workforce Travel Plan – 
setting out how construction worker travel 
would be managed, including measures to 
promote the use of public transport, shared 
transport, and walking, wheeling and cycling 
to reduce car trips

• Working hours – To ensure the new runway 
is operational as soon as possible, where 
required we are proposing 24-hour working, 
seven days a week, including on Bank Holidays, 
to support its construction. Where 24-hour 
working may cause unacceptable effects, 
we will consider reduced working hours, 
additional mitigation, or activity restrictions. 
These measures will be included as part of our 
Development Consent Order (DCO) application. 
 
Working hours may also vary by activity and 
between construction sites, depending on 
surrounding land uses and sensitive receptors. 
Shift times may be staggered to help  
reduce pressure on local transport  
services and the road network.

X.X
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Measures to control, reduce and mitigate construction effects will be contained within plans developed and secured through the Development Consent Order.

This includes the following:

Code of Construction Practice (CoCP). … setting out the standards that contractors must follow to reduce effects on local people and the environment. This also sets out how we propose to keep you informed about the Project and the complaints process. A draft of this document has been published as part of this consultation.

Construction Transport Management Plan. … setting out how construction vehicle movements would be controlled (including where and when they travel) and how temporary amendments to transport networks required for construction would be managed.

Construction Workforce Travel Plan. … setting out how construction worker travel would be managed, including measures to promote the use of public transport, shared transport, and walking, wheeling and cycling to reduce car trips.

Working hours. … To ensure the new runway is operational as soon as possible, where required we are proposing 24-hour working, seven days a week, including on Bank Holidays, to support its construction. Where 24-hour working may cause unacceptable effects, we will consider reduced working hours, additional mitigation, or activity restrictions. These measures will be included as part of our Development Consent Order (DCO) application.

Working hours may also vary by activity and between construction sites, depending on surrounding land uses and sensitive receptors. Shift times may be staggered to help reduce pressure on local transport services and the road network.
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4 point 2. Implications for travel during construction. …

Road users. …

Our early transport modelling indicates that construction traffic in and around Colnbrook, Poyle and Brands Hill would be at its highest in Phase 1. This would involve noticeable increases in traffic on the following roads in the morning or evening peak periods:

M25 between junctions 14 and 15.

M4 between M25 Junction 15 and M4 Junction 5.

A4 London Road / Colnbrook Bypass.

Bath Road.

Horton Road.

Beyond these locations, very limited change in traffic is anticipated on roads in Colnbrook, Poyle and Brands Hill in Phase 1 as a result of Heathrow expansion.

We are working with highway authorities and other stakeholders to develop a more detailed construction programme. Should any construction activities require temporary changes to roads in and around Colnbrook, Poyle and Brands Hill (for example closures, restrictions and diversions), this would be detailed in our DCO application.

Bus and coach services. …

ROAD USERS

Our early transport modelling indicates that construction 
traffic in and around Colnbrook, Poyle and Brands Hill 
would be at its highest in Phase 1. This would involve 
noticeable increases in traffic on the following roads in 
the morning or evening peak periods:

• M25 between junctions 14 and 15.

• M4 between M25 Junction 15 and M4 Junction 5.

• A4 London Road / Colnbrook Bypass.

• Bath Road.

• Horton Road.

Beyond these locations, very limited change in traffic is 
anticipated on roads in Colnbrook, Poyle and Brands Hill 
in Phase 1 as a result of Heathrow expansion.

We are working with highway authorities and other 
stakeholders to develop a more detailed construction 
programme. Should any construction activities require 
temporary changes to roads in and around Colnbrook, 
Poyle and Brands Hill (for example closures, restrictions 
and diversions), this would be detailed in our  
DCO application.

BUS AND COACH SERVICES

The potential impacts of construction activities on bus 
and coach services and facilities around Colnbrook, Poyle 
and Brands Hill would be closely linked to changes to 
roads as described in this booklet. These could include 
temporary service diversions, changes to stopping 
arrangements or adjustments to service patterns. 
Construction traffic could also affect bus and coach 
journey times and reliability, particularly on roads where 
there are no bus priority measures. The extent and 
duration of these changes would vary depending on the 
phasing of works.

As detailed in Chapter 2, we would work with external 
organisations who operate bus and coach services at 
and around Heathrow to reduce the impact on bus and 
coach passengers in the local area.

WALKING, WHEELING AND CYCLING

As noted in Chapter 2, walking, wheeling and cycling 
(active travel) routes, including Public Rights of Way, 
within the land required for expansion would need to 
be permanently closed. 

Where routes do not need to be permanently closed but 
could be affected by construction activity or road works, 
some temporary restrictions and/or diversions may be in 
place during the construction period. 

 We would seek to introduce measures to reduce  
any disruption to walking, wheeling, and cycling 
journeys as far as reasonably practicable. This could 
include, for example, directing people to existing 
alternative routes where available or providing new 
signposted alternative routes. 

On a precautionary basis, all Public Rights of Way 
around Heathrow have been included in the draft 
Order Limits because we have not yet defined the 
exact arrangements for maintaining, managing and/
or diverting affected routes. Information about our 
proposals for Public Rights of Way and other active  
travel routes during construction will be available in  
our DCO application. 

RAIL AND LONDON UNDERGROUND

During construction, there may be some temporary 
impacts for residents who use rail services, for example 
via stations at Heathrow, Wraysbury, Sunnymeads, 
Langley or Iver. This could be because the way people 
usually travel to and from the station could be affected 
(as detailed above), as well as an increase in the number 
of people using the stations and surrounding roads  
(for example construction workers getting to and  
from work). 

There could also be changes to rail services, for example 
during the delivery of works at Heathrow stations. 
Where this does occur, this work would be planned  
in consultation with Network Rail, rail operators and 
other stakeholders. 

4.2 IMPLICATIONS FOR TRAVEL DURING CONSTRUCTION
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On a precautionary basis, all Public Rights of Way around Heathrow have been included in the draft Order Limits because we have not yet defined the exact arrangements for maintaining, managing and/or diverting affected routes. Information about our proposals for Public Rights of Way and other active travel routes during construction will be available in our DCO application.

Rail and London Underground. …

During construction, there may be some temporary impacts for residents who use rail services, for example via stations at Heathrow, Wraysbury, Sunnymeads, Langley or Iver. This could be because the way people usually travel to and from the station could be affected (as detailed above), as well as an increase in the number of people using the stations and surrounding roads (for example construction workers getting to and from work).

There could also be changes to rail services, for example during the delivery of works at Heathrow stations. Where this does occur, this work would be planned in consultation with Network Rail, rail operators and other stakeholders.



As part of the DCO process, we will carry out an Environmental Impact 
Assessment (EIA). This will provide a full assessment of the potential effects, 
both positive and negative, that Heathrow expansion could have on the 
environment. The final results of the EIA will be presented in an  
Environmental Statement which will accompany our DCO application.

The information we are presenting at this 2026 Public Consultation represents 
the preliminary work that we have carried out to date to gain feedback.  
This includes proposed Environmental Measures, which are interventions  
that avoid, minimise, offset or mitigate any negative environmental effects 
that we have identified to date. Some Environmental Measures are specific  
to this area, others are more general. 

A more detailed overview of the Environmental Measures is provided in the 
Consultation Document, which also sets out our current understanding of  
the environmental effects that arise from Heathrow expansion.

The following pages describe some of the effects likely to be experienced  
by people in Colnbrook, Poyle and Brands Hill.

5.0  

Managing environmental effects
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5 point 0. Managing environmental effects. …

As part of the DCO process, we will carry out an Environmental Impact Assessment (EIA). This will provide a full assessment of the potential effects, both positive and negative, that Heathrow expansion could have on the environment. The final results of the EIA will be presented in an Environmental Statement which will accompany our DCO application.

The information we are presenting at this 2026 Public Consultation represents the preliminary work that we have carried out to date to gain feedback. This includes proposed Environmental Measures, which are interventions that avoid, minimise, offset or mitigate any negative environmental effects that we have identified to date. Some Environmental Measures are specific to this area, others are more general.

A more detailed overview of the Environmental Measures is provided in the Consultation Document, which also sets out our current understanding of the environmental effects that arise from Heathrow expansion.

The following pages describe some of the effects likely to be experienced by people in Colnbrook, Poyle and Brands Hill.



Pippins Park

                   

Pippins Park.



5.1 AIR QUALITY AND ODOUR 

Air quality is a measure of the level of pollutants in 
the air. In the UK, the main pollutants of concern 
are nitrogen dioxide (NO2) and Particulate Matter 
(PM10 and PM2.5). The Government has set levels for 
concentrations of these air pollutants. They are known 
as Air Quality Objectives (AQOs). Assessments show that 
currently, concentrations of air pollutants in Colnbrook, 
Poyle and Brands Hill are well below the AQOs for NO2, 
PM10 and PM2.5. 

Once the proposed runway is operational, there would 
be some increases in NO2 concentrations at a small 
number of locations in Poyle, particularly close to the 
western end of the proposed new runway and the 
realigned A4. However, it is important to note that these 
pollutant levels would remain below the AQOs. Our 
assessments demonstrate that there would be negligible 
effects on air quality in all other areas of Colnbrook, 
Poyle and Brands Hill. Our assessments also indicate that 
any noticeable odour arising from aircraft in Colnbrook, 
Poyle and Brands Hill would be limited.

During construction, air quality in Colnbrook, Poyle and 
Brands Hill could be affected by dust and pollutants 
from exhaust emissions from construction vehicles and 
machinery. There may also be odours when historic 
landfill sites are dug up. Like the operational phase, all 
pollutant levels would remain below the AQOs.

Our Construction Transport Strategy will manage 
construction traffic arising from the workforce and 
trips made to deliver and remove materials, thereby 
reducing emissions. Measures within the Construction 
Traffic Management Plan and the Code of Construction 
Practice (CoCP), such as wheel washing, covering loads 
and the management of construction traffic, would 
control construction traffic and any dust, odour and 
exhaust emissions.

We would continue to refine our proposals and 
measures for air quality. The full details will be  
presented within the Environmental Statement. 

For further information about our work to date on 
air quality, please see the Consultation Document, 
the 2019 AEC Feedback Report and Code of 
Construction Practice.

FURTHER READING
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5 point 1. Air quality and odour. …

Air quality is a measure of the level of pollutants in the air. In the UK, the main pollutants of concern are nitrogen dioxide (NO2) and Particulate Matter (PM10 and PM2.5). The Government has set levels for concentrations of these air pollutants. They are known as Air Quality Objectives (AQOs). Assessments show that currently, concentrations of air pollutants in Colnbrook, Poyle and Brands Hill are well below the AQOs for NO2, PM10 and PM2.5.

Once the proposed runway is operational, there would be some increases in NO2 concentrations at a small number of locations in Poyle, particularly close to the western end of the proposed new runway and the realigned A4. However, it is important to note that these pollutant levels would remain below the AQOs. Our assessments demonstrate that there would be negligible effects on air quality in all other areas of Colnbrook, Poyle and Brands Hill. Our assessments also indicate that any noticeable odour arising from aircraft in Colnbrook, Poyle and Brands Hill would be limited.

During construction, air quality in Colnbrook, Poyle and Brands Hill could be affected by dust and pollutants from exhaust emissions from construction vehicles and machinery. There may also be odours when historic landfill sites are dug up. Like the operational phase, all pollutant levels would remain below the AQOs.

Our Construction Transport Strategy will manage construction traffic arising from the workforce and trips made to deliver and remove materials, thereby reducing emissions. Measures within the Construction Traffic Management Plan and the Code of Construction Practice (CoCP), such as wheel washing, covering loads and the management of construction traffic, would control construction traffic and any dust, odour and exhaust emissions.

We would continue to refine our proposals and measures for air quality. The full details will be presented within the Environmental Statement.

Further reading. …

For further information about our work to date on air quality, please see the Consultation Document, the 2019 AEC Feedback Report and Code of Construction Practice.
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5 point 2. Noise and vibration. …

We understand that noise is a very important issue for communities around the airport. This includes noise during the construction period, as well as operational noise from aircraft (in the air and on the ground) and vehicles travelling to and from facilities in and around the expanded airport.

During operation, there would be new noise and vibration effects for Colnbrook, Poyle and Brands Hill due to its proximity to the proposed new runway and realigned roads. New noise sources include:

Aircraft noise from the new runway and increased aircraft activity associated with the airport expansion.

Ground noise from airfield operation including aircraft taxiing to and from the runway and operations at aircraft stands.

Aircraft noise-induced vibration from low-frequency noise associated with aircraft start-of-roll on the runway.

Noise from changes in road traffic on existing and realigned roads.

We understand that noise is a very important issue for communities around the airport. 
This includes noise during the construction period, as well as operational noise from aircraft  
(in the air and on the ground) and vehicles travelling to and from facilities in and around the 
expanded airport.

During operation, there would be new noise and 
vibration effects for Colnbrook, Poyle and Brands Hill 
due to its proximity to the proposed new runway and 
realigned roads. New noise sources include:

• Aircraft noise from the new runway and increased 
aircraft activity associated with the airport expansion.

• Ground noise from airfield operation including aircraft 
taxiing to and from the runway and operations at 
aircraft stands. 

• Aircraft noise-induced vibration from low-frequency 
noise associated with aircraft start-of-roll on the 
runway.

• Noise from changes in road traffic on existing and 
realigned roads.

Our proposals include a number of measures to manage 
and mitigate potential noise effects during operation. 
This includes our noise insulation proposals for residential 
properties and community facilities (see Chapter 3 of this 
booklet), the design of the project and how we propose 
to manage operations at the airport, with runway 
alternation and night flight operating restrictions. 

Construction works are required to facilitate the new 
runway, realigned roads, preparation and operation of 
Construction Support Sites and associated infrastructure. 
Construction noise and vibration would be most 
noticeable for residential properties and community 
facilities closest to the areas where the major work on 
roads and construction of the new runway would take 
place. Noise would also arise from construction road 
traffic. 

There are lots of ways that we are planning to manage 
the effects of construction noise and vibration. These 
will be detailed in the Code of Construction Practice and, 
for construction traffic, within the Construction Traffic 
Management Plan and Construction Worker Travel Plan. 
This would include, for example, the selection of quieter 
working methods and equipment. Physical measures 
could also be introduced to control sound from the 
Construction Support Sites and working areas. This 
could include screening construction equipment, fencing 
around sites, and noise barrierss. Our Noise Insulation 
Policy also covers the effects of construction noise, 
including temporary rehousing. 

5.2 NOISE AND VIBRATION

For further information about our work to date on 
noise and vibration, please see the Consultation 
Document and Noise Insulation Policy.

FURTHER READING
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Construction works are required to facilitate the new runway, realigned roads, preparation and operation of Construction Support Sites and associated infrastructure. Construction noise and vibration would be most noticeable for residential properties and community facilities closest to the areas where the major work on roads and construction of the new runway would take place. Noise would also arise from construction road traffic.

There are lots of ways that we are planning to manage the effects of construction noise and vibration. These will be detailed in the Code of Construction Practice and, for construction traffic, within the Construction Traffic Management Plan and Construction Worker Travel Plan. This would include, for example, the selection of quieter working methods and equipment. Physical measures could also be introduced to control sound from the Construction Support Sites and working areas. This could include screening construction equipment, fencing around sites, and noise barrierss. Our Noise Insulation Policy also covers the effects of construction noise, including temporary rehousing.

Further reading. …

For further information about our work to date on noise and vibration, please see the Consultation Document and Noise Insulation Policy.
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5 point 3. Historic environment. …

There are several heritage assets in the Colnbrook, Poyle and Brands Hill area including the Grade II* listed King John’s Palace and The Ostrich Public House in Colnbrook.

5.3 HISTORIC ENVIRONMENT

There are several heritage assets in the Colnbrook, Poyle and Brands Hill area including  
the Grade II* listed King John’s Palace and The Ostrich Public House in Colnbrook.

The Colnbrook Conservation Area is focused on the 
long-established linear settlement that developed 
around the Colne Brook. The character of the 
Conservation Area reflects the surviving historic street 
pattern, encompassing the main route through the 
village, as well as the smaller lanes and long-established 
plots that lead toward the river crossing.

During construction and operation, there may be 
changes to the surroundings of above ground heritage 
assets (including the Conservation Area and listed 
buildings within and around it). This may arise as a  
result of construction activities as set out in Chapter 4. 
During operation, this would be from an increase in  
air traffic movements.

A comprehensive Historic Environment Mitigation 
Strategy is being developed to ensure that the history 
of Colnbrook, Poyle and Brands Hill is fully understood, 
recorded and shared with local stakeholders such  
as Colnbrook Museum. This could include  
archaeological investigation.

We are aiming to manage change responsibly, looking 
to reduce harm where possible and identify lasting 
opportunities for people to continue to understand and 
value the heritage of Colnbrook, Poyle and Brands Hill.

For further information on how we have assessed 
heritage, please see the Consultation Document.

FURTHER READING

This section focuses on environmental effects 
associated with air quality and odour, noise and 
vibration and cultural heritage. Other environmental 
topics which will be of interest to residents of 
Colnbrook, Poyle and Brands Hill are described at a 
high level in the Consultation Document and in more 
detail in the Environmental Information Consultation 
Document. These topics include consideration of 
Health, Community, Socio-economics, recreation 
and amenity, ecology and landscape and visual 
effects.

NOTE
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A comprehensive Historic Environment Mitigation Strategy is being developed to ensure that the history of Colnbrook, Poyle and Brands Hill is fully understood, recorded and shared with local stakeholders such as Colnbrook Museum. This could include archaeological investigation.

We are aiming to manage change responsibly, looking to reduce harm where possible and identify lasting opportunities for people to continue to understand and value the heritage of Colnbrook, Poyle and Brands Hill.

Further reading. …

For further information on how we have assessed heritage, please see the Consultation Document.

Note. …

This section focuses on environmental effects associated with air quality and odour, noise and vibration and cultural heritage. Other environmental topics which will be of interest to residents of Colnbrook, Poyle and Brands Hill are described at a high level in the Consultation Document and in more detail in the Environmental Information Consultation Document. These topics include consideration of Health, Community, Socio-economics, recreation and amenity, ecology and landscape and visual effects.



Aerial view of our proposed alterations in Colnbrook, Poyle and Brands Hill
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KEY
Heritage assets to remain

Heritage assets directly affected by 
expansion or relocated

Compulsory Purchase Zone

Heritage assets to remain

 Mildridge Farmhouse (Grade II)

 Church of St. Thomas (Grade II)

 Former Schoolhouse (Grade II)

 Millhouse and Tanhouse Farmhouse (Grade II)

 Barn at Tanhouse Farm (Grade II)

 34, High Street (Grade II)

 Milestone outside no.3 Milestone cottages (Grade II)

  Badminton House, Post Office, Adjoining House  

and Hampton House (Grade II)

 King John’s Palace (Grade II*)

 The Ostrich Public House (Grade II)

 Heritage assets directly affected by  

expansion or relocated

 Milestone and Madbridge (Grade II)

1

1

2

2

5

5

7

7

3

3

4

4

6

6

8

10

9

8

9

10

11

11

Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google
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Aerial view of our proposed alterations in Colnbrook, Poyle and Brands Hill. …
Google Maps is a trademark of Google LLC.



Our proposals would bring substantial changes to Colnbrook, Poyle 
and Brands Hill. We recognise that these changes would affect 
residential properties, community facilities and the overall character  
of the area. Alongside this, we are committed to working with 
residents to manage these changes carefully, reduce impacts where 
possible and ensure Colnbrook, Poyle and Brands Hill continue to have 
a sustainable future.

6.0  

Opportunities for Colnbrook, 
Poyle and Brands Hill
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6 point 0. Opportunities for Colnbrook, Poyle and Brands Hill. …

Our proposals would bring substantial changes to Colnbrook, Poyle and Brands Hill. We recognise that these changes would affect residential properties, community facilities and the overall character of the area. Alongside this, we are committed to working with residents to manage these changes carefully, reduce impacts where possible and ensure Colnbrook, Poyle and Brands Hill continue to have a sustainable future.



Colnbrook Baptist Chapel

                   

Colnbrook Baptist Chapel.



6.1 JOBS, SKILLS AND ECONOMIC OPPORTUNITIES

Heathrow expansion is expected to deliver a 
wide range of economic opportunities at a 
local, regional and national level, including up 
to 91,000 jobs created both locally and across 
the UK.

We will build on the success of the Heathrow Academy 
and our existing programmes and collaborations, 
including the World of Work programme to ensure that 
the benefits of Heathrow expansion are maximised for 
local communities and that there are clear pathways  
into work or training. 

This would include engagement with primary schools, 
secondary schools and colleges through age-specific 
interventions including STEM-themed challenges, team 
building skills, essential skills masterclasses, insight days 
and in-person (as well as virtual) work experience. We 
would also share our skills needs with local education 
and training partners, so training remains relevant and 
supports more coordinated skills planning. 

Heathrow expansion would create opportunities for  
local businesses, including small and medium-sized 
enterprises (SMEs), to take part in the project through 
our supply chain.

We already provide support through initiatives such  
as the SME Academy, which helps businesses build the 
skills and capability needed to compete for contracts  
and work with larger suppliers. 

These opportunities are part of a wider programme  
of economic growth linked to Heathrow expansion.

For more information, please read our  
Economic Development Framework.

FURTHER READING

                   X.X
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6 point 1. Jobs, skills and economic opportunities. …

Heathrow expansion is expected to deliver a wide range of economic opportunities at a local, regional and national level, including up to 91,000 jobs created both locally and across the UK.

We will build on the success of the Heathrow Academy and our existing programmes and collaborations, including the World of Work programme to ensure that the benefits of Heathrow expansion are maximised for local communities and that there are clear pathways into work or training.

This would include engagement with primary schools, secondary schools and colleges through age-specific interventions including STEM-themed challenges, team building skills, essential skills masterclasses, insight days and in-person (as well as virtual) work experience. We would also share our skills needs with local education and training partners, so training remains relevant and supports more coordinated skills planning.

Heathrow expansion would create opportunities for local businesses, including small and medium-sized enterprises (SMEs), to take part in the project through our supply chain.

We already provide support through initiatives such as the SME Academy, which helps businesses build the skills and capability needed to compete for contracts and work with larger suppliers.

These opportunities are part of a wider programme of economic growth linked to Heathrow expansion.

Further reading. …

For more information, please read our Economic Development Framework.
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7.0  

Have your say
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7 point 0. Have your say. …
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Our consultation runs from 27 October to 23:59 on 22 December 2026. …

You can submit a response to the consultation in one of the following ways: …

OUR CONSULTATION RUNS FROM 27 OCTOBER TO 23:59 ON 22 DECEMBER 2026.

PLEASE SUBMIT YOUR FEEDBACK BY 23:59 ON 22 DECEMBER 2026 TO ENSURE WE CAN TAKE IT INTO ACCOUNT.

YOU CAN SUBMIT A RESPONSE TO THE CONSULTATION 
IN ONE OF THE FOLLOWING WAYS:

Fill in the online feedback 
form, available at  

www.heathrow.com/expansion

Send an email to 
expansionconsultation@heathrow.com 

Write to us at  
FREEPOST EXPANSION 

CONSULTATION 

Fill in a printed feedback form 
and send it to us at FREEPOST 
EXPANSION CONSULTATION. 
Printed feedback forms are 

available to collect at in-
person consultation events and 

Information Points.

HAVE YOUR SAY

We welcome your feedback on our proposals. This 
consultation is running for eight weeks between 
Tuesday 27 October to Tuesday 22 December 2026. 
Your feedback is important to us and will inform our 
plans as we prepare our DCO application.

Please submit your feedback by 23:59 on  
22 December 2026 to ensure we can take it  
into account. 

Fill in a printed feedback form and send it to us at FREEPOST EXPANSION CONSULTATION. Printed feedback forms are available to collect at in-person consultation events and Information Points.
Write to us at FREEPOST EXPANSION CONSULTATION.

Please submit your feedback by 23:59 on 22 December 2026 to ensure we can take it into account.

Please check the website in case of any changes to the event schedule.

We welcome your feedback on our proposals. This consultation is running for eight weeks between Tuesday 27 October to Tuesday 22 December 2026. Your feedback is important to us and will inform our plans as we prepare our DCO application.

Please submit your feedback by 23:59 on 22 December 2026 to ensure we can take it into account.

Further reading. …

For more information and to view all our 
consultation materials, visit www.heathrow.com/
expansion. There are also printed copies of the 
feedback form and this booklet at Information 
Points.

FURTHER READING

Please check the website in case of any changes to the event schedule.
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7.1 HOW WE WILL CONSIDER YOUR FEEDBACK

Once the consultation has closed, we will carefully 
review all the feedback we have received, alongside the 
findings from our ongoing technical and environmental 
assessments and feedback received through other 
engagement. 

We will then refine our proposals and prepare our 
DCO application for submission which will include a 
full Environmental Impact Assessment and a range of 
supporting technical documents.

We will also prepare and submit a report summarising 
the feedback we have received across our consultations 
and show how this feedback has shaped our final 
proposals.
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7 point 1. How we will consider your feedback. …

Once the consultation has closed, we will carefully review all the feedback we have received, alongside the findings from our ongoing technical and environmental assessments and feedback received through other engagement.

We will then refine our proposals and prepare our DCO application for submission which will include a full Environmental Impact Assessment and a range of supporting technical documents.

We will also prepare and submit a report summarising the feedback we have received across our consultations and show how this feedback has shaped our final proposals.



7.2 THE DEVELOPMENT CONSENT ORDER PROCESS

Heathrow expansion is a Nationally Significant 
Infrastructure Project (NSIP), meaning we are 
required to apply for a Development Consent 
Order (DCO) to build and operate it. 

The Planning Act 2008 sets out the legal framework 
for applying for, examining and determining DCO 
applications. 

The Planning Inspectorate (PINS) is responsible for 
administering DCO applications on behalf of the 
Government, appointing independent inspectors to 
examine an application and make a recommendation  
to the relevant Secretary of State (SoS) as to whether  
a DCO should be granted. For Heathrow expansion,  
the Secretary of State for Transport will make the  
final decision as to whether consent is granted. 

PRE-APPLICATION

We have been working in the  
pre-application stage for several years.  
This has included:

• Building the case for expansion, 
following the Airports Commission 
Study (2015) and the Airports National 
Policy Statement (ANPS 2018).

• Carrying out a number of public 
consultations since 2018, including the 
Airport Expansion Consultation in July 
2019 (AEC 2019) and this consultation.

• On-going engagement with local 
communities and stakeholders. 

This consultation is part of the  
pre-application stage and will help us 
to further refine our proposals before 
submitting a DCO application.

ACCEPTANCE

Following submission of the DCO 
application, the PINS has a statutory 
period of 28 days to decide whether 
the application can be accepted for 
examination. During this stage, the PINS 
will consider whether the proposal meets 
the suitable standard required to proceed 
to examination.

STAGE 1 STAGE 2
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7 point 2. The Development Consent Order process. …

Heathrow expansion is a Nationally Significant Infrastructure Project (NSIP), meaning we are required to apply for a Development Consent Order (DCO) to build and operate it.

The Planning Act 2008 sets out the legal framework for applying for, examining and determining DCO applications.

The Planning Inspectorate (PINS) is responsible for administering DCO applications on behalf of the Government, appointing independent inspectors to examine an application and make a recommendation to the relevant Secretary of State (SoS) as to whether a DCO should be granted. For Heathrow expansion, the Secretary of State for Transport will make the final decision as to whether consent is granted.

Further information. …

You can find out more about the DCO process on 
the Planning Inspectorate’s website:  
https://national-infrastructure-consenting.
planninginspectorate.gov.uk/decision-making-
process-guide

FURTHER INFORMATION
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Stage 1. … Pre-application. …

We have been working in the pre-application stage for several years. This has included:

Building the case for expansion, following the Airports Commission Study (2015) and the Airports National Policy Statement (ANPS 2018).

Carrying out a number of public consultations since 2018, including the Airport Expansion Consultation in July 2019 (AEC 2019) and this consultation.

On-going engagement with local communities and stakeholders.

This consultation is part of the pre-application stage and will help us to further refine our proposals before submitting a DCO application.

Stage 2. … Acceptance. …

Following submission of the DCO application, the PINS has a statutory period of 28 days to decide whether the application can be accepted for examination. During this stage, the PINS will consider whether the proposal meets the suitable standard required to proceed to examination.

https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide
https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide
https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide


PRE-EXAMINATION

If our application is accepted by the 
PINS, a panel of independent planning 
inspectors, known as an Examining 
Authority (ExA), will be appointed to 
oversee the upcoming examination 
process. During this stage, the DCO 
application will be formally publicised, 
with all application documents 
available on the PINS’ website for public 
inspection. 

At this stage, members of the public, 
community groups, landowners and 
organisations can register as Interested 
Parties (IPs) during a set period of time, 
which is required to remain open for at 
least 28 days. You can get involved by 
submitting a relevant representation, 
setting out the main issues you wish 
the ExA to consider. Once registered, 
IPs are able to participate in the 
examination stage, including submitting 
written representations and requesting 
the right to speak at hearings.

The ExA will hold a preliminary meeting 
towards the end of this stage, which will 
set out the timetable and explain how 
the examination stage will work.

EXAMINATION

The examination stage starts after the 
preliminary meeting has been held and 
is required to be completed within a 
statutory period of six months.

During this period, the ExA will take 
into account a range of considerations, 
including environmental effects, socio-
economic and community benefits, 
feedback from stakeholders and how 
well the proposals accord with the 
relevant policies.

During the examination stage, there are 
opportunities for registered IPs to submit 
their written representations and attend 
hearings organised by the ExA. The ExA 
will consider written representations 
received, and IPs may also have the 
opportunity to present their views directly 
in hearings. 

RECOMMENDATIONS

After the close of the examination, the 
ExA is required to prepare a report and 
make a recommendation to the SoS 
on whether to grant or refuse the DCO 
application. 

This recommendation stage has a 
statutory deadline of three months. 

DECISION

The SoS then has a three-month 
statutory period to consider the ExA’s 
recommendation, request more 
information from different parties if 
required, and make a final decision on 
the DCO application.

We expect to receive a final decision on 
the DCO application around 2029.

STAGE 3 STAGE 4 STAGE 5 STAGE 6
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Stage 3. … Pre-examination. …

If our application is accepted by the PINS, a panel of independent planning inspectors, known as an Examining Authority (ExA), will be appointed to oversee the upcoming examination process. During this stage, the DCO application will be formally publicised, with all application documents available on the PINS’ website for public inspection.

At this stage, members of the public, community groups, landowners and organisations can register as Interested Parties (IPs) during a set period of time, which is required to remain open for at least 28 days. You can get involved by submitting a relevant representation, setting out the main issues you wish the ExA to consider. Once registered, IPs are able to participate in the examination stage, including submitting written representations and requesting the right to speak at hearings.

The ExA will hold a preliminary meeting towards the end of this stage, which will set out the timetable and explain how the examination stage will work.

Stage 4. … Examination. …

The examination stage starts after the preliminary meeting has been held and is required to be completed within a statutory period of six months.

During this period, the ExA will take into account a range of considerations, including environmental effects, socio-economic and community benefits, feedback from stakeholders and how well the proposals accord with the relevant policies.

During the examination stage, there are opportunities for registered IPs to submit their written representations and attend hearings organised by the ExA. The ExA will consider written representations received, and IPs may also have the opportunity to present their views directly in hearings.

Stage 5. … Recommendations. …

After the close of the examination, the ExA is required to prepare a report and make a recommendation to the SoS on whether to grant or refuse the DCO application.

This recommendation stage has a statutory deadline of three months.

Stage 6. … Decision. …

The SoS then has a three-month statutory period to consider the ExA’s recommendation, request more information from different parties if required, and make a final decision on the DCO application.

We expect to receive a final decision on the DCO application around 2029.



7.3 CONSULTATION EVENTS AND NEXT STEPS

CONSULTATION EVENTS

We are hosting consultation events throughout 
the consultation period where you can read more 
information about the project and share your feedback. 
Members of the project team will be available to answer 
questions about the proposals. You can also pick up 
printed copies of the consultation materials.

The consultation event in Colnbrook, Poyle and 
Brands Hill is taking place on 10 November 2026 at  
14:00 - 19:00 at Colnbrook Village Hall.

If you cannot make this event, a full list of consultation 
events is listed on the project website. You are welcome 
to attend any of the events. 

NEXT STEPS

After this consultation has ended, we will review our 
proposals in light of your feedback, as well as the 
findings of our ongoing assessments and technical work.

We would then refine our proposal to build and operate 
a new runway at Heathrow before submitting our DCO 
application. This would include a report summarising the 
feedback you have given us and explaining how we have 
used it to update our proposal.

Thank you for taking part in our consultation and 
sharing your views with us.

Colnbrook, Poyle and Brands Hill consultation event  
venue and address:

Colnbrook Village Hall 
Vicarage Way 
Colnbrook, SL3 0RF

HAVE YOUR SAY

Please check the website in case of any changes to the event schedule.
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7 point 3. Consultation events and next steps. …

Consultation events. …

We are hosting consultation events throughout the consultation period where you can read more information about the project and share your feedback. Members of the project team will be available to answer questions about the proposals. You can also pick up printed copies of the consultation materials.

The consultation event in Colnbrook, Poyle and Brands Hill is taking place on 10 November 2026 at 14:00 to 19:00 at Colnbrook Village Hall.

If you cannot make this event, a full list of consultation events is listed on the project website. You are welcome to attend any of the events.

Have your say. …

Colnbrook, Poyle and Brands Hill consultation event venue and address:

Colnbrook Village Hall.

Vicarage Way, Colnbrook, SL3 0RF.

Please check the website in case of any changes to the event schedule.

Next steps. …

After this consultation has ended, we will review our proposals in light of your feedback, as well as the findings of our ongoing assessments and technical work.

We would then refine our proposal to build and operate a new runway at Heathrow before submitting our DCO application. This would include a report summarising the feedback you have given us and explaining how we have used it to update our proposal.

Thank you for taking part in our consultation and sharing your views with us.
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