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‘IN YOUR AREA’

This booklet is one of ten ‘In Your Area’ 
booklets that we have produced for local 
communities around Heathrow (shown on the 
map on the right-hand side of this page) that 
would be directly affected by our proposals.

This booklet explains what our plans mean for your 
local area, your home, and for you. The In Your Area 
booklets sit alongside the main Consultation Document 
we have published. The Consultation Document contains 
more detailed information about our proposals, and 
importantly how these have changed since we last 
consulted on our plans in 2019. 

As you can see on this page, there are also a number 
of other documents which go into more detail about 
different elements of our plans – including our draft 
property and compensation policies. We will be 
signposting to some of these documents throughout this 
booklet for further reading.

We have tried to make the In Your Area booklets 
clear for you, but we understand that there is a lot of 
information to take in, and other documents you may 
want to read. At the end of this booklet, we have set out 
the different ways you can find out more and speak with 
the team, including at in-person events.
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‘In Your Area’. …

This booklet is one of ten ‘In Your Area’ booklets that we have produced for local communities around Heathrow (shown on the map on the right-hand side of this page) that would be directly affected by our proposals.

This booklet explains what our plans mean for your local area, your home, and for you. The In Your Area booklets sit alongside the main Consultation Document we have published. The Consultation Document contains more detailed information about our proposals, and importantly how these have changed since we last consulted on our plans in 2019.

As you can see on this page, there are also a number of other documents which go into more detail about different elements of our plans – including our draft property and compensation policies. We will be signposting to some of these documents throughout this booklet for further reading.
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This booklet summarises our proposals for 
building and operating a three-runway  
airport at Heathrow, identifying the expected 
impacts as we grow, what we would do to 
mitigate these and how we would invest in 
the local area.

PURPOSE OF THIS DOCUMENT

It forms one of the ‘In Your Area’ booklets that sit 
alongside the main Consultation Document, focusing on 
what our proposals could mean for specific communities 
around the airport. It is designed to help you understand 
the proposals most relevant to where you live or work.

This document summarises what Heathrow expansion 
could mean for Sipson. From our conversations with you, 
we know that topics such as property and compensation 
policies, our transport proposals and our construction 
schedule are things that matter to you. You will find 
information on these topics in this document.

OVERVIEW OF CONSULTATION 
ACTIVITY TO DATE
We have held three rounds of consultation on our 
plans, including the most recent Airport Expansion 
Consultation in 2019. As part of that consultation, we 
presented our Preferred Masterplan which included 
our plans for the third runway, terminal options, M25 
realignment, environmental mitigation and surface 
access strategies. We have published a 2019 AEC 
Feedback Report which sets out the feedback we 
received. 

The impact of the COVID-19 pandemic was a significant 
challenge for Heathrow as a business, and in 2020 
we decided to pause much of our work on Heathrow 
expansion. We shifted our focus to strengthening the 
airport and supporting our local communities. 

Since 2025, we have resumed our plans for Heathrow 
expansion and continued to develop our proposals to 
reflect updated policy, environmental requirements, 
stakeholder feedback, and changes in how people travel. 

This 2026 Public Consultation is a further opportunity for 
you to have your say on the proposals. This consultation 
is running between Tuesday 27 October and Tuesday 22 
December 2026.

THE CONSULTATION

As part of this consultation, we are seeking your 
feedback on:

• Our updated proposals for Heathrow expansion (see 
Chapter 2).

• Our updated property and related compensation 
policies (see Chapter 3).

• Our proposed construction approach, including 
phasing or sequencing (see Chapter 4).

• Our mitigation proposals (see Chapter 5). 

Your views are important to us and will help us to 
develop our proposals in more detail. While some 
parts of our proposals, including the location of the 
new runway, are more constrained, other aspects can 
continue to evolve. We encourage you to share your 
feedback with us so we can better understand your 
perspectives and concerns.

You can find out how to submit feedback to this 
consultation in Chapter 7 of this booklet.

Once the consultation has closed, we will carefully 
analyse all the responses received during the 
consultation period. We will consider your feedback as 
we update our proposed design ahead of submitting 
an application for a Development Consent Order (DCO). 
This will include a report setting out information about 
this consultation, including the feedback we received.

For more information about the DCO process, please 
read the Consultation Document.
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This booklet summarises our proposals for building and operating a three-runway airport at Heathrow, identifying the expected impacts as we grow, what we would do to mitigate these and how we would invest in the local area.

Purpose of this document. …

It forms one of the ‘In Your Area’ booklets that sit alongside the main Consultation Document, focusing on what our proposals could mean for specific communities around the airport. It is designed to help you understand the proposals most relevant to where you live or work.

This document summarises what Heathrow expansion could mean for Sipson. From our conversations with you, we know that topics such as property and compensation policies, our transport proposals and our construction schedule are things that matter to you. You will find information on these topics in this document.

Have your say. …

We are holding a consultation event in your local area. Come along to look at our proposals and speak to a member of the team:

London Heathrow Marriott. … 5 November 2026, 14:00 to 19:00. … Bath Road, Harlington, Hayes, UB3 5AN.

Please check the website in case of any changes to the event schedule.

Overview of consultation activity to date. …

We have held three rounds of consultation on our plans, including the most recent Airport Expansion Consultation in 2019. As part of that consultation, we presented our Preferred Masterplan which included our plans for the third runway, terminal options, M25 realignment, environmental mitigation and surface access strategies. We have published a 2019 AEC Feedback Report which sets out the feedback we received.

The impact of the COVID-19 pandemic was a significant challenge for Heathrow as a business, and in 2020 we decided to pause much of our work on Heathrow expansion. We shifted our focus to strengthening the airport and supporting our local communities.

Since 2025, we have resumed our plans for Heathrow expansion and continued to develop our proposals to reflect updated policy, environmental requirements, stakeholder feedback, and changes in how people travel.

This 2026 Public Consultation is a further opportunity for you to have your say on the proposals. This consultation is running between Tuesday 27 October and Tuesday 22 December 2026.

Further reading. …

To find out more about how you can share your 
views, and what will happen after this consultation, 
see Chapter 7 ‘Have your say’.

FURTHER READING

The consultation. …

As part of this consultation, we are seeking your feedback on:

Your views are important to us and will help us to develop our proposals in more detail. While some parts of our proposals, including the location of the new runway, are more constrained, other aspects can continue to evolve. We encourage you to share your feedback with us so we can better understand your perspectives and concerns.

We are holding a consultation event in your  
local area. Come along to look at our proposals  
and speak to a member of the team: 

London Heathrow Marriott – 5 November 
2026, 14:00-19:00

Bath Road, Harlington, Hayes, UB3 5AN

HAVE YOUR SAY

Please check the website in case of any changes to the event schedule.

                   X.X
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Once the consultation has closed, we will carefully analyse all the responses received during the consultation period. We will consider your feedback as we update our proposed design ahead of submitting an application for a Development Consent Order (DCO). This will include a report setting out information about this consultation, including the feedback we received.

For more information about the DCO process, please read the Consultation Document.
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What we propose 
in Sipson

10 | I N YOUR ARE A – S I PSON

                   



The Plough Pub, Sipson Road

                   

The Plough Pub, Sipson Road.



Existing aerial view of Sipson
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2 point 1. Sipson today. …
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Existing aerial view of Sipson.
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Sipson is a small village within the London Borough of Hillingdon, located to the north of the Heathrow Airport. Sipson is served by local facilities and public open spaces, including Heathrow Primary School, Lady Nafisa School, Littlebrook Nursery, Sant Nirankari Satsang Bhawan - Centre for Oneness, Little Harlington Playing Fields and Sipson Recreation Ground.

The closest train services are available from Hayes and Harlington station, which is served by the Elizabeth line and provides direct services to Heathrow Airport and to Central London. Bus services operate along Bath Road connecting Heathrow terminals and surrounding centres.

The M4 motorway is to the north of Sipson, while the A4 Bath Road to the south provides connectivity between Heathrow Airport, Hounslow and Central London. Locally, Sipson Lane connects to Cranford Lane in Harlington, while Sipson Road serves as an important route through the village, linking Harlington, Harmondsworth and West Drayton.

Sipson is surrounded by a number of green spaces. It sits between Harmondsworth Moor and the Colne Valley Regional Park to the west, and Little Harlington Playing Fields, Cranford Country Park and the Crane Valley to the east.

Lady Nafisa School

Existing aerial view of Sipson - detailed view of Sipson Village
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M4 SpurSipson Road

Sant Nirankari Satsang Bhawan -
Centre for Oneness

Little Harlington Playing Fields
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Sipson Way

Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google

Sipson is a small village within the London 
Borough of Hillingdon, located to the north of 
the Heathrow Airport. Sipson is served  
by local facilities and public open spaces, 
including Heathrow Primary School, Lady 
Nafisa School, Littlebrook Nursery,  
Sant Nirankari Satsang Bhawan - Centre for 
Oneness, Little Harlington Playing Fields and 
Sipson Recreation Ground.

The closest train services are available from Hayes and 
Harlington station, which is served by the Elizabeth line 
and provides direct services to Heathrow Airport and to 
Central London. Bus services operate along Bath Road 
connecting Heathrow terminals and surrounding centres.

The M4 motorway is to the north of Sipson, while 
the A4 Bath Road to the south provides connectivity 
between Heathrow Airport, Hounslow and Central 
London. Locally, Sipson Lane connects to Cranford 
Lane in Harlington, while Sipson Road serves as an 
important route through the village, linking Harlington, 
Harmondsworth and West Drayton. 

Sipson is surrounded by a number of green spaces.  
It sits between Harmondsworth Moor and the Colne 
Valley Regional Park to the west, and Little Harlington 
Playing Fields, Cranford Country Park and the Crane 
Valley to the east.

Heathrow Primary School
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Existing aerial view of Sipson - detailed view of Sipson Village.



Existing aerial view of Sipson - showing our proposed demolitions

Page 14.
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Area of detailed view opposite

KEY

Boundary of Compulsory Purchase Zone

Proposed to be demolished
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Existing aerial view of Sipson - showing our proposed demolitions.



Existing aerial view of Sipson - showing our proposed demolitions

IN SIPSON

As part of our expansion proposals, some residential 
properties in Sipson would be demolished, and other 
community and business facilities in this area would 
be affected. The plans on these pages show some of the 
key boundaries which relate to this area. This includes 
the ‘Compulsory Purchase Zone’ which is land proposed 
for expansion. Other areas outside of the Compulsory 
Purchase Zone will be required either permanently 
or temporarily for construction and/or operation of 
the project; this includes land where works would be 
needed to things like new and existing roads, rivers and 
footpaths. These areas are included in our draft Order 
Limits which can be seen in section 3.1. Buildings in this 
area that would be demolished are highlighted on these 
aerial views.

Google Maps is a trademark of Google LLC

Imagery ©2026 Airbus, Landsat / Copernicus, Maxar Technologies, Map data ©2026 Google
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In Sipson. …

As part of our expansion proposals, some residential properties in Sipson would be demolished, and other community and business facilities in this area would be affected. The plans on these pages show some of the key boundaries which relate to this area. This includes the ‘Compulsory Purchase Zone’ which is land proposed for expansion. Other areas outside of the Compulsory Purchase Zone will be required either permanently or temporarily for construction and/or operation of the project; this includes land where works would be needed to things like new and existing roads, rivers and footpaths. These areas are included in our draft Order Limits which can be seen in section 3.1. Buildings in this area that would be demolished are highlighted on these aerial views.

Further reading. …

To find out more about property, land and 
compensation policies, see Chapter 3 ‘Property 
and Compensation Policies’

FURTHER READING

General note: Area north of compulsory 
purchase zone will be retained

KEY

Boundary of Compulsory Purchase Zone

Proposed noise barrier

Future Airport Boundary

Proposed to be demolished
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Existing aerial view of Sipson - showing our proposed demolitions.



2.2 OUR PROPOSALS

Heathrow expansion would create a new runway to the north west of the airport. The proposal also include upgrades and changes  
to roads, new car parks, the development of new passenger facilities and the relocation of some existing infrastructure.  
More detail about the proposal is available in the Consultation Document.

OVERVIEW

We acknowledge that our proposals would bring 
substantial changes to Sipson and this may be difficult  
for residents. 

If development consent is granted, there would be 
a number of changes in Sipson to support future 
operations and expansion of the airport, which means:

• The proposed new runway would be located to the 
west of Sipson.

• 10 residential properties in Sipson would be 
demolished. These properties are on land that is 
proposed for expansion, the Compulsory Purchase 
Zone.

• All other properties in Sipson fall within the Wider 
Property Offer Zone (WPOZ), a defined area close  
to the runway.

• The Northern Parkway, new multi-storey car parking, 
would be located to the east of the M4 in Sipson. 
The land where Little Harlington Playing Fields is 
located would be required for the development 
of the Northern Parkway. This public space would 
be relocated immediately to the east within the 
Harlington area. The facility would be available  
before existing ones are lost.

• 

• The A4 Bath Road would be diverted around the north 
of the proposed new runway, Harmondsworth, and 
north of Sipson. It would include priority for buses 
and bicycles and would link to the Northern Parkway 
to the east of the M4 Spur, joining the existing A4 at 
Sipson Road. 

• A 25 kilometre recreational route surrounding  
the airport (called ‘the Green Loop’) would be  
created to link local communities. This would pass 
through Sipson. 

• Our noise insulation schemes would be updated to 
reflect the impact of noise from the new runway on 
local community facilities, including schools.
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2 point 2. Our proposals. …

Heathrow expansion would create a new runway to the north west of the airport. The proposal also include upgrades and changes to roads, new car parks, the development of new passenger facilities and the relocation of some existing infrastructure. More detail about the proposal is available in the Consultation Document.

Overview. …

We acknowledge that our proposals would bring substantial changes to Sipson and this may be difficult for residents.

If development consent is granted, there would be a number of changes in Sipson to support future operations and expansion of the airport, which means:

The proposed new runway would be located to the west of Sipson.

10 residential properties in Sipson would be demolished. These properties are on land that is proposed for expansion, the Compulsory Purchase Zone.

All other properties in Sipson fall within the Wider Property Offer Zone (WPOZ), a defined area close to the runway.

The Northern Parkway, new multi-storey car parking, would be located to the east of the M4 in Sipson. The land where Little Harlington Playing Fields is located would be required for the development of the Northern Parkway. This public space would be relocated immediately to the east within the Harlington area. The facility would be available before existing ones are lost.

The A4 Bath Road would be diverted around the north of the proposed new runway, Harmondsworth, and north of Sipson. It would include priority for buses and bicycles and would link to the Northern Parkway to the east of the M4 Spur, joining the existing A4 at Sipson Road.

A 25 kilometre recreational route surrounding the airport (called ‘the Green Loop’) would be created to link local communities. This would pass through Sipson.

Our noise insulation schemes would be updated to reflect the impact of noise from the new runway on local community facilities, including schools.

Further reading. …

To find out more about property, land and 
compensation policies, see Chapter 3 ‘Property 
and Compensation Policies’.

FURTHER READING

                   X.X
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Our proposals for Sipson
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There have been changes to our proposals within the Sipson area since the 2019 Airport Expansion Consultation to take into account the feedback we received, and the further technical work that has been undertaken.

This includes the following key updates:

We have reduced the size of the Northern Parkway from 24,000 to a maximum of 13,500 spaces to lessen its appearance in the local area. Instead we would accommodate more spaces in the existing airport car parks along the Northern Perimeter Road.

We are no longer proposing new hotels in the Northern Parkway, instead these would be provided next to the terminals within the existing airport boundary.

We have refined the design of the roads around the Northern Parkway to enhance access and improve connectivity to Heathrow Airport, addressing consultation feedback regarding the impact of a new M4 junction on traffic flow.

We are proposing improvements to the design of the Green Loop at Sipson and Harlington.

We have developed our proposals to provide new noise mitigation for community facilities in the area, including schools.

There have been changes to our proposals within the Sipson area since the 2019 
Airport Expansion Consultation to take into account the feedback we received,  
and the further technical work that has been undertaken. 

This includes the following key updates:

• We have reduced the size of the Northern 
Parkway from 24,000 to a maximum of 13,500 
spaces to lessen its appearance in the local 
area. Instead we would accommodate more 
spaces in the existing airport car parks along 
the Northern Perimeter Road. 

• We are no longer proposing new hotels in 
the Northern Parkway, instead these would 
be provided next to the terminals within the 
existing airport boundary. 

• We have refined the design of the roads 
around the Northern Parkway to enhance 
access and improve connectivity to Heathrow 
Airport, addressing consultation feedback 
regarding the impact of a new M4 junction  
on traffic flow.

• We are proposing improvements to the  
design of the Green Loop at Sipson  
and Harlington. 

• We have developed our proposals to  
provide new noise mitigation for community 
facilities in the area, including schools.

• Construction stages have been set out  
in greater detail, including updated 
construction controls, safety requirements  
and traffic management measures  
(as summarised in Chapter 4 of this booklet).

More information about these and other 
proposed changes can be found in Section 2.8 of 
this booklet.

Our proposed scheme in and around Sipson

More information about these and other proposed changes can be found in Section 2.8 of this booklet.

KEY

Proposed Green Loop

Indicative Noise Barrier

Airport Fence

Future Airport Boundary
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A4 Diversion

Sipson Way

Sipson Recreation 
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20 40 60 80 1000

Our proposed scheme in and around Sipson
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Our proposed scheme in and around Sipson.



NEW AIRPORT INFRASTRUCTURE 

NORTHERN PARKWAY

We plan to provide new multi-storey car parking on 
the east side of the M4 Spur alongside with new or 
improved junctions, known as the ‘Northern Parkway.’ 
This would be located to the east of the M4 within 
Sipson and could accommodate up to 13,500 parking 
spaces. Since consultation in 2019, this has reduced from 
the 24,000 spaces previously proposed.

The Northern Parkway would be similar in scale to  
the nearby Holiday Inn and would be located close to 
major roads to reduce airport traffic on local roads.  
The layout and appearance of the Northern Parkway 
has been refined in response to feedback. The Northern 
Parkway would be built in phases following the new 
runway opening. 

NEW AIRPORT-RELATED DEVELOPMENTS  
AND SUPPORTING FACILITIES 

We are proposing a new airport related development 
to the south east of Sipson, including new hotels within 
the Northern Gateway area to the west of the Emirates 
Roundabout. The Northern Gateway is located inside 
the existing airport boundary, immediately south of 
Bath Road and west of the Renaissance Hotel. This 
development would not change the current airport 
boundary and this means no additional land would be 
needed in the Sipson area. 

The Northern Gateway would be redeveloped to  
create a more welcoming and active environment, 
with new landscaping, walking, wheeling and cycling 
routes, and ground floor uses such as cafés, shops and 
restaurants. A dedicated link would connect the area  
to public transport facilities in the East Landside Terminal 
Zone (ELTZ), and we are expecting most visitors to arrive 
by public transport.

Page 19.

New airport infrastructure. …

Northern Parkway. …

We plan to provide new multi-storey car parking on the east side of the M4 Spur alongside with new or improved junctions, known as the ‘Northern Parkway.’ This would be located to the east of the M4 within Sipson and could accommodate up to 13,500 parking spaces. Since consultation in 2019, this has reduced from the 24,000 spaces previously proposed.

The Northern Parkway would be similar in scale to the nearby Holiday Inn and would be located close to major roads to reduce airport traffic on local roads. The layout and appearance of the Northern Parkway has been refined in response to feedback. The Northern Parkway would be built in phases following the new runway opening.

New airport-related developments and supporting facilities. …

We are proposing a new airport related development to the south east of Sipson, including new hotels within the Northern Gateway area to the west of the Emirates Roundabout. The Northern Gateway is located inside the existing airport boundary, immediately south of Bath Road and west of the Renaissance Hotel. This development would not change the current airport boundary and this means no additional land would be needed in the Sipson area.

The Northern Gateway would be redeveloped to create a more welcoming and active environment, with new landscaping, walking, wheeling and cycling routes, and ground floor uses such as cafés, shops and restaurants. A dedicated link would connect the area to public transport facilities in the East Landside Terminal Zone (ELTZ), and we are expecting most visitors to arrive by public transport.
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COMMUNITY FACILITIES

This section details the community facilities that would be affected by expansion and the ways 
we are working with the owners of these facilities and local councils on options for mitigation.

COMMUNITY FACILITIES SENSITIVE TO 
ENVIRONMENTAL CHANGE 

While no built community facilities in this area would 
be directly demolished as a result of land use change, 
they would be subject to other changes including 
environmental change. We are assessing how 
community facilities could continue to operate safely 
during construction and airport operations, including 
managing any potential noise impacts. 

Sensitive community facilities that we are assessing 
include schools, early years settings and places of 
worship – in Sipson this includes Heathrow Primary 
School, Littlebrook Nursery, Sant Nirankari Satsang 
Bhawan - Centre for Oneness and Lady Nafisa School. 

All potentially affected sensitive community facilities 
would be assessed against standards for acceptable 
noise levels (including, for schools, standards in 
educational settings) using surveys and detailed 
noise impact assessments on a case by case basis. 
Assessments of other environmental change including 
air quality will also be undertaken. Where needed, we 
will propose works to buildings to reduce the effect 
of increased noise and environmental change linked 
to Heathrow expansion. We will do this through 
engagement with these facilities and any other relevant 
organisation or public body including the London 
Borough of Hillingdon (as the local education authority).

AIRSPACE MODERNISATION

Changes to how we use our airspace would be required 
to support Heathrow expansion. However, airspace 
design is not part of our DCO application. Instead, the 
airspace changes needed would be developed separately 
by the UK Airspace Design Service (UKADS), working in 
partnership with Heathrow.

UKADS was established in May 2026 by the 
Department for Transport and the CAA as a single 
organisation to coordinate and sponsor future airspace 
changes across London and the southeast. Updated 
airspace designs will be decided through an independent 
process which includes separate public consultation, 
giving local communities and others the opportunity to 
share their views.

Page 20.

Community facilities. …

This section details the community facilities that would be affected by expansion and the ways we are working with the owners of these facilities and local councils on options for mitigation.

Community facilities sensitive to environmental change. …

While no built community facilities in this area would be directly demolished as a result of land use change, they would be subject to other changes including environmental change. We are assessing how community facilities could continue to operate safely during construction and airport operations, including managing any potential noise impacts.

Sensitive community facilities that we are assessing include schools, early years settings and places of worship – in Sipson this includes Heathrow Primary School, Littlebrook Nursery, Sant Nirankari Satsang Bhawan - Centre for Oneness and Lady Nafisa School.

All potentially affected sensitive community facilities would be assessed against standards for acceptable noise levels (including, for schools, standards in educational settings) using surveys and detailed noise impact assessments on a case by case basis. Assessments of other environmental change including air quality will also be undertaken. Where needed, we will propose works to buildings to reduce the effect of increased noise and environmental change linked to Heathrow expansion. We will do this through engagement with these facilities and any other relevant organisation or public body including the London Borough of Hillingdon (as the local education authority).

Airspace modernisation. …

Changes to how we use our airspace would be required to support Heathrow expansion. However, airspace design is not part of our DCO application. Instead, the airspace changes needed would be developed separately by the UK Airspace Design Service (UKADS), working in partnership with Heathrow.

UKADS was established in May 2026 by the Department for Transport and the CAA as a single organisation to coordinate and sponsor future airspace changes across London and the southeast. Updated airspace designs will be decided through an independent process which includes separate public consultation, giving local communities and others the opportunity to share their views.

Further reading. …

For more information, please visit:  
www.caa.co.uk/commercial-industry/airspace/
airspace-modernisation/uk-airspace-design-service/
uk-airspace-design-service-ukads/

FURTHER READING
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Illustrative Sketch View of the Sipson Lane Green Loop and Lady Nafisa School

Ecological Corridor
Sipson lane  
Green LoopLady Nafisa School
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Illustrative Sketch View of the Sipson Lane Green Loop and Lady Nafisa School.



This section covers the green space around Sipson and our proposals for the local landscape. While we would look to screen views  
as far as practicable, we recognise that the area would change due to our proposals. This is due to the location of the proposed  
new runway and associated infrastructure. Work during the construction period would also be visible from Sipson. 

It is a requirement, under national policy, for Heathrow 
to replace any open space lost for Heathrow expansion 
with space that is at least as good in size, usefulness, 
attractiveness, quality and ease of access. There would 
be no change to the open spaces people use in the 
village, so our proposals here are mainly about creating 
new green space around Sipson and improving the links 
to it. They include new open space and habitat to the 
north and west of Sipson.

LITTLE HARLINGTON PLAYING FIELDS 

The land where Little Harlington Playing Fields is 
currently would be required to build the Northern 
Parkway. New playing fields would be provided 
immediately to the east, close to the village of 
Harlington. Where practicable, they would be ready 
to use before the existing fields are closed, so there 
would be no gap in provision. The new playing fields 
would replace what is there now, like-for-like, including 
football pitches, cricket facilities and a pavilion with 
changing rooms, and would provide good quality space 
for residents and local clubs. The trees, woodland and 
hedgerow around the existing playing fields would also 
be removed to build the Northern Parkway. 

We are working closely with the London Borough of 
Hillingdon, Sport England and local sports clubs to plan 
the move carefully around the needs of the community 
and the people who use the fields. 

OTHER OPEN SPACES AROUND THE VILLAGE

Sipson Recreation Ground would not be affected by our 
proposals for Heathrow expansion. While construction is 
undertaken nearby, there could be some noise disruption 
experienced by people who use the recreation ground. 
This would ease over time as the work moves on.

To the north and west of the village, new open space 
and habitat would be provided. This would join up with 
the new parkland proposed around Harmondsworth, 
linking Sipson into a wider network of green open 
spaces. Harmondsworth Recreation Ground would be 
reprovided closer to Sipson, including its sports facilities.

2.3 GREEN SPACE AROUND SIPSON
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2 point 3. Green space around Sipson. …

This section covers the green space around Sipson and our proposals for the local landscape. While we would look to screen views as far as practicable, we recognise that the area would change due to our proposals. This is due to the location of the proposed new runway and associated infrastructure. Work during the construction period would also be visible from Sipson.

It is a requirement, under national policy, for Heathrow to replace any open space lost for Heathrow expansion with space that is at least as good in size, usefulness, attractiveness, quality and ease of access. There would be no change to the open spaces people use in the village, so our proposals here are mainly about creating new green space around Sipson and improving the links to it. They include new open space and habitat to the north and west of Sipson. Little Harlington playing fields. …

The land where Little Harlington Playing Fields is currently would be required to build the Northern Parkway. New playing fields would be provided immediately to the east, close to the village of Harlington. Where practicable, they would be ready to use before the existing fields are closed, so there would be no gap in provision. The new playing fields would replace what is there now, like-for-like, including football pitches, cricket facilities and a pavilion with changing rooms, and would provide good quality space for residents and local clubs. The trees, woodland and hedgerow around the existing playing fields would also be removed to build the Northern Parkway.

We are working closely with the London Borough of Hillingdon, Sport England and local sports clubs to plan the move carefully around the needs of the community and the people who use the fields.

Other open spaces around the village. …

Sipson Recreation Ground would not be affected by our proposals for Heathrow expansion. While construction is undertaken nearby, there could be some noise disruption experienced by people who use the recreation ground. This would ease over time as the work moves on.

To the north and west of the village, new open space and habitat would be provided. This would join up with the new parkland proposed around Harmondsworth, linking Sipson into a wider network of green open spaces. Harmondsworth Recreation Ground would be reprovided closer to Sipson, including its sports facilities.
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Illustrative diagram of local green spaces in Sipson.



NEW LANDSCAPE FEATURES

The band of trees and planting along the southern edge 
of the M4, immediately north of the village, would be 
widened to at least 50 metres, to create a continuous 
green corridor. This would link the Colne and Crane 
valleys for the first time, joining Harmondsworth Moor 
to Cranford Country Park, and would help screen views 
of the motorway. We are aware that these routes are 
used by bats at night, so where we can, mature trees 
along nearby lanes would be kept and added to.

Small ponds would be created within this corridor, fed by 
rainwater running off the Northern Parkway. They would 
retain that water and treat it before it reaches the rivers, 
giving wildlife places to feed.

To soften views of the buildings and road, new planting 
would also be provided around the Northern Parkway 
and along the realigned A4 Bath Road. Where we can, 
this planting would go in early, so it can begin to mature 
before the proposed new runway opens.

The Sipson Lane bridge over the M4 Spur would be kept 
and turned into a green bridge, planted and used by 
people walking, wheeling and cycling. It would also be 
used by wildlife.
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New landscape features. …

The band of trees and planting along the southern edge of the M4, immediately north of the village, would be widened to at least 50 metres, to create a continuous green corridor. This would link the Colne and Crane valleys for the first time, joining Harmondsworth Moor to Cranford Country Park, and would help screen views of the motorway. We are aware that these routes are used by bats at night, so where we can, mature trees along nearby lanes would be kept and added to.

Small ponds would be created within this corridor, fed by rainwater running off the Northern Parkway. They would retain that water and treat it before it reaches the rivers, giving wildlife places to feed.

To soften views of the buildings and road, new planting would also be provided around the Northern Parkway and along the realigned A4 Bath Road. Where we can, this planting would go in early, so it can begin to mature before the proposed new runway opens.

The Sipson Lane bridge over the M4 Spur would be kept and turned into a green bridge, planted and used by people walking, wheeling and cycling. It would also be used by wildlife.
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Illustrative diagram of local interventions in Sipson.



Some existing utilities in Sipson would need to be diverted. The proposed utility diversions in 
Sipson predominantly comprise below ground infrastructure, which means most changes in 
this area would not be visible once operational. 

We would aim to minimise disruption to utility supplies 
for residents, community facilities and businesses during 
construction. For this reason, proposed utility diversions 
have been aligned with new roads wherever possible. 

Where interruptions are unavoidable, we would 
minimise their duration and provide advance  
notification for those impacted locally.

2.4 UTILITIES 
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2 point 4. Utilities. …

Some existing utilities in Sipson would need to be diverted. The proposed utility diversions in Sipson predominantly comprise below ground infrastructure, which means most changes in this area would not be visible once operational.

We would aim to minimise disruption to utility supplies for residents, community facilities and businesses during construction. For this reason, proposed utility diversions have been aligned with new roads wherever possible. Where interruptions are unavoidable, we would minimise their duration and provide advance notification for those impacted locally.
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Proposed utility works plan – Sipson.



New areas of the airport would be fenced 
and secured like the current airport is today. 

A landscaped noise bund and a noise barrier are 
proposed along the edge of the airport closest to 
Sipson. They would reduce noise from aircraft and 
vehicles moving on the ground, and screen views of the 
airfield from the village.

Page 28.

2 point 5. Airport boundary. …

New areas of the airport would be fenced and secured like the current airport is today.

A landscaped noise bund and a noise barrier are proposed along the edge of the airport closest to Sipson. They would reduce noise from aircraft and vehicles moving on the ground, and screen views of the airfield from the village.

A

B

C

Illustrative diagram showing section locations A, B and C along the airport boundary in Sipson 

2.5 AIRPORT BOUNDARY
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Illustrative diagram showing section locations A, B and C along the airport boundary in Sipson.



B

C

Sketches illustrating the various landscape treatments and airport boundary at points A, B and C in Sipson

A
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Illustration: three cross-section sketches of the landscape treatments and airport boundary between the airport and Sipson. Section A shows the airport boundary fence and landscaped noise bunds, with green space between them and the village.

Section B shows a noise barrier and the boundary fence at the edge of the airport, with gardens, Sipson Road, the M4 Spur and the proposed A4 beyond.

Section C shows airside bus and coach parking behind a noise bund and the boundary fence, with Sipson Recreation Ground between them and the village.

Sketches illustrating the various landscape treatments and airport boundary at points A, B and C in Sipson.
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2 point 6. Our transport proposals. …

Once operational, we recognise that the expanded airport would increase the number of people travelling to, from and around the airport.

We have developed a ‘Surface Access Strategy’ which sets out how we would manage this growth and encourage a shift towards more sustainable travel. It also sets out how we propose to realign key roads, like the M25. This has been published as part of this consultation. This section sets out those elements which are most relevant to Sipson.

Local roads. …

Some changes would be required to local roads around Sipson. This includes proposed changes to Sipson Close associated with the displacement of the 10 residential properties in Sipson and the A408 Sipson Road to accommodate new junctions with the realigned A4 to the north and east of the village. The A408 Sipson Road would remain in place between these new junctions.

Sipson Lane would be closed to general traffic at its western end with the existing Sipson Lane bridge over the M4 Spur Road retained as a green bridge for use by people walking, wheeling or cycling (further details are provided later in this chapter on our walking, wheeling and cycling proposals).

Heathrow expansion would also result in the permanent removal of some roads near Sipson, including the Western Perimeter Road, sections of the Northern Perimeter Road, the A3044 Hatch Lane and Moor Lane. In many cases, the land to which these roads currently provide access would sit within the footprint of the expanded airport and therefore would no longer be accessible.

Once operational, we recognise that  
the expanded airport would increase  
the number of people travelling to,  
from and around the airport. 

We have developed a ‘Surface Access Strategy’ which 
sets out how we would manage this growth and 
encourage a shift towards more sustainable travel. It 
also sets out how we propose to realign key roads, 
like the M25. This has been published as part of this 
consultation. This section sets out those elements which 
are most relevant to Sipson. 

LOCAL ROADS

Some changes would be required to local roads around 
Sipson. This includes proposed changes to Sipson Close 
associated with the displacement of the 10 residential 
properties in Sipson and the A408 Sipson Road to 
accommodate new junctions with the realigned A4 to 
the north and east of the village. The A408 Sipson Road 
would remain in place between these new junctions. 

Sipson Lane would be closed to general traffic at its 
western end with the existing Sipson Lane bridge over 
the M4 Spur Road retained as a green bridge for use by 

people walking, wheeling or cycling (further details are 
provided later in this chapter on our walking, wheeling 
and cycling proposals). 

Heathrow expansion would also result in the  
permanent removal of some roads near Sipson,  
including the Western Perimeter Road, sections of  
the Northern Perimeter Road, the A3044 Hatch Lane 
and Moor Lane. In many cases, the land to which  
these roads currently provide access would sit within  
the footprint of the expanded airport and therefore  
would no longer be accessible. 

2.6 OUR TRANSPORT PROPOSALS
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Illustrative map of road changes in Sipson.



STRATEGIC ROADS 

• The M25 would be realigned between junctions 
14 and 15, allowing it to pass under the proposed 
runway. We would also provide new link roads to 
facilitate this.

• The A4 Bath Road would also need to be realigned 
between Colnbrook and the existing A4 east of the 
Emirates Roundabout. The total length of the new 
A4 route would be approximately 6.5 kilometres, 
replacing the existing 5 kilometre A4 route. From west 
to east, the realigned A4 would pass to the south of 
Saxon Lake and the Saxon Way Industrial Estate and to 
the north of Harmondsworth; connect to an upgraded 
roundabout with the A408 Sipson Road, and cross the 
M4 Spur to the north of Sipson. 

Sketch illustrating changes to roads at point D in Sipson

For further information on our transport proposals, 
please refer to our Transport Information 
Consultation Document.

FURTHER READING

D

                   X.X
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Strategic roads. …

The M25 would be realigned between junctions 14 and 15, allowing it to pass under the proposed runway. We would also provide new link roads to facilitate this.

The A4 Bath Road would also need to be realigned between Colnbrook and the existing A4 east of the Emirates Roundabout. The total length of the new A4 route would be approximately 6.5 kilometres, replacing the existing 5 kilometre A4 route. From west to east, the realigned A4 would pass to the south of Saxon Lake and the Saxon Way Industrial Estate and to the north of Harmondsworth; connect to an upgraded roundabout with the A408 Sipson Road, and cross the M4 Spur to the north of Sipson.

Illustration: a cross-section sketch at point D, showing houses on Sipson Road, the M4 Spur in a cutting with a bridge over it, then the diverted A4 and the transport link to the terminals.

Sketch illustrating changes to roads at point D in Sipson.

Further reading. …

For further information on our transport proposals, please refer to our Transport Information Consultation Document.
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2 point 7. Implications for travel after runway opening. …

Road users. …

There would be an increase in people travelling to Heathrow once the airport has expanded. We plan to manage this carefully in order to avoid increased journey times and delays for road users.

We have developed transport models to help us forecast where and when this traffic would be on the surrounding road network. This modelling is preliminary and will be developed further ahead of submitting the DCO application. Currently, it has identified noticeable increases in morning and evening peak traffic around Sipson at the following locations:

M4 junction 4/M4 Spur.

M25 junction 15.

Realigned A4 (when compared to traffic on the current alignment of the A4 in the ‘without expansion’ scenario).

Feedback from this consultation, ongoing engagement and technical work will help us to develop our plans and identify mitigation measures. These findings will also help us to design any new and realigned roads to be able to accommodate forecasted traffic levels.

Should there be any further locations where our modelling identifies mitigation is required, these areas will be included in our DCO application.

We have heard the concerns raised about the impact of anti-social behaviour caused by vehicles waiting in surrounding local areas and have therefore proposed a new second Authorised Vehicle Area for private hire vehicles as a change from the 2019 proposals. We are now proposing one location will be in the north as well as the location in the south. These facilities would provide sufficient capacity for these types of vehicles, with the aim of discouraging nuisance parking, reducing ‘dead mileage’ and associated emissions around the airport.

Parking. …

ROAD USERS

There would be an increase in people travelling to 
Heathrow once the airport has expanded. We plan to 
manage this carefully in order to avoid increased journey 
times and delays for road users.

We have developed transport models to help us 
forecast where and when this traffic would be on the 
surrounding road network. This modelling is preliminary 
and will be developed further ahead of submitting the 
DCO application. Currently, it has identified noticeable 
increases in morning and evening peak traffic around 
Sipson at the following locations:

• M4 junction 4/M4 Spur

• M25 junction 15 

• Realigned A4 (when compared to traffic  
on the current alignment of the A4 in the  
‘without expansion’ scenario) 

Feedback from this consultation, ongoing engagement 
and technical work will help us to develop our plans and 
identify mitigation measures. These findings will also 
help us to design any new and realigned roads to be 
able to accommodate forecasted traffic levels.

Should there be any further locations where our 
modelling identifies mitigation is required, these areas 
will be included in our DCO application. 

We have heard the concerns raised about the impact 
of anti-social behaviour caused by vehicles waiting in 
surrounding local areas and have therefore proposed 
a new second Authorised Vehicle Area for private hire 
vehicles as a change from the 2019 proposals. We are 
now proposing one location will be in the north as 
well as the location in the south. These facilities would 
provide sufficient capacity for these types of vehicles, 
with the aim of discouraging nuisance parking,  
reducing ‘dead mileage’ and associated emissions 
around the airport.

PARKING 

As discussed in Chapter 2, new multi-storey car parking 
(called the Northern Parkway) would be provided near 
the M4 Spur with access expected to be provided 
from the realigned A4. We are considering options for 
connecting the Northern Parkway to the East Landside 
Terminal Zone (ELTZ) with access to bus, coach and rail 
services and Terminal 2. This would help to connect 
public transport journeys to the wider network of 
walking, wheeling, cycling routes in the area.

2.7 IMPLICATIONS FOR TRAVEL AFTER RUNWAY OPENING
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Illustrative map of road changes in Sipson.



BUS AND COACH SERVICES

Changes to the roads would mean that some bus and 
coach services would need to have new routes. 

If services continue to operate as they do today, those 
running along the A4 Bath Road, Western Perimeter 
Road and Hatch Lane (including, for example, bus 
routes U3, 81, 350, 5, 423, A4, N9, 7, H30 and the 
coach route RA1) would need to be rerouted due to 
the proposed removal of the Western Perimeter Road 
and Hatch Lane, and the re-alignment of the A4. Bus 
route 222 along the A408 Sipson Road would also be 
subject to some changes due to construction activities 
needed to connect the A408 Sipson Road with the 
realigned A4 at two new junctions. 

We would work with operators of bus and coach 
services at and around Heathrow. While services are 
usually planned over a relatively short time period 
(around one to two years in advance), we would work 
with operators and other bodies to reduce the impact 
on bus and coach passengers in the local area. 

WALKING, WHEELING AND CYCLING 

Expansion would affect some existing walking, 
wheeling and cycling routes, including Public Rights 
of Way (PRoW). We therefore need to provide 
connectivity through new or improved infrastructure. 

As part of our wider proposals, we would also create 
a network of active travel routes that provide better 
links between local communities, the airport and the 
wider transport network. 

EXISTING PUBLIC RIGHTS OF WAY 
There are a number of Public Rights of Way and  
public footpaths in and around Sipson, including the 
London Outer Orbital Path, which are well used by  
local residents. 

Routes that are currently within the land required for 
expansion would be reprovided if they continue to  
serve users and local communities and it is possible to  
do so. Where routes are proposed to be reprovided,  
we would seek where possible to improve route 
quality (for example through better surfacing), reduce 
any impacts on route length and maintain similar 
starting/ending points to the extinguished routes.

At this early stage in developing our proposals, 
we have not identified what may be required for 
individual routes. This would be refined as our  
plans develop. Details of impacted routes and any 
diversions or reprovision would be set out in the  
DCO application.
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Bus and coach services. …

Changes to the roads would mean that some bus and coach services would need to have new routes.

If services continue to operate as they do today, those running along the A4 Bath Road, Western Perimeter Road and Hatch Lane (including, for example, bus routes U3, 81, 350, 5, 423, A4, N9, 7, H30 and the coach route RA1) would need to be rerouted due to the proposed removal of the Western Perimeter Road and Hatch Lane, and the re-alignment of the A4. Bus route 222 along the A408 Sipson Road would also be subject to some changes due to construction activities needed to connect the A408 Sipson Road with the realigned A4 at two new junctions.

We would work with operators of bus and coach services at and around Heathrow. While services are usually planned over a relatively short time period (around one to two years in advance), we would work with operators and other bodies to reduce the impact on bus and coach passengers in the local area.

Walking, wheeling and cycling. …

Expansion would affect some existing walking, wheeling and cycling routes, including Public Rights of Way (PRoW). We therefore need to provide connectivity through new or improved infrastructure.

As part of our wider proposals, we would also create a network of active travel routes that provide better links between local communities, the airport and the wider transport network.

Existing public rights of way. …

There are a number of Public Rights of Way and public footpaths in and around Sipson, including the London Outer Orbital Path, which are well used by local residents.

Routes that are currently within the land required for expansion would be reprovided if they continue to serve users and local communities and it is possible to do so. Where routes are proposed to be reprovided, we would seek where possible to improve route quality (for example through better surfacing), reduce any impacts on route length and maintain similar starting/ending points to the extinguished routes.

At this early stage in developing our proposals, we have not identified what may be required for individual routes. This would be refined as our plans develop. Details of impacted routes and any diversions or reprovision would be set out in the DCO application.
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Illustrative map of new walking and cycling routes in Sipson.



THE GREEN LOOP 

The proposed Green Loop would be a 25 kilometre 
recreational route linking local communities, heritage 
features and green spaces around the airport. The Green 
Loop would provide a route with road crossings to 
improve access and provide greater connectivity. 

In Sipson, the current proposal for the Green Loop is a 
route through the village along Harmondsworth Lane, 
the A408 Sipson Road and Sipson Lane. It would cross 
the M4 Spur on the Sipson Lane bridge. The western 
end of Sipson Lane including the bridge would be closed 
to vehicle traffic. To the west and east of Sipson, the 
Green Loop would route away from roads, parallel and 
to the south of Harmondsworth Lane and Sipson Lane. 
This would create an accessible link to neighbouring 
communities (including Harlington in the east and 
Harmondsworth in the west) and existing and proposed 
open green spaces. 

OTHER IMPROVEMENTS 

We are investigating the potential to provide other 
improvements for walking, wheeling and cycling along 
key routes around the airport. This includes proposals to 
improve the following routes around Sipson: 

• Realigned A4 – provision of a cycle and pedestrian 
route on one side of the road. This would provide  
a safer connection between the Sipson Road/Holloway 
Lane roundabout; retained cycle parking north of 
Heathrow; and the proposed Northern Gateway Cycle 
Hub, supplementing access provided through Sipson 
by the Green Loop.

• Sipson Lane – to support access to the Northern 
Parkway Cycle Hub from the east. These improvements 
would link into the Green Loop, which is proposed  
to run along the western end of Sipson Lane as set  
out above. 

• Existing A4 – this would improve safety and route 
quality along the existing A4 alignment through  
the Emirates Roundabout and support access to  
the proposed Northern Gateway Cycle Hub.

CYCLE HUBS

Cycle hubs would be located at key public transport 
interchanges around the airport. These would be secure 
facilities available to all cyclists, with some of the hubs 
offering showers and changing facilities. These cycle 
hubs would offer a quick and easy interchange for 
people transferring between cycling and public transport 
services. 

The cycle hubs closest to Sipson are expected to be: 

• Northern Parkway, within a proposed new car 
park to the north of Heathrow – this would offer 
connections to the Northern Gateway and East 
Landside Terminal Zone (ELTZ) with access to bus, 
coach and rail services and Terminal 2. We are 
considering options for providing these connections, 
including a new Personal Rapid Transit system like the 
existing Terminal 5 Pod Parking system, and shuttle 
bus services for people who work at the airport.

• Northern Gateway, near the existing Emirates 
Roundabout to the north of Heathrow – this would 
offer connections to Northern Parkway and the ELTZ.

                   X.X

© Heathrow Airport Limited 2026 36 | I N YOUR ARE A – S I PSON

2.0 WHAT WE PROPOSE IN SIPSON
Page 36.

The Green Loop. …

The proposed Green Loop would be a 25 kilometre recreational route linking local communities, heritage features and green spaces around the airport. The Green Loop would provide a route with road crossings to improve access and provide greater connectivity.

In Sipson, the current proposal for the Green Loop is a route through the village along Harmondsworth Lane, the A408 Sipson Road and Sipson Lane. It would cross the M4 Spur on the Sipson Lane bridge. The western end of Sipson Lane including the bridge would be closed to vehicle traffic. To the west and east of Sipson, the Green Loop would route away from roads, parallel and to the south of Harmondsworth Lane and Sipson Lane. This would create an accessible link to neighbouring communities (including Harlington in the east and Harmondsworth in the west) and existing and proposed open green spaces.

Other improvements. …

We are investigating the potential to provide other improvements for walking, wheeling and cycling along key routes around the airport. This includes proposals to improve the following routes around Sipson:

Realigned A4. … provision of a cycle and pedestrian route on one side of the road. This would provide a safer connection between the Sipson Road/Holloway Lane roundabout; retained cycle parking north of Heathrow; and the proposed Northern Gateway Cycle Hub, supplementing access provided through Sipson by the Green Loop.

Sipson Lane. … to support access to the Northern Parkway Cycle Hub from the east. These improvements would link into the Green Loop, which is proposed to run along the western end of Sipson Lane as set out above.

Existing A4. … this would improve safety and route quality along the existing A4 alignment through the Emirates Roundabout and support access to the proposed Northern Gateway Cycle Hub.

Cycle hubs. …

Cycle hubs would be located at key public transport interchanges around the airport. These would be secure facilities available to all cyclists, with some of the hubs offering showers and changing facilities. These cycle hubs would offer a quick and easy interchange for people transferring between cycling and public transport services.

The cycle hubs closest to Sipson are expected to be:

Northern Parkway. … within a proposed new car park to the north of Heathrow – this would offer connections to the Northern Gateway and East Landside Terminal Zone (ELTZ) with access to bus, coach and rail services and Terminal 2. We are considering options for providing these connections, including a new Personal Rapid Transit system like the existing Terminal 5 Pod Parking system, and shuttle bus services for people who work at the airport.

Northern Gateway. … near the existing Emirates Roundabout to the north of Heathrow – this would offer connections to Northern Parkway and the ELTZ.
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New walking and cycling routes illustrative diagram Illustrative map of walking and cycling routes around the expanded airport 
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Illustrative map of walking and cycling routes around the expanded airport.
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2 point 8. Changes to our proposals in your area since 2019. …
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Sipson Proposed Changes.
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Table.

Item
…

What is the change and why has the change been made?
…

1
…

Since the Airport Expansion Consultation in 2019 an additional area of 
land within the draft Order Limits is required at this location to:

• Provide additional cargo facilities related to airside operations.

• Accommodate the Airside Coach parking site following further 
refinement of the scheme (previously accommodated at a  
different location).

…

2
…

Heathrow Primary School has been included within the draft Order Limits 
to allow us to deliver mitigation measures, such as noise insulation, if 
required.

…

3
…

Land at Harmondsworth Lane is no longer required and has been  
removed from the draft Order Limits following work to refine and  
improve the scheme.

…

4
…

Additional parcels of land will be included within the draft Order Limits to 
provide access to facilitate the realignment of the Bath Road Sewer and 
other utility diversions.

…

5
…

The draft Order Limits have been amended to include additional land  
which is now required for construction access to the Holiday Inn on  
Sipson Way following the refinement of the construction strategy.  
Impacts on the operation of the Holiday Inn would be minimised  
through the application of best practice measures set out in the draft 
Code of Construction Practice (CoCP).

…

6
…

The draft Order Limits have been amended to include:

6a. Land for the Green Loop at Sipson allowing slight route realignment to 
avoid a residential block and reducing the impacts of construction.

6b. The Lady Nafisa School to allow us to deliver mitigation measures, 
such as noise insulation, if required.

6c. A number of properties in Sipson to allow us to deliver mitigation 
measures, such as noise insulation, if required.

6d. A section of Sipson Road and all of Sipson Way to enable traffic 
calming measures to be implemented to address additional traffic through  
Sipson Village.

…

7
…

The draft Order Limits has been amended to include land along the M4 
Spur to facilitate the construction of a retaining wall for the planned 
Personal Rapid Transit (PRT) system for expansion.

…

8
…

Following feedback from Airport Expansion Consultation in 2019, the 
previously proposed hotels south-west of the proposed Northern Parkway 
are now proposed to the west of the proposed Emirates Roundabout.

…

9
…

In response to feedback from Airport Expansion Consultation in 2019 
more detailed work has been carried out to refine how traffic would 
access the Northern Parkway from junction 4 of the M4. Additional land is 
being included in the draft Order Limits to accommodate our altered road 
access proposals to the Northern Parkway.

…

10
…

The European Protected Species EPS Mitigation Area at Sipson  
and Harlington has been expanded in the draft Order Limits to  
include improvements to existing hedgerows in order to increase 
biodiversity value.

…
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Sipson Proposed Changes.
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Table.

Item
…

What is the change and why has the change been made?
…

  

11
…

In response to feedback from Airport Expansion Consultation in 2019, the 
proposed design of the road network in this area has been amended to 
address concerns around congestion. As a result, The Three Magpies Pub 
would be displaced.

…

12
…

In response to feedback from Airport Expansion Consultation in 2019 we 
have made changes to the car parking strategy for expansion  
including several changes to car parking distribution. As a result, the 
Northern Parkway would be reduced in size and height to accommodate 
13,500 spaces in comparison to 24,000 spaces proposed in 2019.

…

13
…

A shared path for walkers, wheelers and cyclists is now proposed between 
Sipson Road and the realigned A4 following more detailed work on the 
Active Green Network. This path was not proposed at the 2019 Airport 
Expansion Consultation and does not change the draft Order Limits.

…

14
…

Littlebrook Nursery has been included within the draft Order Limits to 
allow us to deliver mitigation measures, such as noise insulation, and 
maintain safe access.

…

15
…

Following refinement of the construction strategy, the draft Order Limits 
have been amended to include the parking spaces at Sovereign Court, as 
the land is now required to facilitate construction access.

…

16
…

The draft Order Limits have been amended to include an area of road and 
space to the back of the footways along the A4 to the south of Harlington 
as a result of more detailed work on the Active Green Network.

…
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2.02.0

The plan opposite shows the whole of the 
proposals for Heathrow expansion to give you 
context for the effects on Sipson.

Alongside substantial technical design work, our 
latest proposals have been shaped by consultations 
undertaken in 2018 and 2019 and extensive 
engagement over several years. The proposed scheme 
is comprehensive and includes the development of 
the entire airport, including road, rail and passenger 
interchange infrastructure, and includes responsible 
proposals for environmental measures to mitigate any 
potential effects.

We are seeking comments on these proposals and will 
use this feedback to finalise the scheme over the coming 
months before submitting our application for a DCO. 

2.9 OUR PROPOSED SCHEME
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2 point 9. Our proposed scheme. …

The plan opposite shows the whole of the proposals for Heathrow expansion to give you context for the effects on Sipson.

Alongside substantial technical design work, our latest proposals have been shaped by consultations undertaken in 2018 and 2019 and extensive engagement over several years. The proposed scheme is comprehensive and includes the development of the entire airport, including road, rail and passenger interchange infrastructure, and includes responsible proposals for environmental measures to mitigate any potential effects.

We are seeking comments on these proposals and will use this feedback to finalise the scheme over the coming months before submitting our application for a DCO.

Your views. …

We welcome your views, especially in relation to the changes we have made to our proposals since we consulted in 2019.

We welcome your views, especially in relation to  
the changes we have made to our proposals since 
we consulted in 2019. 

Please see Chapter 7 ‘Have your say’ for details 
on how to provide your comments.

YOUR VIEWS
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Proposed scheme illustrative diagram.
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3 point 0. Property and compensation policies. …

3.0  

Property and 
compensation policies
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Aerial visualisation of our proposed scheme

                   

Aerial visualisation of our proposed scheme.



Heathrow is continuing to develop its 
residential property compensation schemes 
for residents affected by expansion.

The area required for Heathrow’s proposed expansion 
is known as the Compulsory Purchase Zone (CPZ). It 
includes properties in Longford, Harmondsworth, Sipson 
and Elbow Meadow in Colnbrook. 

These are properties Heathrow would need to purchase 
for the proposed expansion and for which Heathrow 
would seek powers under the Development Consent 
Order (DCO) to acquire compulsorily, if necessary. 
Compulsory Purchase is the legal process that may be 
used to acquire properties. Our preference is always to 
reach agreement directly with property owners wherever 
possible.

Heathrow has developed a discretionary enhanced 
compensation offer where we will purchase eligible 
properties for the unaffected open market value plus a 
home loss payment of 25%.

Heathrow wrote to homeowners, landlords and tenants 
in the CPZ in March 2026 to confirm that their property 
falls within the CPZ.

3.1 LAND AND PROPERTY PROPOSALS
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3 point 1. Land and property proposals. …

Heathrow is continuing to develop its residential property compensation schemes for residents affected by expansion.

The area required for Heathrow’s proposed expansion is known as the Compulsory Purchase Zone (CPZ). It includes properties in Longford, Harmondsworth, Sipson and Elbow Meadow in Colnbrook.

These are properties Heathrow would need to purchase for the proposed expansion and for which Heathrow would seek powers under the Development Consent Order (DCO) to acquire compulsorily, if necessary. Compulsory Purchase is the legal process that may be used to acquire properties. Our preference is always to reach agreement directly with property owners wherever possible.

Heathrow has developed a discretionary enhanced compensation offer where we will purchase eligible properties for the unaffected open market value plus a home loss payment of 25%.

Heathrow wrote to homeowners, landlords and tenants in the CPZ in March 2026 to confirm that their property falls within the CPZ.

Compulsory purchase zone, wider property offer zone and draft Order limits
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Compulsory purchase zone, wider property offer zone and draft Order limits.



We recognise that there are people who own and 
occupy properties outside of the CPZ but are near to 
the proposed extension to the airport and would be 
affected by our activities. This area is known as the 
Wider Property Offer Zone (WPOZ).

Properties in the WPOZ are not required for expansion, 
however we recognise that some residents may wish 
to sell their property to Heathrow. If your property is 
within this zone, you may also be eligible for a home 
loss payment of 25%.

10 residential properties in Sipson would be demolished, 
with the remaining properties in Sipson falling within the 
Wider Property Offer Zone (WPOZ).

Following the consultation, Heathrow will carefully 
review all feedback received before finalising the 
policies. Further information will then be provided on 
the launch of the Home Relocation Support Service, 
including a timetable for applications to future property 
compensation schemes.

The Home Relocation Support Service would provide 
support and guidance to homeowners who choose to 
sell their home to Heathrow. It will also provide support 
and guidance to landlords who sell their property to 
Heathrow and to their tenants. Heathrow recognises 
that uncertainty about the future of a home can be 
difficult and remains committed to supporting those 
who will be affected by the proposals.
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We recognise that there are people who own and occupy properties outside of the CPZ but are near to the proposed extension to the airport and would be affected by our activities. This area is known as the Wider Property Offer Zone (WPOZ).

Properties in the WPOZ are not required for expansion, however we recognise that some residents may wish to sell their property to Heathrow. If your property is within this zone, you may also be eligible for a home loss payment of 25%.

10 residential properties in Sipson would be demolished, with the remaining properties in Sipson falling within the Wider Property Offer Zone (WPOZ).

Following the consultation, Heathrow will carefully review all feedback received before finalising the policies. Further information will then be provided on the launch of the Home Relocation Support Service, including a timetable for applications to future property compensation schemes.

The Home Relocation Support Service would provide support and guidance to homeowners who choose to sell their home to Heathrow. It will also provide support and guidance to landlords who sell their property to Heathrow and to their tenants. Heathrow recognises that uncertainty about the future of a home can be difficult and remains committed to supporting those who will be affected by the proposals.

Further reading. …

For further information on property, land and compensation policies, please refer to our Property Policies Information Paper and Residential Property Policies Explained brochure.

Questions. …

For questions about the proposed property 
compensation schemes or to discuss individual 
circumstances, you can also speak to our team  
at consultation events, or contact Heathrow  
on 0800 307 7996 or email  
communityrelations@heathrow.com 

QUESTIONS

Recognising the scale of the impacts that our 
proposals would have on Sipson, we will be 
providing a dedicated support service for all  
Sipson residents.

Your Wellbeing Support Service.

This is a free and confidential service, completely 
independent of Heathrow and delivered by qualified 
wellbeing and mental health professionals.

YOUR WELLBEING SUPPORT SERVICE

For further information on property, land  
and compensation policies, please refer to  
our Property Policies Information Paper 
and Residential Property Policies Explained 
brochure.

FURTHER READING
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Your wellbeing support service. …

Recognising the scale of the impacts that our proposals would have on Sipson, we will be providing a dedicated support service for all Sipson residents.

Your Wellbeing Support Service.

This is a free and confidential service, completely independent of Heathrow and delivered by qualified wellbeing and mental health professionals.

mailto:communityrelations@heathrow.com


3.2 NOISE INSULATION PROPOSALS

Residential and community building owners identified  
as being within the area exposed to the relevant noise 
threshold for each scheme would be contacted and 
invited to apply for the schemes when they become 
available. We would continue to use our existing 
insulation scheme engagement methods to ensure 
property owners are aware of their eligibility  
and are encouraged to apply. A dedicated support team 
would be provided to assist applicants throughout the 
process, including investigation of complaints during  
and after completion.

The schemes would remain open until they cease to be 
relevant (for example, at the end of the construction 
period for the construction noise insulation).

We know that noise is one of the most 
important issues for those living in 
communities near to Heathrow. The 
expansion will lead to an increase in noise 
from aircraft, construction and alterations to 
roads and railways. 

We recognise that this increase in noise may cause 
negative effects on these communities, and we 
have therefore created a new package of Noise and 
Vortex Schemes to mitigate this impact. These policies 
include schemes for those impacted by aircraft noise, 
construction noise, surface access (road and rail) noise, 
and a combination of these sources. Our proposals 
have been developed in accordance with current UK 
Government policy. Eligibility for the different schemes 
will be informed by noise levels which are defined to 
meet Government policy and the airport’s commitments. 
These threshold levels are set out in Section 4.2 of the 
Noise Insulation Policy. 

It is intended that the Noise and Vortex schemes would 
be made available before the operational impact occurs 
as a result of Heathrow expansion. We plan to prioritise 
providing insulation for eligible residential properties 
that would be exposed to the highest noise levels and 
that are already exposed to similar noise from existing 
Heathrow operations. Properties expected to be exposed 
to early construction noise as well as existing high levels 
of aircraft noise will also be prioritised. If the DCO is 
approved, we would prioritise those forecast to be newly 
exposed to high levels of construction, road and rail 
traffic and aircraft noise.
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3 point 2. Noise insulation proposals. …

We know that noise is one of the most important issues for those living in communities near to Heathrow. The expansion will lead to an increase in noise from aircraft, construction and alterations to roads and railways.

We recognise that this increase in noise may cause negative effects on these communities, and we have therefore created a new package of Noise and Vortex Schemes to mitigate this impact. These policies include schemes for those impacted by aircraft noise, construction noise, surface access (road and rail) noise, and a combination of these sources. Our proposals have been developed in accordance with current UK Government policy. Eligibility for the different schemes will be informed by noise levels which are defined to meet Government policy and the airport’s commitments. These threshold levels are set out in Section 4.2 of the Noise Insulation Policy.

It is intended that the Noise and Vortex schemes would be made available before the operational impact occurs as a result of Heathrow expansion. We plan to prioritise providing insulation for eligible residential properties that would be exposed to the highest noise levels and that are already exposed to similar noise from existing Heathrow operations. Properties expected to be exposed to early construction noise as well as existing high levels of aircraft noise will also be prioritised. If the DCO is approved, we would prioritise those forecast to be newly exposed to high levels of construction, road and rail traffic and aircraft noise.

Table.

Noise Source
…

Schemes
…

Description
…

Aircraft
…

Residential Insulation  
Scheme - Fully Funded

…

Full insulation for habitable rooms with acoustic glazing, upgraded 
external doors, possible ceiling or loft works, and suitable ventilation.

…

Residential Insulation  
Scheme - Contribution

…

£3000 contribution toward windows, external doors,  
or ventilation.

…

Community Buildings Noise 
Insulation Scheme

…

Provision of replacement acoustic double glazing or secondary glazing, 
external doors and ventilation.

…

Quieter Relocation Scheme
…

People who meet the criteria can get financial assistance with the  
costs of moving.

…

Vortex Impact and Prevention 
Scheme

…

Repair and protection of property roofs due to turbulence generated by 
aircraft.

…

Road
…

Residential Insulation  
Scheme - Road

…

Acoustic double glazing with acoustic ventilation or secondary glazing. 
External doors replaced if exposed.

…

Rail
…

Residential Insulation  
Scheme - Rail

…

Same treatments as road. Works applied only to the facade facing 
the source.

…

Construction
…

Residential Insulation  
Scheme - Construction

…

Same treatments as road. Works applied only to the facade facing 
the source.

…

Temporary Home Relocation 
Scheme - Construction

…

Provision of temporary accommodation for those most impacted 
by short term construction noise.

…

For further information on noise and vortex policies, 
please refer to our Noise Insulation Policy.

FURTHER READING
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Residential and community building owners identified as being within the area exposed to the relevant noise threshold for each scheme would be contacted and invited to apply for the schemes when they become available. We would continue to use our existing insulation scheme engagement methods to ensure property owners are aware of their eligibility and are encouraged to apply. A dedicated support team would be provided to assist applicants throughout the process, including investigation of complaints during and after completion. The schemes would remain open until they cease to be relevant (for example, at the end of the construction period for the construction noise insulation).

Further reading. …

For further information on noise and vortex policies, please refer to our Noise Insulation Policy.



3.3 COMMUNITY COMPENSATION FUND

The Community Compensation Fund is money 
from Heathrow dedicated to supporting 
community projects. We first consulted on 
the Community Compensation Fund during 
our 2019 Airport Expansion Consultation. 
Since then, we have taken your feedback into 
account and developed our approach.

Our environmental assessments and surveys will help us 
understand the likely impacts of expansion and identify 
mitigations needed to avoid, minimise and manage them. 
However, some impacts may remain, including those 
which are harder to measure now, such as day-to-day 
disruption, changes in how people experience where they 
live or impacts that only become clear over time. 

To make sure the Community Compensation Fund is 
spent in the right way, we will establish a clear criteria to 
guide funding and the projects it will fund. At its core, the 
Fund is to support communities affected by expansion. 
Any project funded would therefore need to show that it 
supports this purpose in a clear and meaningful way.

In this consultation, we are particularly seeking your 
views on several areas in relation to the Community 
Compensation Fund. This includes how, where and when 
the fund could be used, what it should be called, its 
size and how it could be paid for, and how it could be 
implemented, monitored and reviewed over time.

For further information, please see the  
Community Compensation Fund Document.

FURTHER READING
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3 point 3. Community Compensation Fund. …

The Community Compensation Fund is money from Heathrow dedicated to supporting community projects. We first consulted on the Community Compensation Fund during our 2019 Airport Expansion Consultation. Since then, we have taken your feedback into account and developed our approach.

Our environmental assessments and surveys will help us understand the likely impacts of expansion and identify mitigations needed to avoid, minimise and manage them. However, some impacts may remain, including those which are harder to measure now, such as day-to-day disruption, changes in how people experience where they live or impacts that only become clear over time.

To make sure the Community Compensation Fund is spent in the right way, we will establish a clear criteria to guide funding and the projects it will fund. At its core, the Fund is to support communities affected by expansion. Any project funded would therefore need to show that it supports this purpose in a clear and meaningful way.

In this consultation, we are particularly seeking your views on several areas in relation to the Community Compensation Fund. This includes how, where and when the fund could be used, what it should be called, its size and how it could be paid for, and how it could be implemented, monitored and reviewed over time.

Further reading. …

For further information, please see the Community Compensation Fund Document.
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4 point 0. How we would build it. …

We recognise that the scale of construction activities required to deliver Heathrow expansion would cause interruptions and inconveniences to surrounding local communities.

Some construction activities may take place overnight, as well as during the day. It is therefore important that negative environmental effects are controlled, reduced and mitigated as far as practicable during this period.

This chapter provides an overview of the types of construction activity that could take place near Sipson, and what this might mean for you.

Text written within a keyline.

Construction phrases used in this chapter. …

Batching plant. … A facility where raw materials are mixed and prepared.

Borrow pits/backfilling works. … An area where materials are extracted, which are then filled back in.

Drainage attenuation area. … A place where excess rainwater can be stored and released slowly to avoid flooding.

Earthworks. … Works to prepare the ground for construction.

Stockpile works. … Temporary storage of materials in piles which would be used for later use.

Thermal store. … Where heat is stored for later use.

Trial trenching. … Digging shallow trenches to evaluate the archaeological potential of an area.

4.0  

How we would build it
We recognise that the scale of construction activities required to deliver 
Heathrow expansion would cause interruptions and inconveniences to 
surrounding local communities. 

Some construction activities may take place overnight, as well as during 
the day. It is therefore important that negative environmental effects are 
controlled, reduced and mitigated as far as practicable during this period. 

This chapter provides an overview of the types of construction activity 
that could take place near Sipson, and what this might mean for you.

CONSTRUCTION PHRASES USED IN THIS CHAPTER

Batching plant  
A facility where raw materials are  
mixed and prepared.

Borrow pits/backfilling works 
An area where materials are extracted,  
which are then filled back in.

Drainage attenuation area 
A place where excess rainwater can  
be stored and released slowly to  
avoid flooding.

Earthworks  
Works to prepare the ground  
for construction.

Stockpile works 
Temporary storage of materials in piles 
which would be used for later use.

Thermal store 
Where heat is stored for later use.

Trial trenching 
Digging shallow trenches to evaluate  
the archaeological potential of an area.
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Construction at Heathrow Airport

                   

Construction at Heathrow Airport.



4.1 CONSTRUCTION IN THE SIPSON AREA

This section sets out what would be 
happening in the Sipson area at each phase 
of construction.

Construction activities to the north of the 
airport would support the delivery of the new 
runway, as well as the construction of the 
diverted A4/Bath Road, realigned M25, public 
open space reprovision and river diversions.

To support the construction activities, Construction 
Support Sites (CSS) are proposed to the west of the M4 
and on the Northern Parkway site to the east. The sites 
would include stockpiles (temporary storage of materials 
in piles which would be used for later use), batching 
plants (a facility where raw materials are mixed and 
prepared) and welfare facilities.

In reviewing construction activities in this area:

• The duration and cumulative effects of the activities 
on a number of sites have been carefully considered, 
for example the stockpiles to the north of the diverted 
A4/Bath Road would be built from east to west to 
minimise construction time close to neighbours; and

• The layout of Construction Support Sites and  
phasing of the works seek to reduce impacts on 
residents, for example with landscape buffers and 
mounds in certain locations.

INDICATIVE TIMELINE OF CONSTRUCTION

The construction timeline for activities expected to occur  
in the Sipson area is shown in the diagram below.

Phase 0 Phase 1 Phase 2 Phase 4Phase 3

Initial  
works

A4 
construction

A4  
complete

Initial 
earthworks

Runway 
opening

NPW 
construction

Works 
complete

Sipson 
Runway 

construction

3 10 15 20 250
Estimated years from  

DCO consent
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4 point 1. Construction in the Sipson area. …

This section sets out what would be happening in the Sipson area at each phase of construction.

Construction activities to the north of the airport would support the delivery of the new runway, as well as the construction of the diverted A4/Bath Road, realigned M25, public open space reprovision and river diversions.

To support the construction activities, Construction Support Sites (CSS) are proposed to the west of the M4 and on the Northern Parkway site to the east. The sites would include stockpiles (temporary storage of materials in piles which would be used for later use), batching plants (a facility where raw materials are mixed and prepared) and welfare facilities. In reviewing construction activities in this area:

The duration and cumulative effects of the activities on a number of sites have been carefully considered, for example the stockpiles to the north of the diverted A4/Bath Road would be built from east to west to minimise construction time close to neighbours; and.

The layout of Construction Support Sites and phasing of the works seek to reduce impacts on residents, for example with landscape buffers and mounds in certain locations.

Indicative timeline of construction. …

The construction timeline for activities expected to occur in the Sipson area is shown in the diagram below.

Diagram. Indicative timeline of construction for Sipson, in estimated years from DCO consent. Phase 0, years 0 to 3. Initial works. Initial earthworks. A4 construction. A4 complete. Phase 1, years 3 to 10. Runway construction. Runway opening. Phase 2, years 10 to 15. No activities shown. Phase 3, years 15 to 20. NPW construction. Phase 4, years 20 to 25. Works complete.



EXISTING SITE AREA
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Existing site area. …
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Phase 0
Initial  
Works

Phase 0
Initial  

earthworks

Phase 0
A4 

Construction

Phase 1
Runway 

Construction

Phase 0
A4 

Complete

Phase 1
Runway 
Opening

Phase 2

PHASE 0 – INITIAL WORKS

Initial works would include archaeological and ecological surveys in and around planned construction sites.  
Early works in this area would also include the improvements of local roads to support future construction traffic.

1   Minor works would be undertaken in these areas to 
support ecological surveys.

2   Ecology and Archaeological surveys would be 
undertaken to the future Northern Parkway 
site. A hoarding would be constructed around the 
site for the studies and future works. After these 
surveys, the Northern Parkway site would be set up 
to support construction works and would provide 
space for contractor compounds, material laydown, 
staff welfare, vehicle call forwarding, crushing and 
screening of material and earthwork stockpiling. 
Vehicular access would be established to the 
Northern Parkway site through Sipson Lane.

Page 54.

Phase 0 – initial works. …

Initial works would include archaeological and ecological surveys in and around planned construction sites. Early works in this area would also include the improvements of local roads to support future construction traffic.

1. Minor works would be undertaken in these areas to support ecological surveys.

2. Ecology and Archaeological surveys would be undertaken to the future Northern Parkway site. A hoarding would be constructed around the site for the studies and future works. After these surveys, the Northern Parkway site would be set up to support construction works and would provide space for contractor compounds, material laydown, staff welfare, vehicle call forwarding, crushing and screening of material and earthwork stockpiling. Vehicular access would be established to the Northern Parkway site through Sipson Lane.

3   Commmercial properties to the south of the 
Northern Parkway site would be demolished (see 
Chapter 3).

4   Works would commence on road alterations  
and junction upgrades on M4 junction 4  
and Holloway Lane, to support future construction 
traffic to site and the future Northern Parkway site.

5   Ecological works would be undertaken to develop 
wildlife habitats. Options being explored to achieve 
this include planting woodland, hedgerows and 
ditches to improve connectivity; creating small 
landscape mounds; improving vegetation and 
stumperies, and installing barn owl nest boxes and 
bat houses.

6   Little Harlington Playing Fields would be 
reprovided here in advance of construction works.

7   Residential properties that are needed for the 
airport’s expansion.

Phase 4
Works 

Complete

Phase 3
NPW 

Construction

                   

© Heathrow Airport Limited 2026 54 | I N YOUR ARE A – S I PSON

4.0 HOW WE WOULD BUILD IT

4. Works would commence on road alterations and junction upgrades on M4 junction 4 and Holloway Lane, to support future construction traffic to site and the future Northern Parkway site.

5. Ecological works would be undertaken to develop wildlife habitats. Options being explored to achieve this include planting woodland, hedgerows and ditches to improve connectivity; creating small landscape mounds; improving vegetation and stumperies, and installing barn owl nest boxes and bat houses.

6. Little Harlington Playing Fields would be reprovided here in advance of construction works.

7. Residential properties that are needed for the airport’s expansion.
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PHASE 0 – INITIAL EARTHWORKS

Earthworks would commence on the new runway. Green buffers would be built to minimise 
noise for the neighbouring residents.

Phase 0
Initial  
Works

Phase 0
A4 

Construction

Phase 1
Runway 

Construction

Phase 0
A4 

Complete

Phase 1
Runway 
Opening

Phase 2 Phase 4
Works 

Complete

Phase 3
NPW 

Construction

Phase 0
Initial  

earthworks

1   The Northern Parkway Construction Support 
Site (CSSNP) would be operational to support with 
construction works. This site would support A4 
works and runway construction.

2   A new Construction Support Site (CSS18) 
would be set up to support runway construction. 
This site is proposed to be used for material 
stockpiling, constructor compounds, office facilities 
and worker welfare. Hoardings would be built 
around CSS18 while it is being prepared for use. 
Temporary grassed mounds would form noise and 
visual buffers to nearby residences in Sipson. Access 
to the site would be via Holloway Lane.

3   Earthworks would start within the airport west of 
Sipson. CSS07 would be created here to stockpile 
material. The stockpile would reach an estimated 
height of 20 metres and would be established from 
south to north gradually. A temporary grassed 
mound as well as the existing vegetation would 
form noise and visual buffers. This site would be 
accessed by internal haul roads only.

4   The diversion of the Bath Road sewer  
would commence.

5   Ecological and archaeological surveys would 
start on the future A4 construction site. The site 
would be protected by a temporary fence during 
these studies.

6   Heathrow Primary School would be mitigated for 
noise impact.

7   William Byrd Primary Academy would be 
mitigated for noise impact.

8   Work would commence on modification to  
the Emirates Roundabout and East and  
West ramps, including demolition of non-residential 
properties. 

9   Residential properties that are needed for the 
airport’s expansion.
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Phase 0 – initial earthworks. …

Earthworks would commence on the new runway. Green buffers would be built to minimise noise for the neighbouring residents.

1. The Northern Parkway Construction Support Site (CSSNP) would be operational to support with construction works. This site would support A4 works and runway construction.

2. A new Construction Support Site (CSS18) would be set up to support runway construction. This site is proposed to be used for material stockpiling, constructor compounds, office facilities and worker welfare. Hoardings would be built around CSS18 while it is being prepared for use. Temporary grassed mounds would form noise and visual buffers to nearby residences in Sipson. Access to the site would be via Holloway Lane.

3. Earthworks would start within the airport west of Sipson. CSS07 would be created here to stockpile material. The stockpile would reach an estimated height of 20 metres and would be established from south to north gradually. A temporary grassed mound as well as the existing vegetation would form noise and visual buffers. This site would be accessed by internal haul roads only.

4. The diversion of the Bath Road sewer would commence.

5. Ecological and archaeological surveys would start on the future A4 construction site. The site would be protected by a temporary fence during these studies.

6. Heathrow Primary School would be mitigated for noise impact.

7. William Byrd Primary Academy would be mitigated for noise impact.

8. Work would commence on modification to the Emirates Roundabout and East and West ramps, including demolition of non-residential properties.

9. Residential properties that are needed for the airport’s expansion.
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PHASE 0 – A4 CONSTRUCTION 

Construction Support Sites would be fully functioning. Construction would commence on the A4 Bath Road diversion.

Phase 0
Initial  
Works

Phase 0
Initial  

earthworks

1   The Northern Parkway Construction Support 
Site (CSSNP) would continue to support with 
works.

2   Construction would commence on the A4/
Bath Road diversion. The road would be used 
for construction traffic to limit traffic through 
Sipson village. The A4 would be diverted as a dual 
carriageway from a reconfigured junction at Nene 
Road – east of the Emirates roundabout – to a new 
junction on Holloway Lane. The A4 would continue 
to run northwards from Nene Road parallel to the 
M4 Spur, before crossing it south of M4 junction 4 
and north of Sipson. 

3   Work would be complete on modifications to the 
Emirates Roundabout.

4   The temporary grassed mound would remain in 
place around the western interface with Sipson to 
minimise local impacts of construction works.

5   The Bath Road sewer diversion works would  
be complete.

6   CSS18 would be fully functioning.

7   Stockpile works at CSS15 would commence. The 
height of stockpiles would be approximately 20 
metres. A 15-metre buffer around the site would 
be provided to distance impacts of site use to local 
communities.

8   CSS07 would continue to stockpile on the western 
edge of Sipson. It would reach its full extent in this 
phase.

9   A new substation would be constructed at Bath 
Road West.

10   Construction of the Northern Gateway 
Development commences west of the Emirates 
Roundabout, including demolition of existing 
parking areas and structures.

11   Landscape works to create part of the Green Loop 
would commence to the south of Sipson Lane. 

12   Residential properties that are needed for the 
airport’s expansion.

Phase 1
Runway 

Construction

Phase 0
A4 

Complete

Phase 1
Runway 
Opening

Phase 2 Phase 4
Works 

Complete

Phase 3
NPW 

Construction

Phase 0
A4 

Construction
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Phase 0 – A4 construction. …

Construction Support Sites would be fully functioning. Construction would commence on the A4 Bath Road diversion.

1. The Northern Parkway Construction Support Site (CSSNP) would continue to support with works.

2. Construction would commence on the A4/Bath Road diversion. The road would be used for construction traffic to limit traffic through Sipson village. The A4 would be diverted as a dual carriageway from a reconfigured junction at Nene Road – east of the Emirates roundabout – to a new junction on Holloway Lane. The A4 would continue to run northwards from Nene Road parallel to the M4 Spur, before crossing it south of M4 junction 4 and north of Sipson.

3. Work would be complete on modifications to the Emirates Roundabout.

4. The temporary grassed mound would remain in place around the western interface with Sipson to minimise local impacts of construction works.

5. The Bath Road sewer diversion works would be complete.

6. CSS18 would be fully functioning.

7. Stockpile works at CSS15 would commence. The height of stockpiles would be approximately 20 metres. A 15-metre buffer around the site would be provided to distance impacts of site use to local communities.

8. CSS07 would continue to stockpile on the western edge of Sipson. It would reach its full extent in this phase.

9. A new substation would be constructed at Bath Road West.

10. Construction of the Northern Gateway Development commences west of the Emirates Roundabout, including demolition of existing parking areas and structures.

11. Landscape works to create part of the Green Loop would commence to the south of Sipson Lane.

12. Residential properties that are needed for the airport’s expansion.
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Phase 1
Runway 

Construction

Phase 1
Runway 
Opening

Phase 2 Phase 4
Works 

Complete

Phase 3
NPW 

Construction

PHASE 0 – A4 COMPLETE 

The A4 road diversion would be complete. Earthworks around Harmondsworth and Sipson  
would largely be complete by the end of this stage.

Phase 0
Initial  
Works

Phase 0
Initial  

earthworks

Phase 0
A4 

Construction

Phase 0
A4 

Complete

1   The Northern Parkway Construction Support 
Site (CSSNP) would be fully functioning. Surface 
parking would be complete and available for use.

2   Ground Improvement/Piling works would be 
complete for the new runway and taxiways within 
this area.

3   The stockpile in the Construction Support Sites 
CSS07 to the western edge of Sipson would be 
shrinking in footprint and height. Materials are 
taken back to the expansion site for reuse.

4  CSS15 and CSS18 would be fully functioning.

5   Amendments to realign the A4/Bath Road would 
be complete.

6   Sites under restoration would deliver reprovided 
public open space.

7   Works would commence on construction of the  
first multi-storey car park on the Northern 
Parkway site.

8   Completion of buildings at the western side of 
Northern Gateway.

9   Landscape works to create part of the Green Loop 
would be complete to the south of Sipson Lane.
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Phase 0 – A4 complete. …

The A4 road diversion would be complete. Earthworks around Harmondsworth and Sipson would largely be complete by the end of this stage.

1. The Northern Parkway Construction Support Site (CSSNP) would be fully functioning. Surface parking would be complete and available for use.

2. Ground Improvement/Piling works would be complete for the new runway and taxiways within this area.

3. The stockpile in the Construction Support Sites CSS07 to the western edge of Sipson would be shrinking in footprint and height. Materials are taken back to the expansion site for reuse.

4. CSS15 and CSS18 would be fully functioning.

5. Amendments to realign the A4/Bath Road would be complete.

6. Sites under restoration would deliver reprovided public open space.

7. Works would commence on construction of the first multi-storey car park on the Northern Parkway site.

8. Completion of buildings at the western side of Northern Gateway.

9. Landscape works to create part of the Green Loop would be complete to the south of Sipson Lane.
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PHASE 1 – RUNWAY CONSTRUCTION

Construction work on the new runway and associated taxiways would continue.  

Phase 0
Initial  
Works

Phase 0
Initial  

earthworks

Phase 0
A4 

Construction

Phase 0
A4 

Complete

1   The Northern Parkway site would be fully 
functioning as a Construction Support Site 
(CSSNP). Work continues on this site on the first 
multi-storey car parks.

2   The Construction Support Sites (CSS18 and 15) 
would remain fully functioning.

3   CSS07 would be removed.

4   Construction works would be underway to 
build the new runway and associated taxiway 
infrastructure.

5   Landscape works to create landscape mounds 
around the runway within the airfield would 
commence to the east of Harmondsworth.
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Phase 1 – runway construction. …

Construction work on the new runway and associated taxiways would continue.

1. The Northern Parkway site would be fully functioning as a Construction Support Site (CSSNP). Work continues on this site on the first multi-storey car parks.

2. The Construction Support Sites (CSS18 and 15) would remain fully functioning.

3. CSS07 would be removed.

4. Construction works would be underway to build the new runway and associated taxiway infrastructure.

5. Landscape works to create landscape mounds around the runway within the airfield would commence to the east of Harmondsworth.
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PHASE 1 – RUNWAY OPENING

The new runway would be open with the landscape works within the airfield complete.

Phase 0
Initial  
Works

Phase 0
Initial  

earthworks

Phase 0
A4 

Construction

Phase 1
Runway 

Construction

Phase 0
A4 

Complete

Phase 2 Phase 4
Works 

Complete

Phase 3
NPW 

Construction

Phase 1
Runway 
Opening

1   The new runway would be complete and fully 
functioning.

2   The landscape works around the runway and 
taxiways would be complete.

3   CSSNP would be removed and works will continue 
to develop parking at the Northern Parkway site.

4   Construction Support Sites (CSS18 and 15)  
would be decommissioned and landscape works  
would commence.

5   Space would be made available for Airport 
Support Facilities (ASF). This space may be 
used for multiple purposes including storage of 
equipment and vehicles.

6   Construction of the Northern Gateway 
Development east of the Emirates Roundabout 
underway, including demolition of existing parking 
areas and structures.

7   Passenger transit systems from the Northern 
Parkway to the East Landside Transport Zone (ELTZ) 
would be constructed.
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Phase 1 – runway opening. …

The new runway would be open with the landscape works within the airfield complete.

1. The new runway would be complete and fully functioning.

2. The landscape works around the runway and taxiways would be complete.

3. CSSNP would be removed and works will continue to develop parking at the Northern Parkway site.

4. Construction Support Sites (CSS18 and 15) would be decommissioned and landscape works would commence.

5. Space would be made available for Airport Support Facilities (ASF). This space may be used for multiple purposes including storage of equipment and vehicles.

6. Construction of the Northern Gateway Development east of the Emirates Roundabout underway, including demolition of existing parking areas and structures.

7. Passenger transit systems from the Northern Parkway to the East Landside Transport Zone (ELTZ) would be constructed.
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PHASE 3 – NORTHERN PARKWAY CONSTRUCTION

Transit systems would be constructed to transport passengers and staff from Northern Parkway into the East Landside Terminal Zone (ELTZ).

Phase 0
Initial  
Works

Phase 0
Initial  

earthworks

Phase 0
A4 

Construction

Phase 1
Runway 

Construction

Phase 0
A4 

Complete

Phase 1
Runway 
Opening

Phase 2 Phase 4
Works 

Complete

Phase 3
NPW 

Construction

1   All blocks of the Northern Parkway  
multi-storey car parking would be complete, 
with further buildings under construction.

2   Passenger transit systems from the Northern 
Parkway to the East Landside Terminal Zone (ELTZ) 
would be complete.

3   Northern Gateway Development would 
be complete.
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Phase 3 – Northern Parkway construction. …

Transit systems would be constructed to transport passengers and staff from Northern Parkway into the East Landside Terminal Zone (ELTZ).

1. All blocks of the Northern Parkway multi-storey car parking would be complete, with further buildings under construction.

2. Passenger transit systems from the Northern Parkway to the East Landside Terminal Zone (ELTZ) would be complete.

3. Northern Gateway Development would be complete.
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PHASE 4 – WORKS COMPLETE

The Northern Parkway and Northern Gateway Development would be complete.
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Phase 4 – works complete. …

The Northern Parkway and Northern Gateway Development would be complete.
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4 point 2. Implications for travel during construction. …

Road users. …

Our early transport modelling shows that construction traffic in and around Sipson would be at its highest in Phase 1. This would involve noticeable increase in traffic on the following roads in the morning or evening peak periods:

M25 junction 15.

M4 junction 4/M4 Spur.

Realigned A4.

Beyond these locations, very limited change in traffic is forecast on roads in and around Sipson in Phase 1 as a result of Heathrow expansion.

We are working with highway authorities and other stakeholders to develop a more detailed construction programme. Should any construction activities require temporary changes to roads in and around Sipson (such as closures, restrictions and diversions), this would be detailed in our DCO application.

Bus and coach services. …

ROAD USERS 

Our early transport modelling shows that construction 
traffic in and around Sipson would be at its highest in 
Phase 1. This would involve noticeable increase in  
traffic on the following roads in the morning or  
evening peak periods:

• M25 junction 15

• M4 junction 4/M4 Spur

• Realigned A4 

Beyond these locations, very limited change in traffic is 
forecast on roads in and around Sipson in Phase 1 as a 
result of Heathrow expansion. 

We are working with highway authorities and other 
stakeholders to develop a more detailed construction 
programme. Should any construction activities require 
temporary changes to roads in and around Sipson (such 
as closures, restrictions and diversions), this would be 
detailed in our DCO application. 

BUS AND COACH SERVICES

The potential impacts of construction activities on 
bus and coach services and facilities around Sipson 
would be closely linked to the proposed changes to 
local roads described in Chapter 2. They could include 
temporary service diversions, changes to where they 
stop or adjustments to service patterns. Construction 
traffic could also affect bus and coach journey times 
and reliability, particularly on roads where there are no 
bus priority measures. The extent and duration of these 
changes would vary depending on the phasing of works.

As detailed in Chapter 2, we would work with external 
organisations who operate bus and coach services at 
and around Heathrow to reduce the impact on bus and 
coach passengers in the local area.

WALKING, WHEELING AND CYCLING 

As noted in Chapter 2, walking, wheeling and cycling 
(active travel) routes, including Public Rights of Way 
(PRoW), within the land required for expansion would 
need to be permanently closed. 

Where routes do not need to be permanently closed but 
could be affected by construction activity or road works, 
some temporary restrictions and/or diversions may be in 
place during the construction period. 

We would seek to introduce measures to reduce any 
disruption to walking, wheeling and cycling journeys  
as far as reasonably practicable. This could include,  
for example, directing people to existing alternative 
routes where available or providing new signed 
alternative routes. 

On a precautionary basis, all Public Rights of Way 
(PRoW) around Heathrow have been included in the 
draft Order Limits because we have not yet defined 
the exact arrangements for maintaining, managing 
and/or diverting affected routes. Information about 
our proposals for Public Rights of Way (PRoW) and 
other active travel routes during construction would be 
available in our DCO application. 

RAIL AND LONDON UNDERGROUND 

There are no rail or London Underground stations in 
Sipson. However, construction activity may have some 
temporary implications for people in Sipson who use rail 
services, for example, via stations at Heathrow and West 
Drayton. This could be because the way people usually 
travel to and from the station could be affected (as 
detailed above), as well as an increase in the number  
of people using the stations and surrounding roads  
(such as construction workers getting to and from work).

There could also be changes to rail services, for example, 
during the delivery of works at Heathrow stations. 
Where this does occur, this work would be planned  
in consultation with Network Rail, rail operators and 
other stakeholders.

4.2 IMPLICATIONS FOR TRAVEL DURING CONSTRUCTION

  

Walking, wheeling and cycling. …

                 4.0
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Where routes do not need to be permanently closed but could be affected by construction activity or road works, some temporary restrictions and/or diversions may be in place during the construction period.

We would seek to introduce measures to reduce any disruption to walking, wheeling and cycling journeys as far as reasonably practicable. This could include, for example, directing people to existing alternative routes where available or providing new signed alternative routes.

On a precautionary basis, all Public Rights of Way (PRoW) around Heathrow have been included in the draft Order Limits because we have not yet defined the exact arrangements for maintaining, managing and/or diverting affected routes. Information about our proposals for Public Rights of Way (PRoW) and other active travel routes during construction would be available in our DCO application.

Rail and London Underground. …

There are no rail or London Underground stations in Sipson. However, construction activity may have some temporary implications for people in Sipson who use rail services, for example, via stations at Heathrow and West Drayton. This could be because the way people usually travel to and from the station could be affected (as detailed above), as well as an increase in the number of people using the stations and surrounding roads (such as construction workers getting to and from work).

There could also be changes to rail services, for example, during the delivery of works at Heathrow stations. Where this does occur, this work would be planned in consultation with Network Rail, rail operators and other stakeholders.
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5 point 0. Managing environmental effects. …

As part of the DCO process, we will carry out an Environmental Impact Assessment (EIA). This will provide a full assessment of the potential effects, both positive and negative, that Heathrow expansion could have on the environment. The final results of the EIA will be presented in an Environmental Statement which will accompany our DCO application.

The information we are presenting at this 2026 Public Consultation represents the preliminary work that we have carried out to date to gain feedback. This includes proposed Environmental Measures, which are interventions that avoid, minimise, offset or mitigate any negative environmental effects that we have identified to date. Some Environmental Measures are specific to Sipson; others are more general.

A more detailed overview of the Environmental Measures is provided in the Consultation Document, which also sets out our current understanding of the environmental effects that would arise from Heathrow expansion.

The following pages describe some of the effects likely to be experienced by people in Sipson.

5.0  

Managing environmental effects
As part of the DCO process, we will carry out an Environmental Impact 
Assessment (EIA). This will provide a full assessment of the potential effects, both 
positive and negative, that Heathrow expansion could have on the environment. 
The final results of the EIA will be presented in an Environmental Statement which 
will accompany our DCO application.

The information we are presenting at this 2026 Public Consultation represents  
the preliminary work that we have carried out to date to gain feedback. This 
includes proposed Environmental Measures, which are interventions that avoid, 
minimise, offset or mitigate any negative environmental effects that we have 
identified to date. Some Environmental Measures are specific to Sipson;  
others are more general. 

A more detailed overview of the Environmental Measures is provided in the 
Consultation Document, which also sets out our current understanding of  
the environmental effects that would arise from Heathrow expansion. 

The following pages describe some of the effects likely to be  
experienced by people in Sipson.
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Sipson Road

                   

Sipson Road.



5.1 AIR QUALITY AND ODOUR

Air quality is a measure of the level of pollutants in the air. In the UK, the main pollutants of 
concern are nitrogen dioxide (NO2) and Particulate Matter (PM10 and PM2.5). The Government 
has set levels for concentrations of these air pollutants. They are known as Air Quality 
Objectives (AQOs). Assessments show that currently, concentrations of air pollutants in Sipson 
are below the AQOs for NO2, PM10 and PM2.5.

Once the proposed runway is operational, there would 
be increases in pollutant levels in Sipson. However, it 
is important to note that these pollutant levels would 
remain below the AQOs. Our assessment indicates that 
any noticeable odour arising from aircraft in Sipson 
would be limited.

During construction, air quality in Sipson could be 
affected by dust and pollutants from exhaust emissions 
from construction vehicles and machinery. There may 
also be odours when historic landfill sites are dug up. 
Like the operational phase, all pollutant levels would 
remain below the AQOs.

A Construction Transport Strategy would manage 
construction traffic arising from the workforce and 
trips made to deliver and remove materials, thereby 
reducing emissions. Measures within the Construction 
Traffic Management Plan and the Code of Construction 
Practice (CoCP), such as wheel washing, covering loads 
and the management of construction traffic, would 
control construction traffic and any dust, odour and 
exhaust emissions.

We will continue to refine our proposals and our 
measures for air quality. The full details will be presented 
within the Environmental Statement

For further information, please see the 
Consultation Document, 2019 AEC Feedback 
Report and Code of Construction Practice.

FURTHER READING
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5 point 1. Air quality and odour. …

Air quality is a measure of the level of pollutants in the air. In the UK, the main pollutants of concern are nitrogen dioxide (NO2) and Particulate Matter (PM10 and PM2.5). The Government has set levels for concentrations of these air pollutants. They are known as Air Quality Objectives (AQOs). Assessments show that currently, concentrations of air pollutants in Sipson are below the AQOs for NO2, PM10 and PM2.5.

Once the proposed runway is operational, there would be increases in pollutant levels in Sipson. However, it is important to note that these pollutant levels would remain below the AQOs. Our assessment indicates that any noticeable odour arising from aircraft in Sipson would be limited.

During construction, air quality in Sipson could be affected by dust and pollutants from exhaust emissions from construction vehicles and machinery. There may also be odours when historic landfill sites are dug up. Like the operational phase, all pollutant levels would remain below the AQOs.

A Construction Transport Strategy would manage construction traffic arising from the workforce and trips made to deliver and remove materials, thereby reducing emissions. Measures within the Construction Traffic Management Plan and the Code of Construction Practice (CoCP), such as wheel washing, covering loads and the management of construction traffic, would control construction traffic and any dust, odour and exhaust emissions.

We will continue to refine our proposals and our measures for air quality. The full details will be presented within the Environmental Statement.

Further reading. …

For further information, please see the Consultation Document, 2019 AEC Feedback Report and Code of Construction Practice.
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5 point 2. Noise and vibration. …

We understand that noise is a very important issue for communities around the airport. This includes noise during the construction period, as well as operational noise from aircraft (in the air and on the ground) and vehicles travelling to and from facilities in and around the expanded airport.

During operation, there would be new noise and vibration effects for Sipson given its proximity to the proposed runway and realigned roads. New noise sources include:

Aircraft noise from the new runway and increased aircraft activity associated with the airport expansion.

Ground noise from airfield operations, including aircraft ground movements to and from the runway and operations at stands.

Aircraft noise-induced vibration from low-frequency noise associated with aircraft start-of-roll on the runway.

Noise from changes in road traffic on existing and realigned roads.

5.2 NOISE AND VIBRATION 

We understand that noise is a very important issue for communities around the airport.  
This includes noise during the construction period, as well as operational noise from aircraft  
(in the air and on the ground) and vehicles travelling to and from facilities in and around the 
expanded airport. 

During operation, there would be new noise and 
vibration effects for Sipson given its proximity to the 
proposed runway and realigned roads. New noise 
sources include:

• Aircraft noise from the new runway and increased 
aircraft activity associated with the airport expansion. 

• Ground noise from airfield operations, including 
aircraft ground movements to and from the runway 
and operations at stands. 

• Aircraft noise-induced vibration from low-frequency 
noise associated with aircraft start-of-roll on  
the runway.

• Noise from changes in road traffic on existing and 
realigned roads.

Our proposals include a number of measures to  
manage and mitigate potential noise effects during 
operation. This includes our noise insulation proposals 
for residential properties and community facilities  
(see Chapter 3 of this booklet), the design of the 
project and how we propose to manage operations at 
the airport, with runway alternation and night flight 
operating restrictions. 

Construction works are required to facilitate the new 
runway, realigned roads, preparation and operation 
of CSS07, CSS15, CSS18 and associated infrastructure. 
Construction noise and vibration would be most 
noticeable for residential properties and community 
facilities closest to the areas where the major work  
on roads and construction of the new runway would  
take place. Noise would also arise from construction 
road traffic. 

There are lots of ways that we are planning to manage 
the effects of construction noise and vibration. These 
will be detailed in the Code of Construction Practice 
for construction traffic within the Construction Traffic 
Management Plan and Construction Worker Travel Plan. 
This will include, for example, the selection of quieter 
working methods and equipment. Physical measures 
could also be introduced to control sound from the 
Construction Support Sites and working areas. This 
could include screening construction equipment, fencing 
around sites, and noise barriers. Our Noise Insulation 
Policy will also cover the effects of construction noise, 
including temporary rehousing. 

For further information about our work to date  
on noise and vibration, please see the  
Consultation Document.

FURTHER READING
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Construction works are required to facilitate the new runway, realigned roads, preparation and operation of CSS07, CSS15, CSS18 and associated infrastructure. Construction noise and vibration would be most noticeable for residential properties and community facilities closest to the areas where the major work on roads and construction of the new runway would take place. Noise would also arise from construction road traffic.

There are lots of ways that we are planning to manage the effects of construction noise and vibration. These will be detailed in the Code of Construction Practice for construction traffic within the Construction Traffic Management Plan and Construction Worker Travel Plan. This will include, for example, the selection of quieter working methods and equipment. Physical measures could also be introduced to control sound from the Construction Support Sites and working areas. This could include screening construction equipment, fencing around sites, and noise barriers. Our Noise Insulation Policy will also cover the effects of construction noise, including temporary rehousing.

Further reading. …

For further information about our work to date on noise and vibration, please see the Consultation Document.



There are two Grade II listed buildings in the Sipson area,  
The King William IV Public House and Lanz Farmhouse. 

During construction and operation, there may be 
changes to the surroundings of above ground heritage 
assets, which could impact how heritage significance is 
understood and appreciated. This may arise as a result 
of construction activities including construction traffic, 
earthworks, demolition and the construction of new 
structures. During operation, this could be from an 
increase in air traffic movements.

A comprehensive Historic Environment Mitigation 
Strategy is being developed to ensure that the history  
of Sipson is fully understood, recorded and shared.  
This would include archaeological investigation. 

We are aiming to manage change responsibly, looking 
to reduce harm where possible and identify lasting 
opportunities for people to continue to understand  
and value the heritage of Sipson. 

5.3 HISTORIC ENVIRONMENT 

This section focuses on environmental effects 
associated with air quality and odour, noise 
and vibration and cultural heritage. Other 
environmental topics which will be of interest to 
residents of Sipson are described at a high level 
in the Consultation Document and in more  
detail in the Environmental Information 
Consultation Document. These topics  
include consideration of Health, Community,  
Socio-economics, recreation and amenity,  
ecology and landscape and visual effects.

FURTHER READING
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5 point 3. Historic environment. …

There are two Grade two listed buildings in the Sipson area, The King William IV Public House and Lanz Farmhouse.

During construction and operation, there may be changes to the surroundings of above ground heritage assets, which could impact how heritage significance is understood and appreciated. This may arise as a result of construction activities including construction traffic, earthworks, demolition and the construction of new structures. During operation, this could be from an increase in air traffic movements. A comprehensive Historic Environment Mitigation Strategy is being developed to ensure that the history of Sipson is fully understood, recorded and shared. This would include archaeological investigation.

We are aiming to manage change responsibly, looking to reduce harm where possible and identify lasting opportunities for people to continue to understand and value the heritage of Sipson.

Further reading. …

This section focuses on environmental effects associated with air quality and odour, noise and vibration and cultural heritage. Other environmental topics which will be of interest to residents of Sipson are described at a high level in the Consultation Document and in more detail in the Environmental Information Consultation Document. These topics include consideration of Health, Community, Socio-economics, recreation and amenity, ecology and landscape and visual effects.
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The King William IV Public House (Grade II)
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The King William IV Public House (Grade two).
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6 point 0. Opportunities for Sipson. …

Our proposals would bring substantial change to Sipson. We recognise that these changes would affect residential properties, community facilities and the overall character of the area. Alongside this, we are committed to working with residents to manage these changes carefully, reduce impacts where possible and ensure Sipson continues to have a sustainable future.

6.0  

Opportunities for Sipson
Our proposals would bring substantial change to Sipson. We recognise that these 
changes would affect residential properties, community facilities and the overall 
character of the area. Alongside this, we are committed to working with residents 
to manage these changes carefully, reduce impacts where possible and ensure 
Sipson continues to have a sustainable future.
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Sipson Recreation Ground

                   

Sipson Recreation Ground.



6.1 JOBS, SKILLS AND ECONOMIC OPPORTUNITIES

Heathrow expansion is expected to deliver a 
wide range of economic opportunities at a 
local, regional and national level, including up 
to 91,000 jobs created both locally and across 
the UK.

We will build on the success of the Heathrow Academy 
and our existing programmes and collaborations, 
including the World of Work programme to ensure that 
the benefits of Heathrow expansion are maximised for 
local communities and that there are clear pathways  
into work or training. 

This would include engagement with primary schools, 
secondary schools and colleges through age-specific 
interventions including STEM-themed challenges, team 
building skills, essential skills masterclasses, insight days 
and in-person (as well as virtual) work experience. We 
would also share our skills needs with local education 
and training partners, so training remains relevant and 
supports more coordinated skills planning. 

Heathrow expansion would create opportunities for  
local businesses, including small and medium-sized 
enterprises (SMEs), to take part in the project through 
our supply chain.

We already provide support through initiatives such  
as the SME Academy, which helps businesses build the 
skills and capability needed to compete for contracts  
and work with larger suppliers. 

These opportunities are part of a wider programme  
of economic growth linked to Heathrow expansion.

For more information, please read our  
Economic Development Framework.

FURTHER READING

                   X.X
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6 point 1. Jobs, skills and economic opportunities. …

Heathrow expansion is expected to deliver a wide range of economic opportunities at a local, regional and national level, including up to 91,000 jobs created both locally and across the UK.

We will build on the success of the Heathrow Academy and our existing programmes and collaborations, including the World of Work programme to ensure that the benefits of Heathrow expansion are maximised for local communities and that there are clear pathways into work or training.

This would include engagement with primary schools, secondary schools and colleges through age-specific interventions including STEM-themed challenges, team building skills, essential skills masterclasses, insight days and in-person (as well as virtual) work experience. We would also share our skills needs with local education and training partners, so training remains relevant and supports more coordinated skills planning.

Heathrow expansion would create opportunities for local businesses, including small and medium-sized enterprises (SMEs), to take part in the project through our supply chain.

We already provide support through initiatives such as the SME Academy, which helps businesses build the skills and capability needed to compete for contracts and work with larger suppliers.

These opportunities are part of a wider programme of economic growth linked to Heathrow expansion.

Further reading. …

For more information, please read our Economic Development Framework.
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7 point 0. Have your say. …

7.0  

Have your say

82 | I N YOUR ARE A – S I PSON

                   



                   



We welcome your feedback on our proposals. This 
consultation is running for eight weeks between 
Tuesday 27 October to Tuesday 22 December 2026. 
Your feedback is important to us and will inform our 
plans as we prepare our DCO application.

Please submit your feedback by 23:59 on  
22 December 2026 to ensure we can take it  
into account. 

For more information and to view all our 
consultation materials, visit www.heathrow.com/
expansion. There are also printed copies of the 
feedback form and this booklet at Information 
Points. 

FURTHER READING

OUR CONSULTATION RUNS FROM 27 OCTOBER TO 23:59 ON 22 DECEMBER 2026.

PLEASE SUBMIT YOUR FEEDBACK BY 23:59 ON 22 DECEMBER 2026 TO ENSURE WE CAN TAKE IT INTO ACCOUNT.

YOU CAN SUBMIT A RESPONSE TO THE CONSULTATION 
IN ONE OF THE FOLLOWING WAYS:
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Our consultation runs from 27 October to 23:59 on 22 December 2026. …

You can submit a response to the consultation in one of the following ways:

Fill in the online feedback 
form, available at  

www.heathrow.com/expansion 

Send an email to 
expansionconsultation@heathrow.com 

Write to us at  
FREEPOST EXPANSION 

CONSULTATION 

Fill in a printed feedback form 
and send it to us at FREEPOST 
EXPANSION CONSULTATION. 
Printed feedback forms are 

available to collect at in-
person consultation events and 

Information Points. 

Fill in a printed feedback form and send it to us at FREEPOST EXPANSION CONSULTATION. Printed feedback forms are available to collect at in-person consultation events and Information Points. Write to us at FREEPOST EXPANSION CONSULTATION.

Please submit your feedback by 23:59 on 22 December 2026 to ensure we can take it into account.

Please check the website in case of any changes to the event schedule.

We welcome your feedback on our proposals. This consultation is running for eight weeks between Tuesday 27 October to Tuesday 22 December 2026. Your feedback is important to us and will inform our plans as we prepare our DCO application.

Please submit your feedback by 23:59 on 22 December 2026 to ensure we can take it into account.

Further reading. …

Please check the website in case of any changes to the event schedule.
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7.1 HOW WE WILL CONSIDER YOUR FEEDBACK

Once the consultation has closed, we will carefully 
review all the feedback we have received, alongside  
the findings from our ongoing technical and 
environmental assessments and feedback received 
through other engagement. 

We will then refine our proposals and prepare our 
DCO application for submission which will include a 
full Environmental Impact Assessment and a range of 
supporting technical documents. 

We will also prepare and submit a report summarising 
the feedback we have received across our  
consultations and show how this feedback has shaped 
our final proposals. 
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7 point 1. How we will consider your feedback. …

Once the consultation has closed, we will carefully review all the feedback we have received, alongside the findings from our ongoing technical and environmental assessments and feedback received through other engagement.

We will then refine our proposals and prepare our DCO application for submission which will include a full Environmental Impact Assessment and a range of supporting technical documents.

We will also prepare and submit a report summarising the feedback we have received across our consultations and show how this feedback has shaped our final proposals.



7.2 THE DEVELOPMENT CONSENT ORDER PROCESS

Heathrow expansion is a Nationally Significant 
Infrastructure Project (NSIP), meaning we are 
required to apply for a Development Consent 
Order (DCO) to build and operate it. 

The Planning Act 2008 sets out the legal  
framework for applying for, examining and  
determining DCO applications. 

The Planning Inspectorate (PINS) is responsible for 
administering DCO applications on behalf of the 
Government, appointing independent inspectors to 
examine an application and make a recommendation  
to the relevant Secretary of State (SoS) as to whether  
a DCO should be granted. For Heathrow expansion,  
the Secretary of State for Transport will make the  
final decision as to whether consent is granted. 

PRE-APPLICATION

We have been working in the  
pre-application stage for several years.  
This has included:

• Building the case for expansion, 
following the Airports Commission 
Study (2015) and the Airports National 
Policy Statement (ANPS 2018).

• Carrying out a number of public 
consultations since 2018, including the 
Airport Expansion Consultation in July 
2019 (AEC 2019) and this consultation.

• On-going engagement with local 
communities and stakeholders. 

This consultation is part of the  
pre-application stage and will help us 
to further refine our proposals before 
submitting a DCO application.

ACCEPTANCE

Following submission of the DCO 
application, the PINS has a statutory 
period of 28 days to decide whether 
the application can be accepted for 
examination. During this stage, the PINS 
will consider whether the proposal meets 
the suitable standard required to proceed 
to examination.

STAGE 1 STAGE 2
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7 point 2. The Development Consent Order process. …

Heathrow expansion is a Nationally Significant Infrastructure Project (NSIP), meaning we are required to apply for a Development Consent Order (DCO) to build and operate it.

The Planning Act 2008 sets out the legal framework for applying for, examining and determining DCO applications.

The Planning Inspectorate (PINS) is responsible for administering DCO applications on behalf of the Government, appointing independent inspectors to examine an application and make a recommendation to the relevant Secretary of State (SoS) as to whether a DCO should be granted. For Heathrow expansion, the Secretary of State for Transport will make the final decision as to whether consent is granted.

Further information. …

You can find out more about the DCO process on 
the Planning Inspectorate’s website:  
https://national-infrastructure-consenting.
planninginspectorate.gov.uk/decision-making-
process-guide

FURTHER INFORMATION
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Stage 1. Pre-application. …

We have been working in the pre-application stage for several years. This has included:

Building the case for expansion, following the Airports Commission Study (2015) and the Airports National Policy Statement (ANPS 2018).

Carrying out a number of public consultations since 2018, including the Airport Expansion Consultation in July 2019 (AEC 2019) and this consultation.

On-going engagement with local communities and stakeholders.

This consultation is part of the pre-application stage and will help us to further refine our proposals before submitting a DCO application.

Stage 2. Acceptance. …

Following submission of the DCO application, the PINS has a statutory period of 28 days to decide whether the application can be accepted for examination. During this stage, the PINS will consider whether the proposal meets the suitable standard required to proceed to examination.

https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide
https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide
https://national-infrastructure-consenting.planninginspectorate.gov.uk/decision-making-process-guide


PRE-EXAMINATION

If our application is accepted by the 
PINS, a panel of independent planning 
inspectors, known as an Examining 
Authority (ExA), will be appointed to 
oversee the upcoming examination 
process. During this stage, the DCO 
application will be formally publicised, 
with all application documents 
available on the PINS’ website for public 
inspection. 

At this stage, members of the public, 
community groups, landowners and 
organisations can register as Interested 
Parties (IPs) during a set period of time, 
which is required to remain open for at 
least 28 days. You can get involved by 
submitting a relevant representation, 
setting out the main issues you wish 
the ExA to consider. Once registered, 
IPs are able to participate in the 
examination stage, including submitting 
written representations and requesting 
the right to speak at hearings.

The ExA will hold a preliminary meeting 
towards the end of this stage, which will 
set out the timetable and explain how 
the examination stage will work.

EXAMINATION

The examination stage starts after the 
preliminary meeting has been held and 
is required to be completed within a 
statutory period of six months.

During this period, the ExA will take 
into account a range of considerations, 
including environmental effects, socio-
economic and community benefits, 
feedback from stakeholders and how 
well the proposals accord with the 
relevant policies.

During the examination stage, there are 
opportunities for registered IPs to submit 
their written representations and attend 
hearings organised by the ExA. The ExA 
will consider written representations 
received, and IPs may also have the 
opportunity to present their views directly 
in hearings. 

RECOMMENDATIONS

After the close of the examination, the 
ExA is required to prepare a report and 
make a recommendation to the SoS 
on whether to grant or refuse the DCO 
application. 

This recommendation stage has a 
statutory deadline of three months. 

DECISION

The SoS then has a three-month 
statutory period to consider the ExA’s 
recommendation, request more 
information from different parties if 
required, and make a final decision on 
the DCO application.

We expect to receive a final decision on 
the DCO application around 2029.

STAGE 3 STAGE 4 STAGE 5 STAGE 6
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Stage 3. Pre-examination. …

If our application is accepted by the PINS, a panel of independent planning inspectors, known as an Examining Authority (ExA), will be appointed to oversee the upcoming examination process. During this stage, the DCO application will be formally publicised, with all application documents available on the PINS’ website for public inspection.

At this stage, members of the public, community groups, landowners and organisations can register as Interested Parties (IPs) during a set period of time, which is required to remain open for at least 28 days. You can get involved by submitting a relevant representation, setting out the main issues you wish the ExA to consider. Once registered, IPs are able to participate in the examination stage, including submitting written representations and requesting the right to speak at hearings.

The ExA will hold a preliminary meeting towards the end of this stage, which will set out the timetable and explain how the examination stage will work.

Stage 4. Examination. …

The examination stage starts after the preliminary meeting has been held and is required to be completed within a statutory period of six months.

During this period, the ExA will take into account a range of considerations, including environmental effects, socio-economic and community benefits, feedback from stakeholders and how well the proposals accord with the relevant policies.

During the examination stage, there are opportunities for registered IPs to submit their written representations and attend hearings organised by the ExA. The ExA will consider written representations received, and IPs may also have the opportunity to present their views directly in hearings.

Stage 5. Recommendations. …

After the close of the examination, the ExA is required to prepare a report and make a recommendation to the SoS on whether to grant or refuse the DCO application.

This recommendation stage has a statutory deadline of three months.

Stage 6. Decision. …

The SoS then has a three-month statutory period to consider the ExA’s recommendation, request more information from different parties if required, and make a final decision on the DCO application.

We expect to receive a final decision on the DCO application around 2029.



CONSULTATION EVENTS

We are hosting consultation events throughout 
the consultation period where you can read more 
information about the project and share your feedback. 
Members of the project team will be available to answer 
questions about the proposals. You can also pick up 
printed copies of the consultation materials.

The consultation event in Sipson is taking place 
on 5 November 2026 at 14:00-19:00 at the London 
Heathrow Marriott.

If you cannot make this event, a full list of consultation 
events is listed on the project website. You are welcome 
to attend any of the events.

NEXT STEPS

After this consultation has ended, we will review our 
proposals in light of your feedback, as well as the 
findings of our ongoing assessments and technical work.

We will then refine our proposal to build and operate a 
new runway at Heathrow before submitting our DCO 
application. This will include a report summarising the 
feedback you have given us and explaining how we have 
used it to update our proposal.

Thank you for taking part in our consultation and 
sharing your views with us.

7.3 CONSULTATION EVENTS AND NEXT STEPS

Sipson consultation event venue and address:

London Heathrow Marriott 
Bath Road, Harlington, 
Hayes, UB3 5AN 

HAVE YOUR SAY

Please check the website in case of any changes to the event schedule.
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7 point 3. Consultation events and next steps. …

Consultation events. …

We are hosting consultation events throughout the consultation period where you can read more information about the project and share your feedback. Members of the project team will be available to answer questions about the proposals. You can also pick up printed copies of the consultation materials.

The consultation event in Sipson is taking place on 5 November 2026 at 14:00 to 19:00 at the London Heathrow Marriott.

If you cannot make this event, a full list of consultation events is listed on the project website. You are welcome to attend any of the events.

Have your say. …

Sipson consultation event venue and address:

London Heathrow Marriott. … Bath Road, Harlington, Hayes, UB3 5AN.

Please check the website in case of any changes to the event schedule.

Next steps. …

After this consultation has ended, we will review our proposals in light of your feedback, as well as the findings of our ongoing assessments and technical work.

We will then refine our proposal to build and operate a new runway at Heathrow before submitting our DCO application. This will include a report summarising the feedback you have given us and explaining how we have used it to update our proposal.

Thank you for taking part in our consultation and sharing your views with us.



Page 89.
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